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PE 0603305A: Army Missle Defense Systems Integration UNCLASSIFIED
Army Page 1 of 10 R-1 Line #54

Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603305A / Army Missle Defense Systems Integration

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

Total Program Element -   22.340 23.289 12.797 -   12.797 12.203 11.590 11.802 12.350 Continuing Continuing

TR5: Missile Defense Battlelab -   22.340 23.289 12.797 -   12.797 12.203 11.590 11.802 12.350 Continuing Continuing
# The FY 2015 OCO Request will be submitted at a later date.

Note
FY13 Other Adjustments 1:  Funds were added to design, fabricate and test component to develop a test-bed for enhanced thermal management technologies
supporting missiles/Tactical Operation Centers (TOCs)/shelters and other systems utilizing mobile thermal management in realistic operating environments.
FY14 Other Adjustments 1: Funds were added to continue fabrication and test oc omponents to develop a test-bed for enhanced thermal management technologies
supporting missiles?TOCs/shelters and other systems utilizing mobile thermal management in realistic operating environments.
FY15 Adjustments to Budget Years: Efforts described above should be complete this FY.

A. Mission Description and Budget Item Justification
This Program Element funds missile defense systems integration efforts for both the US Army Space and Missile Defense Command/Army Forces Strategic Command
(USASMDC/ARSTRAT) and the Program Executive Office for Missiles and Space (PEO-MS).

USASMDC/ARSTRAT:  Headquarters, Department of the Army General Order 37, dated 16 October 2006, designated USASMDC/ARSTRAT as the Army proponent
for space and ground-based midcourse defense (GMD), the Army integrator for global missile defense, and the Army Service Component Command (ASCC) of the
U.S. Strategic Command (USSTRATCOM).  Army Regulation (AR) 10-87 Army Commands, Army Service Component Commands, and Direct Reporting Units, dated
4 September 2007 and AR 5-22 The Army Force Modernization Proponent System dated 19 August 2009 designates USASMDC/ARSTRAT as the Army specified
proponent for Global Missile Defense and Space/High Altitude capabilities.  As the Army proponent for space, high altitude and GMD, USASMDC/ARSTRAT is
responsible for developing warfighting concepts, conduct warfighting experiments to validate those concepts, identify capabilities needed to implement the validated
concepts, and develop Doctrine, Organizations, Training, Material, Leadership & Education, Personnel and Facilities (DOTMLPF) solutions to realize the GMD
capabilities.  As the Army integrator for global missile defense, USASMDC/ARSTRAT is responsible for reviewing programs managed by the Army, other Services,
Defense agencies and National agencies to ensure that they are correctly synchronized and will ultimately provide the capabilities required by USSTRATCOM to
execute its global missile defense responsibilities.

Project TR5 funds United States Army Space and Missile Defense Command/ Army Strategic Command (USASMDC/ARSTRAT) efforts to develop the associated
operational prototyping, experimentation, operational analysis, and modeling and simulation in support of current and future Forces.

1



UNCLASSIFIED

PE 0603305A: Army Missle Defense Systems Integration UNCLASSIFIED
Army Page 2 of 10 R-1 Line #54

Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603305A / Army Missle Defense Systems Integration

B. Program Change Summary ($ in Millions) FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Previous President's Budget 14.505 15.301 15.604 -   15.604
Current President's Budget 22.340 23.289 12.797 -   12.797
Total Adjustments 7.835 7.988 -2.807 -   -2.807

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer 0.150 -  
• Adjustments to Budget Years -   -   -2.807 -   -2.807
• Other Adjustments 1 7.685 7.988 -   -   -  
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PE 0603305A: Army Missle Defense Systems Integration UNCLASSIFIED
Army Page 3 of 10 R-1 Line #54

Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603305A / Army Missle Defense
Systems Integration

Project (Number/Name)
TR5 / Missile Defense Battlelab

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

TR5: Missile Defense Battlelab -   22.340 23.289 12.797 -   12.797 12.203 11.590 11.802 12.350 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
This Program Element funds missile defense systems integration efforts for both the US Army Space and Missile Defense Command/Army Forces Strategic Command
(USASMDC/ARSTRAT) and the Program Executive Office for Missiles and Space (PEO-MS).

USASMDC/ARSTRAT:  Headquarters, Department of the Army General Order 37, dated 16 October 2006, designated USASMDC/ARSTRAT as the Army proponent
for space and ground-based midcourse defense (GMD), the Army integrator for global missile defense, and the Army Service Component Command (ASCC) of the
U.S. Strategic Command (USSTRATCOM).  Army Regulation (AR) 10-87 Army Commands, Army Service Component Commands, and Direct Reporting Units, dated
4 September 2007 and AR 5-22 The Army Force Modernization Proponent System dated 19 August 2009 designates USASMDC/ARSTRAT as the Army specified
proponent for Global Missile Defense and Space/High Altitude capabilities.  As the Army proponent for space, high altitude and GMD, USASMDC/ARSTRAT is
responsible for developing warfighting concepts, conduct warfighting experiments to validate those concepts, identify capabilities needed to implement the validated
concepts, and develop Doctrine, Organizations, Training, Material, Leadership & Education, Personnel and Facilities (DOTMLPF) solutions to realize the GMD
capabilities.  As the Army integrator for global missile defense, USASMDC/ARSTRAT is responsible for reviewing programs managed by the Army, other Services,
Defense agencies and National agencies to ensure that they are correctly synchronized and will ultimately provide the capabilities required by USSTRATCOM to
execute its global missile defense responsibilities.

Project TR5 funds United States Army Space and Missile Defense Command/ Army Strategic Command (USASMDC/ARSTRAT) efforts to develop the associated
operational prototyping, experimentation, operational analysis, and modeling and simulation in support of current and future Forces.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Prototypes

Articles:
Description: Funding is provided for the following efforts

FY 2013 Accomplishments:
Took the lessons learned from the FY12 efforts to continue to evaluate new technologies in realistic operating environments.
This was accomplished by participating in and providing support to Unified Quest wargames and experiments to analyze and
integrate technology to identify the feasibility integration into Army space, missile defense, and high altitude systems.  The Space
and Missile Defense Command participated and supported biennial rewrites of Army Capstone, Operational and Functional

16.496
-  

17.094
-  

7.628
-  

3



UNCLASSIFIED

PE 0603305A: Army Missle Defense Systems Integration UNCLASSIFIED
Army Page 4 of 10 R-1 Line #54

Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603305A / Army Missle Defense
Systems Integration

Project (Number/Name)
TR5 / Missile Defense Battlelab

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Concepts.  Continued to provide operational manager support to STRATCOM, NORTHCOM and SOCOM Joint Technical
Capability Demonstrations to ensure Army space, missile defense, and high altitude equities were represented in advanced
technology developments by demonstrating military utility when applied to military equipment and techniques.  Examples include:
supporting multi-service experiments and capability development of the national-directed Phased Adaptive Approach (PAA) for
Ballistic Missile Defense (BMD) as it is applied to each of the regional COCOMs; and experimenting with operationally responsive
space and high altitude capabilities to ensure the broader Army enterprises can leverage the advantages of these platforms for
communications, Intelligence Surveillance and Reconnaissance (ISR), position navigation, missile warning and command and
control.  Continued to develop mitigation strategies for Army forces to operate effectively in contested space, missile defense
and cyber environments.  Developed effective Integrated Missile Defense (IMD) concepts for Army support to the Phased
Adaptive Approach (PAA) being implemented within each regional COCOM.  Based on a successful evaluation of Air/Event
Information Sharing Services into NORTHCOM J6 decision support systems supported the transition of the application to a Joint
Capabilities Technical Demonstration (JCTD). Supported TRADOC proponents with their responsibilities relative to doctrine,
organization, training, material, leader development and education, personnel, and facilities plus related matters to continue
leveraging space, missile defense, and high altitude proponent input to Joint Capabilities Integration and Development System,
Science and Technology, Concept Development, Capability Development for Rapid Transition, and Capability Gap Analysis Army.
Designed, fabricated and tested component to develop a test-bed for enhanced thermal management technologies supporting
missiles/Tactical Operation Centers (TOCs)/shelters and other systems utilizing mobile thermal management in realistic operating
environments  Based on successful component selection and evaluation, significant improvements in projected efficiencies have
been demonstrated with these enhanced thermal management technologies.
FY 2014 Plans:
Take the lessons learned from the FY13 efforts to continue to evaluate new technologies in realistic operating environments.
This is accomplished by participating in and providing support to Unified Quest wargames and experiments to analyze and
integrate technology to identify the feasibility integration into Army space, missile defense, and high altitude systems.  The Space
and Missile Defense Command will participate and support biennial rewrites of Army Capstone, Operational and Functional
Concepts.  Continue to provide operational manager support to STRATCOM, NORTHCOM and SOCOM Joint Technical
Capability Demonstrations to ensure Army space, missile defense, and high altitude equities are represented in advanced
technology developments by demonstrating military utility when applied to military equipment and techniques.  Examples include:
supporting multi service experiments and capability development of the national-directed Phased Adaptive Approach (PAA) for
Ballistic Missile Defense (BMD) as it is applied to each of the regional COCOMs; and experimenting with operationally responsive
space, space control, and high altitude capabilities to ensure the broader Army enterprises can leverage the advantages of these
platforms for communications, Intelligence Surveillance and Reconnaissance (ISR), position navigation, missile warning and
command and control.  Continue to develop mitigation strategies for Army forces to operate effectively in contested space, missile
defense and cyber environments.  Developing effective Integrated Missile Defense concepts for Army support to the Phased

4



UNCLASSIFIED

PE 0603305A: Army Missle Defense Systems Integration UNCLASSIFIED
Army Page 5 of 10 R-1 Line #54

Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603305A / Army Missle Defense
Systems Integration

Project (Number/Name)
TR5 / Missile Defense Battlelab

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Adaptive Approach (PAA) being implemented within each regional COCOM.  Based on the successful evaluation of Air/Event
Information Sharing Services into NORTHCOM J6 decision support systems, we will support the transition of the application
to a Joint Capabilities Technical Demonstration (JCTD).  Will support TRADOC proponents with their responsibilities relative
to doctrine, organization, training, material, leader development and education, personnel, and facilities plus related matters to
continue leveraging space, missile defense, and high altitude proponent input to Joint Capabilities Integration and Development
System, Science and Technology, Concept Development, Capability Development for Rapid Transition, and Capability Gap
Analysis Army  We will sustain our core prototyping platforms, as outlined above.  BC3 will be upgraded to more realistically
address information flows related to Close Air Support.  Continue fabrication and test of components to develop a test-bed for
enhanced thermal management technologies supporting missiles/TOCS/shelters and other systems utilizing mobile thermal
management in realistic operating environments. Selected components will be integrated with battlefield applications to support
demonstrations of projected efficiencies with identified enhanced thermal management technologies.
FY 2015 Plans:
Take the lessons learned from the FY14 efforts to continue to evaluate new technologies in realistic operating environments.
This is accomplished by participating in and providing support to Unified Quest wargames and experiments to analyze and
integrate technology to identify the feasibility integration into Army space, missile defense, and high altitude systems.  The Space
and Missile Defense Command will participate and support biennial rewrites of Army Capstone, Operational and Functional
Concepts.  Continue to provide operational manager support to STRATCOM, NORTHCOM and SOCOM Joint Technical
Capability Demonstrations to ensure Army space, missile defense, and high altitude equities are represented in advanced
technology developments by demonstrating military utility when applied to military equipment and techniques.  Examples include:
supporting multi service experiments and capability development of the national-directed Phased Adaptive Approach (PAA) for
Ballistic Missile Defense (BMD) as it is applied to each of the regional COCOMs; and experimenting with operationally responsive
space, space control, and high altitude capabilities to ensure the broader Army enterprises can leverage the advantages of
these platforms for communications, Intelligence Surveillance and Reconnaissance (ISR), position navigation, missile warning
and command and control.  Continue to develop mitigation strategies for Army forces to operate effectively in contested space,
missile defense and cyber environments.  Developing effective Integrated Missile Defense concepts for Army support to the
Phased Adaptive Approach (PAA) being implemented within each regional COCOM. Will support TRADOC proponents with
their responsibilities relative to doctrine, organization, training, material, leader development and education, personnel, and
facilities plus related matters to continue leveraging space, missile defense, and high altitude proponent input to Joint Capabilities
Integration and Development System, Science and Technology, Concept Development, Capability Development for Rapid
Transition, and Capability Gap Analysis Army  We will sustain our core prototyping platforms, as outlined above.  Battlespace
Command and Control Center (BC3) will be upgraded to more realistically address information flows related to Close Air Support.

5
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PE 0603305A: Army Missle Defense Systems Integration UNCLASSIFIED
Army Page 6 of 10 R-1 Line #54

Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603305A / Army Missle Defense
Systems Integration

Project (Number/Name)
TR5 / Missile Defense Battlelab

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Support MDA to Army BMDS element transition and transfer efforts including BMDS sensor deployments.  Develop/defend Army
requirements development / documentation to MDA spiral/block development.
Title: Analysis, and Models and Simulations (M&S)

Articles:
Description: Funding is provided for the following efforts

FY 2013 Accomplishments:
Took the lessons learned from the FY12 efforts to continue to evaluate new technologies in realistic operating environments.
This was accomplished by supporting ongoing efforts that provided the most realistic operating environment available to
perform technology gap and cost reduction analysis of space, missile defense, and high altitude systems.  Realistic operating
environments were available to determine the ability of the specific technologies to fill capability gaps in terms of utility to the
warfighter.  Support of technology demonstrations, Analysis and Demonstration Tools/Test Beds for evolving space superiority
and operationally responsive space concepts addressed emerging needs and continued to be expanded to ensure that advanced
technology development adequately enhanced address space, missile defense and high altitude systems. The Future Warfare
Center (FWC) continued to provide program management for maintenance, sustainment, and development for Extended Air
Defense Simulation (EADSIM), to provide the required fidelity for a synthetic operating environment and the capability to perform
system and cost benefit analysis.
FY 2014 Plans:
Take the lessons learned from the FY13 efforts to continue to evaluate new technologies in realistic operating environments.
This will be accomplished by supporting ongoing efforts that provide the most realistic operating environment available to
perform technology gap and cost reduction analysis of space, missile defense, and high altitude systems.  Realistic operating
environments will be available to determine the ability of the specific technologies to fill capability gaps in terms of utility to the
warfighter.  Support of technology demonstrations, Analysis and Demonstration Tools/Test Beds for evolving space superiority
and operationally responsive space concepts will address emerging needs and continue to be expanded to ensure that advanced
technology development can adequately enhance space, missile defense and high altitude systems. The FWC will continue to
provide program management for maintenance, sustainment, and development for Extended Air Defense Simulation (EADSIM),
to provide the required fidelity for a synthetic operating environment to provide the capability to perform system and cost benefit
analysis, operational planning, and exercise/experimentation support.
FY 2015 Plans:
: Take the lessons learned from the FY14 efforts to continue to evaluate new technologies in realistic operating environments.
This will be accomplished by supporting ongoing efforts that provide the most realistic operating environment available to
perform technology gap and cost reduction analysis of space, missile defense, and high altitude systems.  Realistic operating

5.844
-  

6.195
-  

5.169
-  
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UNCLASSIFIED

PE 0603305A: Army Missle Defense Systems Integration UNCLASSIFIED
Army Page 7 of 10 R-1 Line #54

Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603305A / Army Missle Defense
Systems Integration

Project (Number/Name)
TR5 / Missile Defense Battlelab

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
environments will be available to determine the ability of the specific technologies to fill capability gaps in terms of utility to the
warfighter.  Support of technology demonstrations, Analysis and Demonstration Tools/Test Beds for evolving space superiority
and operationally responsive space concepts will address emerging needs and continue to be expanded to ensure that advanced
technology development can adequately enhance space, missile defense and high altitude systems. The FWC will continue to
provide program management for maintenance, sustainment, and development for EADSIM delivering the required high fidelity
synthetic operating environment to provide the capability to perform system and cost benefit analysis, operational planning, and
exercise/ experimentation support

Accomplishments/Planned Programs Subtotals 22.340 23.289 12.797

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
Not applicable for this item.

E. Performance Metrics
N/A

7



UNCLASSIFIED

PE 0603305A: Army Missle Defense Systems Integration UNCLASSIFIED
Army Page 8 of 10 R-1 Line #54

Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603305A / Army Missle Defense
Systems Integration

Project (Number/Name)
TR5 / Missile Defense Battlelab

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Experiments & technology
enhancements of
prototypes/tools and
analysis.

Various

Various Colorado
Springs CO and
Huntsville AL :
Alabama, Colorado
Springs

52.902 14.675 13.314 3.772 -   3.772 Continuing Continuing Continuing

Govt Support and Support
Contracts Various

Various Colorado
Springs CO and
Huntsville AL :
Alabama, Colorado
Springs

85.112 7.665 9.975 9.025 -   9.025 Continuing Continuing Continuing

Small Business Innovation
Research/Small Business
Technology Transfer
Program

Various Various : Various 0.155 -   -   -   -   -   Continuing Continuing   -    

Subtotal 138.169 22.340 23.289 12.797 -   12.797   -       -       -    

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 138.169 22.340 23.289 12.797 -   12.797   -       -       -    

Remarks
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PE 0603305A: Army Missle Defense Systems Integration UNCLASSIFIED
Army Page 9 of 10 R-1 Line #54

Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603305A / Army Missle Defense
Systems Integration

Project (Number/Name)
TR5 / Missile Defense Battlelab

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Experiments & technology enhancements of
prototypes/tools and analysis.
Release of Extended Air Defense Simulation
Updates
Integrated Air and Missile Defense Analysis.
Offensive/Defensive Integration
Integrated Air and Missile Defense Battle
Command System Study
Defense Design Shortfalls and Vulnerability
Operational Analysis in Support of Joint
Functional Component Command for IMD
Electric Fires Analysis
ENBAD Analysis
An/TPY-2 FBM Capability Production
Document
AN/TPY-2 FBM Transition and Transfer
AN/TPY-2 FBM DOTMLPF Integrated Change
Recommendation
AN/TPY-2 FBM Transition from MDA to Army
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UNCLASSIFIED

PE 0603305A: Army Missle Defense Systems Integration UNCLASSIFIED
Army Page 10 of 10 R-1 Line #54

Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603305A / Army Missle Defense
Systems Integration

Project (Number/Name)
TR5 / Missile Defense Battlelab

Schedule Details

Start End
Events Quarter Year Quarter Year

Experiments & technology enhancements of prototypes/tools and analysis. 1 2012 4 2019
Release of Extended Air Defense Simulation Updates 4 2014 4 2014
Integrated Air and Missile Defense Analysis. 1 2013 4 2013
Offensive/Defensive Integration 3 2013 4 2014
Integrated Air and Missile Defense Battle Command System Study 1 2014 2 2014
Defense Design Shortfalls and Vulnerability 1 2014 4 2014
Operational Analysis in Support of Joint Functional Component Command for IMD 1 2014 4 2019
Electric Fires Analysis 1 2014 4 2014
ENBAD Analysis 3 2013 1 2015
An/TPY-2 FBM Capability Production Document 4 2013 4 2013
AN/TPY-2 FBM Transition and Transfer 3 2014 3 2014
AN/TPY-2 FBM DOTMLPF Integrated Change Recommendation 3 2017 3 2017
AN/TPY-2 FBM Transition from MDA to Army 1 2015 4 2017

10



UNCLASSIFIED

PE 0603308A: Army Space Systems Integration UNCLASSIFIED
Army Page 1 of 11 R-1 Line #55

Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603308A / Army Space Systems Integration

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

Total Program Element -   9.038 13.584 13.999 -   13.999 13.450 19.499 22.696 22.210 Continuing Continuing

990: Space And Missile Defense
Integration

-   9.038 11.585 10.557 -   10.557 9.412 15.358 18.454 22.205 Continuing Continuing

EB7: Army Space System
Enhancement/Integration

-   -   1.999 3.442 -   3.442 4.038 4.141 4.242 0.005   -     17.867

# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
The program element funds space systems integration efforts performed by the US Army Space and Missile Defense Command/ Army Forces Strategic Command
(USASMDC/ARSTRAT) and the Program Executive Office for Intelligence, Electronic Warfare

USASMDC/ARSTRAT:  Headquarters, Department of the Army General Order Number 37, dated 16 October 2006, designated USASMDC/ARSTRAT as the Army
proponent for space and the Army Service Component Command of U.S. Strategic Command (USSTRATCOM).  As such, USASMDC/ARSTRAT is responsible to
develop warfighting concepts, conduct warfighting experiments to validate those concepts, identify capabilities needed to implement the validated concepts, and develop
Doctrine, Organization, Training, Material, Leadership & Education, Personnel and Facilities (DOTMLPF) solutions to realize those space related capabilities.  Army
Regulation (AR) 10-87 Army Commands, Army Service Component Commands, and the Direct Reporting Units, dated 4 September 2007 and AR 5-22 The Army Force
Modernization Proponent System dated 19 August 2009 designates USASMDC/ARSTRAT as the Army Force Modernization proponent for Space and High Altitude
Capabilities.

Project 990 funds USASMDC/ARSTRAT to integrate warfighting concepts and technologies, validate concepts, and identify capabilities needed to implement the
validated concepts, and develop DOTMLPF solutions to realize those space and high altitude related capabilities. Provide engineering support to the Joint Friendly
Force Tracking (J-FFT) Mission Management Center (MMC) through an associated test-bed for both operational and developmental injection and integration of real-time
J-FFT information into the Common Operating Picture (COP) for Combatant Commanders, Joint Task Forces (JTFs), and Coalition Partners.  The MMC injects real-time
J-FFT information into the Common Operating Picture for COCOMs, JTFs and Coalition partners.  USSTRATCOM, in accordance with CJCSI 3910.01 (reference V.4.)
is designated one of three coordinating agencies for J-FFT within DoD.  CJCSI 3910.01 directs eight Force Modernization tasks to USSTRATCOM.  USSTRATCOM
SI 534-5 (reference V.6.) and annually published USSTRATCOM operations orders have designated USASMDC/ARSTRAT as the lead USSTRATCOM component
command for Friendly Force Tracking (FFT).

Project EB7 funds classified research efforts. The details of the efforts may be provided upon request to appropriately cleared individuals.
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UNCLASSIFIED

PE 0603308A: Army Space Systems Integration UNCLASSIFIED
Army Page 2 of 11 R-1 Line #55

Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603308A / Army Space Systems Integration

B. Program Change Summary ($ in Millions) FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Previous President's Budget 9.876 13.592 14.602 -   14.602
Current President's Budget 9.038 13.584 13.999 -   13.999
Total Adjustments -0.838 -0.008 -0.603 -   -0.603

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -0.019 -  
• Adjustments to Budget Years -   -   -0.603 -   -0.603
• Other Adjustments 1 -0.819 -0.008 -   -   -  
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UNCLASSIFIED

PE 0603308A: Army Space Systems Integration UNCLASSIFIED
Army Page 3 of 11 R-1 Line #55

Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603308A / Army Space Systems
Integration

Project (Number/Name)
990 / Space And Missile Defense Integration

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

990: Space And Missile Defense
Integration

-   9.038 11.585 10.557 -   10.557 9.412 15.358 18.454 22.205 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
Project 990 funds United States Army Space and Missile Command/Army Strategic Command (USASMDC/ARSTRAT) efforts to develop, analyze and mature
warfighting concepts, and conduct warfighting experiments for space and high altitude capabilities.  The program also funds development and integration of new data
sources and data services into the Joint Friendly Force Tracking Mission Management Center.  The Mission Management Center (MMC) injects real-time Joint Friendly
Force Tracking (J-FFT) information into the Common Operating Picture for Combatant Commands (COCOMs), Joint Task Forces (JTFs) and Coalition partners.
USASMDC/ARSTRAT is the proponent for space / high altitude capabilities and is responsible for determining and integrating Doctrine, Organization, Training, Materiel,
Leadership and Education, Personnel and Facilities (DOTMLPF) for the Army.

USSTRATCOM, in accordance with CJCSI 3910.01 (reference V.4.) is designated one of three coordinating agencies for J-FFT within DOD.  CJCSI 3910.01 directs
eight Force Modernization tasks to USSTRATCOM.  USSTRATCOM SI 534-5 (reference V.6.) and annually published USSTRATCOM operations orders have
designated USASMDC/ARSTRAT as the lead USSTRATCOM component command for J-FFT.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Architecture Development, Wargames and Demonstrations

Articles:
Description: Funding is provided for the following efforts

FY 2013 Accomplishments:
Planned, developed, and executed architectures and combat development solutions for Army integration of space systems,
space control capabilities, missile defense and high altitude systems.  Represented Army positions and defended Army equities
relative to Joint/DoD and inter-Service activities; e.g., Executive Agent for Space Program Assessments, etc.  Participated and
provided support to wargames and experiments where space and high altitude capabilities and technologies could be integrated
and evaluated in the most realistic operating environment possible.  This was necessary to ensure that space and high altitude
capabilities gaps were identified and capabilities were correctly represented, so that the Army uses of these capabilities were
validated.  Conducted space and relied on cyber analysis to support the development of current CONPLANS and planning orders
and to inform senior decisions on material development critical to the warfighter and homeland defense.  Developed space

5.151
-  

5.680
-  

5.377
-  
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UNCLASSIFIED

PE 0603308A: Army Space Systems Integration UNCLASSIFIED
Army Page 4 of 11 R-1 Line #55

Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603308A / Army Space Systems
Integration

Project (Number/Name)
990 / Space And Missile Defense Integration

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
modernization strategies and sponsored exploration of future space and high altitude warfighting concepts.  The USASMDC/
ARSTRAT continued efforts to enhance the resiliency and effectiveness of critical space-based assets.
FY 2014 Plans:
Will plan, develop, and execute architectures and combat development solutions for Army integration of space systems, space
control capabilities and high altitude systems.  Represent Army positions and defend Army equities relative in Joint/DoD and inter-
Service activities; e.g., Executive Agent for Space Program Assessments, etc.  Will participate and provide support to wargames
and experiments, such as Jericho Thunder, where space and high altitude capabilities and technologies can be integrated and
evaluated in the most realistic operating environment possible.  This is necessary to ensure that space, high altitude, and cyber
capability gaps are identified and capabilities are correctly represented so that the Army's use of these capabilities is explored
and where possible, exploited.  Develop and maintain One Semi-Automated Force (OneSAF) simulation space updates and
provide to PEO STRI to be included in OneSAF baseline.  Develop space modernization strategies and sponsor exploration
of future space and high altitude warfighting concepts.  Continue efforts to enhance the resiliency and effectiveness of critical
space-based assets.  These efforts will be documented in our FY14 task to develop the Space superiority Capability Development
Document, requirements development for JTAGS P3I/Overhead Persistent Infrared; JCIDS requirements for defensive space
control and support transition of RED DOT to an Army program of record.  Other planned activities include: participation in OSD
Space Experiment Review Board to prioritize Space Test Program launch opportunities and the "Army - Air Force Integration
Forum 20"; Lead Space Capability Based Analysis on behalf of TRADOC; Participate in USAF Schriever Wargame 2014 focused
on deployment in an Anti-Access / Area Denial environment.  SMDC/ARSTRAT will lead Army Space 2020 & Beyond wargame
seminar as part of Unified Quest 2014 and provide a subject matter expert to NASA's Phantom Eye high altitude / long endurance
demonstrator program.  Experiment with Global Visual Information System (GVIS), when it is integrated into Stryker vehicles and
dismounted, at AEWE Spiral 1, and AFRICOM, USAF and Marine Expeditionary Force experiments. USASMDC/ARSTRAT will
participate in Integrated Distributed Operations in Major Combat Operations SIMEX, hosted by the Fires Battlelab and take Winch
Assisted Space Platform prototype to Network Integration Experiment 14.2.  SMDC/ARSTRAT will transition Combat SkySat to
7th Special Forces Group and continue efforts developing Weather Rock (WxRock) with US Army AFRICOM.
FY 2015 Plans:
Will plan, develop, and execute architectures and combat development solutions for Army integration of space systems, space
control capabilities, missile defense and high altitude systems.  Represent Army positions and defend Army equities relative in
Joint/DoD and inter-Service activities; e.g., Executive Agent for Space Program Assessments, etc.  Will participate and provide
support to wargames and experiments where space and high altitude capabilities and technologies can be integrated and
evaluated in the most realistic operating environment possible.  This is necessary to ensure that space, high altitude and cyber
capability gaps are identified and capabilities are correctly represented so that the Army's use of these capabilities is explored
and where possible, exploited.  Will develop and maintain One Semi-Automated Force (OneSAF) simulation space updates and
provide to PEO STRI to be included in OneSAF baseline.  Will develop space modernization strategies and sponsor exploration
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UNCLASSIFIED

PE 0603308A: Army Space Systems Integration UNCLASSIFIED
Army Page 5 of 11 R-1 Line #55

Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603308A / Army Space Systems
Integration

Project (Number/Name)
990 / Space And Missile Defense Integration

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
of future space and high and high altitude warfighting concepts.  USASMDC/ARSTRAT will continue efforts to enhance the
resiliency and effectiveness of critical space-based assets and JCIDS capability development activities for space superiority, high
altitude persistent platforms, nano-satellites and tactical launch systems. Products scheduled to be delivered in FY15 include
Overhead Persistence Infrared (OPIR) Analysis of Alternatives; Jericho Thunder Analysis Support; Nanosat Program Capability
Development Document; Space Superiority Capability Production Document; Army Cyberspace Analysis; Kestrel Eye Military
Utility Analysis; Space Superiority Joint Architecture Analysis, and Phase I Space Superiority Program Analysis of Alternatives and
Cost-Benefit Analysis.
Title: High Energy Laser Technolgy Program Support

Articles:
Description: Funding is provided for the following effort.

FY 2013 Accomplishments:
Continued to support the Solid State Laser Testbed (SSLT) - Coupled the 100 kW laser with the existing Tactical High Energy
Laser (THEL) pointer-tracker subsystem and began the basic lethality program against a variety of static and dynamic targets of
interest to the Army, Navy, Air Force, and OSD at tactical ranges of interest. Supported the initiation of propagation experiments
with high power at 1.06Î¼m using the SSLT facility.  Supported the completion of Option 2 phase of Robust Electric Laser Initiative
(RELI) (risk reduction for 100 kW system) and began Option 1, i.e. the fabrication of 50 kW hardware for integration onboard the
High Energy Laser Technology Demonstrator (HELMD) vehicle beginning in 2015.  Provided technical support for the integration
a Commercial off the shelf (COTS) 10kW class fiber laser onboard the HELMD platform to demonstrate high power operation of
the HELMD beam control system and engage mortars and Unmanned Aerial Vehicles (UAVs).  Supported risk-reduction activities
for future upgrades to higher-power Solid State Laser (SSL) devices.  Incorporated adaptive optics into the HELMD to improve
performance and increase the range.
FY 2014 Plans:
Will support SSLT operations at High Energy Laser Systems Test Facility (HELSTF) to evaluate 100kW class SSL performance
against a variety of static and dynamic targets of interest to the Army, Navy, Air Force, and OSD at tactical ranges of interest.
Will support collection of propagation and lethality data with the SSLT and analyze results for model comparison.   Will support
the development of tactics, techniques, and procedures (TTPs) in support of future fielding of HEL weapon system.  Will support
the initiation of one the of RELI contractors to design and fabricate a 60kW laser for installation into the HELMD platform in the
FY15/16 timeframe by evaluating and assessing the ruggedized efficient high power laser Preliminary Design Review (PDR) and
Critical Design Review (CDR).  Will provide technical support for the integrated testing of a COTS 10kW class fiber laser onboard

0.785
-  

0.770
-  

0.750
-  
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UNCLASSIFIED

PE 0603308A: Army Space Systems Integration UNCLASSIFIED
Army Page 6 of 11 R-1 Line #55

Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603308A / Army Space Systems
Integration

Project (Number/Name)
990 / Space And Missile Defense Integration

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
the HELMD platform to demonstrate high power operation of the HELMD beam control system and to engage mortars and UAVs.
Will incorporate adaptive optics into the HELMD after the first round of tests to improve performance and increase the range.
FY 2015 Plans:
Will support the efficient rugged laser program as it goes into the fabrication phase of a 60kW laser system for installation into the
HELMD mobile platform; attend efficient rugged laser reviews and technical interchange meetings; conduct trade analysis studies
on current and future high power laser concepts; conduct technical assessments of advanced laser technologies; support power
and thermal subsystems interface requirements definition and system engineering between the 60 kW class laser, power and
thermal subsystem, and the HELMD platform/beam control system; support SSLT operations at High Energy Laser Systems Test
Facility (HELSTF) to evaluate 1.06um SSL propagation and lethality experiments; support the development of tactics, techniques,
and procedures (TTPs) of future fielding of HEL weapon system.
Title: Joint Friendly Force Tracking (J-FFT) Testbed

Articles:
Description: Funding is provided for the following efforts

FY 2013 Accomplishments:
As enhancements were made to network-enabled command and control systems and other systems including KeyMaker were
integrated into Combat Commanders friendly force tracking requirements, the J-FFT Testbed was used to integrate hardware
and software prior to its deployment to the field.  USASMDC/ARSTRAT continued to support development of FFT capabilities for
deployed and collation forces.  The Joint Friendly Force Tracking Division coordinated and executed USSTRATCOM-directed FFT
tasks in order to assure continuous 24/7 FFT data services support to authorized users to include the Combatant Commands,
the Services, agencies, allies, and coalition partners in order to improve their situational awareness (SA), enhance command and
control (C2), and reduce fratricide in combat, homeland defense, civil and contingency operations.
FY 2014 Plans:
As enhancements are made to network-enabled command and control systems and other systems including KeyMaker are
integrated into Combat Commanders friendly force tracking requirements, the J-FFT Testbed will be used to integrate hardware
and software prior to its deployment to the field.  USASMDC/ARSTRAT will continue to support development of FFT capabilities
for deployed and coalition forces.  The Joint Friendly Force Tracking Division coordinates and executes USSTRATCOM-directed
FFT tasks in order to assure continuous 24/7 FFT data services support to authorized users to include the Combatant Commands,
the Services, agencies, allies, and coalition partners in order to improve their situational awareness (SA), enhance command and
control (C2), and reduce fratricide in combat, homeland defense, civil and contingency operations.
FY 2015 Plans:

3.102
-  

5.135
-  

4.430
-  
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UNCLASSIFIED

PE 0603308A: Army Space Systems Integration UNCLASSIFIED
Army Page 7 of 11 R-1 Line #55

Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603308A / Army Space Systems
Integration

Project (Number/Name)
990 / Space And Missile Defense Integration

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
As enhancements are made to network-enabled command and control systems and other systems including KeyMaker will
be fully integrated into Combat Commanders friendly force tracking requirements the J-FFT Testbed will be used to integrate
hardware and software prior to its deployment to the field.  USASMDC/ARSTRAT will continue to support development of
FFT capabilities for deployed and coalition forces.  The Joint Friendly Force Tracking Division coordinates and executes
USSTRATCOM-directed FFT tasks in order to assure continuous 24/7 FFT data services support to authorized users to include
the Combatant Commands, the Services, agencies, allies, and coalition partners in order to improve their situational awareness
(SA), enhance command and control (C2) to reduce fratricide in combat, homeland defense, civil and contingency operations.
Will complete transition Force Tracking Advanced Management System (FTAMS) to FFT-MMC.

Accomplishments/Planned Programs Subtotals 9.038 11.585 10.557

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
Not applicable for this effort.

E. Performance Metrics

Experiments and projects are aligned to operations concepts and capability gaps.
SMDC/ARSTRAT is influencing the development critical enabling technologies.
Legacy or emerging systems have interoperability solutions identified.

F. Major Performer

BAE, as a Prime on contract W91260-06-D-0005, along with its team of sub-contractors, is responsible for the development of software to support integration of new
tracking data services into the J-FFT and support special tracking capabilities.  This ensures 24/7 J-FFT data is available to support Combatant Commanders as
coalition forces and technology change.

E. Performance Metrics
N/A
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UNCLASSIFIED

PE 0603308A: Army Space Systems Integration UNCLASSIFIED
Army Page 8 of 11 R-1 Line #55

Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603308A / Army Space Systems
Integration

Project (Number/Name)
990 / Space And Missile Defense Integration

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Enhancement of J-FFT C/CPFF Colorado Springs :
Colorado 20.129 3.102 5.135 4.430 -   4.430 Continuing Continuing Continuing

Subtotal 20.129 3.102 5.135 4.430 -   4.430   -       -       -    

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

GOVT SUPPORT &
SUPPORT CONTRACTS C/CPFF

Various in Colorado
Springs CO,
Washington DC,
and Huntsville AL :
Various

99.397 5.936 6.450 6.127 -   6.127 Continuing Continuing Continuing

Subtotal 99.397 5.936 6.450 6.127 -   6.127   -       -       -    

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 119.526 9.038 11.585 10.557 -   10.557   -       -       -    

Remarks
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UNCLASSIFIED

PE 0603308A: Army Space Systems Integration UNCLASSIFIED
Army Page 9 of 11 R-1 Line #55

Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603308A / Army Space Systems
Integration

Project (Number/Name)
990 / Space And Missile Defense Integration

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Development/synchronization of Army space
and BMD DOTMLPF solutions.
Provide 24/7 support to Friendly Force
Tracking.
53rd Signal Battalion Analysis
Jericho Thunder Analysis Support
Wide Field of View Military Utility Analysis
SMDC NanoSat Program Military Utility
Phase I Space Superiority Program AoA/C-BA.
Space Superiority Joint Architecture Analysis
Kestrel Eye Military Utility Analysis
Overhead Persistent Infrared Sensor Study
Space Operations System software integrated
into DCGS-A baseline
Army Cyberspace Analysis
Analysis of Space and High Altitude System
Allocation
Overhead Persistence Infrared (OPIR) Analysis
of Alternatives
Space Superiority Capability Production
Document
Nanosat Program Capability Development
Document
Kestral Eye Capability Development Document
Integrate KeyMaker into FFT
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UNCLASSIFIED

PE 0603308A: Army Space Systems Integration UNCLASSIFIED
Army Page 10 of 11 R-1 Line #55

Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603308A / Army Space Systems
Integration

Project (Number/Name)
990 / Space And Missile Defense Integration

Schedule Details

Start End
Events Quarter Year Quarter Year

Development/synchronization of Army space and BMD DOTMLPF solutions. 1 2012 4 2019
Provide 24/7 support to Friendly Force Tracking. 1 2012 4 2019
53rd Signal Battalion Analysis 3 2013 3 2014
Jericho Thunder Analysis Support 1 2013 4 2015
Wide Field of View Military Utility Analysis 1 2013 2 2014
SMDC NanoSat Program Military Utility 1 2013 2 2014
Phase I Space Superiority Program AoA/C-BA. 1 2013 4 2015
Space Superiority Joint Architecture Analysis 1 2013 4 2015
Kestrel Eye Military Utility Analysis 1 2013 4 2015
Overhead Persistent Infrared Sensor Study 2 2013 1 2015
Space Operations System software integrated into DCGS-A baseline 3 2013 3 2013
Army Cyberspace Analysis 1 2013 4 2015
Analysis of Space and High Altitude System Allocation 1 2013 4 2013
Overhead Persistence Infrared (OPIR) Analysis of Alternatives 1 2014 1 2015
Space Superiority Capability Production Document 2 2015 2 2015
Nanosat Program Capability Development Document 3 2015 3 2015
Kestral Eye Capability Development Document 2 2017 2 2017
Integrate KeyMaker into FFT 1 2013 4 2015
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UNCLASSIFIED

PE 0603308A: Army Space Systems Integration UNCLASSIFIED
Army Page 11 of 11 R-1 Line #55

Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603308A / Army Space Systems
Integration

Project (Number/Name)
EB7 / Army Space System Enhancement/
Integration

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

EB7: Army Space System
Enhancement/Integration

-   -   1.999 3.442 -   3.442 4.038 4.141 4.242 0.005   -     17.867

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
The purpose of the project is to conduct classified research efforts.  The details of the efforts may be provided upon request to appropriately cleared individuals.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Classified

Articles:
Description: The purpose of this project is to conduct classified research

FY 2014 Plans:
The purpose of this project is to conduct classified research.
FY 2015 Plans:
The purpose of this project is to conduct classified research.

-  
-  

1.999
-  

3.442
-  

Accomplishments/Planned Programs Subtotals -   1.999 3.442

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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UNCLASSIFIED

PE 0603619A: Landmine Warfare and Barrier - Adv Dev UNCLASSIFIED
Army Page 1 of 4 R-1 Line #56

Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603619A / Landmine Warfare and Barrier - Adv Dev

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

Total Program Element -   4.089 -   -   -   -   -   -   -   -     -     4.089

606: Cntrmn/Barrier Adv Dev -   4.089 -   -   -   -   -   -   -   -     -     4.089
# The FY 2015 OCO Request will be submitted at a later date.

Note
Note
FY 2015 Adjustment:  The Forward Reconnaissance and Explosive Hazard Detection (FREHD) program was cancelled on the Budget Year and FY 2015 will be
adjusted for this program.

A. Mission Description and Budget Item Justification
This project enables component development of new counter explosive hazard systems that focus on detecting, marking, and neutralizing mines and improvised
explosive devices (IED).  These capabilities will enhance the effectiveness of the Route Clearance Platoon within the Engineer Company, the Brigade Combat Team as
well as other related Army missions.

The Forward Reconnaissance and Explosive Hazard Detection (FREHD) system will provide a suite of vehicle-mounted capabilities that enable route clearance
patrols to achieve higher rates of advance by accurately detecting and adjudicating potential explosive hazards with reduced hazard interrogation time.  The system
will automatically nominate potential hazards on the move and at standoff distance, and then let route clearance teams decide whether to perform more detailed
examinations and identification of those hazards using additional tools within the FREHD suite.   FREHD will also provide threat visualization and control capabilities that
enable route clearance and allow Explosive Ordnance Disposal (EOD) and related mission personnel to remotely view video feeds of the hazard and remotely control
the apparatus.  The increased rate of advance will improve route clearance time, while the increased standoff improves force protection.

B. Program Change Summary ($ in Millions) FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Previous President's Budget 5.054 10.625 20.225 -   20.225
Current President's Budget 4.089 -   -   -   -  
Total Adjustments -0.965 -10.625 -20.225 -   -20.225

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -10.625
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other Adjustments 1 -0.965 -   -20.225 -   -20.225
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603619A / Landmine Warfare and
Barrier - Adv Dev

Project (Number/Name)
606 / Cntrmn/Barrier Adv Dev

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

606: Cntrmn/Barrier Adv Dev -   4.089 -   -   -   -   -   -   -   -     -     4.089

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
This project enables component development of new counter explosive hazard systems that focus on detecting, marking, and neutralizing mines and improvised
explosive devices (IED).  These capabilities will enhance the effectiveness of the Route Clearance Platoon within the Engineer Company, the Brigade Combat Team as
well as other related Army missions.

The Forward Reconnaissance and Explosive Hazard Detection (FREHD) system will provide a suite of vehicle-mounted capabilities that enable route clearance
patrols to achieve higher rates of advance by accurately detecting and adjudicating potential explosive hazards with reduced hazard interrogation time.  The system
will automatically nominate potential hazards on the move and at standoff distance, and then let route clearance teams decide whether to perform more detailed
examinations and identification of those hazards using additional tools within the FREHD suite.   FREHD will also provide threat visualization and control capabilities that
enable route clearance and allow Explosive Ordnance Disposal (EOD) and related mission personnel to remotely view video feeds of the hazard and remotely control
the apparatus.  The increased rate of advance will improve route clearance time, while the increased standoff improves force protection.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Forward Reconnaissance and Explosive Hazard Detection (FREHD)

Articles:
Description: FREHD

FY 2013 Accomplishments:
Prepare for Materiel Development Decision (MDD); Materiel Solution Analysis and Technology Assessment; Milestone A
Preparation

4.089
-  

-  
-  

-  
-  

Accomplishments/Planned Programs Subtotals 4.089 -   -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• Mine Neutralization and Detection:
Mine Neutralization and Detection

24.099 65.051 47.028 -   47.028 48.143 24.305 5.377 1.014 Continuing Continuing
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Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603619A / Landmine Warfare and
Barrier - Adv Dev

Project (Number/Name)
606 / Cntrmn/Barrier Adv Dev

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
Remarks
654808/D415 Mine Neutralization and Detection is the engineering development follow on to this funding line.  The above profile represents the total line, not only the
follow on tasks within this program.

D. Acquisition Strategy
The Acquisition Strategy for the Forward Reconnaissance and Explosive Hazard Detection (FREHD) System will be developed in conjunction with program initiation.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603619A / Landmine Warfare and
Barrier - Adv Dev

Project (Number/Name)
606 / Cntrmn/Barrier Adv Dev

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management Various
PM Close Combat
Systems : Picatinny,
NJ/ Ft Belvoir,  VA

0.000 1.048 -   -   -   -   Continuing Continuing Continuing

Subtotal 0.000 1.048 -   -   -   -     -       -       -    

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

FREHD Tech
Development TBD TBD : TBD 0.000 1.000 -   -   -   -   Continuing Continuing   -    

Subtotal 0.000 1.000 -   -   -   -     -       -     -  

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

FREHD MIPR Various : TBD 0.000 2.041 -   -   -   -     -     2.041   -    
Subtotal 0.000 2.041 -   -   -   -   -   2.041 -  

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 4.089 -   -   -   -     -       -       -    

Remarks
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Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603627A / Smoke, Obscurant and Target Defeating Sys-Adv Dev

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

Total Program Element -   2.430 -   -   -   -   -   -   -   -     -     2.430

E79: SMOKE/OBSCURANT
SYSTEM

-   2.430 -   -   -   -   -   -   -   -     -     2.430

# The FY 2015 OCO Request will be submitted at a later date.

Note
Change Summary Explanation:  Funding - FY 13: Funds realigned to higher priority Army programs.

A. Mission Description and Budget Item Justification
Project supports Screening Obscuration Module (SOM) in the development and improvement of an array of obscurant agents, and devices to improve survivability of
the combined armed forces, support extended range capability, complement combined weapon systems, and enhance force effectiveness and combat power.SOM will
be man portable with plug and play technology to facilitate quick mounting and dismounted. This program element supports critical management studies,operational
assessments,testing, prototyping, and analyses that are conducted on a continuing basis. To ensure that Technology Development efforts are targeted against the
emerging threat.  US Forces must be able to effectively neutralize and degrade energy weapon systems and electro-optical systems/smart weapons that operate in the
full range of the electromagnetic spectrum.  Improvements are sought across the entire multi-spectral range from visual through infrared (IR) and millimeter wavelengths
(MMW) radar for incorporation into self-protection using generated and launched smoke systems.

B. Program Change Summary ($ in Millions) FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Previous President's Budget 2.725 -   -   -   -  
Current President's Budget 2.430 -   -   -   -  
Total Adjustments -0.295 -   -   -   -  

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other Adjustments 1 -0.295 -   -   -   -  
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2040 / 4

R-1 Program Element (Number/Name)
PE 0603627A / Smoke, Obscurant and
Target Defeating Sys-Adv Dev

Project (Number/Name)
E79 / SMOKE/OBSCURANT SYSTEM

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

E79: SMOKE/OBSCURANT
SYSTEM

-   2.430 -   -   -   -   -   -   -   -     -     2.430

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

Note
Not applicable for this item.

A. Mission Description and Budget Item Justification
Project supports Screening Obscuration Module (SOM) in the development and improvement of an array of obscurant agents, and devices to improve survivability of
the combined armed forces, support extended range capability, complement combined weapon systems, and enhance force effectiveness and combat power.SOM will
be man portable with plug and play technology to facilitate quick mounting and dismounted. This program element supports critical management studies,operational
assessments,testing, prototyping, and analyses that are conducted on a continuing basis. To ensure that Technology Development efforts are targeted against the
emerging threat.  US Forces must be able to effectively neutralize and degrade energy weapon systems and electro-optical systems/smart weapons that operate in the
full range of the electromagnetic spectrum.  Improvements are sought across the entire multi-spectral range from visual through infrared (IR) and millimeter wavelengths
(MMW) radar for incorporation into self-protection using generated and launched smoke systems.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: SOM Development

Articles:
Description: SOM Development

FY 2013 Accomplishments:
SOM Development

1.659
-  

-  
-  

-  
-  

Title: Test and Evaluation of SOM systems
Articles:

Description: Test and Evaluation of SOM systems

FY 2013 Accomplishments:
Test and Evaluation of SOM systems.

0.151
-  

-  
-  

-  
-  

Title: SOM Engineering and Modeling 0.620 -   -  
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Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603627A / Smoke, Obscurant and
Target Defeating Sys-Adv Dev

Project (Number/Name)
E79 / SMOKE/OBSCURANT SYSTEM

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Articles:

Description: Project Management

FY 2013 Accomplishments:
Project Management

-   -   -  

Accomplishments/Planned Programs Subtotals 2.430 -   -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• SMOKE/OBSCURANT SYSTEM:
Project 200 Smoke, Obscurant and

Target Defeating Sys - Eng Dev

-   -   -   -   -   -   -   -   -     -       -    

• Target Defeating System: Project
198 Smoke, Obscurant and

Target Defeating Sys - Eng Dev

-   -   -   -   -   -   -   -   -     -       -    

Remarks

D. Acquisition Strategy
Acquisition Strategy: Development of SOM systems to include design, construction, modeling and testing of prototypes.

SOM acquisition strategy is to develop a small smoke generator that degrades the visual through near infrared portion of the Electro-Magnetic Spectrum. SOM program
will focus on replacing current smoke pots to provide the Joint Land Forces with a medium area screening obscuration device.  The initial increment, Increment 1, will
focus on developing a SOM system capable of obscuring the Visual through Near IR wavelengths of the electromagnetic spectrum.  Future SOM Increments 2 and 3 will
incorporate bi-spectral and multi-spectral effects. The SOM has the capability to quickly produce (less than 30 seconds) medium duration (12 minutes), medium area
(204 meters length x 12 meters height) screening obscuration effects, screening an area equivalent to three times the size of a large combat vehicle.  The individual
Soldier or team will employ the SOM devices on open and complex terrain; excluding enclosed areas.  SOM will be deployed to accomplish the following mission types:
avoid observation, defense of a battle position, and assault position.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603627A / Smoke, Obscurant and
Target Defeating Sys-Adv Dev

Project (Number/Name)
E79 / SMOKE/OBSCURANT SYSTEM

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Management
Personnel MIPR JPM : NBCCA 5.010 0.620 -   -   -   -   Continuing Continuing Continuing

Subtotal 5.010 0.620 -   -   -   -     -       -       -    

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

SOM Hardware
Development C/CPFF JPM NBCCA, APG

MD : Edgewood. MD 20.355 1.196 -   -   -   -   Continuing Continuing Continuing

Subtotal 20.355 1.196 -   -   -   -     -       -       -    

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Engineering Modeling and
Studies SOM MIPR

Edgewood Chemical
Biological Center :
Edgewood, Md

0.000 0.463 -   -   -   -   Continuing Continuing Continuing

Subtotal 0.000 0.463 -   -   -   -     -       -       -    

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

SOM Test & Evaluation MIPR OGA Various :
Various 1.241 0.151 -   -   -   -   Continuing Continuing Continuing

Subtotal 1.241 0.151 -   -   -   -     -       -       -    
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Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603627A / Smoke, Obscurant and
Target Defeating Sys-Adv Dev

Project (Number/Name)
E79 / SMOKE/OBSCURANT SYSTEM

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 26.606 2.430 -   -   -   -     -       -       -    

Remarks
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Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603627A / Smoke, Obscurant and
Target Defeating Sys-Adv Dev

Project (Number/Name)
E79 / SMOKE/OBSCURANT SYSTEM

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

SOM Schedule
MS B Preparation
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Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603627A / Smoke, Obscurant and
Target Defeating Sys-Adv Dev

Project (Number/Name)
E79 / SMOKE/OBSCURANT SYSTEM

Schedule Details

Start End
Events Quarter Year Quarter Year

SOM Schedule 2 2010 4 2014
MS B Preparation 1 2013 4 2014

32



UNCLASSIFIED

PE 0603639A: Tank and Medium Caliber Ammunition UNCLASSIFIED
Army Page 1 of 37 R-1 Line #58

Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber Ammunition

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

Total Program Element -   27.114 30.596 29.334 -   29.334 38.611 40.624 38.977 46.927   -     252.183

652: M829E4 120mm Cartridge -   27.114 19.802 5.049 -   5.049 -   -   -   -     -     51.965

656: 120mm Cartridge
(Advanced Multipurpose-AMP)

-   -   -   14.748 -   14.748 27.578 25.637 25.655 39.518   -     133.136

694: Medium Caliber
Ammunition

-   -   10.794 -   -   -   -   -   -   -     -     10.794

EB8: OWL for Small Caliber
Ammunition

-   -   -   1.967 -   1.967 1.971 2.169 3.158 -     -     9.265

EB9: Tunable Pyrotechnic
Aircraft Countermeasure Flares

-   -   -   0.884 -   0.884 0.985 4.043 1.085 3.556   -     10.553

EC2: Advanced Armor-Piercing
(ADVAP) for Small Cal Ammo

-   -   -   4.916 -   4.916 6.205 5.324 6.414 -     -     22.859

EC3: Ammunition Logistics
Prototyping

-   -   -   1.770 -   1.770 1.872 3.451 2.665 3.853   -     13.611

# The FY 2015 OCO Request will be submitted at a later date.

Note
In FY15 the following new start programs were added to PE 643639:
Project:656 Advanced Multipurpose Munition: $14.748 Million
Project:EB8 One Way Luminescence: $1.967 Million
Project:EC2 Advanced Armor-Piercing: $4.916 Million
Project:EB9 Tunable Pyrotechnic: $.884 Million
Project:EC3 Ammunition Logistics Prototyping: $1.770 Million
FY15 dollars were added to Project:652 M829E4: $5.049 Million
In FY15 $7.083 Million was moved from 643639 Day Night Thermal to 654802.EC1 High
Velocity, Low Velocity Thermal Training

A. Mission Description and Budget Item Justification
The Weapons and Munitions Engineering Development Program Element (PE) encompasses a comprehensive program to develop, rapidly transition to production,
and field advanced weapons and munitions.  These programs will ensure continued battlefield overmatch and lethality of U.S. maneuver forces against the full range
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Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber Ammunition

of modern battlefield threats.  To achieve this, Weapons and Munitions Engineering Development Program will identify and develop promising technologies through
competitive development and streamlined acquisition procedures.

M829E4: The M829E4 cartridge is an Abrams delivered Line of Sight (LOS) munition that will provide capability for the current force Armored Brigade Combat Team's
(ABCT) commander to conduct decisive operations and destroy current and future enemy Main Battle Tanks (MBTs) equipped with Explosive Reactive Armor (ERA)
and Active Protective System (APS) at ranges from 0-2km (T) and 0-4km (O).  The M829E4 equips ABCT commanders with a unique capability which will increase
the ABCT's lethality and ability to seize the initiative during unified land operations.  After an Engineering and Manufacturing Development (EMD) Phase I competitive
shoot off in FY 2011, Alliant Techsystems (ATK) was awarded the option to continue with Phase II until its conclusion in FY 2015.  FY 2012 supported the continuation of
Phase II of the M829E4 cartridge.  FY 2013 funding supported design finalization, design verification, fabrication and initial testing of Developmental Test and Evaluation
(DT&E) hardware.  The full performance of the M829E4 is obtained with an Abrams equipped Ammunition Data Link breech modification.  FY 2014 supports conducting
hardware and performance testing, mandated Live Fire Test & Evaluation (LFT&E) and completion of Milestone C.  FY 2015 supports qualifying a second source for the
composite sabot material.  The current single source supplier for this material has significantly increased the cost for this material, more than doubled, and expressed
intentions of possibly getting out of this business.  Qualification of a second source will result in competitive pricing and driving down the unit price cost, as well as
mitigate the risk of the current supplier exiting as a supplier of this material.

One Way Luminescence (OWL): Current legacy small caliber ammunition tracer rounds are comprised of a pyrotechnic tracer mix that allows enemy forces to visually
see the trace round and track its trajectory back to the shooter.   The objective of the OWL program is to develop and field a full day/night tracer technology to replace
the current M62 pyrotechnic trace cartridge, with a new trace cartridge that is only visible to the shooter and those soldiers in close proximity.

Advanced Multi Purpose (AMP): The Advanced Multi Purpose (AMP) program is a direct fire line of sight 120mm large caliber munition to be developed for the Abrams
Main Battle Tank.  It has three modes of operation including point detonate, delay and airburst.  AMP is the material solution for breaching reinforced concrete walls and
defeating Anti Tank Guided Missile (ATGM) teams from 50m to 2000m (T) and 50m to 4500m (O), a validated gap that cannot currently be met with existing stockpiled
ammunition.  In addition to added capability, AMP will also consolidate the capabilities of four existing stockpiled 120mm munitions, thereby addressing the users'
battlecarry dilemma by allowing them to load a single munition that is capable of defeating multiple targets including ATGM teams, reinforced walls, personnel, light
armor, bunkers, and obstacles.  The full performance of the AMP is obtained with an Abrams equipped Ammunition Data Link breech modification, the same required by
the M829E4.  FY 2015 supports multiple contract awards for competing prototypes in Phase I of II for Engineering and Manufacturing Development (EMD).

Medium Caliber Ammunition: The Target Practice Day Night Thermal (TP-DNT) cartridges are 40mm grenade training cartridges.  The low velocity variant is for training
with the M203/M320 grenade launchers; the high velocity variant is for training with the Mk19 grenade machine gun.  Both cartridges will provide the Warfighter with a
non-dud producing, environmentally friendly training cartridge that provides a visual impact signature seen day or night, by the naked eye, through night vision devices,
and thermal weapon sights.  These cartridges will replace the 40mm Target Practice, M918/M385A1 (Mixed Belt) cartridges and the 40mm M781 cartridges.  It is
expected that the unit price for high velocity cartridges will be lower than the Mixed Belt cartridges.  Funding for FY 2015 activities transitions to PE 0604802/Project
EC1.
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Advanced Armor-Piercing (ADVAP): The overall program objective is to develop and field an Advanced Armor Piercing (ADVAP) 7.62mm cartridge in order to defeat
threat targets and provide overmatch capability versus a broad spectrum of hard targets into the future.

Tunable Pyrotechnic Aircraft Countermeasure: This project will support research, development and testing to field new expendable countermeasure munitions that will
protect Army aircraft from advanced and current guided-missile threats. Advances in the capability of threat systems to counter current decoys necessitate development
of new expendable countermeasures. This program is considered essential to provide Army Aircraft protection against surface-to-air weapon systems.

Ammunition Logistics Prototyping: This project supports the future force by improving the distribution, management, reliability and survivability of ammunition through
the advanced development, integration, and demonstration of logistics system enablers. These enablers will improve the efficiency and effectiveness of ammunition
operations, to include retrograde, while reducing the logistics footprint on the battlefield. Technology areas addressed include handling, distribution, and management
(strategic and tactical), prognostics, diagnostics, and asset visibility, explosives safety, and adaptive and environmentally friendly packaging and palletization. The
efficient deployment and sustainment of reliable ammunition is vital to success on the battlefield. This project enhances the operational effectiveness of the ammunition
logistics system to ensure the distribution of reliable ammunition to the warfighter.

B. Program Change Summary ($ in Millions) FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Previous President's Budget 30.560 30.612 7.083 -   7.083
Current President's Budget 27.114 30.596 29.334 -   29.334
Total Adjustments -3.446 -0.016 22.251 -   22.251

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Adjustments to Budget Years -3.446 -0.016 22.251 -   22.251
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
652 / M829E4 120mm Cartridge

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

652: M829E4 120mm Cartridge -   27.114 19.802 5.049 -   5.049 -   -   -   -     -     51.965

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
The M829E4 cartridge is an Abrams delivered Line of Sight (LOS) munition that will provide capability for the current force Armored Brigade Combat Team's (ABCT)
commander to conduct decisive operations and destroy current and future enemy Main Battle Tanks (MBTs) equipped with Explosive Reactive Armor (ERA) and Active
Protective System (APS) at ranges from 0-2km (T) and 0-4km (O).  The M829E4 equips ABCT commanders with a unique capability which will increase the ABCT's
lethality and ability to seize the initiative during unified land operations.  After an Engineering and Manufacturing Development (EMD) Phase I competitive shoot off in
FY 2011, Alliant Techsystems (ATK) was awarded the option to continue with Phase II until its conclusion in FY 2015.  FY 2012 supported the continuation of Phase
II of the M829E4 cartridge.  FY 2013 funding supported design finalization, design verification, fabrication and initial testing of Developmental Test and Evaluation
(DT&E) hardware.  The full performance of the M829E4 is obtained with an Abrams equipped Ammunition Data Link breech modification.  FY 2014 supports conducting
hardware and performance testing, mandated Live Fire Test & Evaluation (LFT&E) and completion of Milestone C.  FY 2015 supports qualifying a second source for the
composite sabot material.  The current single source supplier for this material has significantly increased the cost for this material, more than doubled, and expressed
intentions of possibly getting out of this business.  Qualification of a second source will result in competitive pricing and driving down the unit price cost, as well as
mitigate the risk of the current supplier exiting as a supplier of this material.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Phase II EMD

Articles:
Description: Funding is provided for the following effort:

FY 2013 Accomplishments:
Continued Phase II of EMD, the design was finalized, tested and evaluated to ensure all requirements were met/ exceeded.
Cartridges were fabricated for DT&E testing.  A Technical Data Package (TDP) was revised and a detailed specification was
assembled.  Production manufacturing fixtures and subsystem test equipment were established and qualified.
FY 2014 Plans:
Complete DT&E culminating at Milestone C.  This includes completing the delivery of DT&E hardware and test, preparing and
staffing Milestone C documentation, conducting performance analysis modeling and simulation, TDP review and staffing.  Build

20.500
-  

9.900
-  

-  
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
652 / M829E4 120mm Cartridge

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
cartridges with alternate sabot material.  Generate fire control solution for Abrams M1A2 SEP (System Enhancement Package) V2
integration, transfer and demilitarization of any residual R&D hardware on the program.
Title: Developmental Test & Evaluation (DT&E)

Articles:
Description: Funding is provided for the following effort:

FY 2013 Accomplishments:
The Development Test & Evaluation (DT&E) is the testing and analysis at the conclusion of EMD.  A single design will undergo
a battery of tests in which the capability is proven/ demonstrated, performance quantified.  This covers the Test and Evaluation,
the analysis of the results and the documentation that supports Milestone C .  Testing included safety, survivability, armor testing,
insensitive munitions, ballistic testing, noise, toxic fumes, and terminal impact dispersion/ accuracy tests.  This effort included the
live fire tests, user excursion tests and Stationary Ammunition accuracy testing.
FY 2014 Plans:
Continue and complete DT&E integrated testing with Abrams.  Conduct single shot ammunition accuracy test and conduct the
mandated Live Fire Testing & Evaluation (LFT&E).

6.614
-  

9.902
-  

-  
-  

Title: Sabot Composite Material Qualification
Description: Funding is provided for the following effort:

FY 2015 Plans:
FY 2015 supports qualifying a second source for the composite sabot material. The current single source supplier for this material
has significantly increased the cost for this material, more than doubled, and expressed intentions of possibly getting out of
this business.  Qualification of a second source will result in competitive pricing and driving down the unit price cost, as well as
mitigate the risk of the current supplier exiting as a supplier of this material.

-   -   5.049

Accomplishments/Planned Programs Subtotals 27.114 19.802 5.049

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• M829E4: M829E4 -   30.168 41.235 -   41.235 42.033 42.606 43.503 44.429   -     243.974

Remarks
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
652 / M829E4 120mm Cartridge

D. Acquisition Strategy
Milestone B Decision was obtained in 4Q FY 2009, and the program entered Engineering and Manufacturing Development (EMD) in FY 2010.  EMD consists of two
phases; the Phase I contract was awarded in 2Q FY 2010 and Phase II contract was awarded in 3Q FY 2011.  During Phase I (15 months), the Government awarded
two separate Cost Plus Fixed Fee (CPFF) contracts culminating in a demonstration test and competitive source selection to down select to one contractor for the 31
month Cost Plus Incentive Fee (CPIF) Phase II.  The down select was based on the demonstrated performance of the cartridge design, proposed systems engineering
and management approach for Phase II, and the total program cost estimate for each contractor at the time of the demonstration test.  ATK was awarded the option to
continue EMD Phase II until its conclusion in FY 2014.  Upon successful completion of Milestone C, a Low Rate Initial Production (LRIP) option will be awarded to ATK
in 3Q FY 2014.  The contract also contains options for two additional production years.  All production options are Firm Fixed Price (FFP).

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
652 / M829E4 120mm Cartridge

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

ATK Phase II C/CPIF ATK : MN 131.226 17.374 8.900 4.049 -   4.049   -     161.549   -    

PM-MAS Labor and Travel MIPR PM-MAS Picatinny
Arsenal : NJ 3.930 0.266 0.990 0.100 -   0.100   -     5.286   -    

GD-OTS Phase 1 C/CPFF GD-OTS : FL 2.068 -   -   -   -   -     -     2.068   -    
ATK Phase 1 C/CPFF ATK : MN 5.254 -   -   -   -   -     -     5.254   -    

Subtotal 142.478 17.640 9.890 4.149 -   4.149 -   174.157 -  

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

ARDEC MIPR Picatinny : New
Jersey 10.832 2.614 2.400 0.450 -   0.450   -     16.296   -    

Subtotal 10.832 2.614 2.400 0.450 -   0.450 -   16.296 -  

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Aberdeen Test Center
(ATC) MIPR APG : Aberdeen, MD 7.860 1.500 2.100 -   -   -     -     11.460   -    

Yuma Proving Ground MIPR YPG : Yuma, AZ 8.242 2.960 3.412 0.450 -   0.450   -     15.064   -    

ATEC MIPR ATEC : Aberdeen,
MD 0.400 -   0.100 -   -   -     -     0.500   -    

Watervliet MIPR Watervliet : Troy, NY 0.868 -   -   -   -   -     -     0.868   -    
JMC MIPR JMC : Rock Island, IL 2.100 0.900 0.400 -   -   -     -     3.400   -    

Army Research Lab MIPR ARL : Aberdeen,
Maryland 8.814 1.500 1.500 -   -   -     -     11.814   -    

Subtotal 28.284 6.860 7.512 0.450 -   0.450 -   43.106 -  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
652 / M829E4 120mm Cartridge

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 181.594 27.114 19.802 5.049 -   5.049 -   233.559 -  

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
652 / M829E4 120mm Cartridge

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Engineering and Manufacturing Development
(EMD)
Engineering and Manufacturing Development
(EMD) Phase II
Design Evaluation Testing (DET) Preparation
Design Evaluation Testing (DET)
Developmental Test & Evaluation (DT&E)
Preperation
Developmental Test & Evaluation (DT&E)
Milestone C
Low Rate Initial Production Award
Low Rate Initial Production
Materiel Release/Full-Rate Production Decision
Review
Sabot Composite Material Qualification

41



UNCLASSIFIED

PE 0603639A: Tank and Medium Caliber Ammunition UNCLASSIFIED
Army Page 10 of 37 R-1 Line #58

Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
652 / M829E4 120mm Cartridge

Schedule Details

Start End
Events Quarter Year Quarter Year

Engineering and Manufacturing Development (EMD) 2 2010 3 2014
Engineering and Manufacturing Development (EMD) Phase II 3 2011 3 2014
Design Evaluation Testing (DET) Preparation 2 2012 2 2013
Design Evaluation Testing (DET) 3 2013 3 2013
Developmental Test & Evaluation (DT&E) Preperation 4 2012 4 2013
Developmental Test & Evaluation (DT&E) 1 2014 3 2014
Milestone C 3 2014 3 2014
Low Rate Initial Production Award 3 2014 3 2014
Low Rate Initial Production 3 2014 2 2015
Materiel Release/Full-Rate Production Decision Review 2 2015 2 2015
Sabot Composite Material Qualification 1 2014 3 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
656 / 120mm Cartridge (Advanced
Multipurpose-AMP)

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

656: 120mm Cartridge
(Advanced Multipurpose-AMP)

-   -   -   14.748 -   14.748 27.578 25.637 25.655 39.518   -     133.136

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

Note
In FY 2015 Project 656 is a new start.

A. Mission Description and Budget Item Justification
The Advanced Multi Purpose (AMP) program is a direct fire line of sight 120mm large caliber munition to be developed for the Abrams Main Battle Tank.  It has three
modes of operation including point detonate, delay and airburst.  AMP is the material solution for breaching reinforced concrete walls and defeating Anti Tank Guided
Missile (ATGM) teams from 50m to 2000m (T) and 50m to 4500m (O), a validated gap that cannot currently be met with existing stockpiled ammunition.  In addition to
added capability, AMP will also consolidate the capabilities of four existing stockpiled 120mm munitions, thereby addressing the users' battlecarry dilemma by allowing
them to load a single munition that is capable of defeating multiple targets including ATGM teams, reinforced walls, personnel, light armor, bunkers, and obstacles.  The
full performance of the AMP is obtained with an Abrams equipped Ammunition Data Link breech modification, the same required by the M829E4.  FY 2015 supports
multiple contract awards for competing prototypes in Phase I of II for Engineering and Manufacturing Development (EMD).

B. Accomplishments/Planned Programs ($ in Millions) FY 2013 FY 2014 FY 2015
Title: Phase I Engineering and Manufacturing Development (EMD)
Description: Funding is provided for the following effort.

FY 2015 Plans:
Initiate EMD Phase I with two contract awards for competing prototypes.  Contractors will conduct engineering efforts focused
on demonstrating cartridge performance requirements.  This will require hardware design and procurement along with initial
component and cartridge level testing.  Phase I efforts will extend into FY 2016 where a cartridge demonstration will be conducted.

-   -   14.748

Accomplishments/Planned Programs Subtotals -   -   14.748

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
656 / 120mm Cartridge (Advanced
Multipurpose-AMP)

D. Acquisition Strategy
The Advanced Multi Purpose EMD contract awards with competitive prototyping will occur in FY 2015. Two contracts will be awarded for EMD Demonstration Phase I.
A cartridge demonstration test, conducted in late FY 2016, will be used to down select to a single contractor for EMD completion in Phase II, followed by Low Rate Initial
Production (LRIP) in FY 2019 and two optional years of procurement in FY 2020 and FY 2021 respectively.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
656 / 120mm Cartridge (Advanced
Multipurpose-AMP)

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Contractor 1 TBD TBD : TBD 0.000 -   -   5.325 -   5.325 Continuing Continuing Continuing
Contractor 2 TBD TDB : TBD 0.000 -   -   5.325 -   5.325 Continuing Continuing Continuing
PM-MAS Labor and Travel MIPR Picatinny : NJ 0.009 -   -   0.748 -   0.748 Continuing Continuing Continuing

Subtotal 0.009 -   -   11.398 -   11.398   -       -       -    

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

ARDEC MIPR Picatinny Arsenal :
NJ 0.000 -   -   1.500 -   1.500 Continuing Continuing Continuing

Army Research Lab MIPR ARL Aberdeen : MD 0.000 -   -   0.600 -   0.600 Continuing Continuing Continuing
Subtotal 0.000 -   -   2.100 -   2.100   -       -       -    

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Yuma Test Center MIPR Yuma Proving
Ground : AZ 0.000 -   -   0.750 -   0.750 Continuing Continuing Continuing

Aberdeen Test Center
(ATC) MIPR Aberdeen Proving

Ground : MD 0.000 -   -   0.500 -   0.500 Continuing Continuing Continuing

Subtotal 0.000 -   -   1.250 -   1.250   -       -       -    

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.009 -   -   14.748 -   14.748   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
656 / 120mm Cartridge (Advanced
Multipurpose-AMP)

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Milestone B
EMD Contract Phase I Awards
Engineering and Manufacturing Development
(EMD) Phase I
Preliminary Design Review (PDR)
EMD Contract Phase II Award
Engineering and Manufacturing Development
(EMD) Phase II
Critical Design Review
Developmental Test & Evaluation (DT&E)
Milestone C
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Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
656 / 120mm Cartridge (Advanced
Multipurpose-AMP)

Schedule Details

Start End
Events Quarter Year Quarter Year

Milestone B 1 2015 1 2015
EMD Contract Phase I Awards 2 2015 2 2015
Engineering and Manufacturing Development (EMD) Phase I 2 2015 4 2016
Preliminary Design Review (PDR) 4 2015 4 2015
EMD Contract Phase II Award 1 2017 1 2017
Engineering and Manufacturing Development (EMD) Phase II 1 2017 2 2019
Critical Design Review 1 2018 1 2018
Developmental Test & Evaluation (DT&E) 4 2018 2 2019
Milestone C 2 2019 2 2019
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
694 / Medium Caliber Ammunition

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

694: Medium Caliber
Ammunition

-   -   10.794 -   -   -   -   -   -   -     -     10.794

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

Note
In FY 2015 $6.964 Million is moved from 643639 Project 694 - Medium Caliber Ammunition to 654802 Project EC1-High Velocity, Low Velocity Thermal Training.

A. Mission Description and Budget Item Justification
The Target Practice Day Night Thermal (TP-DNT) cartridges are 40mm grenade training cartridges.  The low velocity variant is for training with the M203/M320
grenade launchers; the high velocity variant is for training with the Mk19 grenade machine gun.  Both cartridges will provide the Warfighter with a non-dud producing,
environmentally friendly training cartridge that provides a visual impact signature seen day or night, by the naked eye, through night vision devices, and thermal weapon
sights.  These cartridges will replace the 40mm Target Practice, M918/M385A1 (Mixed Belt) cartridges and the 40mm M781 cartridges.  It is expected that the unit price
for high velocity cartridges will be lower than the Mixed Belt cartridges.  Funding for FY 2015 activities transitions to PE 0604802/Project EC1.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Target Practice Day Night Thermal cartridges.

Articles:
Description: The Target Practice Day NightThermal (TP-DNT) cartridges are 40mm grenade training cartridges.

FY 2014 Plans:
FY14 primary activities consist of Milestone B approval, Source Selection Planning, and Bid Sample Test competition.

-  
-  

10.794
-  

-  
-  

Accomplishments/Planned Programs Subtotals -   10.794 -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• Target Practice Day Night

Thermal: Target Practice Day
Night/ Thermal cartridges

-   40.466 1.972 -   1.972 34.830 61.277 78.442 75.682 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
694 / Medium Caliber Ammunition

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
Remarks
Production dollars will be used to procure 40mm training cartridges.  If not 40mm DNT cartridges, 40mm mixed belt will be procured.

D. Acquisition Strategy
The TP-DNT cartridges will be developed through a competitive Engineering and Manufacturing Development (EMD) program.  The EMD phase will develop both High
Velocity (HV) and Low Velocity (LV) variants that will most likely utilize the same critical technologies, making concurrent acquisitions a logical approach to reduce
overall acquisition costs.  As part of the EMD source selection, a Bid Sample shoot-off competition will be conducted to evaluate potential designs.  Within funding
constraints, multiple contractor designs will be awarded EMD contracts with intent to down select to one contractor for the HV variant and one contractor for the LV
variant. Following the down select, begin LRIP and two production year options.  Milestone C scheduled for 1Q FY 2017.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
694 / Medium Caliber Ammunition

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Contractor 1 Low Velocity C/FFP TBD : TBD 0.000 -   1.898 -   -   -     -     1.898   -    
Contractor 2 Low Velocity C/FFP TBD : TBD 0.000 -   1.898 -   -   -     -     1.898   -    
Contractor 1 High Velocity C/FFP TBD : TBD 0.000 -   1.898 -   -   -     -     1.898   -    
Contractor 2 High Velocity C/FFP TBD : TBD 0.000 -   1.898 -   -   -     -     1.898   -    

PM-MAS labor and travel MIPR Picatinny Arsenal :
NJ 0.000 -   0.555 -   -   -     -     0.555   -    

Subtotal 0.000 -   8.147 -   -   -   -   8.147 -  

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

ARDEC MIPR Picatinny Arsenal :
NJ 0.000 -   1.006 -   -   -     -     1.006   -    

Subtotal 0.000 -   1.006 -   -   -   -   1.006 -  

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

ATEC MIPR ATEC : Aberdeen,
MD 0.000 -   0.127 -   -   -     -     0.127   -    

YPG MIPR YPG : Yuma, AZ 0.000 -   1.514 -   -   -     -     1.514   -    
Subtotal 0.000 -   1.641 -   -   -   -   1.641 -  

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 -   10.794 -   -   -   -   10.794 -  

Remarks
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PE 0603639A: Tank and Medium Caliber Ammunition UNCLASSIFIED
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Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
694 / Medium Caliber Ammunition

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

MS-B
Engineering Manufacturing Development
Bid Sample Testing
Preliminary Design Review
Development Engineering Test Phase I
Development Engineering Test Phase II
Critical Design Review
Developmental Test & Evaluation
MS-C
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PE 0603639A: Tank and Medium Caliber Ammunition UNCLASSIFIED
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Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
694 / Medium Caliber Ammunition

Schedule Details

Start End
Events Quarter Year Quarter Year

MS-B 3 2014 3 2014
Engineering Manufacturing Development 3 2014 1 2017
Bid Sample Testing 4 2014 1 2015
Preliminary Design Review 3 2015 3 2015
Development Engineering Test Phase I 4 2015 4 2015
Development Engineering Test Phase II 2 2016 2 2016
Critical Design Review 3 2016 3 2016
Developmental Test & Evaluation 4 2016 4 2016
MS-C 1 2017 1 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
EB8 / OWL for Small Caliber Ammunition

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

EB8: OWL for Small Caliber
Ammunition

-   -   -   1.967 -   1.967 1.971 2.169 3.158 -     -     9.265

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

Note
In FY 2015 Project EB8 is a new start.

A. Mission Description and Budget Item Justification
One Way Luminescence (OWL): Current legacy small caliber ammunition tracer rounds are comprised of a pyrotechnic tracer mix that allows enemy forces to visually
see the trace round and track its trajectory back to the shooter. The objective of the OWL program is to develop and field a full day/night tracer technology to replace the
current M62 pyrotechnic trace cartridge, with a new trace cartridge that is only visible to the shooter and those soldiers in close proximity.  Additional benefits of the OWL
program, depending on the technology that is selected, include a possible reduction in unit cost compared to the pyrotechnic trace round and the potential for every
round to provide a both a trace and Enhanced Performance Round (EPR) capability, thereby increasing soldier survivability.

B. Accomplishments/Planned Programs ($ in Millions) FY 2013 FY 2014 FY 2015
Title: One Way Luminescence (OWL)
Description: One Way Luminescence (OWL) will develop and demonstrate a full day/night tracer technology that eliminates the
shortcomings of current legacy tracers.

FY 2015 Plans:
FY 2015 work will include concurrent government and contractor development efforts. The efforts will include procurement,
development, and testing of competing material solutions to meet user requirements.

-   -   1.967

Accomplishments/Planned Programs Subtotals -   -   1.967

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks
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UNCLASSIFIED

PE 0603639A: Tank and Medium Caliber Ammunition UNCLASSIFIED
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
EB8 / OWL for Small Caliber Ammunition

D. Acquisition Strategy
The OWL concept will be developed through multiple competitive prototyping efforts. An annual Technology Readiness Assessment (TRA) will be conducted in FY
2015, FY 2016, and FY 2017 to measure the progress of the designs. If the technology matures to a Technology Readiness Level of 6 (prototypes fired from the M240
machine gun) by FY 2017, there will be a down select to one design for Engineering and Manufacturing Development (EMD) program.

E. Performance Metrics
N/A
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PE 0603639A: Tank and Medium Caliber Ammunition UNCLASSIFIED
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
EB8 / OWL for Small Caliber Ammunition

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Contractor 1 TBD TBD : TBD 0.000 -   -   0.500 -   0.500 Continuing Continuing   -    
Contractor 2 TBD TBD : TBD 0.000 -   -   0.500 -   0.500 Continuing Continuing   -    

PM MAS Labor & Travel MIPR Picatinny Arsenal :
New Jersey 0.000 -   -   0.200 -   0.200 Continuing Continuing   -    

Subtotal 0.000 -   -   1.200 -   1.200   -       -     -  

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

ARDEC MIPR Picatinny Arsenal :
New Jersey 0.000 -   -   0.367 -   0.367 Continuing Continuing   -    

Subtotal 0.000 -   -   0.367 -   0.367   -       -     -  

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

ARL MIPR Aberdeen : Maryland 0.000 -   -   0.200 -   0.200 Continuing Continuing   -    
Army Corps of Engineers MIPR Ft.Belvoir : Virginia 0.000 -   -   0.200 -   0.200 Continuing Continuing   -    

Subtotal 0.000 -   -   0.400 -   0.400   -       -     -  

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 -   -   1.967 -   1.967   -       -     -  

Remarks
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UNCLASSIFIED

PE 0603639A: Tank and Medium Caliber Ammunition UNCLASSIFIED
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Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
EB8 / OWL for Small Caliber Ammunition

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Multiple Development Contracts
Engineering and Manufacturing Development
(EMD)
Technology Readiness Assessment 1
Technology Readiness Assessment 2
Technology Readiness Assessment 3
Milestone B (MS-B)
Design Evaluation Test
User Assessment
Preliminary Design Review (PDR)
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PE 0603639A: Tank and Medium Caliber Ammunition UNCLASSIFIED
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Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
EB8 / OWL for Small Caliber Ammunition

Schedule Details

Start End
Events Quarter Year Quarter Year

Multiple Development Contracts 1 2015 3 2017
Engineering and Manufacturing Development (EMD) 3 2017 4 2018
Technology Readiness Assessment 1 2 2015 2 2015
Technology Readiness Assessment 2 2 2016 2 2016
Technology Readiness Assessment 3 2 2017 2 2017
Milestone B (MS-B) 3 2017 3 2017
Design Evaluation Test 2 2018 2 2018
User Assessment 2 2018 2 2018
Preliminary Design Review (PDR) 2 2018 2 2018
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
EB9 / Tunable Pyrotechnic Aircraft
Countermeasure Flares

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

EB9: Tunable Pyrotechnic
Aircraft Countermeasure Flares

-   -   -   0.884 -   0.884 0.985 4.043 1.085 3.556   -     10.553

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

Note
In FY15 Project EB9 is a new start.

A. Mission Description and Budget Item Justification
This project will support research, development and testing to field new expendable countermeasure munitions that will protect Army aircraft from advanced and current
guided-missile threats. Advances in the capability of threat systems to counter current decoys necessitate development of new expendable countermeasures. This
program is considered essential to provide Army Aircraft protection against surface-to-air weapon systems.

B. Accomplishments/Planned Programs ($ in Millions) FY 2013 FY 2014 FY 2015
Title: Expendable Countermeasures to Guided Missile Threats
Description: This program will develop expendable countermeasure decoys which will protect Army aircraft from surface-to-air
missiles.

FY 2015 Plans:
Develop and prepare documentation for MDD approval for the following countermeasure (CM) decoys. These decoys are
designed to defeat specific threat types. Details of their operation are classified.
a.  Cloud CM
b.  Dazzler CM
c.  Advanced Seeker CM
d.  Radar Guided Threat Countermeasures to include improved Chaff and Active RF Expendable Decoy

-   -   0.884

Accomplishments/Planned Programs Subtotals -   -   0.884

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks
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UNCLASSIFIED

PE 0603639A: Tank and Medium Caliber Ammunition UNCLASSIFIED
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
EB9 / Tunable Pyrotechnic Aircraft
Countermeasure Flares

D. Acquisition Strategy
Strategy is under development and will be approved by the MDA once complete.

E. Performance Metrics
N/A
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PE 0603639A: Tank and Medium Caliber Ammunition UNCLASSIFIED
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
EB9 / Tunable Pyrotechnic Aircraft
Countermeasure Flares

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management MIPR

PM Close Combat
Systems :
PICATINNY
ARSENAL

0.000 -   -   0.277 Dec 2014 -   0.277   -     0.277   -    

Subtotal 0.000 -   -   0.277 -   0.277 -   0.277 -  

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Engineering Support MIPR ARDEC :
PICATINNY 0.000 -   -   0.607 Jan 2015 -   0.607   -     0.607   -    

Subtotal 0.000 -   -   0.607 -   0.607 -   0.607 -  

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 -   -   0.884 -   0.884 -   0.884 -  

Remarks
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UNCLASSIFIED

PE 0603639A: Tank and Medium Caliber Ammunition UNCLASSIFIED
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Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
EB9 / Tunable Pyrotechnic Aircraft
Countermeasure Flares

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Material Development Decision
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Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
EB9 / Tunable Pyrotechnic Aircraft
Countermeasure Flares

Schedule Details

Start End
Events Quarter Year Quarter Year

Material Development Decision 4 2015 4 2015
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PE 0603639A: Tank and Medium Caliber Ammunition UNCLASSIFIED
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
EC2 / Advanced Armor-Piercing (ADVAP)
for Small Cal Ammo

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

EC2: Advanced Armor-Piercing
(ADVAP) for Small Cal Ammo

-   -   -   4.916 -   4.916 6.205 5.324 6.414 -     -     22.859

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

Note
In FY 2015 Project EC2 is a new start.

A. Mission Description and Budget Item Justification
The overall objective of the Advanced Armor Piercing (ADVAP) program is to develop and field a 7.62mm ADVAP cartridge that will provide overmatch capability to
defeat lightly armored targets within typical medium caliber machine gun ranges.  Current Armor Piercing ammunition performance has been stagnant over the last
20 years, which has led to known deficiencies against current and future hard target threats.  The ADVAP cartridge will be designed specifically for use in the M240
Machine Gun and will replace the older M993 Armor Piercing cartridge.

B. Accomplishments/Planned Programs ($ in Millions) FY 2013 FY 2014 FY 2015
Title: Advanced Armor Piercing (ADVAP)
Description: Develop and demonstrate an Advanced Armor Piercing (ADVAP) 7.62mm cartridge in order to defeat threat targets
and provide overmatch capability versus a broad spectrum of hard targets.

FY 2015 Plans:
FY 2015 work will include optimization of the projectile design through advanced modeling, simulation, and test iterations,
along with alternate material studies, manufacturing studies and propellant requirement investigation. A Technology Readiness
Assessment is planned for FY 2015 to determine the technology readiness level of the design.

-   -   4.916

Accomplishments/Planned Programs Subtotals -   -   4.916

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
The 7.62mm ADVAP cartridge will be a Government design employing expertise from Armament Research, Development & Engineering Center (ARDEC) and the
Army Research Laboratory (ARL). Multiple component contracts will be awarded to purchase raw materials and propellant. The 7.62mm ADVAP projectiles will
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UNCLASSIFIED

PE 0603639A: Tank and Medium Caliber Ammunition UNCLASSIFIED
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
EC2 / Advanced Armor-Piercing (ADVAP)
for Small Cal Ammo

be manufactured and tested to demonstrate proof of concept in FY 2015. In FY 2016 design optimization and prototype manufacturing will occur. Upon successful
Technology Readiness Level (TRL) 6 completion, Milestone B (MS-B) will occur at the end of FY 2016 to include fabrication and testing qualification of hardware.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
EC2 / Advanced Armor-Piercing (ADVAP)
for Small Cal Ammo

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Raw Materials Contract
TBD C/FFP TBD : TBD 0.000 -   -   0.750 -   0.750 Continuing Continuing   -    

Propellant Contract TBD C/FFP TBD : TBD 0.000 -   -   0.250 -   0.250 Continuing Continuing   -    

PM-MAS Labor & Travel MIPR Picatinny Arsenal :
New Jersey 0.000 -   -   0.200 -   0.200 Continuing Continuing   -    

Subtotal 0.000 -   -   1.200 -   1.200   -       -     -  

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

ARDEC MIPR Picatinny Arsenal :
New Jersey 0.000 -   -   1.316 -   1.316 Continuing Continuing   -    

ARL MIPR Aberdeen : Maryland 0.000 -   -   1.000 -   1.000 Continuing Continuing   -    
Subtotal 0.000 -   -   2.316 -   2.316   -       -     -  

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

ARL MIPR Aberdeen : Maryland 0.000 -   -   1.400 -   1.400 Continuing Continuing   -    
Subtotal 0.000 -   -   1.400 -   1.400   -       -     -  

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 -   -   4.916 -   4.916   -       -     -  

Remarks
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UNCLASSIFIED

PE 0603639A: Tank and Medium Caliber Ammunition UNCLASSIFIED
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Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
EC2 / Advanced Armor-Piercing (ADVAP)
for Small Cal Ammo

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Advanced Concept Development
Propellant Analysis & Testing
Prototype Test & Evaluation
Design Evaluation Test 1
Technology Readiness Assessment
Milestone B
Engineering &Manufacturing Development
Preliminary Design Review (PDR)
Design Evaluation Test 2
Critical Design Review (CDR)
Design Test & Evaluation
Milestone C (MS-C)
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PE 0603639A: Tank and Medium Caliber Ammunition UNCLASSIFIED
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Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
EC2 / Advanced Armor-Piercing (ADVAP)
for Small Cal Ammo

Schedule Details

Start End
Events Quarter Year Quarter Year

Advanced Concept Development 1 2015 4 2016
Propellant Analysis & Testing 1 2015 2 2016
Prototype Test & Evaluation 1 2015 4 2016
Design Evaluation Test 1 2 2016 4 2016
Technology Readiness Assessment 4 2016 4 2016
Milestone B 4 2016 4 2016
Engineering &Manufacturing Development 1 2017 4 2018
Preliminary Design Review (PDR) 3 2017 3 2017
Design Evaluation Test 2 3 2017 3 2017
Critical Design Review (CDR) 2 2018 2 2018
Design Test & Evaluation 2 2018 4 2018
Milestone C (MS-C) 1 2019 1 2019
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
EC3 / Ammunition Logistics Prototyping

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

EC3: Ammunition Logistics
Prototyping

-   -   -   1.770 -   1.770 1.872 3.451 2.665 3.853   -     13.611

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

Note
In FY15 Project EC3 is a new start.

A. Mission Description and Budget Item Justification
This project supports the future force by improving the distribution, management, reliability and survivability of ammunition through the advanced development,
integration, and demonstration of logistics system enablers. These enablers will improve the efficiency and effectiveness of ammunition operations, to include retrograde,
while reducing the logistics footprint on the battlefield. Technology areas addressed include handling, distribution, and management (strategic and tactical), prognostics,
diagnostics, and asset visibility, explosives safety, and adaptive and environmentally friendly packaging and palletization. The efficient deployment and sustainment of
reliable ammunition is vital to success on the battlefield. This project enhances the operational effectiveness of the ammunition logistics system to ensure the distribution
of reliable ammunition to the warfighter.

B. Accomplishments/Planned Programs ($ in Millions) FY 2013 FY 2014 FY 2015
Title: Munitions Health and Inventory Monitoring Systems
Description: Performance & reliability of certain munitions can be degraded by the environmental exposure history they have
experienced in their lifetime.  This program will develop simple to complex environmental health and inventory monitoring systems
to improve reliability and asset visibility and enable effective Condition Based Management for Ammunition.

FY 2015 Plans:
Integrate and test components of an embedded environmental health monitoring system that will facilitate improved ammunition
management.

-   -   1.000

Title: Munitions Containerization Systems
Description: For each family of munitions containers, optimize prototype container systems for automation compatibility,
combat unit load quantity, sustainability/recyclability, Insensitive Munitions/explosives safety, environmental protection, load
reconfiguration, unitization, and standardized interfaces. This will improve ammunition distribution efficiency while minimizing
environmental and operational impacts.

FY 2015 Plans:

-   -   0.770

68



UNCLASSIFIED

PE 0603639A: Tank and Medium Caliber Ammunition UNCLASSIFIED
Army Page 37 of 37 R-1 Line #58

Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603639A / Tank and Medium Caliber
Ammunition

Project (Number/Name)
EC3 / Ammunition Logistics Prototyping

B. Accomplishments/Planned Programs ($ in Millions) FY 2013 FY 2014 FY 2015
Mature the design of advanced lightweight, environmentally friendly ammunition packaging and conduct an operational evaluation.

Accomplishments/Planned Programs Subtotals -   -   1.770

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603653A / ADVANCED TANK ARMAMENT SYSTEM (ATAS)

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

Total Program Element -   11.116 49.963 -   -   -   -   -   -   -     -     61.079

C03: Interim Armored Vehicle
(IAV) Family

-   5.116 -   -   -   -   -   -   -   -     -     5.116

C51: STRYKER
MODERNIZATION

-   6.000 49.963 -   -   -   -   -   -   -     -     55.963

# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
This Program Element (PE) supports the development of the Stryker Family of vehicles (FOV) in two projects:

The Interim Amored Vehicle Family Project (C03) supports the use of the common platform/common chassis design reducing requirements for repair parts and logistics
support in the area of operations.

Engineering Change Proposal (ECP) (C51), will enable the Stryker FOV to host the future network without further degrading vehicle performance.  The upgrade will
increase available electrical power while ensuring adequate mechanical power, weight margin, and cooling.  Combined with an in-vehicle network, this will ensure the
FOV can host the future network while retaining its protection and mobility.

B. Program Change Summary ($ in Millions) FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Previous President's Budget 14.347 49.989 58.600 -   58.600
Current President's Budget 11.116 49.963 -   -   -  
Total Adjustments -3.231 -0.026 -58.600 -   -58.600

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -0.433 -  
• Other Adjustments 1 -2.798 -0.026 -58.600 -   -58.600
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603653A / ADVANCED TANK
ARMAMENT SYSTEM (ATAS)

Project (Number/Name)
C03 / Interim Armored Vehicle (IAV) Family

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

C03: Interim Armored Vehicle
(IAV) Family

-   5.116 -   -   -   -   -   -   -   -     -     5.116

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

Note
Beginning in FY15, PE Number 0203735A/Project EE2 funds the Stryker ECP program, which was originally funded by PE Number 0603653A/Project C03 (FY13) and
Project C51 (through FY14).

A. Mission Description and Budget Item Justification
The Interim Armored Vehicle (IAV) Family Project (C03) supports the development of the Stryker Family of Vehicles (FOV) consisting of 10 variants in the flat bottom
configuration.  The mission of the Stryker vehicle is to disrupt or destroy enemy military forces, control land areas including populations and resources and be
prepared to conduct combat operations to protect US national interests(SRC 47100F400).  The Stryker Brigade Combat Team (SBCT) while optimized for Small Scale
Contingencies is capable of executing Unified Land operations across the Full Threat Spectrum with organic combined arms to company level and supporting Global
Reaction Force contingencies in Force & Early Entry Operation.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Development Engineering

Articles:
Description: Funding is provided for the following effort

FY 2013 Accomplishments:
Continuing development engineering for the Stryker ECP Phase II.

5.116
-  

-  
-  

-  
-  

Accomplishments/Planned Programs Subtotals 5.116 -   -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• G85100: Stryker Vehicle (G85100) 242.439 419.100 385.110 -   385.110 455.484 396.631 99.038 -   484.028 2,481.830
• GM0100: Stryker MOD (GM0100) 60.801 20.522 39.683 -   39.683 66.159 170.823 503.552 603.906 1,709.838 3,175.284

• GE0180: Spares and Repair
Parts (WTCV) (GE0180)

22.176 -   -   -   -   -   -   -   -     -     22.176
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603653A / ADVANCED TANK
ARMAMENT SYSTEM (ATAS)

Project (Number/Name)
C03 / Interim Armored Vehicle (IAV) Family

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
Remarks
AAE approval for a 3rd DVH SBCT Brigade of 337 Exchange Vehicles was given on July 26, 2013.  Stryker Mod (GM0100) is for modifications for ECP retrofits to the
Stryker fleet.  Starting in FY 17 the modification line will fund both fleet modifications and ECP Retrofits.

D. Acquisition Strategy
The development of the Stryker Modernization capability will be acquired through a phased approach.  Phase 1 requires the Original Equipment Manufacturer (OEM) to
conduct a source selection to obtain a vendor that represents the best values for the capabilities described within the work directive based on user requirements.  Phase
2 will encompass engineering design, prototype delivery and test support for the modernization effort. Beginning in FY15, PE Number 0203735A/Project EE2 funds the
Stryker ECP program, which was originally funded by PE Number 0603653A/Project C03 (FY13) and Project C51 (through FY14).

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603653A / ADVANCED TANK
ARMAMENT SYSTEM (ATAS)

Project (Number/Name)
C03 / Interim Armored Vehicle (IAV) Family

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Management
Office (PMO) - Base (C03) Various TACOM, : MI 56.100 -   -   -   -   -     -     56.100   -    

Subtotal 56.100 -   -   -   -   -   -   56.100 -  

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Stryker Development/
Engineering Various GDLS : MI 438.166 5.116 Nov 2013 -   -   -   -     -     443.282   -    

TUA Development/
Engineering Various GDLS : MI 1.629 -   -   -   -   -     -     1.629   -    

Subtotal 439.795 5.116 -   -   -   -   -   444.911 -  

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Stryker Development
Testing Various Various Test

Centers : Multiple 201.899 -   -   -   -   -     -     201.899   -    

NBCRV Operational Test
and Evaluation Various Various Test

Centers : Various 5.738 -   -   -   -   -     -     5.738   -    

Contractor Support to Test Various GDLS : MI 29.828 -   -   -   -   -     -     29.828   -    

SRAT Testing Various Various Test
Centers : Various 8.302 -   -   -   -   -     -     8.302   -    

Subtotal 245.767 -   -   -   -   -   -   245.767 -  

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 741.662 5.116 -   -   -   -   -   746.778 -  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603653A / ADVANCED TANK
ARMAMENT SYSTEM (ATAS)

Project (Number/Name)
C03 / Interim Armored Vehicle (IAV) Family

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603653A / ADVANCED TANK
ARMAMENT SYSTEM (ATAS)

Project (Number/Name)
C51 / STRYKER MODERNIZATION

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

C51: STRYKER
MODERNIZATION

-   6.000 49.963 -   -   -   -   -   -   -     -     55.963

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

Note
Beginning in FY15, PE Number 0203735A/Project EE2 funds the Stryker ECP program, which was originally funded by PE Number 0603653A/Project C03 (FY13) and
Project C51 (through FY14).

A. Mission Description and Budget Item Justification
Stryker Modernization (C51) will enable the Stryker FOV to host the future network without further degrading vehicle performance.  The upgrade will increase available
electrical power while ensuring adequate mechanical power, weight margin, and cooling.  Combined with an in-vehicle network, this will ensure the FOV can host the
future network while retaining its protection and mobility.  Beginning in FY15 funding for this effort was moved to Program Element 0273735/Project EE2.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Stryker ECP Development (Engineering / Prototypes)

Articles:
Description: Funding is provided for the following efforts

FY 2013 Accomplishments:
Continue develpment engineering for the Stryker ECP upgrades.
FY 2014 Plans:
Continue development engineering for the Stryker ECP upgrades.  Begin prototype procurement for the engine, suspension,
alternator and in-vehicle network of the DVH variants.

5.100
-  

46.020
-  

-  
-  

Title: Stryker ECP Testing
Articles:

Description: Funding is provided for the following effort

FY 2014 Plans:

-  
-  

0.833
-  

-  
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603653A / ADVANCED TANK
ARMAMENT SYSTEM (ATAS)

Project (Number/Name)
C51 / STRYKER MODERNIZATION

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Begin the development test planning and execution for the ECP upgrade technologies, including tests for safety and human
factors, automotive, communications, command and control (C3) live fire and operational testing.
Title: Contractor Support to Test

Articles:
Description: Funding is provided for the following effort

FY 2014 Plans:
Begin the contractor support of the test planning and execution.  Support the Stryker platforms to include test preparation, vehicle
mainenance/repair and overall test support for development tests, live fire testing and operational testing.

-  
-  

0.319
-  

-  
-  

Title: Government Engineering and Program Management
Articles:

Description: Funding is provided for the following effort

FY 2013 Accomplishments:
Continue Government Systems Engineering and Program Management which includes labor, travel, training, supplies and
equipment.
FY 2014 Plans:
Continue Government Systems Engineering and Program Management which includes labor, travel, training, supplies and
equipment.

0.900
-  

2.791
-  

-  
-  

Accomplishments/Planned Programs Subtotals 6.000 49.963 -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• G85100: Stryker Vehicle (G85100) 242.439 419.100 385.110 -   385.110 455.484 396.631 99.038 -   484.028 2,481.830
• GM0100: Stryker MOD (GM0100) 60.801 20.522 39.683 -   39.683 66.159 170.823 503.552 603.906 1,709.838 3,175.284
• GE0180: Spares (Initial) Stryker 22.176 -   -   -   -   -   -   -   -     -     22.176

Remarks
AAE approval for a 3rd DVH SBCT Brigade of 337 Exchange Vehicles was given on July 26, 2013.  Stryker MOD (GM0100) is for modifications for ECP retrofits to the
Stryker fleet.  Starting in FY17 the modification line will fund both fleet modifications and ECP retrofits.
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603653A / ADVANCED TANK
ARMAMENT SYSTEM (ATAS)

Project (Number/Name)
C51 / STRYKER MODERNIZATION

D. Acquisition Strategy
The Stryker ECP effort will buy back the vehicle space, weight, and power margin lost due to the addition of numerous kits in response to eleven years of war (20-
combat rotations & 30+ million total miles), in order to allow integration of the future network (as directed by VCSA in August 2011) without further degrading the
performance of the platform.  In May 2012, Phase I (Design) of the Stryker ECP program was approved, permitting preliminary design and integration efforts on both
the Flat Bottom (FB) and Double-V Hull (DVH) variants (completed).  In March 2013, Phase II approved upgrading the mechanical power, electrical power generation,
chassis upgrades and the in-vehicle network for the DVH vehicles.  ECP Phase II contract awarded in Novermber 2013, which continues development engineering,
prototype build test and evaluation.  The Phase III (Production) decision point will determine the production requirements of the technologies selected in Phase II.
Beginning in FY15, PE Number 0203735A/Project EE2 funds the Stryker ECP program, which was originally funded by PE Number 0603653A/Project C03 (FY13) and
Project C51 (through FY14).

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603653A / ADVANCED TANK
ARMAMENT SYSTEM (ATAS)

Project (Number/Name)
C51 / STRYKER MODERNIZATION

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Management
Office (PMO) Various TACOM : MI 4.610 0.900 Oct 2013 2.791 Mar 2014 -   -   -     -     8.301   -    

Subtotal 4.610 0.900 2.791 -   -   -   -   8.301 -  

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Stryker ECP Development SS/CPIF GDLS : MI 256.870 5.100 Nov 2013 46.020 Apr 2014 -   -   -     -     307.990   -    
Subtotal 256.870 5.100 46.020 -   -   -   -   307.990 -  

Remarks
Funding for the Engineering Change Proposal (ECP) beginning in FY15 was moved to Program Element 0203735A/Project EE2

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Stryker ECP Testing Various Various Test
Centers : Various 0.905 -   0.833 Apr 2014 -   -   -     -     1.738   -    

Contractor Support to Test SS/CPFF GDLS, MI : Various 0.000 -   0.319 Apr 2014 -   -   -     -     0.319   -    
Subtotal 0.905 -   1.152 -   -   -   -   2.057 -  

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 262.385 6.000 49.963 -   -   -   -   318.348 -  

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603653A / ADVANCED TANK
ARMAMENT SYSTEM (ATAS)

Project (Number/Name)
C51 / STRYKER MODERNIZATION

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Army System Acquisition Review Counsel
(ASARC) Phase II
Stryker Engineering Change Proposal (ECP)
Phase II
ECP Preliminary Design Review
ECP Phase II Contract Award
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Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603653A / ADVANCED TANK
ARMAMENT SYSTEM (ATAS)

Project (Number/Name)
C51 / STRYKER MODERNIZATION

Schedule Details

Start End
Events Quarter Year Quarter Year

Army System Acquisition Review Counsel (ASARC) Phase II 2 2013 2 2013
Stryker Engineering Change Proposal (ECP) Phase II 2 2013 4 2014
ECP Preliminary Design Review 4 2013 4 2013
ECP Phase II Contract Award 1 2014 1 2014
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Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603747A / Soldier Support and Survivability

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

Total Program Element -   15.936 11.685 9.602 -   9.602 10.582 10.774 11.368 9.689 Continuing Continuing

610: Food Adv Development -   3.576 5.185 3.482 -   3.482 4.818 4.904 5.499 5.080 Continuing Continuing

C08: Rapid Equipping Force -   12.360 6.500 6.120 -   6.120 5.764 5.870 5.869 4.609 Continuing Continuing
# The FY 2015 OCO Request will be submitted at a later date.

Note
Note: FY 2013 Previous President's Budget (FY 2014) amount shown in B. Program Change Summary is an electronic error and should be $10,073.

A. Mission Description and Budget Item Justification
This program element supports component development and prototyping for organizational equipment, improved individual clothing and equipment that enhance Soldier
battlefield effectiveness, survivability, and sustainment.  This program element also supports the component development and prototyping of joint service food and
combat feeding equipment designed to reduce logistics burden.

B. Program Change Summary ($ in Millions) FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Previous President's Budget 29.933 6.703 14.468 -   14.468
Current President's Budget 15.936 11.685 9.602 -   9.602
Total Adjustments -13.997 4.982 -4.866 -   -4.866

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Adjustments to Budget Years -13.997 4.982 -4.866 -   -4.866
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PE 0603747A: Soldier Support and Survivability UNCLASSIFIED
Army Page 2 of 23 R-1 Line #60

Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603747A / Soldier Support and
Survivability

Project (Number/Name)
610 / Food Adv Development

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

610: Food Adv Development -   3.576 5.185 3.482 -   3.482 4.818 4.904 5.499 5.080 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
This project provides for the advanced component development and prototyping of joint service food and combat feeding equipment designed to reduce the logistics
burden and Operation and Support (O&S) costs of subsistence support to service personnel. Project supports development of rations and rapidly deployable field food
service equipment.  Project conducts demonstration and validation of improved subsistence and subsistence support items used to enhance soldier effectiveness and
quality of life in all four Services, as part of an integrated Department of Defense (DoD) Food Research, Development, Test, Evaluation and Engineering Program. The
Program is reviewed and validated twice annually by the DoD Combat Feeding Research and Engineering Board (CFREB) as part of the Joint Service Food Program.
This project develops critical enablers that support the Joint Future Force Capabilities and the Joint expeditionary mindset by maintaining readiness through fielding and
integrating new equipment. This equipment enhances the field soldier's well-being and provides the soldier with usable equipment, in addition to reducing sustainment
requirements, related Combat Support/Combat Service Support (CS/CSS) demands on lift, combat zone footprint, and costs for logistical support.

This PE/Project supports Field Feeding Programs for all the services.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Fielded Individual Ration Improvement Project (FIRIP)

Articles:
Description: Continuous product improvement project for the Meal, Ready to Eat (MRE)

FY 2013 Accomplishments:
Continue to conduct in-house product development of food components and identify suitable COTS/NDI candidate items for
fielded individual operational rations (e.g., Meal, Ready-to-Eat 2016 date of pack (DOP)) to enhance Warfighter acceptability,
increase consumption and improve nutritional intake; Conduct pilot scale in-house production to support engineering design,
technology insertion, and commercial producibility; Develop, integrate and validate state-of-the-art science and technology, food
processing and primary/secondary packaging innovations into individual ration platforms to increase operational effectiveness;
Optimize food component processing and packaging to introduce targeted items/capabilities into individual ration platforms for
enhanced acceptability, nutrition and performance; Transition to 6.5 for testing.
FY 2014 Plans:
Continue to conduct in-house product development of food components and identify suitable COTS/NDI candidate items for
fielded individual operational rations (e.g., Meal, Ready-to-Eat 2016 date of pack (DOP)) to enhance Warfighter acceptability,

0.925
-  

1.034
-  

0.850
-  
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increase consumption and improve nutritional intake; Conduct pilot scale in-house production to support engineering design,
technology insertion, and commercial producibility; Develop, integrate and validate state-of-the-art science and technology, food
processing and primary/secondary packaging innovations into individual ration platforms to increase operational effectiveness;
Optimize food component processing and packaging to introduce targeted items/capabilities into individual ration platforms for
enhanced acceptability, nutrition and performance; Transition to 6.5 for testing.
FY 2015 Plans:
Continue to conduct in-house product development of food components and identify suitable COTS/NDI candidate items for
fielded individual operational rations (e.g. MRE™ 2017 date of pack) to enhance Warfighter acceptability, increase consumption
and improve nutritional intake; conduct pilot scale in-house production to support engineering design, technology insertion, and
commercial producibility; develop, integrate and validate state-of-the art science and technology, food processing and primary/
secondary packaging innovations into individual ration platforms to increase operational effectiveness; optimize food component
processing and packaging to introduce targeted items/capabilities into individual ration platforms for enhanced acceptability,
nutrition and performance; transition to 6.5 for testing.
Title: Assault/Special Purpose Ration Improvement Project (ASPIP)

Articles:
Description: Continuous product improvement of special purpose rations by the insertion of new technologies in nutrition,
processing and packaging.

FY 2013 Accomplishments:
Continue to identify COTS/NDI components for the Meal, Cold Weather/Long Range Patrol and First Strike Ration to enhance
acceptability, variety, consumption and nutritional value of combat rations. Identify new components based upon user feedback,
focus groups, emerging products and technologies and user requirements. Conduct accelerated and long term storage studies
on candidate components. Work with industry partners to facilitate producibility and technology transition. Transition to 6.5 for
Warfighter testing.
FY 2014 Plans:
Continue to identify COTS/NDI components for the Meal, Cold Weather/Long Range Patrol and First Strike Ration to enhance
acceptability, variety, consumption and nutritional value of combat rations. Identify new components based upon user feedback,
focus groups, emerging products and technologies and user requirements. Conduct accelerated and long term storage studies
on candidate components. Work with industry partners to facilitate producibility and technology transition. Transition to 6.5 for
Warfighter testing.

0.350
-  

0.413
-  

-  
-  

Title: Fielded Group Ration Improvement Project (FGRIP)
Articles:

0.855
-  

1.019
-  

0.824
-  
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Description: Continuous product improvement project to continuously update/improve group ration components, menus, and
packaging by integrating state-of-the-art military/commercial packaging and technology base transitions.

FY 2013 Accomplishments:
Continue efforts to update/improve components, menus and packaging to increase consumption and overall nutritional intake of
the family of Unitized Group Rations (UGRs) for UGR-A (FY15 menus), B, E and H&S (2015/16 DOP). Identify COTS/NDIs and/
or develop new food components in-house, conduct in-house testing, down-select items and develop test menus for Warfighter
evaluation. Develop, integrate and validate state-of-the-art science and technology, food processing and primary/secondary
packaging innovations into group ration platforms to increase operational effectiveness, functionality and improve logistics.
Transition to 6.5 for Warfighter testing.
FY 2014 Plans:
Continue efforts to update/improve components, menus and packaging to increase consumption and overall nutritional intake of
the family of Unitized Group Rations (UGRs) for UGR-A (FY15 menus), B, E and H&S (2015/16 DOP). Identify COTS/NDIs and/
or develop new food components in-house, conduct in-house testing, down-select items and develop test menus for Warfighter
evaluation. Develop, integrate and validate state-of-the-art science and technology, food processing and primary/secondary
packaging innovations into group ration platforms to increase operational effectiveness, functionality and improve logistics.
Transition to 6.5 for Warfighter testing.
FY 2015 Plans:
Continue efforts to update/improve components, menus and packaging to increase consumption and overall nutritional intake
of the family of UGRs for UGR-A (FY16 menus), B, E and H&S (2015/16 DOP). Identify COTS/NDIs and/or develop new food
components in-house, conduct in-house testing, down-select items and develop test menus for Warfighter evaluation. Develop,
integrate and validate state-of-the-art science and technology, food processing and primary/secondary packaging innovations into
group ration platforms to increase operational effectiveness, functionality and improve logistics. Transition to 6.5 for Warfighter
testing.
Title: US Navy Standard Core Menu Continuous Product Improvement Project (NSCM)

Articles:
Description: Provide recommendations for upgrading/improving Navy Standard Core Menu components by introducing new
preparation techniques to enhance menu acceptance and effectiveness while reducing labor requirements.

FY 2013 Accomplishments:
Continue to identify and validate COTS and NDI candidate enhancements to the NSCM. Provide recommendations for improving
menu components by introducing new commercial items and state-of-the-art food preparation and feeding techniques to enhance

0.162
-  

0.220
-  

0.155
-  
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menu acceptance and reduce labor requirements. Transition product summaries and results/recommendations to Naval Supply
Systems Command (NAVSUP) for adoption and procurement.
FY 2014 Plans:
Continue to identify and validate COTS and NDI candidate enhancements to the NSCM. Provide recommendations for improving
menu components by introducing new commercial items and state-of-the-art food preparation and feeding techniques to enhance
menu acceptance and reduce labor requirements. Transition product summaries and results/recommendations to Naval Supply
Systems Command (NAVSUP) for adoption and procurement.
FY 2015 Plans:
Continue to identify and validate COTS/NDI candidate enhancement to the NSCM. Provide recommendations for improving menu
components by introducing new commercial items and state-of-the-art food preparation and feeding techniques to enhance menu
acceptance and reduce labor requirements. Transition product summaries and results/recommendations to NAVSUP for adoption
and procurement.
Title: Integration of Performance Optimizing Compounds in Individual Rations.
Description: Transition advanced development of performance optimizing compounds in individual ration platforms and/or
enhancement packs. Validate commercial viability for productions and develop protocols for use. Demonstrate efficacy and
dosage to address specific user needs and environmental constraints. Finalize acquisition strategy for integration of selective
performance optimizing compounds into ration platforms.

FY 2015 Plans:
Work with industry to initiate commercial scale producibility; conduct sensory exam and storage studies; revise technical data and
inspection plan; field test products in an operational environment.

-   -   0.108

Title: Recovery Nutrition Components
Description: Collaborate with the Office of the Surgeon General (OTSG), DoD Nutrition Committee, and United States Army
Research Institute of Environmental Medicine (USARIEM) on the optimal nutritional profile for recovery food components to be
developed. Develop highly acceptable, low weight/cube, shelf stable ration components that meet the desired nutritional profile for
enhancing recovery after missions and high intensity training as well as enhancing performance in subsequent bouts of intense
activity.

FY 2015 Plans:

-   -   0.076
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Complete evaluation of components; present results and recommendations for approval; develop and transition tech data
packages.
Title: Quality Kinetics/Rapid Fielding of Ration Components

Articles:
Description: Confirm or optimize current accelerated storage protocols. Validate a predictive model for food degradation.

FY 2013 Accomplishments:
Continue development of baseline predictive model. Complete storage studies, data collection and analysis. Validate model
and implement updated storage protocols for operational ration components where feasible. Transfer updated protocols to food
technologists to support future in-house product development efforts. Generate tech report summarizing results and facilitating
tech transfer of model to food technologists and developers of COTS/NDI components.
FY 2014 Plans:
Transition and implement quantitative kinetics models utilizing analytical markers (fat oxidation calorimetry, etc) to 6.4 Assault/
Special Purpose Ration Improvement Program (ASPIP) and Fielded Individual Ration Improvement Program (FIRIP). Integrate
optimized quality kinetics models into current sensory evaluation system and adjust and optimize storage protocols and conditions
using analytical testing/temperature kinetics and defined and recommended guidelines for conduction accelerated storage studies
equivalent to Military storage requirements. Streamline and enhance evaluation process for identified new ration components
(entrees, sides, snacks, bakery items) that fall within guidelines specified by the quality kinetics model, accelerate rapid fielding
of specific ration component, decrease/minimize engineering support cases for quality related issues, and enhance development
efficiency. Modify and transition technical data to Defense Logistics Agency - Troop Support.

0.052
-  

0.100
-  

-  
-  

Title: Barrier Coating for Optimized Package Performance
Articles:

Description: Provides low-cost, non-foil, high performance packaging materials for incorporation into existing and future combat
ration packaging systems, such as the Unitized Group Ration (UGR) and Meal, Ready-to-Eat (MRE).

FY 2014 Plans:
Determine optimal barrier structure and scale-up to pilot-scale production of prototype samples. Evaluate prototype packaging
system for barrier and mechanical properties, and shelf life and rough handling.

-  
-  

0.140
-  

-  
-  

Title: Autonomous Shipboard Cleaning System (ASDS)
Articles:

0.255
-  

-  
-  

-  
-  
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Description: There is a need to develop an automated and innovative foodservice cleaning system for Navy legacy and future
ships due to the planned reductions of Food Service Attendants (FSA), and Culinary Specialists (CS), required under the Navy
Transformation Goal of optimized crewing.

FY 2013 Accomplishments:
Accept delivery of the contractor developed ASDS Phase II Small Business Innovation Research (SBIR) prototype, initiate a
Phase III development effort. Conduct land-based testing at Natick Soldier Research Development and Engineering Center
(NSRDEC) and coordinate enhanced simulation testing and demonstrations of the upgraded prototypes at Naval Surface Warfare
Center's test facilities.
Title: Integration of Selected Ration Components Using Novel Food Processing Technology to Individual Ration Platforms

Articles:
Description: Develop operational concept for integration of specific novel processed ration components into individual (as well as
group and assault/special purpose) ration platforms. Establish baselines for nutrition retention, producibility and package utility.
Evaluate baselines for novel processed components against key performance parameters of known thermally processed ration
components. Generate draft technical requirements and/or revised documents for novel processed ration components.

FY 2013 Accomplishments:
Develop operational concept for integration of specific novel processed ration components into individual (as well as group
and assault/special purpose) ration platforms. Establish baselines for nutrition retention, producibility and package utility.
Evaluate baselines for novel processed components against key performance parameters of known thermally processed ration
components. Generate draft technical requirements and/or revised documents for novel processed ration components.
FY 2014 Plans:
Develop operational concept for integration of specific novel processed ration components into individual (as well as group
and assault/special purpose) ration platforms. Establish baselines for nutrition retention, producibility and package utility.
Evaluate baselines for novel processed components against key performance parameters of known thermally processed ration
components.

0.083
-  

0.103
-  

-  
-  

Title: Containerized Ice Making System
Articles:

Description: Develop a containerized ice making system to support a 600 person base camp for cooling drinking water in
extreme arid conditions and support other ice requirements for those on the base camp and for soldiers going out on missions/
patrols.

0.225
-  

0.440
-  

0.285
-  
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FY 2013 Accomplishments:
Conduct evaluations on available technologies that demonstrate that available systems were not satisfactory to meet the stated
requirements of the user community. Develop a strategy to prototype a system that shall meet all of the stated performance
requirements. Procure prototype from industry.
FY 2014 Plans:
Receive procured prototype(s) for production quality testing (PQT) at the Aberdeen Test Center. Use multiple prototypes and
modified commercially available equipment to validate the current state of the technology to the user community.
FY 2015 Plans:
Conduct evaluation of integrated technologies in a realistic operating environment to include: modified commercial items,
developmental prototypes and commercial industry technology demonstrators.
Title: Co-Extruded Alternate Nutrient System (CANS)

Articles:
Description: Provide the Warfighter with functional multi-component bars and single matrices? pastes that serve as vehicles
for optimizing nutrient delivery. Develop matrices that are best suited to deliver nutrients/performance optimizers that are stable,
functional and organoleptically appealing. Increase quality and variety of performance bars utilizing co-extrusion technologies.

FY 2013 Accomplishments:
Validate producibility; finalize development of mature products (based on sensory analysis, accelerated shelf life test and testing
in a relevant environment) and finalize packaging requirements.
FY 2014 Plans:
Finalize FDA approval of selected performance optimizers. Coordinate remaining field testing with Individual Ration program.
Validate manufacturing base and long term shelf life studies in coordination with production base. Generate draft technical
requirements.

0.080
-  

0.157
-  

-  
-  

Title: Alternative Polymer Processing Technology (APPT)
Articles:

Description: Improve ration packaging by enhancing package performance through the use of advanced polymer processing
technologies, such as orientation, co-extrusion, and layer multiplying co-extrusion. Reduce packaging weight and waste. Improve
packaging performance through enhanced mechanical and barrier properties.

FY 2013 Accomplishments:

0.177
-  

0.100
-  

-  
-  
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Prototype packages will be fabricated and storage stability and rough handling studies will be conducted to demonstrate
performance in a simulated environment. Contracts will be initiated for insect infestation studies. The technical risk associated with
this project is minimized, given that several congressionally funded programs have laid the ground work for this research through
current and past projects. Producibility studies and field testing will be performed on prototype packaging structures.
FY 2014 Plans:
Continued producibility studies. Field testing to document Warfighter approval. Pending approval Joint Services Operational
Rations Forum, procurement documents will be modified/produced and provided to DLA for inclusion in the MRE™, UGR® and/or
FSR®.
Title: Transition of Advanced Appliances for Field Kitchens

Articles:
Description: Provide the Warfighter with JP-8 fueled appliances that save fuel, are simple to use, provide a safe kitchen
environment, and can easily be moved into buildings when necessary. Warfighters benefit from a safer, healthier, more
comfortable kitchen environment, and equipment that facilitates preparation of quality A-ration meals. Existing appliances are only
about 15-40% efficient; new burner technologies have demonstrated 75% efficiency, typical of stationary gas-fired equipment.

FY 2013 Accomplishments:
Validate producibility and finalize development of mature JP-8 appliances which have been successfully demonstrated in a
relevant environment in a 6.3 technical demonstration; finalize performance requirements.  Perform cost evaluation of relevant
appliances and JP-8 burner technologies. Finalize integration of appliances into modular cabinet interface for kitchen platforms.
FY 2014 Plans:
Continue development, integration and test of JP-8 powered burner and appliance interfaces. Develop clear platform requirements
for Battlefield Kitchen and continue testing modular appliances for legacy system compatibility.
FY 2015 Plans:
Perform comprehensive evaluation of appliances integrated with newly developed heating technologies. Verify performance
and compatibility with multiple platforms and in dismounted operation. Complete evaluation of appliances mounted on dedicated
kitchen platform to prove out component and subsystem maturity.

0.412
-  

0.490
-  

0.360
-  

Title: Permeability Modeling of Advanced Packaging Systems (PMAPS)
Articles:

Description: Expand upon the current film based permeability prediction model to allow for permeability prediction of packaging
systems. Determine the total barrier effect of combined packaging technologies developed under research programs.

-  
-  

0.140
-  

-  
-  
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FY 2014 Plans:
Conduct pilot-scale production runs to produce packaging films for conversion into pouches and filling with selected food items.
Conduct storage study to include sensory and analytical testing such as water activity and headspace analysis to validate model.
A validation report will be prepared at the end of the storage study.
Title: Packaging Optimization with Polymeric Microspheres (POPM)

Articles:
Description: Develop production base for polymeric films containing expandable microspheres for use in reduced-weight, high-
performance ration packaging applications which will provide reduced density, enhanced thermal properties and cost savings.

FY 2014 Plans:
Collaboration will occur with industrial partners (material suppliers and converters) to produce material at the pilot-scale level,
and to fabricate Flameless Ration Heater pouches and Meal Ready-to-Eat® entree bags.  Collaboration will also occur between
technical teams, DLA-Troop Support, and industrial partners. Cost validation analyses will be performed to confirm affordability.

-  
-  

0.100
-  

-  
-  

Title: Navy Food Service Analysis Tool
Articles:

Description: Develop a software analysis tool for Navy Foodservice that performs the following tasks: Automatically calculate all
storage space factors and requirements for naval vessels based off the specific Navy Standard Core Menu (NSCM), crew size,
Naval Ship's Technical Manual 096, Weights and Stability, Naval Vessel Requirements Food Service Facility Design Manual,
Build Specifications 671, 672, and Type Commander established endurance levels.

FY 2014 Plans:
Develop automated subsistence inventory management, tracking and direct routing for all storage areas with mobile scanning
technology capability; Conduct in-house tests & evaluation; Coordinate software Navy AIT approval/certification
FY 2015 Plans:
Coordinate and conduct shipboard user evaluations with the Navy; complete software Navy AIT approval/certification; transition
information to Navy.

-  
-  

0.349
-  

0.232
-  

Title: Integrate Commercial Appliances with Jet Propellant 8 (JP8) Fired Burners.
Description: Use currently available or modified JP-8 fired burners to operate commercially available griddles, ovens, skillets and
other cooking appliances. Increase military kitchen reliability and mobility by eliminating the need to operate on military unique

-   -   0.228
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fuel-fired equipment. Increase system maintainability by leveraging the logistical support of the highly matured commercial kitchen
equipment industry.

FY 2015 Plans:
Use available or modified JP-8 fired burners to operate commercial food service equipment for Marine Corp field feeding
operations. Identify candidate burner technologies for their potential integration into commercial food service equipment; design
the combustion chamber for each appliance and integrate burner with appliance controls and exhaust.
Title: Block Upgrades and Operational Improvements for Expeditionary Field Feeding Equipment.
Description: Eliminate the sole sourcing of tray ration heater component parts. Reduce overall water consumption through the
use of non-immersive cooking technologies and more efficient ware-washing equipment. Increase Kitchen flexibility through
appliance upgrades. To reduce the overall fuel consumption of Expeditionary Field Feeding Equipment by minimizing the
production of and making use of the waste heat produced through JP-8 combustion.

FY 2015 Plans:
Enhance the ability of the USMC to prepare all operational rations during expeditionary operations. Identify, procure, and evaluate
candidate burners for tray ration reset; develop kit and procedures for install in Tray Ration Heater (TRH); conduct technical
evaluation for heat exchangers in Efficiency Field Kitchen (EFK).

-   -   0.224

Title: Joint Inter-service Field Feeding Burner
Articles:

Description: Develop a Joint-Service, government owned JP-8 fuel fired burner for field kitchen appliances. Government will
control configuration, procurement, and support decisions. Establish parts list using widely supportable supply chain in field
operations.

FY 2014 Plans:
Build Design Validation (DV) units using a supportable, commercial bill of materials. Test in a high fidelity, realistic operating
environment and conduct supportability validation. Prepare Technical Data Package.
FY 2015 Plans:
Use the burner baseline developed in this program to qualify acceptable appliance designs that interface properly with the burner.
Integrate tech data package into appliance configuration control documentation.

-  
-  

0.380
-  

0.140
-  

Accomplishments/Planned Programs Subtotals 3.576 5.185 3.482
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Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• RDT&E 654713.548:

Military Subsistence System
1.901 1.938 1.335 -   1.335 2.239 2.207 2.442 2.448 Continuing Continuing

• OPA M65801:
Refrigerated Containers

17.833 28.376 10.290 -   10.290 11.970 12.832 15.642 14.128 Continuing Continuing

Remarks

D. Acquisition Strategy
Project development will transition to Engineering & Manufacturing Development and production.

E. Performance Metrics
N/A
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Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Combat Feeding Program
Management Various RDECOM, Natick,

MA : Natick, MA 4.484 0.428 Jan 2013 0.532 Apr 2014 0.357 Dec 2014 -   0.357 Continuing Continuing Continuing

SBIR+STTR TBD Various : Various 0.117 -   -   -   -   -     -     0.117   -    
Subtotal 4.601 0.428 0.532 0.357 -   0.357   -       -       -    

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Joint Service Food/Combat
Feeding Equipment Various RDECOM, Natick,

MA : Natick, MA 34.425 1.364 Nov 2013 1.952 Mar 2014 1.307 Dec 2014 -   1.307 Continuing Continuing Continuing

Joint Service Food/Combat
Feeding Equipment Various Various : Various 22.664 1.266 Nov 2013 2.066 Mar 2014 1.385 Dec 2014 -   1.385 Continuing Continuing Continuing

Subtotal 57.089 2.630 4.018 2.692 -   2.692   -       -       -    

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Joint Service Food/Combat
Feeding Equipment Various DTC/AEC : National

Capitol Region 9.128 0.518 Nov 2013 0.635 May 2014 0.433 May 2015 -   0.433 Continuing Continuing Continuing

Subtotal 9.128 0.518 0.635 0.433 -   0.433   -       -       -    

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 70.818 3.576 5.185 3.482 -   3.482   -       -       -    

Remarks
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FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Evaluate MRE, FSR, MCW & LRP
Evaluate UGR Enhancements
Transition First Strike Ration (FSR)
components to EMD
Transition advanced development of individual
and group ration components to EMD
Provide NAVSUP w/CPI, evaluations and menu
development to support NSCM upgrades
Conduct DV on JP8 Fired Commercial
Appliances
USMC Field Kitchen Modernization Effort
Aircrew Build to Order Meal Module User Eval
and Final Configuration
Barrier Coating prototype Evaluation and Field
Test
Develop/implement updated Quality Kinetics
storage protocols
Establish baseline, evaluate and transition
novel processed ration components
Field evaluation of Multi-Functional Secondary
Packaging
Transition of Advanced Appliances for Field
Kitchens- DV of Prototypes
Finalize Packaging Requirements Based on
Producibility Tests
Field evaluation of Alternative Polymer
Processing Technology (APPT)
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610 / Food Adv Development

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Modify Production Change Request (PCR) of
APPT and Transition to DLA-TS
Draft SOW and award contract for Navy Food
Service Analysis Tool
Conduct in-house tests & evaluation for Navy
Food Service Analysis Tool
Identify candidate burner technology for
potential integration into comm
Identify, procure, and evaluate candidate
burners for tray ration heater reset
Technical evaluation for heat exchangers in
EFK; procurement of nesting sinks
Test Joint Inter-Service Burner in a high fidelity,
realistic operating environm
Develop Engineering Change Proposal for
Diesel/Electric TriCon Refer System
Build standalone capability for Diesel/Electric
powered TRCS
Award contract to integrate improved refer unit
with MTRCS platform
Coordinate packaging specifications with ration
assemblers/producers
Conduct technology demonstration of Ice
Making Systems
Develop performance specs based on DV of
Ice Making Systems
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610 / Food Adv Development

Schedule Details

Start End
Events Quarter Year Quarter Year

Evaluate MRE, FSR, MCW & LRP 1 2009 4 2021
Evaluate UGR Enhancements 1 2009 4 2021
Transition First Strike Ration (FSR) components to EMD 1 2009 4 2014
Transition advanced development of individual and group ration components to EMD 1 2009 4 2021
Provide NAVSUP w/CPI, evaluations and menu development to support NSCM
upgrades 1 2010 4 2021

Conduct DV on JP8 Fired Commercial Appliances 2 2014 4 2014
USMC Field Kitchen Modernization Effort 1 2014 4 2015
Aircrew Build to Order Meal Module User Eval and Final Configuration 1 2012 4 2013
Barrier Coating prototype Evaluation and Field Test 1 2012 4 2014
Develop/implement updated Quality Kinetics storage protocols 1 2012 4 2013
Establish baseline, evaluate and transition novel processed ration components 1 2013 4 2014
Field evaluation of Multi-Functional Secondary Packaging 4 2012 4 2013
Transition of Advanced Appliances for Field Kitchens- DV of Prototypes 3 2013 3 2016
Finalize Packaging Requirements Based on Producibility Tests 1 2013 4 2013
Field evaluation of Alternative Polymer Processing Technology (APPT) 1 2013 2 2014
Modify Production Change Request (PCR) of APPT and Transition to DLA-TS 4 2014 4 2014
Draft SOW and award contract for Navy Food Service Analysis Tool 3 2014 3 2014
Conduct in-house tests & evaluation for Navy Food Service Analysis Tool 4 2015 4 2015
Identify candidate burner technology for potential integration into comm 1 2015 2 2015
Identify, procure, and evaluate candidate burners for tray ration heater reset 1 2015 2 2015
Technical evaluation for heat exchangers in EFK; procurement of nesting sinks 3 2015 4 2015
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610 / Food Adv Development

Start End
Events Quarter Year Quarter Year

Test Joint Inter-Service Burner in a high fidelity, realistic operating environm 3 2014 3 2014
Develop Engineering Change Proposal for Diesel/Electric TriCon Refer System 4 2017 4 2017
Build standalone capability for Diesel/Electric powered TRCS 1 2017 3 2017
Award contract to integrate improved refer unit with MTRCS platform 3 2015 4 2015
Coordinate packaging specifications with ration assemblers/producers 3 2014 2 2015
Conduct technology demonstration of Ice Making Systems 1 2014 4 2015
Develop performance specs based on DV of Ice Making Systems 1 2015 3 2015
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C08 / Rapid Equipping Force

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

C08: Rapid Equipping Force -   12.360 6.500 6.120 -   6.120 5.764 5.870 5.869 4.609 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

Note
Equipment mix and configuration may change based on changes in operational environment and circumstances.

A. Mission Description and Budget Item Justification
The United States Army Rapid Equipping Force (REF) harnesses current and emerging technologies to provide rapid solutions to the urgently required capabilities of US
Army forces employed globally. The REF combines and integrates functions that cross several Army staff elements and Army Service Component Commands (ASCC)
to accelerate materiel solutions and technology insertion to forces on a global scale.  The REF provides the Army's rapid response capability to develop, prototype,
acquire, integrate and sustain Commercial-Off-The-Shelf (COTS) and Government Off-The-Shelf (GOTS) solutions to meet urgent combat requirements for deployed
forces.  It develops and inserts selected future force technologies, capabilities and surrogate material solutions into committed, deploying and transformational forces
for operational evaluation, assessment and spiral development.  It plans and executes assessments and studies of Army practices and issues concerning operational
needs, desired future force capabilities and relevant Army business practices to provide feedback to Senior Army Leaders.

The REF bridges the gap between the lengthy acquisition process and immediate equipping needs.  We pursue tangible solutions that can be equipped within a goal of
90 days. The REF focuses on finding effective game-changing capabilities to increase Soldier effectiveness, protection and lethality in any operational environment. The
REF process provides the mechanism to respond rapidly to an adaptive enemy who changes in days and months, not years. The REF Headquarters Operations team
will coordinate in theater work with Army Service Component Commands of the Combatant Commands (COCOMs) to understand their urgent needs, for which the REF
acquisition capability may identify, procure, deliver and sustain solutions to the deployed units. A key element of this process is fiscal flexibility, permitting the REF to
allocate funds against emerging threats and requirements in the year of fiscal execution.

As the REF procures the COTS and GOTS solutions in the future that are not Type Classified or an Army Program of Record (POR), there will be a substantial logistics/
sustainment tail that accompanies these capabilities, particularly as these solutions are being employed in immature or austere theaters where the logistics infrastructure
is not already established.

The REF works directly with Operational Commanders at Brigade and below to find solutions to identified equipping requirements. These solutions may result in
procurement of new or existing military/commercial materiel equipment, or accelerated development of a Future Force materiel solution for insertion into the current force
now.
The REF key tasks are:
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- Partner with Army Service Component Commands and be responsive to tactical unit commanders in a global operating environment
- Bridge specific Operational Needs Statement/Joint Urgent Operational Needs Statement/Joint Emergent Operational Needs Statement (ONS/JUONS/JEONS) Gaps to
meet urgent needs
- Develop material solutions to counter emerging global Asymmetric Threats with reduced Soldiers in the operational environment
- Ensure training, transportation, and sustainment are provided with every capability
- Cultivate and rapidly insert emerging technologies into Soldiers hands
- Conduct operational assessments to provide useful operator feedback to the Army
- Transition effective projects through Capability Development for Rapid Transition (CDRT) to support long-term sustainment
- Be aggressive and push the acquisition envelope, but operate within the law
- Integrate with existing Army organizations and systems to enable them to recognize and solve problems for tactical units

The REF Integrated Priority list (RIPL) consists of the REF top seven priorities based on requirements received from deployed units, and drives all REF efforts.  The
priorities with associated metrics as of 31 January 2014:

1.  Dismounted Improvised Explosive Device (IED) Defeat (24 Requirements/13 Projects)
2.  Small Combat Outpost (COP)/Patrol Base (PB) Sustainment (35 Requirements/32 Projects)
3.  Small Combat Outpost (COP)/Patrol Base (PB) Force Protection (47 Requirements/32 Projects)
4.  Dismounted Operations Support (60 Requirements/43 Projects)
5.  Intelligence, Surveillance, and Reconnaissance (ISR) Shortfalls in Environmentally Inhospitable Operational Environments (OEs) (49 Requirements/30 Projects)
6.  Dismounted Blue Force Tracking and Mission Command (12 Requirements/7 Projects)
7.  Other (43 Requirements/24 Projects)

Total:  270 Requirements/181 Projects

FY12 metric shows the REF average procurement unit cost of $1.1 million per requirement.

The REF FY15 RDT&E Request of $6.120 million (Base) integrates, coordinates, deploys and provides urgent material capabilities to deployed and pre-deploying
units in support of Joint and Army Forces Commanders to enhance the combat effectiveness of the operating force and enable the defeat of asymmetric threats. The
emphasis for RDT&E funding is on Testing and Evaluation that supports projects in the areas of Force Protection; Improvised Explosive Device (IED) Detection and
Defeat; Intelligence, Surveillance and Reconnaissance (ISR) capabilities; and Tactical Command; Control and Communication tools.

RDT&E funding also provides the REF the flexibility to invest in near-term, innovative solutions. RDT&E funds are necessary in the vast majority of all REF projects.
REF uses RDT&E funds to work with industry and Other Governmental Agencies (OGAs) in order to further develop high (>6) Technology Readiness Level (TRL) or
advanced technologies that often only need small amounts of funding in order to help them achieve a maturity level that is suitable to solve deployed US Army Forces
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problems with low investments for high payoffs. REF requires RDT&E funds to integrate several different Commercial-Off-The-Shelf/Government-Off-The-Shelf (COTS/
GOTS) technologies into one capability that solves the tougher and more complex problems. REF uses RDT&E funds to conduct demonstrations and tests to validate
technology solutions.  REF requires RDT&E funds in order to modify existing technologies that were developed for one purpose but now may be suitable to solve
another problem. REF Expeditionary Labs use RDT&E funds to develop and adapt technologies that meet immediate requirements forward in the theaters of operation
with the active assistance of the Soldier in the solution development process. REF requires RDT&E funds to test technologies in order to ensure suitability and safety
before equipping the Soldier- any modified Commercial-Off-The-Shelf/Government-Off-The-Shelf (COTS/GOTS) item has to be tested.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Rapid Equipping Force

Articles:
Description: Funding is provided for the following effort

FY 2013 Accomplishments:
The demand for REF 10-liner requirements has continued at FY12 levels based on the increased tempo of transitioning brigades
in Operation Enduring Freedom (OEF) with 9 month deployments; the expansion of brigades' operational environments (OE's)
that required smaller units to operate in more isolated areas; the expansion of Army Special Operations Forces Village Stability
Operations (VSO) efforts; and the introduction of Security Force Advisory Assistance Teams (SFAATs) - a new force structure and
role in Operation Enduring Freedom (OEF).
FY 2014 Plans:
REF mission expands to perform Direct Support (DS) to globally deployed Soldiers, Army Service Component Commands of the
Combatant Commands, regionally aligned Brigade Combat Teams and other Department of Defense (DoD) organizations.  During
the same period we expect to see an increase in requirements submitted by Army Special Operations Forces (SOF) in other
areas of the world as well as from brigades employed in more global roles, such as the regionally aligned Brigade Combat Teams,
and their logistical support elements.  REF's Expeditionary Labs are deployed to provide engineer support directly to Battalion
and Brigade Forward Operating Bases/Combat Outposts/Patrol Bases and work side-by-side with Soldiers as they execute their
missions.  Engineers connect directly to Army, Department of Defense (DoD) and National Labs to conduct prototype design while
including the users' immediate feedback. We also expect to play a much more deliberate role in providing support to the Army's
Global Response Force (GRF) as they prepare for a wider range of response missions.
FY 2015 Plans:
The REF partners with the Army Service Component Commands (ASCC) and Army SOF community to perform Direct Support
(DS) to globally deployed Soldiers and regionally aligned Brigade Combat Teams. We anticipate an increased need for flexibility
to develop technological solutions supporting the reduced numbers of Soldiers operating globally in order to fill force protection
gaps in the face of a smaller and more lethal terrorism threat. We expect to increase our engagement within the Army Service
Component Commands (ASCC) in order to address capability gaps generated by geographical and environmental constraints

12.360
-  

6.500
-  

6.120
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
and improve our understanding of evolving threats and operating conditions within the respective ASCC areas of operations.
REF's Expeditionary Labs are deployed to provide engineer support directly to Soldiers as they execute their missions in austere
environments within a smaller logistical footprint. Engineers connect directly to Army, DoD and National Labs to conduct prototype
design while including the user's immediate feedback. We expect to insert emerging technologies into ASCC level exercises in
order to validate concept of operations (CONOPS) and Tactics, Techniques and Procedures (TTP).  We also expect to play a
much more deliberate role in providing support to the Army's Global Response Force (GRF) as they prepare for a wider range of
response missions. We anticipate increased coordination with Army Technology enabled Capabilities Demonstrations (TeCD) and
Joint Capabilities Technology Demonstrations in order to leverage developed residual technologies to rapidly address indentified
critical capability gaps and gain immediate feedback through limited user evaluations.

Accomplishments/Planned Programs Subtotals 12.360 6.500 6.120

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• M08101: Other Procurement Army 128.235 25.000 2.380 -   2.380 4.245 4.320 4.323 3.396 Continuing Continuing

• 121018000: Operations
and Maintenance, Army

115.130 32.048 20.358 -   20.358 20.626 20.687 20.826 20.975 Continuing Continuing

Remarks

D. Acquisition Strategy
The United States Army Rapid Equipping Force harnesses current and emerging technologies to provide rapid solutions to the urgently required capabilities of US
Army Forces employed globally. The REF focus is on rapidly placing game-changing capabilities into Soldiers' hands. This mission is accomplished in one of two ways:
rapidly adapting Commercial-Off-The-Shelf (COTS) and Government-Off-The-Shelf (GOTS) equipment to meet operational needs and developing emerging deployable
capability via interaction with research and development organizations and academia. All capabilities are safety tested prior to insertion into operational environments.
Training and sustainment is provided for every capability until it is transitioned to an approved program of record or terminated through the Capabilities Development for
Rapid Transition (CDRT) process. Operational assessments are conducted to provide feedback in support of Army equipping and fielding decisions.  REF capabilities
routinely serve to bridge specific Operational Needs Statement (ONS), Joint Urgent Operational Needs Statement (JUONS) and Joint Emergent Operational Needs
Statement (JEONS) gaps to meet urgent requirements.

E. Performance Metrics
N/A
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Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Dismounted Improvised
Explosive Device (IED)
Defeat

C/FFP Various : Various 1.022 0.894 0.444 0.444 -   0.444 Continuing Continuing Continuing

Dismounted Operations
Support C/FFP Various : Various 1.086 0.969 1.113 1.113 -   1.113 Continuing Continuing Continuing

Intelligence, Surveillance,
and Reconnaissance
(ISR) Shortfalls in
Environmentally
Inhospitable OE's

C/FFP Various : Various 1.885 1.923 0.907 0.907 -   0.907 Continuing Continuing Continuing

Small Combat Outpost
(COP) / Patrol Base (PB)
Force Protection and
Sustainment

C/FFP Various : Various 1.853 1.885 -   -   -   -   Continuing Continuing Continuing

Other-REF RIPL Priorities
(5-10) C/FFP Various : Various 4.154 4.624 -   -   -   -   Continuing Continuing   -    

Other C/FFP Various : Various 0.000 -   0.796 0.796 -   0.796   -     1.592   -    
Base: Various Projects-
Protect the Force in
Counter Insurgency

C/FFP Various : Various 11.841 -   -   -   -   -     -     11.841   -    

Small Combat Outpost
(COP)/Patrol Base (PB)
Sustainment

C/FFP Various : Various 0.000 -   0.648 0.648 -   0.648   -     1.296   -    

Base: Various Projects-
Enhance Intelligence
Surveillance Recon

C/FFP Various : Various 9.009 -   -   -   -   -     -     9.009   -    

Small Combat Outpost
(COP)/Patrol Base (PB)
Force Protection

C/FFP Various : Various 0.000 -   0.870 0.870 -   0.870   -     1.740   -    

Dismounted Blue Force
Tracking and Mission
Command

C/FFP Various : Various 0.000 -   0.222 0.222 -   0.222   -     0.444   -    
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R-1 Program Element (Number/Name)
PE 0603747A / Soldier Support and
Survivability

Project (Number/Name)
C08 / Rapid Equipping Force

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Base: Various Projects-
Logistics/Medical in
Counterinsurgency Ops

C/FFP Various : Various 1.639 -   -   -   -   -     -     1.639   -    

Base: Various Projects-
Timeliness of Analysis and
Information Dissemination

C/FFP Various : Various 6.961 -   -   -   -   -     -     6.961   -    

Congressional Add-Squad
Mission Support System
(SMSS)

C/FFP Various : Various 1.600 -   -   -   -   -     -     1.600   -    

SSTR/Economic
Assumptions/FFRDC and
SBIR

C/FFP Various : Various 1.090 -   -   -   -   -     -     1.090   -    

OCO: Rapid Equipping
Force C/FFP Various : Various 19.190 -   -   -   -   -     -     19.190   -    

Subtotal 61.330 10.295 5.000 5.000 -   5.000   -       -       -    

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

ATEC (REF Integrated
Priority List 1-10) C/FFP Various : Various 7.779 2.065 1.500 -   -   -   Continuing Continuing Continuing

ATEC (REF Integrated
Priority List 1-7) C/FFP Various : Various 0.000 -   -   1.120 -   1.120   -     1.120   -    

Subtotal 7.779 2.065 1.500 1.120 -   1.120   -       -       -    

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 69.109 12.360 6.500 6.120 -   6.120   -       -       -    

Remarks
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R-1 Program Element (Number/Name)
PE 0603766A / Tactical Electronic Surveillance System - Adv Dev

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

Total Program Element -   7.960 6.890 8.953 -   8.953 8.938 9.079 9.181 12.048 Continuing Continuing

907: Tactical Exploitation Of
National Capabilities-MIP

-   7.960 6.890 8.953 -   8.953 8.938 9.079 9.181 12.048 Continuing Continuing

# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
The Tactical Exploitation of National Capabilities (TENCAP) program serves as the Army's centralized lead to perform National Intelligence cross-agency engineering
to evaluate, enhance, prototype, and transition Intelligence, Surveillance, and Reconnaissance (ISR) technologies/capabilities developed by Science and Technology
(S&T) and other activities across the National Intelligence Community (IC) into Army systems and architectures.  TENCAP (1) ensures continued access to current
National and Theater sensors and supporting tactical architectures; and (2) exploits new developments that focus on improving the analysis and tasking, collection,
processing, exploitation, and dissemination (TCPED) of intelligence data.  This includes efforts to: (1) shorten targeting timelines down to Platoon level; (2) enhance
target identification; (3) provide better target location (accuracy); (4) provide continued coverage of a target; and (5) develop in-theater analytic tools to enable data
exploitation in near-real-time support to contingency operations.

B. Program Change Summary ($ in Millions) FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Previous President's Budget 8.660 6.894 9.102 -   9.102
Current President's Budget 7.960 6.890 8.953 -   8.953
Total Adjustments -0.700 -0.004 -0.149 -   -0.149

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Adjustments to Budget Years -   -0.004 -0.149 -   -0.149
• Other Adjustments 1 -0.700 -   -   -   -  
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R-1 Program Element (Number/Name)
PE 0603766A / Tactical Electronic
Surveillance System - Adv Dev

Project (Number/Name)
907 / Tactical Exploitation Of National
Capabilities-MIP

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

907: Tactical Exploitation Of
National Capabilities-MIP

-   7.960 6.890 8.953 -   8.953 8.938 9.079 9.181 12.048 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

Note
0603766A - Tactical Electronic Surveillance System program element develops advanced prototypes and capabilities to meet Army intelligence and operational
requirements while protecting Army equity and ensuring continued interoperability through changes and improvements in the National Intelligence Community (IC)
systems and architectures.

A. Mission Description and Budget Item Justification
The Tactical Exploitation of National Capabilities (TENCAP) program serves as the Army's centralized lead to perform National Intelligence cross-agency engineering
to evaluate, enhance, prototype, and transition Intelligence, Surveillance and Reconnaissance (ISR) technologies/capabilities developed by Science and Technology
(S&T) and other activities across the National Intelligence Community (IC) into Army systems and architectures. TENCAP (1) ensures continued access to current
National and Theater sensors and supporting tactical architectures; and (2) exploits new developments that focus on improving the analysis and tasking, collection,
processing, exploitation, and dissemination (TCPED) of intelligence data.  This includes efforts to: (1) shorten targeting timelines down to Platoon level; (2) enhance
target identification; (3) provide better target location (accuracy); (4) provide continued coverage of a target; and (5) develop in-theater analytic tools to enable data
exploitation in near-real-time support to contingency operations.

FY2015 Base funding in the amount of $8.953 million provides for: (1) engineering and Collaborative Development on multiple validated National Intelligence Community
(IC) advancements to ensure continuous Army interoperability with those Intelligence Community (IC) assets and architectures; (2) advanced development of more
effective intelligence collection, processing, exploitation and dissemination (PED); and (3) advanced development of sensor capabilities for Air Vigilance (AV) Army
Program of Record.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: TENCAP Cross-agency Core Engineering activities

Articles:
Description: Collaborate, develop and exploit emerging multi-intelligence and Space-based technologies to satisfy/accelerate
Army Intelligence, Surveillance, Reconnaissance (ISR), Battle Command and Force Protection requirements.

FY 2013 Accomplishments:

5.842
-  

6.370
-  

8.453
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Ensure Army requirements in National developments; Ensure Army continued access to sensors and Space-based capabilities;
Monitor emerging technologies and systems; Continue to develop and/or exploit advancements for integration and standardization
in Army processing, exploitation and data dissemination (PED) and theater net-centric geolocation (TNG) capabilities; Exploit
advances in commercial imagery, specific emitter identification and full motion video technologies; Develop prototypes that
improve Army intelligence products.
FY 2014 Plans:
Ensure Army requirements in National developments; Ensure Army continued access to sensors and Space-based capabilities;
Monitor emerging technologies and systems; Continue to develop and centrally manage the theater net-centric geolocation (TNG)
capabilities; Exploit advances in commercial imagery and specific emitter identification technologies; Develop prototypes that
improve Army intelligence products.
FY 2015 Plans:
Ensure Army requirements in National developments; Ensure Army continued access to sensors and Space-based capabilities;
Monitor emerging technologies and systems; Exploit advances in commercial imagery and specific emitter identification
technologies; Develop prototypes that improve Army intelligence products.
Title: Air Vigilance

Articles:
Description: Enanced intelligence, force protection, and indications and warning capability initiated under Army TENCAP
program.

FY 2013 Accomplishments:
Establish new Air Vigilance (AV) Army Program of Record.  Development of remote and airborne capabilities.
FY 2014 Plans:
Advanced sensor development and enhancements for Air Vigilance (AV) Army Program of Record ingest and continued
effectiveness.
FY 2015 Plans:
Advanced sensor development and enhancements for Air Vigilance (AV) Army Program of Record ingest and continued
effectiveness.

2.118
-  

0.520
-  

0.500
-  

Accomplishments/Planned Programs Subtotals 7.960 6.890 8.953
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603766A / Tactical Electronic
Surveillance System - Adv Dev

Project (Number/Name)
907 / Tactical Exploitation Of National
Capabilities-MIP

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• 0605766A RDTE: National

Integration To Tactical
Systems (MIP), 0605766A

-   21.132 15.212 -   15.212 8.639 3.770 4.500 5.026 Continuing Continuing

• W60001 OPA: Air Vigilance
(AV), OPA2 (W60001)

-   -   7.000 -   7.000 6.000 2.120 2.457 2.507 Continuing Continuing

Remarks
W60001 OPA2 Line renamed to "Air Vigilance" in FY15 to provide better operational security of system capabilities.

D. Acquisition Strategy
The Army Tactical Exploitation of National Capabilities (TENCAP) mission is a Congressionally mandated and chartered enduring requirement to leverage National
intelligence capabilities useful to the tactical Army.  The Army TENCAP acquisition strategy is driven by an annual TENCAP General Officer Steering Group (TGOSG),
co-chaired by the Army G2; Army G8; and the Military Deputy to the Assistant Secretary of the Army for Acquisition, Logistics, and Technology [ASA(ALT)]; and includes
representatives from the Army G3; Army G6; Army Training and Doctrine Command (TRADOC); and the Program Executive Office for Intelligence, Electronic Warfare
and Sensors (PEO IEW&S).  The TGOSG reviews, validates, prioritizes, and guides Army TENCAP efforts, according to Army and Defense strategy. Based on this
TGOSG guidance, Army TENCAP invests BA 6.4 RDTE in Intelligence Community (IC) developments during the more cost-effective advanced development phase to
ensure Army requirements are met with minimal redundancy.  Army TENCAP then uses BA 6.5 RDTE to manage the transition of these advanced development efforts
through system development and integration into Army Programs of Record (POR).  This strategy ensures these leveraged investments remain viable through multiple
budget cycles, significantly increasing successful transition to recipient Army POR.  With acquisition discipline and oversight provided by PEO IEW&S, Army TENCAP
executes the TGOSG approved efforts through use of multiple contracts and agreements with the military, National agencies, Labs, Industry Partners and Academia for
the full duration required to complete development and transition these National capabilities into enduring Army programs.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603766A / Tactical Electronic
Surveillance System - Adv Dev

Project (Number/Name)
907 / Tactical Exploitation Of National
Capabilities-MIP

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Intelligence Engineers
(SETA) C/FFP TASC, Inc. :

Alexandria, VA 2.375 2.426 Dec 2012 3.041 Dec 2013 -   -   -   Continuing Continuing Continuing

Intelligence Engineers
(SETA) C/CPFF TBD : TBD 0.000 -   -   3.011 Dec 2014 -   3.011 Continuing Continuing Continuing

Intelligence
Engineers(Matrix Gov) MIPR AGC : Alexandria,

VA 0.870 0.950 Dec 2012 0.950 Dec 2013 1.005 Dec 2014 -   1.005 Continuing Continuing Continuing

Subtotal 3.245 3.376 3.991 4.016 -   4.016   -       -       -    

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

TENCAP Core (Focus)
Areas Various Multiple : Multiple 0.000 -   -   1.787 Dec 2013 -   1.787 Continuing Continuing   -    

Air Vigilance MIPR Classified : MIPR 0.090 1.838 Dec 2012 0.400 Dec 2013 0.400 Dec 2014 -   0.400 Continuing Continuing   -    
Subtotal 0.090 1.838 0.400 2.187 -   2.187   -       -     -  

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Prgm Mgmt-Dir
Gov,travel,etc. Allot Army TENCAP :

Alexandria, VA 2.422 2.466 Oct 2012 1.611 Oct 2013 1.850 Oct 2014 -   1.850 Continuing Continuing Continuing

Secured Facilities MIPR Army Geospatial : Ft.
Belvoir, VA 0.000 -   0.768 Dec 2013 0.800 Oct 2014 -   0.800 Continuing Continuing Continuing

Subtotal 2.422 2.466 2.379 2.650 -   2.650   -       -       -    
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603766A / Tactical Electronic
Surveillance System - Adv Dev

Project (Number/Name)
907 / Tactical Exploitation Of National
Capabilities-MIP

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Lab Tests, Exercises,
Simulations MIPR Multiple : Multiple 0.000 0.280 Jan 2013 0.120 Dec 2013 0.100 Dec 2014 -   0.100 Continuing Continuing Continuing

Subtotal 0.000 0.280 0.120 0.100 -   0.100   -       -       -    

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 5.757 7.960 6.890 8.953 -   8.953   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603766A / Tactical Electronic
Surveillance System - Adv Dev

Project (Number/Name)
907 / Tactical Exploitation Of National
Capabilities-MIP

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

CORE Cross-Agency Advanced Development
and Engineering
Material Development Decision (MDD) for Air
Vigilance (AV) Program
TENCAP General Officer Steering Group
(TGOSG) - annual - guides FY16-20 POM
TENCAP General Officer Steering Group
(TGOSG) - annual - guides FY17-21 POM
TENCAP General Officer Steering Group
(TGOSG) - annual - guides FY18-22 POM
TENCAP General Officer Steering Group
(TGOSG) - annual - guides FY19-23 POM
TENCAP General Officer Steering Group
(TGOSG) - annual - guides FY20-24 POM
TENCAP General Officer Steering Group
(TGOSG) - annual - guides FY21-25 POM
TENCAP General Officer Steering Group
(TGOSG) - annual - guides FY22-26 POM
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Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603766A / Tactical Electronic
Surveillance System - Adv Dev

Project (Number/Name)
907 / Tactical Exploitation Of National
Capabilities-MIP

Schedule Details

Start End
Events Quarter Year Quarter Year

CORE Cross-Agency Advanced Development and Engineering 4 2006 4 2020
Material Development Decision (MDD) for Air Vigilance (AV) Program 4 2013 4 2013
TENCAP General Officer Steering Group (TGOSG) - annual - guides FY16-20 POM 1 2014 1 2014
TENCAP General Officer Steering Group (TGOSG) - annual - guides FY17-21 POM 4 2014 4 2014
TENCAP General Officer Steering Group (TGOSG) - annual - guides FY18-22 POM 4 2015 4 2015
TENCAP General Officer Steering Group (TGOSG) - annual - guides FY19-23 POM 4 2016 4 2016
TENCAP General Officer Steering Group (TGOSG) - annual - guides FY20-24 POM 4 2017 4 2017
TENCAP General Officer Steering Group (TGOSG) - annual - guides FY21-25 POM 4 2018 4 2018
TENCAP General Officer Steering Group (TGOSG) - annual - guides FY22-26 POM 4 2019 4 2019
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Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603774A / Night Vision Systems Advanced Development

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

Total Program Element -   9.556 9.061 3.052 -   3.052 5.181 5.120 4.934 4.944 Continuing Continuing

VT7: Soldier Maneuver Sensors
- Adv Dev

-   9.556 9.061 3.052 -   3.052 5.181 5.120 4.934 4.944 Continuing Continuing

# The FY 2015 OCO Request will be submitted at a later date.

Note
Change Summary Explanation:

A. Mission Description and Budget Item Justification
This program element focuses on efforts to evaluate and integrate technologies and representative prototype systems that facilitate the development of Soldier-borne
sensor devices transitioning from the laboratory to operational use. Efforts focus on proving out commonality across as broad a spectrum of users as possible to provide
enhanced Soldier products, giving them superiority on the battlefield.

Project VT7 (Soldier Maneuver Sensors-Advanced Development):  Efforts focus on proving out commonality across as broad a spectrum of users as possible to
provide enhanced Soldier products, giving them superiority on the battlefield. Near term efforts include the integration of goggles with the weapon sights for Rapid
Target Acquisition (RTA) in a realistic operating environment, thereby increasing Soldier lethality. This project also develops a Family of Weapon Sights (FWS) with
fused electro-optical performance, including focal plane arrays and high resolution micro-displays.  FWS enabling technologies increase product resolution, range, and
imaging performance. New technologies will improve Soldier lethality, survivability, reduce weight, and improve affordability, mobility and comfort to combat and training
environments. In addtion this project will explore insertion of technology that improves the Soldier's ability to detect Improvised Explosive Devices (IED) Detection.

B. Program Change Summary ($ in Millions) FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Previous President's Budget 10.715 9.066 6.208 -   6.208
Current President's Budget 9.556 9.061 3.052 -   3.052
Total Adjustments -1.159 -0.005 -3.156 -   -3.156

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Adjustments to Budget Years -   -   -3.156 -   -3.156
• Other Adjustments 1 -1.159 -0.005 -   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603774A / Night Vision Systems
Advanced Development

Project (Number/Name)
VT7 / Soldier Maneuver Sensors - Adv Dev

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

VT7: Soldier Maneuver Sensors
- Adv Dev

-   9.556 9.061 3.052 -   3.052 5.181 5.120 4.934 4.944 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
This project supports efforts to evaluate and integrate technologies and representative prototype systems for the development of Soldier-borne sensor devices,
transitioning from the laboratory to operational use.  Efforts focus on proving out commonality across as broad a spectrum of users as possible to provide enhanced
products that give Soldiers superiority on the battlefield.  Near term efforts include the integration of Helmet Mounted Displays (HMDs) with weapon sights for a
Rapid Target Acquisition (RTA) capability in a realistic environment, increasing Soldier situational awareness and lethality and integrating technology, which detects
enemy snipers using precise target information to mitigate operational risk before sniper fire occurs.  This project also integrates high resolution thermal focal plane
arrays, integrated ballistic solutions for auto-adjusting reticles, and wireless technology with weapon sights, increasing range, performance, and capability, while
decreasing system size and weight.  These integration efforts improve Soldier situational awareness, lethality, survivability, mobility, and comfort in combat and training
environments.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Family of Weapons Sights (FWS)

Articles:
Description: FWS is a family of weapon sights that utilize advances in thermal and low light level sensor to produce Individual
(I), Crew-Served (CS), and Sniper (S) weapon sights operable in-line with a day optic or in stand-alone mode.  FWS-CS includes
fused multi-band imagery and rapid target acquisition with ballistic equations, providing the Soldier with improved situational
awareness and more rapid target detection and engagement during day and night operations.  This program integrates smaller
pixel (12 micron) uncooled long-wave infrared focal plane arrays in multiple large format sizes to improve sensitivity, clarity, and
range, while simultaneously reducing the size, weight and power consumption of the Crew-Served and Sniper variants.

FY 2013 Accomplishments:
Demonstrated technology for the FWS-I at an Early User Assessment (EUA) and funded develop FWS-CS technology including
the build and testing of prototypes and evaluation of 12 micron Focal Plane Arrays (FPA).
FY 2014 Plans:

9.049
-  

7.961
-  

1.438
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603774A / Night Vision Systems
Advanced Development

Project (Number/Name)
VT7 / Soldier Maneuver Sensors - Adv Dev

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Continue development of FWS-CS including integration of 12 micron thermal focal plane arrays, integrated ballistic solutions for
auto-adjusting reticles, wireless technology, and HMDs resulting in demonstration of these technologies at an EUA.
FY 2015 Plans:
Continue technology development of the FWS-CS. Continue technology development of the FWS-Sniper (FWS-S) to integrate
sensor and system technologies into a sight that can be clipped onto high magnification sniper day sights and provide increased
identification ranges.
Title: Pre-Shot Threat Detection (PTD)

Articles:
Description: Pre-Shot Threat Detection (PTD) (previously named Pre-emptive Threat Detection) provides dismounted units
with pre-shot counter sniper-counter shooter-counter surveillance capabilities.  Detecting enemy weapon and surveillance optics
increases the dismounted leader's situational awareness/understanding (SA/SU) in complex environments. The objective of PTD
is to provide pre-shot threat detection and increase survivability for dismounted Soldiers through battle systems integration.

FY 2013 Accomplishments:
Completed the Materiel Development Decision (MDD) for Pre-Shot Threat Detection . Initiated activities for Materiel Solution
Analysis Phase.
FY 2014 Plans:
Complete Analysis of Alternatives in support of proposed Milestone Decision planned for the 4th Quarter of FY14
FY 2015 Plans:
Support completion of Performance Specification, multiple contract awards to build technology demonstrators for Pre-Shot Threat
Detection.

0.507
-  

1.100
-  

1.614
-  

Accomplishments/Planned Programs Subtotals 9.556 9.061 3.052

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• Night Vision Systems -Eng
Dev: Night Vision Systems -
Eng Dev (PE 604710 L67)

-   11.265 15.256 -   15.256 12.422 12.710 19.654 24.722 Continuing Continuing

• Helmet Mounted Enhanced
Vision Devi: Helmet Mounted

118.698 129.111 134.365 -   134.365 137.769 88.683 63.241 77.503 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603774A / Night Vision Systems
Advanced Development

Project (Number/Name)
VT7 / Soldier Maneuver Sensors - Adv Dev

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
Enhanced Vision Devices
(HMEVD) (SSN K36400)
• Thermal Weapon Sight
(TWS): Thermal Weapon

Sight (TWS) ( SSN K22900)

20.054 10.074 -   -   -   -   -   -   0.154   -     30.282

• Family of Weapon Sights (FWS)
- I: Family of Weapon Sights -

Individual (FWS-I) (SSN K22002)

-   -   49.205 -   49.205 45.898 71.610 66.690 86.239 Continuing Continuing

• Family of Weapon Sights
(FWS) - CS: Family of

Weapon Sights - Crew Served
(FWS-CS) (SSN K22003)

-   -   -   -   -   49.815 40.633 45.544 58.894 Continuing Continuing

• Family of Weapon Sights (FWS)
- S: Family of Weapon Sights -
Sniper (FWS-S) (SSN K22004)

-   -   -   -   -   -   8.788 14.458 18.697 Continuing Continuing

• Sniper Night Sight (SNS): Sniper
Night Sight (SNS) (SSN K41500)

11.660 -   -   -   -   -   -   -   0.020   -     11.680

• Multi Function Aiming
Light: Multi Function Aiming
Light (MFAL) (SSN K35000)

-   -   -   -   -   -   -   9.860 7.903 Continuing Continuing

Remarks

D. Acquisition Strategy
The various developmental programs in this project continue to exercise competitively awarded contracts using best value source selection procedures.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603774A / Night Vision Systems
Advanced Development

Project (Number/Name)
VT7 / Soldier Maneuver Sensors - Adv Dev

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management Allot Various : Various 0.000 0.336 Jan 2013 1.001 Jan 2014 0.331 Jan 2015 -   0.331 Continuing Continuing   -    
Subtotal 0.000 0.336 1.001 0.331 -   0.331   -       -     -  

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Family of Weapon Sights-
Crew Served (FWS-CS) Various NVESD : FT

BELVOIR, VA 0.000 7.591 Jul 2013 -   -   -   -   Continuing Continuing   -    

Family of Weapon Sights-
Sniper (FWS-S) MIPR NVESD : FT

BELVOIR, VA 0.000 -   6.063 Mar 2014 0.123 Jun 2015 -   0.123 Continuing Continuing   -    

Pre-Shot Threat Detection
(PTD) MIPR NVESD : FT

BELVOIR, VA 0.000 0.500 Sep 2013 0.581 Jan 2014 1.494 Apr 2015 -   1.494 Continuing Continuing   -    

Subtotal 0.000 8.091 6.644 1.617 -   1.617   -       -     -  

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Matrix Support TBD Various : Various 0.000 0.744 May 2013 0.830 Feb 2014 0.404 Feb 2015 -   0.404 Continuing Continuing   -    
Subtotal 0.000 0.744 0.830 0.404 -   0.404   -       -     -  

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Government Support Test
Activity MIPR

Army Test and
Evaluation
Command : Varrious

0.000 0.385 Feb 2013 0.586 Jun 2014 0.700 Jan 2015 -   0.700 Continuing Continuing   -    

Subtotal 0.000 0.385 0.586 0.700 -   0.700   -       -     -  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603774A / Night Vision Systems
Advanced Development

Project (Number/Name)
VT7 / Soldier Maneuver Sensors - Adv Dev

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 9.556 9.061 3.052 -   3.052   -       -     -  

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603774A / Night Vision Systems
Advanced Development

Project (Number/Name)
VT7 / Soldier Maneuver Sensors - Adv Dev

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

FWS-I Technology Development
FWS-I MS B
FWS-CS Technology Development
FWS-CS MS B
FWS-Sniper (S) Technology Development
FWS-S MS B
PRE-SHOT THREAT DETECTION (PTD)
PTD MS A
PTD Technology Development
CONFORMAL DISPLAY
FUSED VISION MOBILITY DEVICE
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Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603774A / Night Vision Systems
Advanced Development

Project (Number/Name)
VT7 / Soldier Maneuver Sensors - Adv Dev

Schedule Details

Start End
Events Quarter Year Quarter Year

FWS-I Technology Development 4 2011 3 2014
FWS-I MS B 3 2014 3 2014
FWS-CS Technology Development 4 2011 2 2016
FWS-CS MS B 2 2016 2 2016
FWS-Sniper (S) Technology Development 4 2011 2 2016
FWS-S MS B 2 2016 2 2016
PRE-SHOT THREAT DETECTION (PTD) 4 2013 4 2013
PTD MS A 4 2014 4 2014
PTD Technology Development 4 2014 1 2017
CONFORMAL DISPLAY 1 2017 2 2019
FUSED VISION MOBILITY DEVICE 1 2018 2 2020
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Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603779A / Environmental Quality Technology - Dem/Val

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

Total Program Element -   4.060 2.631 7.830 -   7.830 9.988 8.938 7.383 10.139 Continuing Continuing

035: National Defense Cntr For
Enviro Excellence

-   3.744 2.200 2.579 -   2.579 4.145 4.256 4.282 4.315 Continuing Continuing

04E: Environmental Restoration
Tech Validation

-   0.316 0.431 -   -   -   -   -   -   -     -     0.747

E21: POLLUTION
PREVENTION TECHNOLOGY
DEM/VAL

-   -   -   5.251 -   5.251 5.843 4.682 3.101 5.824 Continuing Continuing

# The FY 2015 OCO Request will be submitted at a later date.

Note
FY13 adjustments attributed to Congressional General Reductions (-5 thousand); SBIR/STTR transfers (-132 thousand); Sequestration reductions (-433 thousand) and
internal Army reprogrammings (-1 thousand).

A. Mission Description and Budget Item Justification
There is a broad application potential for environmental quality technology (EQT) to be applied to multiple Army weapon systems and installations.  However technology
must be demonstrated and validated (total ownership cost and performance data identified) before potential users will consider exploiting it.  This program element
includes projects focused on validating the general military utility or cost reduction potential of technology when applied to different types of infrastructure, military
equipment or techniques.  It may include validations and proof-of-principle demonstrations in field exercises to evaluate upgrades or provide new operational
capabilities.  The validation of technologies will be in as realistic an operating environment as possible to assess performance or cost reduction potential.  EQT
demonstration/validation is systemic; i.e., applies to a class of systems (e.g., vehicles or aircraft) or to a Department of Army-wide, multiple site/installation problem (e.g.,
unexploded ordnance detection and discrimination).  This program will address, and eventually resource, programs in each of the Army environmental quality technology
pillars (military materials in the environment, sustainable ranges and lands, compliance, and pollution prevention).  All work must be endorsed by potential users and
supported by a state-of-the-art assessment (i.e., "technology is heading for user to implement").
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Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603779A / Environmental Quality Technology - Dem/Val

B. Program Change Summary ($ in Millions) FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Previous President's Budget 4.631 2.633 5.835 -   5.835
Current President's Budget 4.060 2.631 7.830 -   7.830
Total Adjustments -0.571 -0.002 1.995 -   1.995

• Congressional General Reductions -0.005 -0.002
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -0.001 -  
• SBIR/STTR Transfer -0.132 -  
• Adjustments to Budget Years -   -   1.995 -   1.995
• Other Adjustments -0.433 -   -   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603779A / Environmental Quality
Technology - Dem/Val

Project (Number/Name)
035 / National Defense Cntr For Enviro
Excellence

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

035: National Defense Cntr For
Enviro Excellence

-   3.744 2.200 2.579 -   2.579 4.145 4.256 4.282 4.315 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

Note
Not applicable for this item.

A. Mission Description and Budget Item Justification
The National Defense Center for Environmental Excellence (NDCEE) was established by Congress in 1990 with a directive to "serve as a national leadership
organization to address high priority environmental problems for the Department of Defense (DoD), other government organizations, and the industrial community."  The
NDCEE Program is a national resource for developing and disseminating advanced environmental technologies.  The NDCEE is used to demonstrate environmentally
acceptable technology to industry; validate new technology prior to transferring that technology; and assist in the training of potential users as part of that technology
transfer process.  The NDCEE is a DoD resource for environmental quality management and technology validation.  This program is managed by the Army on behalf
of the Office of the Assistant Deputy Under Secretary of Defense for Environment.  In May 2008, the program name was redesignated from the National Defense for
Environmental Excellence to the National Defense Center for Energy and Environment to ensure that the Center's mission recognizes and addresses the strategic
interdependence of energy and environmental technology requirements within an overall sustainability framework in support of our installations, weapons systems and
war fighters.  This name change also directly supports the DoD's proactive implementation of Executive Order 13423, "Strengthening Federal Environmental, Energy
and Transportation Management."

Our broadly encompassing and growing mobile, personal and stationary advanced energy technology requirements include infrastructure, alternative and synthetic
fuels, surety, renewables, storage, distribution, advanced power, micro-grids, transportation, systems integration and others.  Further, to train as we fight, validated
energy and environmental technologies need to be available and implemented at our installations.  The NDCEE will continue to demonstrate, validate, and transfer
these technologies supporting our integrated environment, safety, occupational health and energy objectives with full consideration of the triple bottom line of mission,
environment and community.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Management and operations of the NDCEE by the prime contractor.

Articles:
Description: Consists of the management and operation expenses required by the prime contractor to operate the NDCEE
program.

1.299
-  

0.330
-  

0.386
-  
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PE 0603779A: Environmental Quality Technology - Dem/Val UNCLASSIFIED
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603779A / Environmental Quality
Technology - Dem/Val

Project (Number/Name)
035 / National Defense Cntr For Enviro
Excellence

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
FY 2013 Accomplishments:
Management and operations of the NDCEE by the prime contractor.
FY 2014 Plans:
Management and operations of the NDCEE by the prime contractor.
FY 2015 Plans:
Will consist of management and operations of the NDCEE by the prime contractor.
Title: Industrial base integration, operation of the NDCEE environmental technology facility, and environmental information
analysis.

Articles:
Description: Funds the industrial base integration, operation of the NDCEE environmental technology facility, and environmental
information analysis by the NDCEE prime contractor.

FY 2013 Accomplishments:
Industrial base integration, operation of the NDCEE environmental technology facility, and environmental information analysis.
FY 2014 Plans:
Industrial base integration, operation of the NDCEE environmental technology facility, and environmental information analysis.
FY 2015 Plans:
Will fund industrial base integration, operation of the NDCEE environmental technology facility, and environmental information
analysis.

0.442
-  

0.250
-  

0.293
-  

Title: Conduct demonstration/validation of environmentally acceptable technologies that enhance military readiness and reduce
production, operating, and/or disposal costs.

Articles:
Description: Supports the demonstration and validation of environmental, safety, occupational health, and energy technologies
that support the Army's Environmental Quality Technology mission.  The objective is to determine if the technology is ready for
implementation that will enhance military readiness and reduce production, operating, and/or disposal costs.

FY 2013 Accomplishments:
Conduct demonstration/validation of environmentally acceptable technologies that enhance military readiness and reduce
production, operating, and/or disposal costs.
FY 2014 Plans:

1.645
-  

0.846
-  

0.992
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603779A / Environmental Quality
Technology - Dem/Val

Project (Number/Name)
035 / National Defense Cntr For Enviro
Excellence

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Conduct demonstration/validation of environmentally acceptable technologies that enhance military readiness and reduce
production, operating, and/or disposal costs.
FY 2015 Plans:
Will conduct demonstration/validation of environmentally acceptable technologies that enhance military readiness and reduce
production, operating, and/or disposal costs.  Technologies to be demonstrated will consist of technologies selected by the
NDCEE Technical Working Group and approved by the NDCEE Executive Advisory Board.
Title: NDCEE Government program management during contract negotiations and during project formulation, execution, and
technology transfer.

Articles:
Description: Funds the government program management office for the NDCEE.  This consists of personnel assisting in contract
negotiations and during project formulation, execution, and technology transfer.

FY 2013 Accomplishments:
NDCEE Government program management during contract negotiations and during project formulation, execution, and
technology transfer.
FY 2014 Plans:
NDCEE Government program management during contract negotiations and execution and during project formulation, execution,
and technology transfer.
FY 2015 Plans:
Will fund NDCEE Government program management during contract negotiations and during project formulation, execution, and
technology transfer.

0.358
-  

0.774
-  

0.908
-  

Accomplishments/Planned Programs Subtotals 3.744 2.200 2.579

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
The NDCEE is a national asset focused on DoD applications that include technology transfer to appropriate DoD organizations.  The NDCEE fosters an outreach
program to describe its products and capabilities that include publication of results and participation in professional meetings, symposia, conferences, and appropriate
coordination with industry.  The management strategy for the NDCEE centers on a DoD Executive Advisory Board (EAB) chaired by the DoD NDCEE Executive
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603779A / Environmental Quality
Technology - Dem/Val

Project (Number/Name)
035 / National Defense Cntr For Enviro
Excellence

Agent on behalf of the Assistant Deputy Under Secretary of Defense for Environment and composed of senior DoD leadership to oversee NDCEE operations.  The
EAB is supported by an EAB Working Group (EABWG) that includes staff members from each of the offices represented on the EAB.  The EABWG coordinates all
NDCEE activities and reports back to the EAB Principals.  The EABWG is, in turn, supported by a Technical Working Group that addresses the details of NDCEE
program execution.  The Army's Environmental Quality Technology Program also assists in the formulation of suggested technology projects to be demonstrated
within the NDCEE Program.  The contracting strategy of the NDCEE is based on using an NDCEE Contracting Officer's Representative to validate all the contractual
portions of the NDCEE and by technical monitors (TM) to oversee the technical aspects of each contracted task.  A prime contractor operates NDCEE test facility to
validate environmentally compatible technologies on a representative "shop floor".  The NDCEE accounts for and conducts work for: (1) direct funded Army tasks; (2)
reimbursable tasks from within DoD and from other Government agencies; and (3) when applicable Congressionally directed and funded tasks.

E. Performance Metrics
N/A
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PE 0603779A: Environmental Quality Technology - Dem/Val UNCLASSIFIED
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603779A / Environmental Quality
Technology - Dem/Val

Project (Number/Name)
035 / National Defense Cntr For Enviro
Excellence

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management
Support MIPR RDECOM :

Aberdeen, MD 22.355 0.358 Aug 2013 0.774 Aug 2014 0.907 Aug 2015 -   0.907 Continuing Continuing Continuing

Subtotal 22.355 0.358 0.774 0.907 -   0.907   -       -       -    

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

To Be Determined TBD To Be Determined :
To Be Determined 8.797 -   -   -   -   -   Continuing Continuing Continuing

Subtotal 8.797 -   -   -   -   -     -       -       -    

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Technical Data Various

Concurrent
Technologies
Corporation (CTC) :
Johnstown, PA

21.147 1.741 Mar 2013 0.580 May 2014 0.680 May 2015 -   0.680 Continuing Continuing Continuing

Subtotal 21.147 1.741 0.580 0.680 -   0.680   -       -       -    

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Development Testing and
Evaluation Various

Concurrent
Technologies Corp. :
Johnstown, PA

23.977 1.645 Mar 2013 0.846 Mar 2014 0.992 Mar 2015 -   0.992 Continuing Continuing Continuing

Subtotal 23.977 1.645 0.846 0.992 -   0.992   -       -       -    
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603779A / Environmental Quality
Technology - Dem/Val

Project (Number/Name)
035 / National Defense Cntr For Enviro
Excellence

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 76.276 3.744 2.200 2.579 -   2.579   -       -       -    

Remarks
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603779A / Environmental Quality
Technology - Dem/Val

Project (Number/Name)
04E / Environmental Restoration Tech
Validation

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

04E: Environmental Restoration
Tech Validation

-   0.316 0.431 -   -   -   -   -   -   -     -     0.747

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

Note
The funding of Environmental Restoration Tech Validation will be transferred to 0205412A - Environmental Quality Technology - Operational System project EE6 titled
Environmental Information Tech Modernization starting in FY15.

A. Mission Description and Budget Item Justification
Environmental Information Technology Management (EITM) includes support for Knowledge Based Corporate Reporting system (KBCRS) and Defense Environmental
Network Information Exchange (DENIX). This new request for research, development, test and evaluation (RDTE) is to enhance KBCRS to a net-centric all services
transactional system of record and reporting tool set. Also includes EITM upgrades to incorporate new security and other requirements.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Environmental Restoration Technology Validation

Articles:
Description: Conducts system enhancements as required to meet data management requirements for the Knowledge Based
Corporate Reporting System and the Defense Environmental Network Information Exchange components.

FY 2013 Accomplishments:
Provide system upgrades to support users with reporting requirements, for example the Annual Report to Congress.
FY 2014 Plans:
To provide system upgrades to support users with reporting requirements, for example the Annual Report to Congress and
Chemical Management Enterprise Information Integration.

0.316
-  

0.431
-  

-  
-  

Accomplishments/Planned Programs Subtotals 0.316 0.431 -  
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603779A / Environmental Quality
Technology - Dem/Val

Project (Number/Name)
04E / Environmental Restoration Tech
Validation

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• 0205412A: Environmental

Information Tech
Modernization (EE6)

-   -   0.280 -   0.280 -   -   0.277 -     -     0.557

Remarks

D. Acquisition Strategy
The Environmental Information Technology Management (EITM) Program is an Office of the Secretary of Defense sponsored program that was assigned to the Deputy
Assistant Secretary of the Army for Environment, Safety and Occupational Health as the Department of Defense (DoD) Executive Agent by the Under Secretary of
Defense for Acquisition, Technology and Logistics in 2001.  The DoD Directive 4715.1E defined EITM mission is to ensure efficient use of enterprise environment, safety
and occupational health (ESOH) corporate information management processes by providing and sustaining requirement-driven ESOH corporate data management,
Congressional-reporting and public outreach tools to the DoD, and other DoD stakeholders.  Funding provided for this program will allow EITM to develop a Deputy
Under Secretary of Defense for Installations and Environment directed Chemical Management Enterprise Information Integration capability that will allow Army net-
centric hazardous material and ESOH 2.0 NetCentric data management capabilities per the Secretary of the Army Directive 2009-03 "Army Data Management"
and DoD Directive 8320.2 "Data Sharing in a Net-Centric Department of Defense."  Prior to funding being committed, Army and DoD environmental information
technology stakeholders meet to determine which high priority EITM interface requirements need upgrades to incorporate new security and other information technology
requirements.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603779A / Environmental Quality
Technology - Dem/Val

Project (Number/Name)
04E / Environmental Restoration Tech
Validation

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Developmental testing and
evaluation for required
network interfaces.

C/FFP Delta Resources :
Arlington, VA 0.412 0.316 Mar 2013 0.431 Mar 2014 -   -   -     -     1.159   -    

Subtotal 0.412 0.316 0.431 -   -   -   -   1.159 -  

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.412 0.316 0.431 -   -   -   -   1.159 -  

Remarks
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603779A / Environmental Quality
Technology - Dem/Val

Project (Number/Name)
E21 / POLLUTION PREVENTION
TECHNOLOGY DEM/VAL

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

E21: POLLUTION
PREVENTION TECHNOLOGY
DEM/VAL

-   -   -   5.251 -   5.251 5.843 4.682 3.101 5.824 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

Note
FY 2015: $5.251 million increase in reopened Project E21 is to fund the demonstration and validation of three Army Environmental Quality Technology programs.

A. Mission Description and Budget Item Justification
This project supports Advanced Component Development and Prototypes of environmental quality technologies developed within the Army Environmental Quality
Technology program.  The project increases operational sustainment and warfighter training capabilities by reducing soldier and worker health risks and environmental
quality impacts that would otherwise result in restoration needs and compliance enforcement actions against installations while simultaneously increasing performance
and standardization across the Army.  The project expedites technology transition from the laboratory to operational use by demonstrating new materials and processes
to fulfill the performance requirements outlined in Material Specifications, Depot Maintenance Work Requirements, Technical Manuals, Drawings and other technical
data.  Materials and processes demonstrated under this project are inherently more sustainable than the baseline with respect to environmental, safety and occupational
health concerns, thereby reducing life cycle costs incurred by acquisition, industrial base and installation end users.

B. Accomplishments/Planned Programs ($ in Millions) FY 2013 FY 2014 FY 2015
Title: Environmental quality technology demonstration and validation: Toxic Metal Reduction in Surface Finishing of Army Weapon
Systems
Description: Increase readiness and environmental sustainability of Army depots and maintenance facilities by reducing or
eliminating the use of hexavalent chromium, cadmium and associated toxic or carcinogenic materials used in surface finishing
processes.

FY 2015 Plans:
Will conduct large-scale demonstrations of sustainable alternatives for mixed metal pretreatment, aluminum anodizing and hard
chrome electroplating processes.

-   -   3.832

Title: Environmental quality technology demonstration and validation: Airborne Lead Reduction from Army Weapon Systems
Description: Sustain soldier training readiness and ensure compliance at Army installations by reducing or eliminating the use of
lead compounds in rocket and missile propellants and primary explosives (primers/detonators/initiators).

-   -   0.930
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603779A / Environmental Quality
Technology - Dem/Val

Project (Number/Name)
E21 / POLLUTION PREVENTION
TECHNOLOGY DEM/VAL

B. Accomplishments/Planned Programs ($ in Millions) FY 2013 FY 2014 FY 2015
FY 2015 Plans:
Will demonstrate large-scale producibility of a promising lead-free primary explosive composition and will demonstrate a lead-free
stab detonator in a relevant end item configuration.
Title: Demonstration and validation of environmental quality technology project - SafePort
Description: Demonstrate and validate rapid detection capability of the SafePort portable water analysis system for quantitation
of lead, cadmium, and perchlorate as well as dispersed oil detection and pathogenic water organism detection in laboratory and
field usage greatly reducing environmental compliance costs using verified techniques.

FY 2015 Plans:
Will fund the initial field demonstration and performance testing of perchlorate and heavy metal technologies along with data to
evaluate comparative costs and compliance detection thresholds.

-   -   0.489

Accomplishments/Planned Programs Subtotals -   -   5.251

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• 0605857A: Pollution

Prevention Tech Support (06I)
-   -   0.272 -   0.272 0.347 0.388 0.517 0.392 Continuing Continuing

Remarks

D. Acquisition Strategy
The project ultimately transitions successfully demonstrated environmental quality technologies to Army acquisition, industrial base and installation end users.  As part
of the Army's Environmental Quality Technology Program, all technology efforts address a valid Army Environmental Requirements and Technology Assessments
(AERTA) requirement.  The Army's Environmental Technology Integrated Product Team conducts a thorough assessment and makes funding recommendations to
senior Army environmental leadership.  Efforts approved by senior Army environmental leadership receive Advanced Component Development and Prototype funding to
fully demonstrate and validate the technology for transition to end users for follow on implementation.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603779A / Environmental Quality
Technology - Dem/Val

Project (Number/Name)
E21 / POLLUTION PREVENTION
TECHNOLOGY DEM/VAL

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Conduct Demonstrations MIPR Varies : Varies 0.000 -   -   5.251 Oct 2014 -   5.251 Continuing Continuing Continuing
Subtotal 0.000 -   -   5.251 -   5.251   -       -       -    

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 -   -   5.251 -   5.251   -       -       -    

Remarks
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Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603782A / WARFIGHTER INFORMATION NETWORK-TACTICAL - DEM/VAL

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

Total Program Element -   161.505 122.319 -   -   -   -   -   -   -   Continuing Continuing

367: Win-T Increment 2 -Initial
Networking

-   2.706 1.100 -   -   -   -   -   -   -     -     3.806

372: WIN-T Increment 3 - Full
Networking

-   158.799 121.219 -   -   -   -   -   -   -   Continuing Continuing

# The FY 2015 OCO Request will be submitted at a later date.

Note
FY13 and FY14 decrements are due to Congressional reductions to the Inc 3 program.

Inc 2 and Inc 3 efforts were realigned to new PEs in FY15 and out to reflect correct level of RDTE effort.
Inc 2 PE 0603782/367 has been realigned to a new PE starting in FY15. The FY15 and out PE 0300349/EE7
Inc 3 PE 0603782/372 has been realigned to a new PE starting in FY15. For FY15 and out PE 0605350/EE8

A. Mission Description and Budget Item Justification
The Defense Acquisition Executive (DAE), through the Nunn-McCurdy certification process, certified a restructured WIN-T program on June 5, 2007.  The certification
Acquisition Decision Memorandum (ADM) stated that the Army will restructure the WIN-T Major Defense Acquisition Program (MDAP) to absorb the former Joint
Network Node (JNN) Network program.  It further stated that the restructured program will consist of four Increments: Inc 1, Inc 2, Inc 3, and Inc 4.

WIN-T is key to the Army's Network Modernization program. The WIN-T program's focus is to provide tactical network capability that supports the Army's Capability Set
fielding.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603782A / WARFIGHTER INFORMATION NETWORK-TACTICAL - DEM/VAL

B. Program Change Summary ($ in Millions) FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Previous President's Budget 278.018 272.384 325.584 -   325.584
Current President's Budget 161.505 122.319 -   -   -  
Total Adjustments -116.513 -150.065 -325.584 -   -325.584

• Congressional General Reductions -   -  
• Congressional Directed Reductions -116.513 -150.065
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other Adjustments 1 -   -   -209.125 -   -209.125
• Other Adjustments 2 -   -   -116.459 -   -116.459
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603782A / WARFIGHTER
INFORMATION NETWORK-TACTICAL -
DEM/VAL

Project (Number/Name)
367 / Win-T Increment 2 -Initial Networking

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

367: Win-T Increment 2 -Initial
Networking

-   2.706 1.100 -   -   -   -   -   -   -     -     3.806

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

Note
Inc 2 effort is funded under PE 0603782 Project 367 through FY14. This effort is funded under PE 0300349 Project EE7 in FY15 and out.

A. Mission Description and Budget Item Justification
Warfighter Information Network (WIN-T) Increment (Inc) 2 provides the Army with On-The-Move (OTM) networking capability.  The Inc 2 network retains capabilities
delivered by WIN-T Inc 1 and by leveraging proven government and commercial technologies, adds greater network throughput and automated  Network Management
to optimize  planning (to include spectrum use), initialization, monitoring and troubleshooting. WIN-T Inc 2 employs Satellite Communications (SATCOM) OTM to extend
the network in maneuver Brigade Combat Teams (BCTs) to Company level for the first time.  Using equipment mounted on combat platforms, WIN-T Increment 2
delivers a mobile capability that reduces reliance on fixed infrastructure and allows key leaders to move on the battlefield while retaining Situational Awareness and
Mission Command capabilities. Using the Highband Networking Radio (HNR), with the Highband Networking Waveform (HNW) and high performance antennas, the
WIN-T Inc 2 Line-of-Sight (LoS) network offers an adaptive 30 Megabit per second (Mbps) aggregate throughput to key leaders in their Command Post or in their
vehicle. The WIN-T Inc 2 network is self-forming, which means that it automatically creates transmission paths based on terrain and environmental conditions; and self-
healing, meaning that the paths will automatically re-route traffic to complete network transactions and calls even if one or more nodes break down or loses connectivity.
This offers greater network reliability and better end-to-end connectivity than traditional point-to-point networks.  WIN-T Inc 2 introduces the network management
capability needed to keep the mobile and dispersed forces networked together through automated planning, initialization, monitoring, and troubleshooting.  Finally, WIN-
T adopts "Colorless Core" technology that encrypts both classified and unclassified user information in the network and minimizes the number of users on the "core"
of the network.  The Colorless Core allows commanders to utilize the tactical network without fear of the enemy intercepting information. Colorless Core is a technical
insertion in the WIN-T Inc 1b network which enables information sharing between Inc 1b and Inc 2.

WIN-T Inc 3 mature NetOps technologies will be inserted into Increment 2 units.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Test and Evaluation

Articles:
Description: Testing and Evaluation

2.503
-  

1.033
-  

-  
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603782A / WARFIGHTER
INFORMATION NETWORK-TACTICAL -
DEM/VAL

Project (Number/Name)
367 / Win-T Increment 2 -Initial Networking

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
FY 2013 Accomplishments:
WIN-T Inc 2 will support First Unit Equipped  and Follow-On Test and Evaluation (FOT&E), Initial Operational Capability (IOC),
Developmental Test (DT) and Full Rate Production (FRP) Decision Review (DR).
FY 2014 Plans:
WIN-T Inc 2 will support NIE 14.1 and NIE 14.2 tests.
Title: Management Services

Articles:
Description: System Engineering and Program Management Support

FY 2013 Accomplishments:
Program Management support.
FY 2014 Plans:
Program Management support.

0.203
-  

0.067
-  

-  
-  

Accomplishments/Planned Programs Subtotals 2.706 1.100 -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• WIN-T Inc 2: Procurement 384.248 476.438 460.709 -   460.709 632.615 616.100 645.400 265.009 Continuing Continuing

• Inc 2 Spares: Procurement Spares 54.792 2.365 40.100 -   40.100 39.865 41.372 50.750 96.919   -     326.163
• RDTE Inc 3 PE 370349/

EE7: RDTE PE 370349/EE7
-   -   3.249 -   3.249 18.209 -   -   -     -     21.458

• OMA OCO Inc 2: OMA OCO -   6.540 -   -   -   -   -   -   -     -     6.540
Remarks

D. Acquisition Strategy
The Defense Acquisition Executive (DAE), through the Nunn-McCurdy certification process, certified a restructured WIN-T program on June 5, 2007.  The certification
Acquisition Decision Memorandum (ADM) stated that the Army will restructure the WIN-T Major Defense Acquisition Program (MDAP) to absorb the former Joint
Network Node (JNN) Network program.  It further stated that the restructured program will consist of four Increments: Incs 1, 2, 3, and 4.
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603782A / WARFIGHTER
INFORMATION NETWORK-TACTICAL -
DEM/VAL

Project (Number/Name)
367 / Win-T Increment 2 -Initial Networking

The ADM of September 27, 2013 authorized the procurement of 98 additional communications nodes for Low Rate Initial Production (LRIP), bringing the total LRIP
quantity to 1030 communications nodes. The Program Manager (PM) procured the authorized quantities on the current initial production contract (W15P7T-10-D-C007).
This contract was awarded in 2010 as a three year contract with three option years.  Lots 1, 2, 3 and 4 of the LRIP contract have been procured, and Lot 5 is anticipated
to be awarded in March 2014.

Inc 2 provides the Army with On-The-Move (OTM) networking capability.  Inc 3 NetOps will be technically inserted into Inc 2 and these inserts will be tested in
subsequent Network Integration Evaluation (NIE) events.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603782A / WARFIGHTER
INFORMATION NETWORK-TACTICAL -
DEM/VAL

Project (Number/Name)
367 / Win-T Increment 2 -Initial Networking

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management
Support Various Various : Various 26.616 0.203 -   -   -   -   Continuing Continuing Continuing

Subtotal 26.616 0.203 -   -   -   -     -       -       -    

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Platform Integration Various Various : Various 19.641 -   -   -   -   -   Continuing Continuing Continuing

WIN-T Contract Various
General Dynamics
C4 Systems Inc :
Taunton, MA

138.598 -   0.067 -   -   -   Continuing Continuing Continuing

Subtotal 158.239 -   0.067 -   -   -     -       -       -    

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Technical Engineering
Services adn Research
Studies

Various
General Dynamics
C4 Systems Inc :
Taunton, MA

7.086 -   -   -   -   -   Continuing Continuing   -    

Subtotal 7.086 -   -   -   -   -     -       -     -  

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Test Various Various : Various 60.792 2.503 1.033 -   -   -   Continuing Continuing Continuing
Subtotal 60.792 2.503 1.033 -   -   -     -       -       -    
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603782A / WARFIGHTER
INFORMATION NETWORK-TACTICAL -
DEM/VAL

Project (Number/Name)
367 / Win-T Increment 2 -Initial Networking

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 252.733 2.706 1.100 -   -   -     -       -       -    

Remarks

140



UNCLASSIFIED

PE 0603782A: WARFIGHTER INFORMATION NETWORK-TACTICAL -
DEM/VAL UNCLASSIFIED
Army Page 8 of 17 R-1 Line #64

Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603782A / WARFIGHTER
INFORMATION NETWORK-TACTICAL -
DEM/VAL

Project (Number/Name)
367 / Win-T Increment 2 -Initial Networking

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

LRIP Production
First Unit Equipped
Follow-On Test and Evaluation 1
Initial Operating Capability
Defense Acquisition Board
Delivery Order 4 Award
Network Integrated Evaluation 14.1
Delivery Order 5 Award
Developmental Test 1
Network Integrated Evaluation 14.2
Developmental Test 2
Army Material Release
NIE 15.1 (FOTE 2)
Follow-on Production Contract Delivery Order 1
Award
Full Rate Production Decision Review
Follow-on Delivery Order 2 Award
Full Rate Production/Fielding
Follow-on Delivery Order 3 Award
Follow-on Delivery Order 4 Award
Second Follow-on Production Contract Award
Second Follow-on Delivery Order 1 Award
Second Follow-on Delivery Order 2 Award
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Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603782A / WARFIGHTER
INFORMATION NETWORK-TACTICAL -
DEM/VAL

Project (Number/Name)
367 / Win-T Increment 2 -Initial Networking

Schedule Details

Start End
Events Quarter Year Quarter Year

LRIP Production 2 2010 4 2014
First Unit Equipped 1 2013 1 2013
Follow-On Test and Evaluation 1 3 2013 3 2013
Initial Operating Capability 4 2013 4 2013
Defense Acquisition Board 4 2013 4 2013
Delivery Order 4 Award 4 2013 4 2013
Network Integrated Evaluation 14.1 1 2014 1 2014
Delivery Order 5 Award 2 2014 2 2014
Developmental Test 1 2 2014 2 2014
Network Integrated Evaluation 14.2 3 2014 3 2014
Developmental Test 2 3 2014 3 2014
Army Material Release 3 2014 3 2014
NIE 15.1 (FOTE 2) 1 2015 1 2015
Follow-on Production Contract Delivery Order 1 Award 3 2015 3 2015
Full Rate Production Decision Review 3 2015 3 2015
Follow-on Delivery Order 2 Award 3 2015 3 2015
Full Rate Production/Fielding 3 2015 4 2020
Follow-on Delivery Order 3 Award 1 2016 1 2016
Follow-on Delivery Order 4 Award 1 2017 1 2017
Second Follow-on Production Contract Award 1 2018 1 2018
Second Follow-on Delivery Order 1 Award 1 2018 1 2018
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Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603782A / WARFIGHTER
INFORMATION NETWORK-TACTICAL -
DEM/VAL

Project (Number/Name)
367 / Win-T Increment 2 -Initial Networking

Start End
Events Quarter Year Quarter Year

Second Follow-on Delivery Order 2 Award 1 2019 1 2019
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603782A / WARFIGHTER
INFORMATION NETWORK-TACTICAL -
DEM/VAL

Project (Number/Name)
372 / WIN-T Increment 3 - Full Networking

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

372: WIN-T Increment 3 - Full
Networking

-   158.799 121.219 -   -   -   -   -   -   -   Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

Note
Inc 3 effort is funded under PE 0603782 Project 372 through FY14. This effort is funded under PE 0605350 Project EE8 in FY15 and out.

A. Mission Description and Budget Item Justification
Warfighter Information Network – Tactical (WIN-T) Increment (Inc) 3 develops the Network Operations (NetOps) software to meet the Army's Network Convergence
goals.  NetOps provides the monitoring, control and planning tools to ensure management of the voice, data and internet transport networks.  The NetOps software
will also provide Information Assurance and Network Centric Enterprise Services. This allows for seamless integration of the tactical network planning, management,
monitoring, and defense for the Signal staff.  These NetOps improvements simplify the management of the network and increase the automation of tools and reporting.
The developed NetOps software enhancements will be provided as a technical insertion to WIN-T Incs 1 and 2.

Inc 3 also develops the enhanced Net Centric Waveform (NCW) version 10.x for increased throughput capability beyond the line of sight satellite communication and
the Highband Networking Waveform (HNW) version 3.0 for line of sight communications.  NCW version 10.x will support Army Strategic Command certification of the
waveform for use on Wideband Global Satellites. HNW version 3.x will be inserted into the Joint Tactical Networking Center Information Repository. Both NCW and
HNW provide improved network capacity and robustness.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Product Development

Articles:
Description: Inc 3 Engineering Manufacturing Development (EMD) continues development of Inc 3 system, hardware and
software development, prototype manufacturing of test assets for the Inc 3 system.

FY 2013 Accomplishments:
Inc 3 completes detailed design of network architecture, waveform, radio, Aerial Tier Payload and continues software coding of
waveform and NetOps.
FY 2014 Plans:

133.237
-  

93.894
-  

-  
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603782A / WARFIGHTER
INFORMATION NETWORK-TACTICAL -
DEM/VAL

Project (Number/Name)
372 / WIN-T Increment 3 - Full Networking

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Completion of NetOps Build 3.0 and Waveform Build. Start of NetOps Build 4.0 and HNW integration.  Completes initial Condition
Based Maintenance Plus (CBM+) effort. Starts further CBM+ integration with NetOps.
Title: Support Cost

Articles:
Description: Technical Engineering Services and Research Studies

FY 2013 Accomplishments:
Technical Engineering Services and Research Studies
FY 2014 Plans:
Technical Engineering Services and Research Studies

4.566
-  

5.878
-  

-  
-  

Title: Test and Evaluation
Articles:

Description: Testing and Evaluation

FY 2013 Accomplishments:
Increment 3 continues analysis of multi node network. Conducts component level development tests and continues testing of
Network Operations Build and Modular Communications Node Advanced Enclave (MCN-AE) for insertion of mature technology.
FY 2014 Plans:
Increment 3 continues planning for testing of NetOps, HNW, NIE 14.2 will be conducted to evaluate NetOps build 3.0 and
demonstrate initial capabilities of CBM+.

4.654
-  

9.697
-  

-  
-  

Title: Management Services
Articles:

Description: Provides System Engineering and Program Management Support.

FY 2013 Accomplishments:
Continues System Engineering and Program Management Support.
FY 2014 Plans:
Continues System Engineering and Program Management Support.

16.342
-  

11.750
-  

-  
-  

Accomplishments/Planned Programs Subtotals 158.799 121.219 -  
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603782A / WARFIGHTER
INFORMATION NETWORK-TACTICAL -
DEM/VAL

Project (Number/Name)
372 / WIN-T Increment 3 - Full Networking

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• INC 3: PE 655350/EE8 -   -   113.210 -   113.210 39.700 9.000 -   -     -     161.910

• WIN-T Inc 3: Procurement -   -   -   -   -   -   61.692 534.323 551.511   -     1,147.526
Remarks

D. Acquisition Strategy
The Defense Acquisition Executive (DAE), through the Nunn-McCurdy certification process, certified a restructured WIN-T program on June 5, 2007.  The certification
Acquisition Decision Memorandum (ADM) stated that the Army will restructure the WIN-T Major Defense Acquisition Program (MDAP) to absorb the former Joint
Network Node (JNN) Network program.  It further stated that the restructured program will consist of four Increments: Incs 1, 2, 3, and 4.

An evolutionary acquisition strategy is being utilized to provide for the timely insertion of new technologies into Army communication systems by adhering to the basic
principles of the DoD Modular Open Systems Approach (MOSA).  This allows the Army to keep pace with changing commercial technology and maintain required
interoperability with other joint, strategic and commercial standards-based networks. Applying integrated Network Operations (NetOps) capability, WIN-T provides the
capability to manage, prioritize, and protect information. It ensures NetOps commonality with Joint, Allied, Coalition, Current Force, and Commercial voice and data
networks.

The program is presently in its Engineering, Manufacturing, and Development (EMD) phase, as WIN-T Inc 3 technology is being tested and released over time and will
be inserted into WIN-T Inc 1 and Inc 2.

ADM issued 24 Jun 13 required: Delay of follow on contract award until Key Performance Parameters (KPP) and Key System Attributes (KSA) are approved and traced
to contract specifications. KPP memo signed 13 Aug 13 (JROCM 143-13) KSAs approved via Army memo 22 Aug 13. Delivery of System Engineering Plan (SEP), Test
and Evaluation Master Plan (TEMP), Acquisition Strategy (30 Aug 13). Deliver Reliability Growth Plan and Curves Delivery of Flight Test Plan and Procedures (25 Jun
13). Brief Defense Acquisition Executive (DAE) on proposed strategy based on FY2015 budget (5 Aug 13). 27 Oct 13 ADM approved contract award and proceeding to
Critical Design Review (CDR) and directed Inc 3 to return to the DAE for approval of the updated program strategy. Army Configuration Steering Board (CSB) program
de-scope occurred on 7 Nov 13, with approval memorandum signed 16 Jan 14.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603782A / WARFIGHTER
INFORMATION NETWORK-TACTICAL -
DEM/VAL

Project (Number/Name)
372 / WIN-T Increment 3 - Full Networking

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management
Support Various Various : Various 85.870 16.342 11.750 -   -   -   Continuing Continuing Continuing

Subtotal 85.870 16.342 11.750 -   -   -     -       -       -    

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Inc 3 Engineering
Manufacturing and
Development

Various
General Dynamics
C4 Systems Inc :
Taunton, MA

797.239 100.848 93.894 -   -   -   Continuing Continuing Continuing

Inc 3 Data Rights Various Harris GCSD :
Melbourne, FL 4.417 -   -   -   -   -     -     4.417   -    

Platform Integration Various Various : Various 12.725 32.389 -   -   -   -   Continuing Continuing Continuing
Subtotal 814.381 133.237 93.894 -   -   -     -       -       -    

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Technical Engineering
Services and Research
Studies

Various
General Dynamics
C4 Systems Inc :
Taunton, MA

22.963 4.566 5.878 -   -   -   Continuing Continuing Continuing

Subtotal 22.963 4.566 5.878 -   -   -     -       -       -    

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Testing Various Various : Various 3.826 4.654 9.697 -   -   -   Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603782A / WARFIGHTER
INFORMATION NETWORK-TACTICAL -
DEM/VAL

Project (Number/Name)
372 / WIN-T Increment 3 - Full Networking

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 3.826 4.654 9.697 -   -   -     -       -       -    

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 927.040 158.799 121.219 -   -   -     -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603782A / WARFIGHTER
INFORMATION NETWORK-TACTICAL -
DEM/VAL

Project (Number/Name)
372 / WIN-T Increment 3 - Full Networking

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Increment 3 Engineering Manufacturing
Development (EMD)
HNW 3.0 Development and Test
NCW 10.x Certification
Follow-On Engineering Manufacturing
Development Contract Award
Task Order
CBM+
Critical Design Review
Build 4.0
CBM+ Demo at NIE 14.2
Task Order (Complete Build 4)
Task Order (HNW Demo)
Task Order (Build 5)
HNW Integrate
Build 5.0
Developmental Test 1
OA @ Network Integrated Evaluation 16.1
HNW Demo
Developmental Test 2
OA @ Network Integrated Evaluation 17.1
Milestone C
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Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603782A / WARFIGHTER
INFORMATION NETWORK-TACTICAL -
DEM/VAL

Project (Number/Name)
372 / WIN-T Increment 3 - Full Networking

Schedule Details

Start End
Events Quarter Year Quarter Year

Increment 3 Engineering Manufacturing Development (EMD) 4 2007 2 2017
HNW 3.0 Development and Test 1 2014 2 2015
NCW 10.x Certification 1 2014 2 2015
Follow-On Engineering Manufacturing Development Contract Award 1 2014 1 2014
Task Order 1 2014 1 2014
CBM+ 1 2014 2 2014
Critical Design Review 1 2014 1 2014
Build 4.0 1 2014 3 2015
CBM+ Demo at NIE 14.2 2 2014 3 2014
Task Order (Complete Build 4) 3 2014 3 2014
Task Order (HNW Demo) 1 2015 1 2015
Task Order (Build 5) 1 2015 1 2015
HNW Integrate 2 2015 2 2016
Build 5.0 2 2015 3 2016
Developmental Test 1 3 2015 4 2015
OA @ Network Integrated Evaluation 16.1 1 2016 1 2016
HNW Demo 2 2016 2 2016
Developmental Test 2 3 2016 4 2016
OA @ Network Integrated Evaluation 17.1 1 2017 1 2017
Milestone C 3 2017 3 2017
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Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603790A / NATO Research and Development

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

Total Program Element -   4.393 3.872 2.954 -   2.954 6.593 6.011 5.169 5.276 Continuing Continuing

691: NATO Rsch & Devel -   4.393 3.872 2.954 -   2.954 6.593 6.011 5.169 5.276 Continuing Continuing
# The FY 2015 OCO Request will be submitted at a later date.

Note
FY13 adjustments attributed to Congressional General Reductions (-7 thousand); SBIR/STTR transfers (-31 thousand); Sequestration reductions (-430 thousand).
FY15 reduction attributed to realignment to other higher priority Army programs.

A. Mission Description and Budget Item Justification
This program implements the provisions of Title 10 U.S. Code, Section 2350a, Cooperative Research and Development (R&D) Projects: Allied Countries.  The objective
is to improve, through the application of emerging technologies, the conventional defense capabilities of the United States and our cooperative partners, including the
North Atlantic Treaty Organization (NATO), U.S. major non-NATO allies and Friendly Foreign countries. Through technology sharing and joint equipment development
these projects help reduce U.S. acquisition costs and leverage important technologies for the Army Transformation and the development of the Future Combat system.
Cooperative efforts also improve multinational force compatibility with potential coalition partners through the development and use of similar equipment and improved
interfaces. The program focuses specifically on international cooperative technology demonstration, validation, and interoperability of Army weapon and command,
control, communications and information (C3I) systems, including the NATO Defense Against Terrorism initiatives. Projects are implemented through international
agreements with foreign partners that define scope, cost and work sharing arrangements, management, contracting, security, data protection and third party transfers.
Funds are used to pay for only the U.S. work share that occurs in the United States at U.S. Government and U.S. contractor facilities.

B. Program Change Summary ($ in Millions) FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Previous President's Budget 4.961 3.874 6.069 -   6.069
Current President's Budget 4.393 3.872 2.954 -   2.954
Total Adjustments -0.568 -0.002 -3.115 -   -3.115

• Congressional General Reductions -0.007 -0.002
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -0.131 -  
• Adjustments to Budget Years -   -   -3.115 -   -3.115
• Other Adjustments -0.430 -   -   -   -  
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Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603790A / NATO Research and
Development

Project (Number/Name)
691 / NATO Rsch & Devel

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

691: NATO Rsch & Devel -   4.393 3.872 2.954 -   2.954 6.593 6.011 5.169 5.276 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

Note
Projects formerly titled Multi-National Network Enabled Capabilities, Low Level Air Defense Interoperability, JTRS, Combat Identification, and Multilateral Interoperability
Program will be included under Communications, Interoperability, and Electronics Technologies.
New bullets for FY 2015 will include: Missile and Rocket Technologies, Aviation Systems Technologies, Soldier Technologies, Chemical and Biological Defense
Technologies, Ground Systems Technologies, Weapons and Munitions Technologies and Armaments Cooperation Enterprise Support.

A. Mission Description and Budget Item Justification
This program implements the provisions of Title 10 U.S. Code, Section 2350a, Cooperative Research and Development (R&D) Projects: Allied Countries.  The objective
is to improve, through the application of emerging technologies, the conventional defense capabilities of the United States and our cooperative partners, including the
North Atlantic Treaty Organization (NATO), U.S. major non-NATO allies and Friendly Foreign countries. Through technology sharing and joint equipment development
these projects help reduce U.S. acquisition costs and leverage important technologies for the Army Transformation and the development of the Future Combat system.
Cooperative efforts also improve multinational force compatibility with potential coalition partners through the development and use of similar equipment and improved
interfaces. The program focuses specifically on international cooperative technology demonstration, validation, and interoperability of Army weapon and command,
control, communications and information (C3I) systems, including the NATO Defense Against Terrorism initiatives. Projects are implemented through international
agreements with foreign partners that define scope, cost and work sharing arrangements, management, contracting, security, data protection and third party transfers.
Funds are used to pay for only the U.S. work share that occurs in the United States at U.S. Government and U.S. contractor facilities.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Scientific and Technology Enterprise Management

Articles:
Description: Scientific and Technology Enterprise Management (STEM)/International Online (IOL) Development and
Implementation NATO/International Cooperative R&D (AR 70-41) and International Acquisition (AR 70-1,
AR 70-3)

FY 2013 Accomplishments:
The goal of this program is to expand worldwide allied standardization and interoperability through cooperative research and
development (R&D) and technology sharing per SECDEF guidance and especially in support of the U.S. Army. This program
funds the travel costs and administrative support (studies, analysis, interpretation, equipment, etc.) required to participate in

0.774
-  

0.699
-  

-  
-  
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2040 / 4

R-1 Program Element (Number/Name)
PE 0603790A / NATO Research and
Development

Project (Number/Name)
691 / NATO Rsch & Devel

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
internationally, such as the North Atlantic Treaty Organization (NATO) Army Armaments Group (NAAG), Defense Against
Terrorism (DAT) and to pursue new cooperative R&D initiatives and international cooperative agreements such as memoranda of
understanding. This program also includes:  the United States' share of costs of the NATO Civil Budget, Chapter IX, which funds
the NATO Industrial Advisory Group (NIAG) and the Special Fund for Cooperative Planning (U. S. Army is Executive Agent for this
NATO bill); partially funds the Five Power Senior National Representatives, Army [SNR (A)], the Technical Cooperative Program,
Bilateral SNR(A)s, and Army armaments working groups with many nations.
FY 2014 Plans:
The goal of this program is to expand worldwide allied standardization and interoperability through cooperative research and
development (R&D) and technology sharing per SECDEF guidance and especially in support of the U.S. Army. This program
will fund the travel costs and administrative support (studies, analysis, interpretation, equipment, etc.) required to participate
in internationally, such as the North Atlantic Treaty Organization (NATO) Army Armaments Group (NAAG), Defense Against
Terrorism (DAT) and to pursue new cooperative R&D initiatives and international cooperative agreements such as memoranda
of understanding. This program will also include:  the United States' share of costs of the NATO Civil Budget, Chapter IX, which
funds the NATO Industrial Advisory Group (NIAG) and the Special Fund for Cooperative Planning (U. S. Army is Executive Agent
for this NATO bill); partially will fund the Five Power Senior National Representatives, Army [SNR (A)], the Technical Cooperative
Program, Bilateral SNR(A)s, and Army armaments working groups with many nations.  Effective FY15, efforts in this area will be
move to Armaments Cooperation Enterprise Support.
Title: Armaments Cooperation Enterprise Support
Description: Armaments Cooperation Enterprise Support/ International Online (IOL) Development and Implementation NATO/
International Cooperative R&D (AR 70-41) and International Acquisition (AR 70-1,
AR 70-3). Prior to FY15, efforts in this area were covered under the area entitled Scientific and Technology Enterprise
Management.

FY 2015 Plans:
The goal of this program is to expand worldwide allied standardization and interoperability through cooperative research and
development (R&D) and technology sharing per SECDEF guidance and especially in support of the U.S. Army. This program
will fund the travel costs and administrative support (studies, analysis, interpretation, equipment, etc.) required to participate
internationally, such as the North Atlantic Treaty Organization (NATO) Army Armaments Group (NAAG), Defense Against
Terrorism (DAT) and to pursue new cooperative R&D initiatives and international cooperative agreements such as memoranda
of understanding. This program will also include:  the United States' share of costs of the NATO Civil Budget, Chapter IX, which

-   -   1.176
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R-1 Program Element (Number/Name)
PE 0603790A / NATO Research and
Development

Project (Number/Name)
691 / NATO Rsch & Devel

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
funds the NATO Industrial Advisory Group (NIAG) and the Special Fund for Cooperative Planning (U. S. Army is Executive Agent
for this NATO bill); the Technical Cooperation Program, and Army armaments cooperation working groups with many nations.
Title: Multilateral Interoperability Program

Articles:
Description: Multilateral Interoperability Program (MIP) (Partners: Germany, France, United Kingdom, Canada, Italy):  Continued
integration work from the Command and Control Systems Interoperability Program (C2SIP) into an Advanced Concept
Technology Demonstration (ACTD) to achieve NATO levels four (messaging) and five (database) interoperability and also extend
the effort into a sustainable program to incorporate lessons learned into national systems (e.g. AFATDS, FADC2).

FY 2013 Accomplishments:
Continued integration work from the Command and Control Systems Interoperability Program into an Advanced Concept
Technology Demonstration (ACTD) to achieve NATO levels four (messaging) and five (database) interoperability and also extend
the effort into a sustainable program to incorporate lessons learned into national systems (e.g. AFATDS, FADC2).
FY 2014 Plans:
Continue integration work from the Command and Control Systems Interoperability Program into an Advanced Concept
Technology Demonstration (ACTD) to achieve NATO levels four (messaging) and five (database) interoperability and will also
extend the effort into a sustainable program to incorporate lessons learned into national systems (e.g. AFATDS, FADC2).
Effective FY15, MIP efforts will be under Communications, interoperability, and electronics technologies

0.605
-  

0.538
-  

-  
-  

Title: Multi-National Network Enabled Capabilities (MNNEC)
Articles:

Description: Multi-National Network Enabled Capabilities (MNNEC) related Command, Control, Communications, Computers,
Intelligence Surveillance and Reconnaissance (C4ISR) (Potential Partners: United Kingdom, France, Italy, Germany and major
NATO Allies) MNNEC would focus on developing a single solutions standard avoiding development of multiple unique solutions
and leverage existing interoperability standards developed by NATO as well as other international forums such as the Five
Power Net Centrick PA. A single solution standard will include common doctrine, technical and procedural specifications to make
better use of existing information, shared data, leverage national operating picture capabilities and enable the development of
interoperability of data, databases, applications, security domains and national networks architectures. The MNNEC is more than
interoperability of information systems; it is the complete networking of information systems with sensors and shooters focusing
on building Net-Centric interoperability among coalition tactical land components operating in a Joint Environment, focused at
the Brigade and Below level, but not excluding using the services provided at higher echelons. The MNNEC has a future force
focus, endeavoring to define migration strategies for Net-Centric capabilities in the 2010-2025 timeframe with part of the work
to determine the time-phased implementations of a Multi-National Network Enabled Capability. The end results would be an

0.607
-  

0.449
-  

-  
-  
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R-1 Program Element (Number/Name)
PE 0603790A / NATO Research and
Development

Project (Number/Name)
691 / NATO Rsch & Devel

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
integration of national C2/C4ISR systems into an NCES environment to include the NATO Network Enabled Capabilities (NNEC)
and the 5 Powers Net Centric Project Agreement.

FY 2013 Accomplishments:
Multi-National Network Enabled Capabilities (MNNEC) related Command, Control, Communications, Computers, Intelligence
Surveillance and Reconnaissance (C4ISR)(Potential Partners: United Kingdom, France, Italy, Germany and major NATO Allies)
MNNEC would focus on developing a single solutions standard avoiding development of multiple unique solutions and leverage
existing interoperability standards developed by NATO as well as other international forums such as the Five Power Net Centrick
PA. A single solution standard includes common doctrine, technical and procedural specifications to make better use of existing
information, shared data, leverage national operating picture capabilities and enable the development of interoperability of data,
databases, applications, security domains and national networks architectures. The MNNEC is more than interoperability of
information systems; it is the complete networking of information systems with sensors and shooters focusing on building Net-
Centric interoperability among coalition tactical land components operating in a Joint Environment, focused at the Brigade and
Below level, but not excluding using the services provided at higher echelons. The MNNEC has a future force focus, endeavoring
to define migration strategies for Net-Centric capabilities in the 2010-2025 timeframe with part of the work to determine the time-
phased implementations of a Multi-National Network Enabled Capability. The end results would be an integration of national C2/
C4ISR systems into an NCES environment to include the NATO Network Enabled Capabilities (NNEC).
FY 2014 Plans:
Multi-National Network Enabled Capabilities (MNNEC) related Command, Control, Communications, Computers, Intelligence
Surveillance and Reconnaissance (C4ISR)(Potential Partners: United Kingdom, France, Italy, Germany and major NATO Allies)
MNNEC would focus on developing a single solutions standard avoiding development of multiple unique solutions and leverage
existing interoperability standards developed by NATO as well as other international forums such as the Five Power Net Centrick
PA. A single solution standard will include common doctrine, technical and procedural specifications to make better use of existing
information, shared data, leverage national operating picture capabilities and enable the development of interoperability of data,
databases, applications, security domains and national networks architectures. The MNNEC will be more than interoperability
of information systems; it is the complete networking of information systems with sensors and shooters focusing on building
Net-Centric interoperability among coalition tactical land components operating in a Joint Environment, focused at the Brigade
and Below level, but not excluding using the services provided at higher echelons. The MNNEC will have a future force focus,
endeavoring to define migration strategies for Net-Centric capabilities in the 2010-2025 timeframe with part of the work to
determine the time-phased implementations of a Multi-National Network Enabled Capability. The end results would be an
integration of national C2/C4ISR systems into an NCES environment to include the NATO Network Enabled Capabilities (NNEC).
Effective FY15, efforts in this area will be part of Communications, interoperability, and electronics technologies.
Title: Communications Interoperability, and Electronics Technologies -   -   0.700
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Description: The goal of this project is to develop technologies that enable interoperability among partner countries' command,
control, communications, sensors, and information systems.   Efforts under this project include development of a single solution
standard avoiding development of multiple unique solutions and leverage existing interoperability standards developed by NATO.
Such standards include common doctrine, technical and procedural specifications to make better use of existing information,
shared data, leverage national operating picture capabilities and enable the development of interoperability of data, databases,
applications, security domains and national networks architectures.  Includes efforts from areas formerly titled Multi-National
Network Enabled Capabilities, Low Level Air Defense Interoperability, JTRS, Combat Identification, and Multilateral Interoperability
Program.

FY 2015 Plans:
The goal of this project is to develop technologies that enable interoperability among partner countries' command, control,
communications, sensors, and information systems.   Efforts under this project include development of a single solution standard
avoiding development of multiple unique solutions and leverage existing interoperability standards developed by NATO.
Such standards include common doctrine, technical and procedural specifications to make better use of existing information,
shared data, leverage national operating picture capabilities and enable the development of interoperability of data, databases,
applications, security domains and national networks architectures.  Includes projects formerly titled Multi-National Network
Enabled Capabilities, Low Level Air Defense Interoperability, JTRS, Combat Identification, and Multilateral Interoperability
Program.
Title: Combat Identification

Articles:
Description: Combat Identification (Partners: UK, Germany, France and Italy):  Combat ID will pursue the extension of tasks
required for implementing the associated NATO Standardization Agreement (STANAG 4579), allied participation in Coalition
Combat ID Advanced Concept Technology Demonstrator (ACTD), will pursue the NATO Staff Requirement and a STANAG for the
Dismounted Soldier ID.

FY 2013 Accomplishments:
Combat ID pursues the extension of tasks required for implementing the associated NATO Standardization Agreement (STANAG
4579), allied participation in Coalition Combat ID Advanced Concept Technology Demonstrator (ACTD), pursues the NATO Staff
Requirement and a STANAG for the Dismounted Soldier ID.
FY 2014 Plans:
Combat ID will pursue the extension of tasks required for implementing the associated NATO Standardization Agreement
(STANAG 4579), allied participation in Coalition Combat ID Advanced Concept Technology Demonstrator (ACTD), will pursue

0.060
-  

0.043
-  

-  
-  
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the NATO Staff Requirement and a STANAG for the Dismounted Soldier ID.  Effective FY15, Combat ID efforts will be under
Communications, Interoperability, and Electronics Technologies.
Title: Technology Research and Development Projects

Articles:
Description: Technology Research and Development Projects (TRDP) (Partners: United Kingdom, Germany, France, Canada,
Australia, Netherlands, Korea, Norway): The scope of this MOU encompasses R&D collaboration on basic, exploratory and
advanced Land Warfare Concepts and Technologies that are focused on Future Combat System enabling technologies, the
maturation of which may lead to the development of technologically superior conventional weapon systems.

FY 2013 Accomplishments:
The scope of this MOU encompasses R&D collaboration on basic, exploratory and advanced Land Warfare Concepts and
Technologies that are focused on Future Combat System enabling technologies, the maturation of which may lead to the
development of technologically superior conventional weapon systems.
FY 2014 Plans:
The scope of this MOU will encompass R&D collaboration on basic, exploratory and advanced Land Warfare Concepts and
Technologies that will be focused on Future Combat System enabling technologies, the maturation of which may lead to the
development of technologically superior conventional weapon systems.  Effective FY15, TRDP efforts will be moved under several
other programs such as: Aviations Systems Technologies, Soldiers Technologies, Missile and Rocket Technologies, Chem/Bio
Technologies, and Weapons and Munitions Technologies.

0.675
-  

0.617
-  

-  
-  

Title: Senior National Representatives (Army) (SNR-(A))
Articles:

Description: Senior National Representatives (Army) (SNR-(A)) Projects (Partners: France, Germany, United Kingdom and
Italy): Supports harmonization of programs at various levels: exchanging information, identifying knowledge gaps and conducting
feasibility studies to further promote cooperative development; standardizing, fielding and roadmapping various processes;
distributing the workload among the different nations. Technology Demonstrations hosted by the U.S. reps to Land Group 6,
NATO Army Armaments Group (NAAG), will provide an opportunity to observe and demonstrate the current and future capability
of participating NATO nations with a view to assisting future operational and materiel interoperability. Army support of NAAG
studies, analysis and technology demonstrations.

FY 2013 Accomplishments:
Senior National Representatives (Army) (SNR-(A)) Projects with international partners: Supports harmonization of programs
at various levels: exchanging information, identifying knowledge gaps and conducting feasibility studies to further promote

0.568
-  

0.597
-  

0.060
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
cooperative development; standardizing, fielding and roadmapping various processes; distributing the workload among the
different nations. Technology Demonstrations hosted by the U.S. reps to Land Group, NATO Army Armaments Group (NAAG),
provides an opportunity to observe and demonstrate the current and future capability of participating NATO nations with a view to
assisting future operational and materiel interoperability. Army support of NAAG studies, analysis and technology demonstrations.
FY 2014 Plans:
Senior National Representatives (Army) (SNR-(A)) Projects (Partners: France, Germany, United Kingdom and Italy): Supports
harmonization of programs at various levels: exchanging information, identifying knowledge gaps and conducting feasibility
studies to further promote cooperative development; standardizing, fielding and roadmapping various processes; distributing
the workload among the different nations. Technology Demonstrations hosted by the U.S. reps to Land Group, NATO Army
Armaments Group (NAAG), will provide an opportunity to observe and demonstrate the current and future capability of
participating NATO nations with a view to assisting future operational and materiel interoperability. Army support of NAAG studies,
analysis and technology demonstrations.
FY 2015 Plans:
Senior National Representatives (Army) (SNR-(A)) Projects with international partners: Supports harmonization of programs
at various levels: exchanging information, identifying knowledge gaps and conducting feasibility studies to further promote
cooperative development; standardizing, fielding and road mapping various processes; distributing the workload among the
different nations. Technology Demonstrations hosted by the U.S. reps to Land Group, NATO Army Armaments Group (NAAG),
provides an opportunity to observe and demonstrate the current and future capability of participating NATO nations with a view to
assisting future operational and materiel interoperability. Army support of NAAG studies, analysis and technology demonstrations.
Title: Joint Tactical Radio System

Articles:
Description: Joint Tactical Radio System (JTRS) (Partners: Japan, Sweden, UK):  The participants in these programs will
develop and implement Software-enabled radios as replacements to current radio systems.  The projects shall be focused on
maintaining interoperability as the countries pursue their own separate software radio programs. The project agreements (PAs)
will include a joint development of software radio specifications, separate development and testing of software waveforms, and
joint interoperability testing using the system assets developed as part of the agreements.

FY 2013 Accomplishments:
The participants in these programs developes and implements Software-enabled radios as replacements to current radio systems.
The projects focuses on maintaining interoperability as the countries pursue their own separate software radio programs. The

0.263
-  

0.202
-  

-  
-  
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project agreements (PAs) includes a joint development of software radio specifications, separate development and testing of
software waveforms, and joint interoperability testing using the system assets developed as part of the agreements.
FY 2014 Plans:
The participants in these programs will develop and implement Software-enabled radios as replacements to current radio
systems.  The projects shall be focused on maintaining interoperability as the countries pursue their own separate software radio
programs. The project agreements (PAs) will include a joint development of software radio specifications, separate development
and testing of software waveforms, and joint interoperability testing using the system assets developed as part of the agreements.
Effective FY15, efforts in this area will be under Communications, Interoperability, and Electronics Technologies.
Title: Artillery Command and Control Interoperability

Articles:
Description: Artillery Command and Control Interoperability (ASCA) (Partners: France, Germany, Italy, UK):  The Participants in
this program will develop an automated software interface between their national field artillery command and control systems.  The
nations will be able to receive and provide mutual fire support (i.e. cannon and rocket fire) in combined operations more rapidly
and with minimal errors.

FY 2013 Accomplishments:
The Participants in this program develops an automated software interface between their national field artillery command and
control systems.  The nations are able to receive and provide mutual fire support (i.e. cannon and rocket fire) in combined
operations more rapidly and with minimal errors.
FY 2014 Plans:
The Participants in this program will develop an automated software interface between their national field artillery command and
control systems.  The nations will be able to receive and provide mutual fire support (i.e. cannon and rocket fire) in combined
operations more rapidly and with minimal errors.  Effective FY15, efforts in this program will be move to Weapons and Munitions
Technologies.

0.370
-  

0.300
-  

-  
-  

Title: Weapons and Munitions Technologies
Description: Weapons and munitions technologies (Partners: France, Germany, Italy, UK):  The Participants in this program will
develop an automated software interface between their national field artillery command and control systems.  The nations will be
able to receive and provide mutual fire support (i.e. cannon and rocket fire) in combined operations more rapidly and with minimal
errors.

FY 2015 Plans:

-   -   0.588
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The goal of this project is to cooperate with partner countries to increase interoperability and develop jointly technologies to
improve range, payloads, speed, survivability and lethality to maintain U.S. technical superiority and combat overmatch for Army
weapons systems and associated munitions.   Areas of cooperation include fuzing and warhead systems, guidance systems,
counter improvised explosive device neutralization, directed energy, and fire control systems.  Such cooperative development
will be done under the auspices of international agreements established among the participating countries for the purposes of
improving defense capabilities of the U.S. and partner countries.
Title: Low Level Air Defense Interoperability

Articles:
Description: Low Level Air Defense Interoperability (LLAPI) (Partners: Major NATO Allies):  The objective of this program is to
successfully demonstrate Command and Control (C2) interoperability among the participant nations' Short Range Air Defense
(shared) assets for automated air picture exchange.

FY 2013 Accomplishments:
The objective of this program is to successfully demonstrate Command and Control (C2) interoperability among the participant
nations' Short Range Air Defense (shared) assets for automated air picture exchange.
FY 2014 Plans:
The objective of this program is to successfully demonstrate Command and Control (C2) interoperability among the participant
nations' Short Range Air Defense (shared) assets for automated air picture exchange.
Effective FY15, efforts in this program will be part of Communications, Interoperability, and Electronics Technologies

0.204
-  

0.170
-  

-  
-  

Title: Force Protection Projects
Articles:

Description: Force Protection Projects (FPP) (Partners: United Kingdom, France, Germany, Italy, Sweden, Canada): Force
Protection Projects will include R&D collaboration on technologies such as Counter Rocket and Mortar (C-RAM) and Counter
Improvised Explosive Devices (C-IED). Programs include Military Operations in Urban Terrain (MOUT) and a variety of Defense
Against Terrorism (DAT) initiatives such as Defense Against Mortar Attacks (DAMA) and Joint Precision Air Drop System
(JPADS).

FY 2013 Accomplishments:
Force Protection Projects includes R&D collaboration on technologies such as Counter Rocket and Mortar (C-RAM) and Counter
Improvised Explosive Devices (C-IED). Programs includes Military Operations in Urban Terrain (MOUT) and a variety of Defense

0.267
-  

0.257
-  

-  
-  
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Against Terrorism (DAT) initiatives such as Defense Against Mortar Attacks (DAMA) and Joint Precision Air Drop System
(JPADS).
FY 2014 Plans:
Force Protection Projects will include R&D collaboration on technologies such as Counter Rocket and Mortar (C-RAM) and
Counter Improvised Explosive Devices (C-IED). Programs will include Military Operations in Urban Terrain (MOUT) and a variety
of Defense Against Terrorism (DAT) initiatives such as Defense Against Mortar Attacks (DAMA) and Joint Precision Air Drop
System (JPADS). Effective FY15 efforts in this program will be under Soldier Technologies.
Title: Soldier technologies
Description: Soldier Technologies (Partners: United Kingdom, France, Germany, Italy, Sweden, Canada): Soldier Technologies
will include R&D collaboration on technologies such as Counter Rocket and Mortar (C-RAM) and Counter Improvised Explosive
Devices (C-IED). Programs include Military Operations in Urban Terrain (MOUT) and a variety of Defense Against Terrorism
(DAT) initiatives such as Defense Against Mortar Attacks (DAMA) and Joint Precision Air Drop System (JPADS).

FY 2015 Plans:
The goal of this project is to cooperate with partner countries to increase interoperability and develop jointly improved technologies
to increase the effectiveness, health, and reliability of the individual soldier.  Such technologies will maximize soldier survivability,
sustainability, mobility, combat effectiveness, and field quality of life.  Efforts under this project will also enable interoperability
and standardization among partner country systems that support the individual soldier.  Such cooperative development will be
done under the auspices of international agreements established among the participating countries for the purposes of improving
defense capabilities of the U.S. and partner countries.

-   -   0.020

Title: Ground Systems Technologies
Description: The goal of this project is to cooperate with partner countries to increase interoperability and develop jointly
technologies to improve survivability, weapons, ground platforms (manned and unmanned), and mobility and counter-mobility
to provide soldiers with unmatched offensive and defensive capabilities in weapons and military vehicles.   Areas of cooperation
include ground systems design, propulsion, structures, robotics, alternative fuels and lubricants, systems integration, electronics,
and power management.  Such cooperative development will be done under the auspices of international agreements established
among the participating countries for the purposes of improving defense capabilities of the U.S. and partner countries.

FY 2015 Plans:
The goal of this project is to cooperate with partner countries to increase interoperability and develop jointly technologies to
improve survivability, weapons, ground platforms (manned and unmanned), and mobility and counter-mobility to provide soldiers
with unmatched offensive and defensive capabilities in weapons and military vehicles.   Areas of cooperation include ground

-   -   0.200
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systems design, propulsion, structures, robotics, alternative fuels and lubricants, systems integration, electronics, and power
management.  Such cooperative development will be done under the auspices of international agreements established among the
participating countries for the purposes of improving defense capabilities of the U.S. and partner countries.
Title: Aviation Systems Technologies
Description: The goal of this project is to cooperate with partner countries to increase interoperability and develop jointly
improved aerodynamics, aeromechanics, avionics, weapons and sensor integration, propulsion, and aviation autonomy
technologies that improve range, payloads, speed, survivability and lethality to maintain U.S. technical superiority and combat
overmatch for vertical lift aviation systems.  Such cooperative development will be done under the auspices of international
agreements established among the participating countries for the purposes of improving defense capabilities of the U.S. and
partner countries.

FY 2015 Plans:
The goal of this project is to cooperate with partner countries to increase interoperability and develop jointly improved
aerodynamics, aeromechanics, avionics, weapons and sensor integration, propulsion, and aviation autonomy technologies that
improve range, payloads, speed, survivability and lethality to maintain U.S. technical superiority and combat overmatch for vertical
lift aviation systems.  Such cooperative development will be done under the auspices of international agreements established
among the participating countries for the purposes of improving defense capabilities of the U.S. and partner countries.

-   -   0.180

Title: Chemical and Biological Defense Technologies
Description: The goal of this project is to cooperate with partner countries to increase interoperability and standardization of
chemical, biological, and radiological defense materiel and to develop jointly improved technologies to defend against weapons
of mass destruction.  Areas of cooperation include aerosol physics, toxicology, vaccinations, filtration science, agent detection
and monitoring, handling, and demilitarization.  Such cooperative development will be done under the auspices of international
agreements established among the participating countries for the purposes of improving defense capabilities of the U.S. and
partner countries.

FY 2015 Plans:
The goal of this project is to cooperate with partner countries to increase interoperability and standardization of chemical,
biological, and radiological defense materiel and to develop jointly improved technologies to defend against weapons of mass
destruction.  Areas of cooperation include aerosol physics, toxicology, vaccinations, filtration science, agent detection and
monitoring, handling, and demilitarization.  Such cooperative development will be done under the auspices of international

-   -   0.030
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agreements established among the participating countries for the purposes of improving defense capabilities of the U.S. and
partner countries.

Accomplishments/Planned Programs Subtotals 4.393 3.872 2.954

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks
None

D. Acquisition Strategy
All projects are test or technical demonstrations to feed into potential new requirements in support of Army Transformation to the Future Force or as product
improvements to the Current Force.

Below is the list of the programs that were changed, combined or renamed.

Communications, Interoperability, and Electronics Technologies
The goal of this project is to develop technologies that enable interoperability among partner countries’ command, control, communications, sensors, and information
systems.   Efforts under this project include development of a single solution standard avoiding development of multiple unique solutions and leverage existing
interoperability standards developed by NATO. Such standards include common doctrine, technical and procedural specifications to make better use of existing
information, shared data, leverage national operating picture capabilities and enable the development of interoperability of data, databases, applications, security
domains and national networks architectures.  Includes projects formerly titled Multi-National Network Enabled Capabilities, Low Level Air Defense Interoperability,
JTRS, Combat Identification, and Multilateral Interoperability Program.

Missile and Rocket Technologies
The goal of this project is to cooperate with partner countries to increase interoperability and develop jointly improved missile and rocket technologies, such as
propulsion, energetic materials, payloads, flight control systems, sensors, and seekers.  Such cooperative development will be done under the auspices of international
agreements established among the participating countries for the purposes of improving defense capabilities of the U.S. and partner countries.

Aviation Systems Technologies
The goal of this project is to cooperate with partner countries to increase interoperability and develop jointly improved aerodynamics, aeromechanics, avionics, weapons
and sensor integration, propulsion, and aviation autonomy technologies that improve range, payloads, speed, survivability and lethality to maintain U.S. technical
superiority and combat overmatch for vertical lift aviation systems.  Such cooperative development will be done under the auspices of international agreements
established among the participating countries for the purposes of improving defense capabilities of the U.S. and partner countries.
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Soldier Technologies
The goal of this project is to cooperate with partner countries to increase interoperability and develop jointly improved technologies to increase the effectiveness, health,
and reliability of the individual soldier.  Such technologies will maximize soldier survivability, sustainability, mobility, combat effectiveness, and field quality of life.  Efforts
under this project will also enable interoperability and standardization among partner country systems that support the individual soldier.  Such cooperative development
will be done under the auspices of international agreements established among the participating countries for the purposes of improving defense capabilities of the U.S.
and partner countries.

Chemical and Biological Defense Technologies
The goal of this project is to cooperate with partner countries to increase interoperability and standardization of chemical, biological, and radiological defense materiel
and to develop jointly improved technologies to defend against weapons of mass destruction.  Areas of cooperation include aerosol physics, toxicology, vaccinations,
filtration science, agent detection and monitoring, handling, and demilitarization.  Such cooperative development will be done under the auspices of international
agreements established among the participating countries for the purposes of improving defense capabilities of the U.S. and partner countries.

Ground Systems Technologies
The goal of this project is to cooperate with partner countries to increase interoperability and develop jointly technologies to improve survivability, weapons, ground
platforms (manned and unmanned), and mobility and counter-mobility to provide soldiers with unmatched offensive and defensive capabilities in weapons and military
vehicles.   Areas of cooperation include ground systems design, propulsion, structures, robotics, alternative fuels and lubricants, systems integration, electronics, and
power management.  Such cooperative development will be done under the auspices of international agreements established among the participating countries for the
purposes of improving defense capabilities of the U.S. and partner countries.

Weapons and Munitions Technologies
The goal of this project is to cooperate with partner countries to increase interoperability and develop jointly technologies to improve range, payloads, speed, survivability
and lethality to maintain U.S. technical superiority and combat overmatch for Army weapons systems and associated munitions.   Areas of cooperation include fuzing
and warhead systems, guidance systems, counter improvised explosive device neutralization, directed energy, and fire control systems.  Such cooperative development
will be done under the auspices of international agreements established among the participating countries for the purposes of improving defense capabilities of the U.S.
and partner countries.

Senior National Representative (Army) program
Senior National Representatives (Army) (SNR-(A)) Projects with international partners: Supports harmonization of programs at various levels: exchanging information,
identifying knowledge gaps and conducting feasibility studies to further promote cooperative development; standardizing, fielding and road mapping various processes;
distributing the workload among the different nations. Technology Demonstrations hosted by the U.S. reps to Land Group, NATO Army Armaments Group (NAAG),
provides an opportunity to observe and demonstrate the current and future capability of participating NATO nations with a view to assisting future operational and
materiel interoperability. Army support of NAAG studies, analysis and technology demonstrations.
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Armaments Cooperation Enterprise Support
The goal of this program is to expand worldwide allied standardization and interoperability through cooperative research and development (R&D) and technology sharing
per SECDEF guidance and especially in support of the U.S. Army. This program will fund the travel costs and administrative support (studies, analysis, interpretation,
equipment, etc.) required to participate internationally, such as the North Atlantic Treaty Organization (NATO) Army Armaments Group (NAAG), Defense Against
Terrorism (DAT) and to pursue new cooperative R&D initiatives and international cooperative agreements such as memoranda of understanding. This program will
also include:  the United States' share of costs of the NATO Civil Budget, Chapter IX, which funds the NATO Industrial Advisory Group (NIAG) and the Special Fund for
Cooperative Planning (U. S. Army is Executive Agent for this NATO bill); the Technical Cooperation Program, and Army armaments cooperation working groups with
many nations.

E. Performance Metrics
N/A
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Base
FY 2015

OCO
FY 2015
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Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

STEM/IOL TBD RDECOM, : Ft.
Belvoir, VA 0.451 0.087 0.067 -   -   -   Continuing Continuing   -    

ArmamentsCooperation
Enterprise Support TBD RDECOM : Ft

Belvoir, VA 0.000 -   -   0.006 -   0.006   -     0.006   -    

Low Level Air Defense
Interoperability (LLAPI) TBD AMCOM, : Redstone

Arsenal, AL 0.407 -   -   -   -   -   Continuing Continuing   -    

MIP Various
PEO C3S, :
Aberdeen Proving
Ground, MD

1.219 -   -   -   -   -   Continuing Continuing   -    

Combat Identification TBD CECOM, : Aberdeen
Proving Ground, MD 0.571 -   -   -   -   -   Continuing Continuing   -    

SNR(A) TBD ARL, : APG, MD 0.642 -   -   -   -   -   Continuing Continuing   -    

TRDP TBD REDCOM, : Ft.
Belvoir, VA 2.676 0.220 0.228 -   -   -   Continuing Continuing   -    

Artillery Command and
Control Interoperability
(ASCA)

TBD CECOM, : Aberdeen
Proving Ground, MD 0.139 -   -   -   -   -   Continuing Continuing   -    

Force Protection Projects
(FPP) TBD RDECOM, : Ft.

Belvoir, VA 0.099 0.035 0.028 -   -   -     -     0.162   -    

Weapons and Munitions TBD CECOM : Aberdeen
Proving Ground, MD 0.000 -   -   0.008 -   0.008   -     0.008   -    

Subtotal 6.204 0.342 0.323 0.014 -   0.014   -       -     -  

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Multilateral Interoperability
Program (MIP) TBD Various : Various 2.226 0.150 0.151 -   -   -   Continuing Continuing Continuing

STEM-IOL TBD LSS/GDIT, : Fairfax,
VA 6.242 0.514 0.466 -   -   -   Continuing Continuing Continuing
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Value of
Contract

Combat Identification TBD CECOM, : Aberdeen
Proving Ground, MD 1.017 0.025 0.018 -   -   -   Continuing Continuing Continuing

Multi-National Network
Enabled Capabilities
(MNNEC)

TBD CECOM, : Aberdeen
Proving Ground, MD 3.935 0.500 0.366 -   -   -   Continuing Continuing Continuing

Communications,
Interoperability, and
Electronics Technologies

TBD CECOM : Aberdeen
Proving Ground, MD 0.000 -   -   0.400 -   0.400   -     0.400   -    

Artillery Command and
Control Interoperability
(ASCA)

Various CECOM, : Aberdeen
Proving Ground, MD 2.201 0.180 0.154 -   -   -   Continuing Continuing Continuing

Weapons and Munitions Various CECOM : Aberdeen
Proving Ground, MD 0.000 -   -   0.450 -   0.450   -     0.450   -    

TRDP Various Battelle/LMI, :
McLean, VA 2.567 0.205 0.159 -   -   -   Continuing Continuing Continuing

Aviation Systems
Technologies Various Various : Various 0.000 -   -   0.100 -   0.100   -     0.100   -    

Senior National
Representatives (Army)
(SNR[A])

Various ARDEC, : Arlington,
VA 8.644 0.368 0.440 -   -   -   Continuing Continuing Continuing

Ground Systems
Technology FFRDC Various : Various 0.000 -   -   0.100 -   0.100   -     0.100   -    

Joint Tactical Radio
System (JTRS)-
Interoperability
Communications and
Electronic Technologies

Various PM JTRS, : San
Diego, CA 1.125 0.163 0.127 -   -   -   Continuing Continuing Continuing

Force Protection Projects
(FPP) Various RDECOM, : Ft

Belvoir, VA 0.435 0.117 0.111 -   -   -     -     0.663 Continuing

Low Level Air Defense
Interoperability (LLAPI) TBD AMCOM, : Redstone

Arsenal, AL 1.413 0.100 0.093 -   -   -   Continuing Continuing Continuing

Subtotal 29.805 2.322 2.085 1.050 -   1.050   -       -       -    
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Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

MIP Various CECOM : Aberdeen
Proving Ground, MD 1.634 0.225 0.172 -   -   -   Continuing Continuing Continuing

Low Level Air Defense
Interoperability (LLAPI) Various AMCOM, : Redstone

Arsenal, AL 0.707 0.104 0.077 -   -   -   Continuing Continuing Continuing

STEM/IOL Various GDIT : Fairfax, VA 1.422 0.110 0.116 -   -   -   Continuing Continuing Continuing

MNNEC Various CECOM : Aberdeen
Proving Ground, MD 1.007 0.107 0.083 -   -   -   Continuing Continuing Continuing

Armaments Cooperation
Enterprise Support Various LSS/GDIT : Fairfax,

VA 0.000 -   -   1.170 -   1.170   -     1.170   -    

Communications,
Interoperability, and
Electronics Technologies

TBD CECOM : Aberdeen
Proving Ground, MD 0.000 -   -   0.200 -   0.200   -     0.200   -    

Combat Identification Various CECOM : Aberdeen
Proving Ground, MD 0.638 0.035 0.025 -   -   -   Continuing Continuing Continuing

TRDP Various RDECOM, : Ft.
Belvoir, VA 2.727 0.250 0.230 -   -   -   Continuing Continuing Continuing

Aviation Systems
Technologies Various ARDECOM : Ft

Belvoir, VA 0.000 -   -   0.050 -   0.050   -     0.050   -    

SNR(A) Various ARL, : Aberdeen, MD 1.949 0.100 0.078 0.060 -   0.060 Continuing Continuing Continuing
Ground Systems
Technology MIPR Various : Various 0.000 -   -   0.050 -   0.050   -     0.050   -    

Joint Tactical Radio
System (JTRS) Various PM JTRS, : San

Diego, VA 0.712 0.100 0.075 -   -   -   Continuing Continuing Continuing

Artillery Command and
Control Interoperability
(ASCA)

Various CECOM : Aberdeen
Proving Ground, MD 0.678 0.100 0.076 -   -   -   Continuing Continuing Continuing

Weapons and Munitions Various CECOM : Aberdeen
Proving Ground, MD 0.000 -   -   0.050 -   0.050   -     0.050   -    

Force Protection Projects
(FPP) Various RDECOM, : Fort

Belvoir, VA 0.090 0.050 0.052 -   -   -     -     0.192 Continuing

Soldier Technologies TBD Various : Various 0.000 -   -   0.020 -   0.020   -     0.020   -    
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Chemical & Biological
Defense Technologies MIPR

RDECOM :
Edgewood,
Aberdeen, MD

0.000 -   -   0.030 -   0.030   -     0.030   -    

Subtotal 11.564 1.181 0.984 1.630 -   1.630   -       -       -    

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

MIP Various CECOM : Aberdeen
Proving Ground, MD 1.434 0.230 0.215 -   -   -   Continuing Continuing   -    

STEM/IOL Various RDECOM, : Various 0.990 0.063 0.050 -   -   -   Continuing Continuing   -    
Communications,
Interoperability, and
Electronics Technologies

TBD Various : Various 0.000 -   -   0.100 -   0.100   -     0.100   -    

Low Level Air Defense
Interoperability (LLAPI) Various AMCOM, : Redstone

Arsenal, AL 0.244 -   -   -   -   -   Continuing Continuing   -    

SNR(A) TBD Various : Various 1.457 0.100 0.079 -   -   -   Continuing Continuing   -    

ASCA TBD CECOM : Aberdeen
Proving Ground, MD 0.377 0.090 0.070 -   -   -   Continuing Continuing   -    

Weapons and Munitions TBD CECOM : Various 0.000 -   -   0.080 -   0.080   -     0.080   -    
Aviation Systems
Technologies TBD RDECOM, Ft Belvoir,

VA : Various 0.000 -   -   0.030 -   0.030   -     0.030   -    

Joint Tactical Radio
System (JTRS) TBD CECOM : Aberdeen

Proving Ground, MD 0.302 -   -   -   -   -   Continuing Continuing   -    

Ground Systems
Technologies MIPR TARDEC : Various 0.000 -   -   0.050 -   0.050   -     0.050   -    

Force Protection Projects
(FPP) TBD RDECOM, : Ft.

Belvoir, VA 0.090 0.065 0.066 -   -   -     -     0.221   -    

Subtotal 4.894 0.548 0.480 0.260 -   0.260   -       -     -  
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Project Cost Totals 52.467 4.393 3.872 2.954 -   2.954   -       -       -    

Remarks
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Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603801A / Aviation - Adv Dev

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

Total Program Element -   7.227 5.015 -   -   -   -   -   -   -     -     12.242

B32: Adv Maint Concepts/Eq -   7.227 5.015 -   -   -   -   -   -   -     -     12.242
# The FY 2015 OCO Request will be submitted at a later date.

Note
NOTE: In FY2015, all funds on this PE/Project moves to PE 0605830A Project EE5 to realign to Budget Activity 05, System Development and Demonstration.

A. Mission Description and Budget Item Justification
This PE provides advanced development aviation support of programs that include advanced maintenance concepts and equipment. This program provides for
development of rapid battle repair procedures, tools development to speed the return of aircraft to a full mission status, and development of new equipment for aerial
recovery of damaged aircraft. Included in this project are: diagnostics/prognostic monitoring systems, Aviation Foot Locker (AFL), Aviation Ground Power Unit (AGPU)
equipment familiarization software, redesign and incorporation of AGPU modularity capabilities, Aviation Light Utility Mobile Maintenance Cart (ALUMMC), Aviation
Intermediate Maintenance Shop Set (AVIM SS), Aviation Unit Maintenance Shop Set (AVUM SS), Flexible Engine Diagnostic System (FEDS), Unit Maintenance Aerial
Recovery Kit (UMARK) and development support for tools needed to provide maintenance support to modernized/future force aircraft.

B. Program Change Summary ($ in Millions) FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Previous President's Budget 8.602 5.018 10.041 -   10.041
Current President's Budget 7.227 5.015 -   -   -  
Total Adjustments -1.375 -0.003 -10.041 -   -10.041

• Congressional General Reductions -0.012 -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -1.100 -  
• SBIR/STTR Transfer -0.263 -0.003
• Adjustments to Budget Years -   -   -10.041 -   -10.041
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Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603801A / Aviation - Adv Dev

Project (Number/Name)
B32 / Adv Maint Concepts/Eq

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

B32: Adv Maint Concepts/Eq -   7.227 5.015 -   -   -   -   -   -   -     -     12.242

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

Note
Beginning in FY 2015, funding on this Project was realigned to PE/Project 0605830A/EE5 to reflect the program's development efforts in Budget Activity 05, System
Development and Demonstration.

A. Mission Description and Budget Item Justification
This Project provides advanced development aviation support of programs that include advanced maintenance concepts and equipment. This program provides for
development of rapid battle repair procedures, tools development to speed the return of aircraft to a full mission status, and development of new equipment for aerial
recovery of damaged aircraft. Included in this project are: Aviation Foot Locker (AFL), Aviation Ground Power Unit (AGPU) equipment familiarization software, redesign
and incorporation of AGPU modularity capabilities, Aviation Light Utility Mobile Maintenance Cart (ALUMMC), Aviation Intermediate Maintenance Shop Set (AVIM SS),
Aviation Unit Maintenance Shop Set (AVUM SS), Flexible Engine Diagnostic System (FEDS), Non-Destructive Test Equipment (NDTE), Swaging Tool Kits (SWTK), and
Unit Maintenance Aerial Recovery Kit (UMARK) and development support for tools needed to provide maintenance support to modernized/future force aircraft.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Aviation Foot Locker (AFL)

Articles:
Description: The AFL provides a standard Aviation Mainenance capability in a durable outer shell which augments the aviation
maintainers' individual tool kits to maintain Army aircraft.

FY 2013 Accomplishments:
Completed the Product Item Desciption (PID).

0.100
-  

-  
-  

-  
-  

Title: Aviation Ground Power Unit (AGPU)
Articles:

Description: The AGPU provides the capability to meet Army helicopter servicing requirements into the next decade by providing
a modular, diagnostic/prognostic monitoring system with external hydraulic, pneumatic, and AC/DC electrical power to all
Modernized Force Aircraft.

FY 2013 Accomplishments:

1.871
-  

1.250
-  

-  
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603801A / Aviation - Adv Dev

Project (Number/Name)
B32 / Adv Maint Concepts/Eq

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Performed AGPU Hydraulic Module redesign, electrical upgrade, and Auxiliary Power Unit (APU) replacement analysis to meet
requirements of updated Capability Production Document, developed and integrated AGPU diagnostic system, and prepared test
plans for n ewly integrated capabilities.
FY 2014 Plans:
Complete AGPU Hydraulic Module redesign, electrical upgrade, and APU replacement analysis and begin testing of newly
integrated capabilities.
Title: Aviation Light Utility Mobile Maintenance Cart (ALUMMC)

Articles:
Description: ALUMMC will enhance mission performance of current forces by reducing the burden on Army Aviation units
currently using TDA and TOE tactical vehicles to support flight line operations and providing a standardized and sustainable
vehicle to move personnel and equipment along the flight line.

FY 2013 Accomplishments:
Performed product evaluation and operational test plans, procured test samples for evaluation.
FY 2014 Plans:
Complete product evaluation and operational test.

0.588
-  

0.600
-  

-  
-  

Title: Aviation Intermediate Maintenance Shop Set (AVIM SS)
Articles:

Description: The AVIM Shop Set complex is comprised of ten (10) Class 7 shop sets in new or refurbished One Side Expandable
(OSE) International Standardization Organization (ISO) shelters.  These shops include the: Power Train, Non-Destructive
Inspection, Engine, Pneudraulic, Composite, Tool Crib, Production Control / Quality Control, Sheet Metal, Machine Weld, and
Armament & Electrical shops.

FY 2013 Accomplishments:
Provided support for continuous composite repair procedure and tooling development.

0.150
-  

-  
-  

-  
-  

Title: Aviation Unit Maintenance Shop Set (AVUM SS)
Articles:

Description: The AVUM SS consists of three deployable shelters which provide deployable tool loads required for unit-level
aviation maintenance tasks.

FY 2014 Plans:

-  
-  

1.000
-  

-  
-  
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R-1 Program Element (Number/Name)
PE 0603801A / Aviation - Adv Dev

Project (Number/Name)
B32 / Adv Maint Concepts/Eq

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Begin development of a Modification Work Order to replace current AVUM SS shelter with an ISO compliant shelter which
will standardize Aviation Intermediate and Unitl Level Maintenance Shop Set shelters, increasing workspace and providing an
adaptable platform to accomodate emerging requirements for aviation maintenance tools and procedures.  Includes preparation
of Statement of Work, preparation of the contract requirements package, technical review of proposals, and load planning and
testing.
Title: Flexible Engine Diagnostic System (FEDS)

Articles:
Description: The FEDS is an engine test system designed to test and veriify flight readiness of T-55 and T-700 series engines
which have been removed from aircraft for maintenance.

FY 2013 Accomplishments:
Completed User and Maintenance Assessment and finalized the Technical Data Package (TDP).

2.080
-  

-  
-  

-  
-  

Title: Unit Maintenance Aerial Recovery Kit (UMARK)
Articles:

Description: UMARK provides Aviation Support Company and Aviation Maintenance Company units with the ability to quickly rig
for transport crash-damaged non-flyable modernized aircraft or aircraft undergoing maintenance for evacuation.

FY 2013 Accomplishments:
Continued ground and flight testing verification.
FY 2014 Plans:
Complete ground and flight testing and verification.

1.534
-  

1.091
-  

-  
-  

Title: Management Support Services
Articles:

Description: Management Support Services in Support of the Aviation Ground Support Equipment Product Management Office.

FY 2013 Accomplishments:
Management Support Services.
FY 2014 Plans:
Management Support Services.

0.468
-  

0.297
-  

-  
-  

Title: RDTE Project Test Support
Articles:

0.287
-  

0.250
-  

-  
-  
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Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603801A / Aviation - Adv Dev

Project (Number/Name)
B32 / Adv Maint Concepts/Eq

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Description: RDTE Project Test Support for the Aviation Ground Support Equipment Product Management Office.

FY 2013 Accomplishments:
RDTE Project Test Support.
FY 2014 Plans:
RDTE Project Test Support.
Title: Technical Engineering Services

Articles:
Description: Technical Engineering Services in support of Aviation Ground Support Equipment Product Management Office.

FY 2013 Accomplishments:
Technical Engineering Services.
FY 2014 Plans:
Technical Engineering Services.

0.149
-  

0.527
-  

-  
-  

Accomplishments/Planned Programs Subtotals 7.227 5.015 -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• Aviation Ground Support

Equipment: Aviation Ground
Support Equipment, SSN AZ3520

82.412 57.499 -   -   -   -   -   -   -     -     139.911

Remarks

D. Acquisition Strategy
This project is an aggregate of advanced maintenance concepts related projects. While the detailed acquisition strategy varies from project to project, the general
strategy for each individual project is to complete the development effort through Government test (developmental and operational). Program documentation for
milestone decision is prepared, as appropriate, concurrently with the development effort.

E. Performance Metrics
N/A
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Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603801A / Aviation - Adv Dev

Project (Number/Name)
B32 / Adv Maint Concepts/Eq

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Management Support
Services Various PM AGSE : RSA, AL 1.149 0.468 Feb 2013 0.297 Jan 2014 -   -   -     -     1.914   -    

Subtotal 1.149 0.468 0.297 -   -   -   -   1.914 -  

Remarks
None

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

AFL Various
AMCOM, RSA;
TRADOC : Fort
Rucker, AL

0.000 0.100 Apr 2014 -   -   -   -     -     0.100   -    

AGPU Various

RTTC, Redstone
Arsenal (RSA), AL;
AMRDEC, RSA,
AL;  Aberdeen Test
Center (ATC), :
Aberdeen Proving
Ground, MD

11.351 1.871 Feb 2013 1.250 Jun 2014 -   -   -     -     14.472   -    

ALUMMC Various

ATTD, Ft. Eustis,
VA,  Aberdeen Test
Center (ATC), :
Aberdeen Proving
Ground MD

0.872 0.588 Sep 2013 0.600 Jul 2014 -   -   -     -     2.060   -    

AVIM SS Various

AMRDEC,  (RSA),
AL,  Aberdeen Test
Center (ATC), :
Aberdeen, MD

0.000 0.150 Apr 2014 -   -   -   -     -     0.150   -    

AVUM SS Various

AMRDEC, RSA,
RTTC, RSA,
Aberdeen Test
Center (ATC), :

0.000 -   1.000 Jul 2014 -   -   -     -     1.000   -    
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Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603801A / Aviation - Adv Dev

Project (Number/Name)
B32 / Adv Maint Concepts/Eq

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Aberdeen Proving
Ground, MD

FEDS Various

AMRDEC, RAPTR;
Redstone Test
Center : Redstone
Arsenal, AL

0.000 2.080 Oct 2012 -   -   -   -     -     2.080   -    

UMARK Various

AMRDEC,  (RSA),
AL,  Aberdeen Test
Center (ATC), :
Aberdeen Proving
Ground, MD

5.330 1.534 Jan 2013 1.091 Feb 2014 -   -   -     -     7.955   -    

Subtotal 17.553 6.323 3.941 -   -   -   -   27.817 -  

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Technical Engineering
Services MIPR AATD, : Ft. Eustis,

VA 6.976 0.089 Jan 2013 0.388 Mar 2014 -   -   -     -     7.453   -    

Technical Engineering
Services MIPR AED : Redstone

Arsenal, AL 0.000 0.060 Jun 2013 0.139 Mar 2014 -   -   -     -     0.199   -    

Subtotal 6.976 0.149 0.527 -   -   -   -   7.652 -  

Remarks
None

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

RDTE Project Test
Support MIPR ATC, : Aberdeen

Proving Ground, MD 1.618 0.248 Feb 2013 0.250 Mar 2014 -   -   -     -     2.116   -    

RDTE Project Test
Support Various AMCOM : Redstone

Arsenal, AL 0.000 0.039 May 2013 -   -   -   -     -     0.039   -    
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Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603801A / Aviation - Adv Dev

Project (Number/Name)
B32 / Adv Maint Concepts/Eq

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 1.618 0.287 0.250 -   -   -   -   2.155 -  

Remarks
None

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 27.296 7.227 5.015 -   -   -   -   39.538 -  

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603801A / Aviation - Adv Dev

Project (Number/Name)
B32 / Adv Maint Concepts/Eq

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Aviation Ground Power Unit (AGPU)
Aviation Foot Locker
Aviation Light Utility Mobile Maintenance Cart
(ALUMMC)
Aviation Intermediate Maintenance Shop Set
(AVIM SS)
Aviation Unit Maintenance Shop Set (AVUM
SS)
Flexible Engine Diagnostic System (FEDS)
Unit Maintenance Aerial Recovery Kit
(UMARK)
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Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603801A / Aviation - Adv Dev

Project (Number/Name)
B32 / Adv Maint Concepts/Eq

Schedule Details

Start End
Events Quarter Year Quarter Year

Aviation Ground Power Unit (AGPU) 2 2013 4 2014
Aviation Foot Locker 2 2014 2 2015
Aviation Light Utility Mobile Maintenance Cart (ALUMMC) 4 2013 1 2015
Aviation Intermediate Maintenance Shop Set (AVIM SS) 3 2014 3 2015
Aviation Unit Maintenance Shop Set (AVUM SS) 4 2014 4 2015
Flexible Engine Diagnostic System (FEDS) 2 2007 1 2015
Unit Maintenance Aerial Recovery Kit (UMARK) 1 2007 2 2015
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Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer Equipment - Adv Dev

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

Total Program Element -   13.028 11.549 13.386 -   13.386 31.903 37.087 30.892 19.111 Continuing Continuing

526: Marine Orien Log Eq Ad -   2.526 2.368 2.603 -   2.603 13.269 21.856 18.289 3.461 Continuing Continuing

G11: Adv Elec Energy Con Ad -   3.512 2.499 4.013 -   4.013 9.559 5.933 3.748 8.218 Continuing Continuing

G14: Materials Handling
Equipment - Ad

-   0.137 0.648 -   -   -   -   -   -   -     -     0.785

K39: Field Sustainment Support
Ad

-   2.649 2.160 0.534 -   0.534 0.558 1.155 -   -   Continuing Continuing

K41: Water And Petroleum
Distribution - Ad

-   2.413 2.262 3.545 -   3.545 3.935 3.757 4.465 4.847 Continuing Continuing

VR8: Combat Service Support
Systems - Ad

-   1.791 1.612 2.691 -   2.691 4.582 4.386 4.390 2.585 Continuing Continuing

# The FY 2015 OCO Request will be submitted at a later date.

Note
Change Summary Explanation: Decrease is due to several PROJECTs.

A. Mission Description and Budget Item Justification
This program element supports advanced component development and prototypes of new and improved technologies for combat support and combat service support
equipment essential to sustaining combat operations.  Advancements in watercraft, bridging, electric power generators, potable water, material-handling, environmental
control, shelter systems, cargo aerial delivery, field service systems, mortuary affairs equipment and petroleum equipment are necessary to improve safety and increase
the tactical mobility, operational capability, lethality and survivability on the digital battlefield and to provide for greater sustainment while reducing the logistics support
burden.

Decrease from FY14 PB to FY15 PB reflects decrease of several projects.

For FY14, Joint Light Tactical Vehicle (JLTV) moved to PE: 655812/Project: VU9
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Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer Equipment - Adv Dev

B. Program Change Summary ($ in Millions) FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Previous President's Budget 14.605 11.556 14.559 -   14.559
Current President's Budget 13.028 11.549 13.386 -   13.386
Total Adjustments -1.577 -0.007 -1.173 -   -1.173

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Adjustments to Budget Years -1.577 -0.007 -1.173 -   -1.173
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Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
526 / Marine Orien Log Eq Ad

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

526: Marine Orien Log Eq Ad -   2.526 2.368 2.603 -   2.603 13.269 21.856 18.289 3.461 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
The FY15 dollars in the amount of $2.603 million supports project advanced component development, and prototype of equipment and sub-systems supporting the
Army Watercraft mission to provide critical capabilities in support of full-spectrum land combat operations, by extending the Commander's available maneuver space into
and throughout the littorals, inland waterways and near coastal regions. Army watercraft equipment supports the conduct of riverine, Logistics Over The Shore (LOTS),
Joint Logistics Over The Shore (JLOTS), inter and intratheater transport, movement and maneuver, mission command and sustainment, as identified in DODD 5100.01
(Functions of the Department of Defense and its Major Components). Army Watercraft exploit the inland waterways and littoral regions as waterborne maneuver and
supply routes, conducting operations through littoral entry points (developed, undeveloped, and austere access points) and in non-permissive, and/or denied access
scenarios. The Army uses a spectrum of lighterage and floating craft, from heavy sustainment ocean going landing craft capable of intratheater and ship to shore
transport and undeveloped beach or harbor access, to ocean-going and harbor utility tug boats and barge derricks for transport and denied port/salvage operations, and
modular causeway systems to support LOTS/JLOTS. The development of the Maneuver Support Vessel-Light (MSV-L) Capabilities Production Document (CPD) will
ensure the Army addresses the most glaring capability gaps within the Army Watercraft fleet.

Funding will also be used to enhance the maturation of equipment, systems and sub-systems into Army Watercraft for the purposes of improved performance, energy
efficiency, environmental, and regulatory compliance.  The funding supports initiatives to enhance the seaworthiness, safety, survivability, supportability, and reliability
of existing systems.  Funded efforts will advance critical gaps in these areas for the current fleet, while at the same time researching, developing and testing emergent
technologies in a manner to support future acquisitions and future fleet planning, as informed by the Army Watercraft Systems Board of Directors (AWS BOD).

Fleet wide funding requirements will complete core requirements for development, prototype operational testing, and military unit assessment of several projects.  Core
requirements include: externally-mounted accommodation units in support of crew and supercargo berthing; integration of Escalation of Force (EoF) force protection
enhancements (both lethal and non-lethal); and development of Battle Command on the Move (BCOTM) and Common Operating Picture (COP)/interoperability
aspects of existing Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR).  The development of environmental and
energy efficiency technologies will also be addressed, to ensure continued compliance with increasingly stringent regulatory requirements. Funding also furthers the
development of digital technology integration in the areas of near and real time logistics management, area situational awareness, trend analysis, Condition Based
Maintenance Plus (CBM+), equipment monitoring and diagnostics/prognostics and related functional areas, as well as development of ship to shore (at sea transfer),
Economic Useful Life (EUL) and corrosion technologies.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Landing Craft Mechanized (LCM8)/Maneuver Support Vessel-Light(MSV-L) 0.150 0.125 -  
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
526 / Marine Orien Log Eq Ad

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Articles:

Description: Landing Craft Mechanized 8

FY 2013 Accomplishments:
Watercraft - Landing Craft Mechanized (LCM8) Study Development
FY 2014 Plans:
Watercraft - Landing Craft Mechanized (LCM8) Development

-   -   -  

Title: Maneuver Support Vessels (MSV) Capabilities Production Document (CPD) Capabilities and Feasability Development
Articles:

Description: VSB - Vessel to Shore Bridging Development

FY 2013 Accomplishments:
Family Maneuver Support Vessels (FMSV) Initial Capabilities Document (ICD) support.
FY 2014 Plans:
Maneuver Support Vessels (MSV)  Capabilities Production Document (CPD) support.

0.230
-  

0.055
-  

-  
-  

Title: Heavy Lift Vessel Development
Articles:

Description: AWS Heavy Lift Vessel

FY 2013 Accomplishments:
Heavy Lift Vessel Development

0.200
-  

-  
-  

-  
-  

Title: Army Watercraft Module Berthing (AWMB) Development
Articles:

Description: AWS - Army Watercraft Module, Berthing (AWMB)

FY 2013 Accomplishments:
People Pods Study/Development
FY 2014 Plans:
People Pod development

0.300
-  

0.500
-  

-  
-  

Title: Force Protection; lethal and non-lethal Escalation of Force (EoF) Development 0.350 0.600 0.500
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
526 / Marine Orien Log Eq Ad

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Articles:

Description: AWS - Force Protection

FY 2013 Accomplishments:
Force Protection Study/Development
FY 2014 Plans:
Force Protection Development
FY 2015 Plans:
New Title: Force Protection; lethal and non-lethal Escalation of Force (EoF) Development
Old Title: WATERCRAFT - FORCE PROTECTION DEVELOPMENT

-   -   -  

Title: C4ISR Improvements
Articles:

Description: AWS - C4ISR

FY 2013 Accomplishments:
C4ISR Study/Development
FY 2014 Plans:
C4ISR
FY 2015 Plans:
New Title: C4ISR Improvements
Old Title: WATERCRAFT - C4ISR DEVELOPMENT

0.150
-  

0.150
-  

0.207
-  

Title: Army Watercraft Program Support
Articles:

Description: SALARY SUPPORT

FY 2013 Accomplishments:
Support
FY 2014 Plans:
Support
FY 2015 Plans:

0.156
-  

0.050
-  

0.062
-  
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R-1 Program Element (Number/Name)
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Project (Number/Name)
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Salary Support
Title: Watercraft Market Surveys and Business Analysis

Articles:
Description: Funding is provided for the following effort

FY 2013 Accomplishments:
Continues Watercraft Market Surveys and Business Analysis
FY 2014 Plans:
Watercraft Market Surveys and Business Analysis

0.150
-  

0.050
-  

-  
-  

Title: Riverine Craft Development
Articles:

Description: Riverine Craft Development

FY 2014 Plans:
Riverine Craft Development

-  
-  

0.050
-  

-  
-  

Title: Tug and Barge Development
Articles:

Description: Tug and Barge Development

FY 2013 Accomplishments:
Tug and Barge Study/Development
FY 2014 Plans:
MEDIUM TUG AND BARGE DEVELOPMENT

0.150
-  

0.313
-  

-  
-  

Title: Terminal Operations and Ship to Shore Development
Articles:

Description: Terminal Operations and Ship to Shore Development

FY 2013 Accomplishments:
Terminal Operations and Ship to Shore Study/Development
FY 2014 Plans:

0.040
-  

0.075
-  

-  
-  
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R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Terminal Operations and Ship to Shore Development
Title: Port/Harbor Utility Development

Articles:
Description: Port/Harbor Utility Development

FY 2013 Accomplishments:
Port/Harbor Utility and Light Landing Craft Study/Development
FY 2014 Plans:
Old Title: WATERCRAFT - PORT/HARBOR UTILITY DEVELOPMENT
New Title: Port/Harbor Utility Development

0.150
-  

0.050
-  

-  
-  

Title: Amphibious Craft Development
Articles:

Description: Amphibious Craft Development

FY 2013 Accomplishments:
Amphibious Craft Study/Development

0.100
-  

-  
-  

-  
-  

Title: Digital Integration Development
Articles:

Description: Digital Integration Development

FY 2013 Accomplishments:
Digital Integration Study/Development
FY 2014 Plans:
Digital Integration Development
FY 2015 Plans:
Will help with the maintenance of the Digital Intergration.
Old Title: WATERCRAFT - DIGITAL INTEGRATION DEVELOPMENT
New Title: Digital Integration Development

0.150
-  

0.050
-  

0.250
-  

Title: At Sea Transfer Development
Articles:

0.100
-  

-  
-  

0.500
-  
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R-1 Program Element (Number/Name)
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Description: At Sea Transfer Development

FY 2013 Accomplishments:
At Sea Transfer Study/Development
FY 2015 Plans:
New Title: At Sea Transfer Development
Old Title: WATERCRAFT - AT SEA TRANSFER DEVELOPMENT
Title: Energy Compliance

Articles:
Description: Energy Efficiency

FY 2013 Accomplishments:
Energy Efficiency and Environmental Compliance
FY 2014 Plans:
New title: Energy Compliance.
Old Title: WATERCRAFT - ENERGY EFFICIENCY DEVELOPMENT
FY 2015 Plans:
New title: Energy Compliance.
Old Title: WATERCRAFT - ENERGY EFFICIENCY DEVELOPMENT

0.150
-  

0.300
-  

0.348
-  

Title: Environmental Compliance
Description: Environmental Compliance Development

FY 2015 Plans:
New Title: Environmental Compliance. Technologies IAW evolving regulatory requirements.
Old Title: Energy Efficiency and Environmental Compliance.

-   -   0.736

Accomplishments/Planned Programs Subtotals 2.526 2.368 2.603
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R-1 Program Element (Number/Name)
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Project (Number/Name)
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• MA4500 Modification on In-
Service: MA4500 Modification

on In-Service Equipment (OPA3)

41.903 31.955 43.268 -   43.268 10.639 9.918 9.924 12.434 Continuing Continuing

Remarks
RDTE funds used in FY14/15 for the Mauever Support Vessels (MSV) line support projects Manuever Support Vessel-Light (MSV-L), which has not been included in the
POM to date.

D. Acquisition Strategy
NA

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
526 / Marine Orien Log Eq Ad

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Army Watercraft Systems
Program Support SS/LH

Program
Management Office :
TACOM

3.129 0.156 Oct 2012 0.050 Oct 2013 0.062 Oct 2014 -   0.062 Continuing Continuing Continuing

Small Business Incentive
Research (SBIR);
Technology Transfer
Research

TBD Various : Various 0.072 -   -   -   -   -     -     0.072 0.083

Subtotal 3.201 0.156 0.050 0.062 -   0.062   -       -       -    

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Landing Craft Mechanized
(LCM8) Maneuver Support

C/
FFPLOE Various : Various 0.441 0.150 Dec 2012 0.125 Dec 2013 -   -   -   Continuing Continuing Continuing

Maneuver Support
Vessels (MSV) Capabilites
Production Document
(CPD)Development

C/
FFPLOE Various : Various 0.502 0.230 Dec 2012 0.055 Dec 2013 -   -   -   Continuing Continuing Continuing

Heavy Lift Vessel
Development

C/
FFPLOE Various : Various 0.441 0.200 Dec 2012 -   -   -   -   Continuing Continuing Continuing

Army Watercraft Module,
Berthing (AWMB)
Development

C/
FFPLOE

PM Force
Sustainment
Systems : Natick, MA

0.441 0.300 Dec 2012 0.500 Apr 2014 -   -   -   Continuing Continuing Continuing

Force Protection,
Escalation of Force (EoF)
Development

C/
FFPLOE

NSWCDD : Crane,
IN 0.391 0.350 Dec 2012 0.600 Jul 2014 0.500 Mar 2015 -   0.500 Continuing Continuing Continuing

C4ISR Improvements C/
FFPLOE

SPAWAR :
Charleston, SC 0.276 0.150 Dec 2012 0.150 May 2013 0.207 Nov 2014 -   0.207 Continuing Continuing Continuing

Market Surveys/Business
Analysis C/FP TBD : TBD 0.000 0.150 Dec 2012 0.050 Dec 2013 -   -   -   Continuing Continuing Continuing

Riverine Craft
Development

C/
FFPLOE Various : Various 0.000 -   0.050 Dec 2013 -   -   -   Continuing Continuing Continuing
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2040 / 4

R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
526 / Marine Orien Log Eq Ad

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Tug and Barge
Development

C/
FFPLOE

ARO - Battelle :
Columbus. OH 0.000 0.150 Dec 2012 0.313 Apr 2014 -   -   -   Continuing Continuing Continuing

Terminal Operations
& Ship to Shore
Development

C/
FFPLOE Various : Various 0.000 0.040 Dec 2012 0.075 Dec 2013 -   -   -   Continuing Continuing Continuing

Port/Harbor Utility
Development

C/
FFPLOE Various : Various 0.000 0.150 Dec 2012 0.050 Dec 2013 -   -   -   Continuing Continuing Continuing

Amphibious Craft
Development

C/
FFPLOE Various : Various 0.000 0.100 Dec 2012 -   -   -   -   Continuing Continuing Continuing

Digital Integration
Development

C/
FFPLOE

SPAWAR :
Charleston, SC 0.000 0.150 Dec 2012 0.050 Dec 2013 0.250 Jan 2014 -   0.250 Continuing Continuing Continuing

At Sea Transfer
Development

C/
FFPLOE Various : Various 0.000 0.100 Mar 2013 -   0.500 Apr 2014 -   0.500   -     0.600   -    

Energy Compliance C/
FFPLOE Various : Various 0.000 0.150 Dec 2012 0.300 Mar 2014 0.348 Mar 2014 -   0.348 Continuing Continuing Continuing

Environmental Compliance C/
FFPLOE Various : Various 0.348 -   -   0.736 Apr 2014 -   0.736   -     1.084   -    

Subtotal 2.840 2.370 2.318 2.541 -   2.541   -       -       -    

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 6.041 2.526 2.368 2.603 -   2.603   -       -       -    

Remarks

191



UNCLASSIFIED

PE 0603804A: Logistics and Engineer Equipment - Adv Dev UNCLASSIFIED
Army Page 12 of 50 R-1 Line #67

Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
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FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Landing Craft Mechanized (LCM 8)
Development
Maneuver Support Vessels (MSV) Cap Prod
Doc (CPD) and competitive prototyping
Force Protection; Lethal and Non-Lethal
Escalation of Force (EoF) Development
C4ISR Improvements
Army Watercraft Program Support
Watercraft Market Surveys and Business
Analysis
Riverine Craft Development
Terminal Operations (Ship to Shore)
Development
Digital Integration Development
At Sea Transfer Development
Energy Efficiency
Enviromental Compliance
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R-1 Program Element (Number/Name)
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526 / Marine Orien Log Eq Ad

Schedule Details

Start End
Events Quarter Year Quarter Year

Landing Craft Mechanized (LCM 8) Development 1 2010 4 2015
Maneuver Support Vessels (MSV) Cap Prod Doc (CPD) and competitive prototyping 1 2010 4 2019
Force Protection; Lethal and Non-Lethal Escalation of Force (EoF) Development 1 2010 4 2017
C4ISR Improvements 1 2010 4 2016
Army Watercraft Program Support 1 2013 4 2019
Watercraft Market Surveys and Business Analysis 1 2010 4 2015
Riverine Craft Development 1 2013 4 2015
Terminal Operations (Ship to Shore) Development 1 2013 4 2015
Digital Integration Development 1 2013 4 2017
At Sea Transfer Development 1 2013 4 2017
Energy Efficiency 1 2013 4 2019
Enviromental Compliance 1 2013 4 2019
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R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
G11 / Adv Elec Energy Con Ad

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

G11: Adv Elec Energy Con Ad -   3.512 2.499 4.013 -   4.013 9.559 5.933 3.748 8.218 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

Note
Not Applicable for this item.

A. Mission Description and Budget Item Justification
The Tactical Electric Power (TEP) program was established by the Department of Defense to develop modernized, standard families of mobile electric power
sources and power distribution systems for all Services throughout the Department of Defense.  Project Manager Mobile Electric Power (PM MEP) derives concept
and technology developments that will improve the performance, mobility, readiness and survivability of the next generation of tactical power sources in support of
all Services.  It supports initiatives that are essential to the development and fielding of modernized TEP sources from Watts to Megawatts level that comply with
environmental statues and provide noise and signature-suppressed, energy-efficient, lightweight, deployable and reliable equipment.  FY14 and FY15 funding will
support the test and evaluation of technologies for Small Tactical Electric Power (STEP), Mobile Electric Hybrid Power Sources (MEHPS), and Intelligent Power
Management and Distribution Systems (IPMDS).  In addition, FY15 funding will support a holistic approach to the evaluation of Operational Energy (OE)-related impacts,
systems, and improvements; with the vision of reducing Army energy dependency and demand, increasing systems and facilities' energy efficiency, seeking alternative
energy sources and creating a culture of energy responsibility while sustaining or enhancing operational capabilities.  Out years will support investigation of general
advancements in engine, power equipment and power distribution equipment that are applicable to current equipment and emerging requirements.  Programs include
costs for developing concept hardware and executing system evaluations at the Network Integration Evaluation (NIE) events at Ft. Bliss.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Contract Activity

Articles:
Description: Continue development of technology supporting the STEP program, IPMDS, and MEHPS.

FY 2013 Accomplishments:
Procure various technologies related to Tactical Electric Power and power distribution/management across the DoD power
spectrum.  Specific efforts will include STEP components, hybrid/alternative energy power sources, and IPMDS.
FY 2014 Plans:

2.000
-  

1.500
-  

0.800
-  
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R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
G11 / Adv Elec Energy Con Ad

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Procure various technologies related to Tactical Electric Power and power distribution/management across the DoD power
spectrum.  Specific efforts will include STEP components, MEHPS components, and IPMDS.
FY 2015 Plans:
Procure various technologies related to Tactical Electric Power and power distribution/management across the DoD power
spectrum.  Specific efforts will include STEP components, MEHPS components and IPMDS.  Develop tools, systems and
capability to provide holistic analysis of Operational Energy impacts, systems and improvements.
Title: Government System Test and Evaluation

Articles:
Description: Continue development of technology supporting the STEP program, IPMDS, and MEHPS.  Evaluate systems at
Network Integration Evaluation (NIE).

FY 2013 Accomplishments:
Continue evaluation and testing of various technologies related to tactical electric power and power distribution and management
across the DoD power spectrum.  Efforts will be aimed at resolving technology gaps to meet Army User requirements.  Efforts
will support the Tactical Electric Power Capabilities Production Document (TEP CPD).  Specific efforts will include performance
testing of small generator sets, hybrid/alternative energy power sources, and intelligent power distribution/management systems.
Program also supports Rapid Equipping Force deployments of alternative energy systems in support of Village Stability Operation.
Program supports new equipment and concept demonstrations at NIE 14.1.
FY 2014 Plans:
Continue evaluation and testing of various technologies related to tactical electric power and power distribution and management
across the DoD power spectrum.  Efforts will be aimed at resolving technology gaps to meet Army User requirements.  Efforts will
support the TEP CPD.  Specific efforts will be limited to small generator system testing due to limited funding.  Program supports
new equipment and concept demonstrations at NIE 14.2.
FY 2015 Plans:
Continue evaluation and testing of various technologies related to tactical electric power and power distribution and management
across the DoD power spectrum.  Efforts will be aimed at resolving technology gaps to meet Army User requirements.  Efforts will
support the TEP CPD.  Specific efforts will include performance testing of small generator sets, hybrid/alternative energy power
sources, and intelligent power distribution/management systems.  Program also supports Rapid Equipping Force deployments of
MEHPS concepts in support of Village Stability Operation.  Program supports new equipment and concept demonstrations at NIE
15.x.

0.291
-  

0.350
-  

0.300
-  

Title: Other Contracts and Gov't agencies 0.994 0.400 1.693
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R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
G11 / Adv Elec Energy Con Ad

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Articles:

Description: Continue development of technology supporting the STEP program, IPMDS, and  MEHPS.

FY 2013 Accomplishments:
Evaluation and testing of various technologies related to Tactical Electric Power and power distribution/management across
the DoD power spectrum.  Specific efforts will include development of STEP, and evaluation of MEHPS and intelligent power
distribution/management systems as well as support of NIE 14.1.
FY 2014 Plans:
Evaluation and testing of various technologies related to Tactical Electric Power and power distribution/management across the
DoD power spectrum.  Specific efforts will be limited to the development of STEP given limited funding and support of NIE 14.2
FY 2015 Plans:
Evaluation and testing of various technologies related to Tactical Electric Power and power distribution/management across the
DoD power spectrum.  Specific efforts will include development of STEP, and evaluation of MEHPS and intelligent power systems,
as well as support of NIE 15.x.  Develop tools, systems and capability to provide holistic analysis of Operational Energy impacts,
systems and improvements.

-   -   -  

Title: Government Program Management
Articles:

Description: Continue development of technology supporting the STEP program, IPMDS and MEHPS.

FY 2013 Accomplishments:
Oversight and management of various technology projects related to Tactical Electric Power and power distribution/management
across the DoD power spectrum.  Efforts will be aimed at resolving technology gaps to meet Army User requirements.  Efforts
will support the STEP program and the TEP CPD.  Specific efforts will include development of large sets, MEHPS and intelligent
power systems.
FY 2014 Plans:
Oversight and management of various technology projects related to Tactical Electric Power and power distribution/management
across the DoD power spectrum.  Efforts will be aimed at resolving technology gaps to meet Army User requirements.  Efforts will
support the STEP program and the TEP CPD.  Specific efforts will be limited to small power sources given limited funding.
FY 2015 Plans:
Oversight and management of various technology projects related to Tactical Electric Power and power distribution/management
across the DoD power spectrum.  Efforts will be aimed at resolving technology gaps to meet Army User requirements.  Efforts

0.227
-  

0.249
-  

1.220
-  
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R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
G11 / Adv Elec Energy Con Ad

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
will support the STEP program and the TEP CPD.  Specific efforts will include development of small sets, MEHPS and intelligent
power systems.  Oversight, analysis and management of Operational Energy-related impacts, systems and improvements to
reduce Army's energy dependence and improve operational capabilities.

Accomplishments/Planned Programs Subtotals 3.512 2.499 4.013

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• 654804.194: Logistics and

Engineer Equipment - Eng Dev 194
11.195 5.025 5.875 -   5.875 9.785 4.927 4.158 6.552 Continuing Continuing

• MA9800: OPA 3, Generators
and Associated Eq.

60.223 40.129 115.190 -   115.190 216.293 237.171 341.209 354.470 Continuing Continuing

Remarks

D. Acquisition Strategy
Complete advanced development pre-milestone B technology assessments and analysis, and transition of tactical electric power and power distribution products to
Engineering and Manufacturing Development (EMD) phase (Milestone B) and subsequent transition to production (Milestone C).

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
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Project (Number/Name)
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Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Small Tactical Electric
Power (STEP)
Components

Various PM-MEP : Fort
Belvoir, VA 0.216 0.100 Nov 2012 0.200 Feb 2014 0.100 Nov 2014 -   0.100 Continuing Continuing Continuing

Mobile Electric Hybrid
Power Sources (MEHPS)
Components

Various PM MEP : Ft.
Belvoir, VA 0.146 0.067 Nov 2012 0.049 Feb 2014 0.070 Nov 2014 -   0.070 Continuing Continuing Continuing

Intelligent Power
Management and
Distribution Systems

Various PM MEP : Ft.
Belvoir, VA 0.125 0.060 Nov 2012 -   0.050 Nov 2014 -   0.050 Continuing Continuing Continuing

Operational Energy MIPR PM-MEP : Fort
Belvoir, VA 0.000 -   -   1.000 -   1.000 Continuing Continuing Continuing

Subtotal 0.487 0.227 0.249 1.220 -   1.220   -       -       -    

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Small Tactical Electric
Power (STEP)
Components

Various CERDEC : Fort
Belvoir, VA 0.590 1.091 Mar 2013 1.000 Apr 2014 0.100 Mar 2015 -   0.100 Continuing Continuing Continuing

Mobile Electric Hybrid
Power Sources (MEHPS)
Components

Various Multiple Vendors :
TBD 0.815 0.500 Mar 2013 0.250 Apr 2014 0.100 Mar 2015 -   0.100 Continuing Continuing Continuing

Intelligent Power
Management and
Distribution Systems

Various CERDEC : Fort
Belvoir, VA 0.250 0.409 Mar 2013 0.250 Apr 2014 0.100 Mar 2015 -   0.100 Continuing Continuing Continuing

Operational Energy TBD TBD (FY15) : TBD
(FY15) 0.000 -   -   0.500 -   0.500   -     0.500   -    

Subtotal 1.655 2.000 1.500 0.800 -   0.800   -       -       -    
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
G11 / Adv Elec Energy Con Ad

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Small Tactical Electric
Power (STEP)
Components

MIPR CERDEC : Fort
Belvoir, VA 0.406 0.500 Nov 2012 0.400 Feb 2014 0.200 Nov 2014 -   0.200 Continuing Continuing Continuing

Mobile Electric Hybrid
Power Sources (MEHPS)
Components

MIPR CERDEC : Fort
Belvoir, VA 0.665 0.300 Nov 2012 -   0.164 Nov 2014 -   0.164 Continuing Continuing Continuing

Intelligent Power
Management and
Distribution Systems

MIPR CERDEC : Fort
Belvoir, VA 0.674 0.194 Nov 2012 -   0.329 Nov 2014 -   0.329 Continuing Continuing Continuing

Operational Energy MIPR

Dept of Energy
Sandia National
Labs : Washington
DC

0.000 -   -   1.000 -   1.000   -     1.000   -    

Subtotal 1.745 0.994 0.400 1.693 -   1.693   -       -       -    

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Small Tactical Electric
Power (STEP)
Components

MIPR CERDEC : Fort
Belvoir,VA 0.180 0.200 Nov 2012 0.250 Feb 2014 0.100 Nov 2014 -   0.100 Continuing Continuing Continuing

Mobile Electric Hybrid
Power Sources (MEHPS)
Components

MIPR CERDEC : Fort
Belvoir, VA 0.165 0.050 Nov 2012 0.050 Mar 2014 0.100 Nov 2014 -   0.100 Continuing Continuing Continuing

Intelligent Power
Management and
Distribution Systems

MIPR CERDEC : Fort
Belvoir, VA 0.306 0.041 Nov 2012 0.050 Mar 2014 0.100 Nov 2014 -   0.100 Continuing Continuing Continuing

Subtotal 0.651 0.291 0.350 0.300 -   0.300   -       -       -    
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
G11 / Adv Elec Energy Con Ad

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 4.538 3.512 2.499 4.013 -   4.013   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
G11 / Adv Elec Energy Con Ad

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

SMALL TACTICAL ELECTRIC POWER
(STEP) PROGRAM
Assess Technologies to Meet Gaps-STEP
Test Technologies to Meet Gaps-STEP
Complete Test and Evaluation-STEP
Transfer to Engineering and Manufacturing
Development-STEP
MOBILE ELECTRIC HYBRID POWER
SOURCES (MEHPS)
Assess Technologies to Meet Gaps--MEHPS
Test Technologies to Meet Gaps--MEHPS
Coordinate Requirements with USMC; Analyze
Field Data
Develop Ruggedized Prototypes for Field
Evaluations
Complete Test and Evaluation--MEHPS
Transfer to Engineering and Manufacturing
Development--MEHPS
INTELLIGEN POWER MANAGEMENT AND
DISTRIBUTION SYSTEMS (IPMDS)
Assess Technologies to Meet Gaps-IPMDS
Test Technologies to Meet Gaps-IPMDS
Test Ruggedized IPMDS with AMMPS
Microgrid
Transfer to Engineering and Manufacturing
Development-IPMDS
ASSESSMENT OF TECHNOLOGIES
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Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
G11 / Adv Elec Energy Con Ad

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Assess Technologies to Meet Gaps and
Improve Efficiencies
OPERATIONAL ENERGY (OE)
Evaluation of OE-Related Impacts, Systems
and Improvements
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Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
G11 / Adv Elec Energy Con Ad

Schedule Details

Start End
Events Quarter Year Quarter Year

SMALL TACTICAL ELECTRIC POWER (STEP) PROGRAM 1 2008 4 2015
Assess Technologies to Meet Gaps-STEP 1 2008 1 2015
Test Technologies to Meet Gaps-STEP 1 2008 2 2015
Complete Test and Evaluation-STEP 2 2015 2 2015
Transfer to Engineering and Manufacturing Development-STEP 2 2015 2 2015
MOBILE ELECTRIC HYBRID POWER SOURCES (MEHPS) 1 2010 4 2017
Assess Technologies to Meet Gaps--MEHPS 1 2010 4 2016
Test Technologies to Meet Gaps--MEHPS 1 2010 4 2016
Coordinate Requirements with USMC; Analyze Field Data 1 2013 4 2013
Develop Ruggedized Prototypes for Field Evaluations 1 2014 4 2015
Complete Test and Evaluation--MEHPS 1 2016 4 2016
Transfer to Engineering and Manufacturing Development--MEHPS 1 2017 1 2017
INTELLIGEN POWER MANAGEMENT AND DISTRIBUTION SYSTEMS (IPMDS) 1 2010 4 2015
Assess Technologies to Meet Gaps-IPMDS 1 2010 4 2015
Test Technologies to Meet Gaps-IPMDS 1 2010 4 2015
Test Ruggedized IPMDS with AMMPS Microgrid 1 2013 4 2015
Transfer to Engineering and Manufacturing Development-IPMDS 4 2015 4 2015
ASSESSMENT OF TECHNOLOGIES 1 2017 4 2019
Assess Technologies to Meet Gaps and Improve Efficiencies 1 2017 4 2019
OPERATIONAL ENERGY (OE) 1 2015 4 2019
Evaluation of OE-Related Impacts, Systems and Improvements 1 2015 4 2019
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
G14 / Materials Handling Equipment - Ad

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

G14: Materials Handling
Equipment - Ad

-   0.137 0.648 -   -   -   -   -   -   -     -     0.785

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
This project supports component development and Material Handling Equipment (MHE) prototyping and stays abreast of emerging and available technologies to be
integrated into military MHE to address identified capability gaps and warfighter objectives.  This project enables the development of selected technologies and transition
to system integration and development or production of MHE products.  MHE includes Rough Terrain Forklifts, Rough Terrain Container Handlers (RTCH) and Cranes,
as well as ancillary MHE equipment, to support distribution of critical supplies in the theater of operations.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Field Maintenance and Training Aids for Material Handling Equipment (MHE)

Articles:
Description: Field Maintenance and Training Aids for Material Handling Equipment (MHE)

FY 2013 Accomplishments:
Evaluate the efficacy of proposed devices to improve diagnostic tasks and to prevent spillage of hazardous materials.
FY 2014 Plans:
Develop a solution to eliminate the physical insertion of system faults for maintenance training.

0.137
-  

0.400
-  

-  
-  

Title: Baseline Fuel Efficiency of Material Handling Equipment (MHE)
Articles:

Description: Develop standard duty cycles for fielded system, investigate training/technology for improving efficiency and validate
performance of proposed changes.

FY 2014 Plans:
Instrument and Test MHE equipment to baseline fuel consumption during standard operations.

-  
-  

0.248
-  

-  
-  

Accomplishments/Planned Programs Subtotals 0.137 0.648 -  
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
G14 / Materials Handling Equipment - Ad

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• RDT&E: 0604804A, Logistics

and Engineer Equipment,
Engineering Development (H14)

1.265 0.298 0.283 -   0.283 0.972 0.951 0.607 0.627 Continuing Continuing

Remarks

D. Acquisition Strategy
Procure prototype component items for engineering tests and demonstrations with subject matter experts.  Conduct trades between cost and improved maintainability
and environmental risk reduction.  Process engineering change proposals, update technical manuals and training materials, and prepare supporting acquisition
documents and data to procure new training aids.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
G14 / Materials Handling Equipment - Ad

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

System Engineering/
Program Management MIPR TARDEC : Warren,

MI 0.000 0.022 Dec 2012 0.185 Dec 2013 -   -   -     -     0.207   -    

Subtotal 0.000 0.022 0.185 -   -   -   -   0.207 -  

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Field Maintenance Aids for
MHE SS/FFP Kalmar RT Center :

Cibolo, TX 0.000 0.087 Mar 2013 0.340 Feb 2014 -   -   -     -     0.427   -    

Subtotal 0.000 0.087 0.340 -   -   -   -   0.427 -  

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Field Maintenance Aids for
MHE SS/FFP Kalmar RT Center :

Cibolo, TX 0.000 0.028 Mar 2013 -   -   -   -   Continuing Continuing   -    

Baseline Fuel Efficiency of
MHE Equipment TBD TBD : TBD 0.000 -   0.123 Jan 2014 -   -   -     -     0.123   -    

Subtotal 0.000 0.028 0.123 -   -   -     -       -     -  

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 0.137 0.648 -   -   -     -       -     -  

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
G14 / Materials Handling Equipment - Ad

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Evaluate proposed field maintenance and
training aids
Develop solution for field maintenance and
training aids
Baseline fuel efficiency of equipment
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Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
G14 / Materials Handling Equipment - Ad

Schedule Details

Start End
Events Quarter Year Quarter Year

Evaluate proposed field maintenance and training aids 1 2013 4 2013
Develop solution for field maintenance and training aids 2 2014 2 2014
Baseline fuel efficiency of equipment 1 2014 4 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
K39 / Field Sustainment Support Ad

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

K39: Field Sustainment Support
Ad

-   2.649 2.160 0.534 -   0.534 0.558 1.155 -   -   Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
This project supports development of critical soldier support and sustainment systems for cargo aerial delivery capabilities. These systems will fill identified theater
distribution and services capability gaps, improve unit sustainability, and increase combat effectiveness. This project supports Advanced Component Development and
Prototyping of Critical Distribution Capabilities which provide improved safety and accuracy while increasing survivability of aircraft, personnel, and equipment. This
project develops critical enablers that support the Quartermaster (QM) Force Transformation Strategy and The Army's Modular Capabilities by maintaining readiness
through fielding and integrating new equipment. This project also ensures Army Expeditionary Forces are capable of rapid deployment through aerial delivery initiatives
and reduces sustainment requirements, related Combat Support/Combat Service Support (CS/CSS) demands in lift, combat zone footprint, and costs for logistical
support.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Advanced Low Velocity Airdrop System Light and Heavy (ALVADS-L or ALVADS-H)

Articles:
Description: ALVADS - Light and Heavy are capable of airdrop operations at an altitude of 500-ft Above Ground Level (AGL) with
increased aircraft survivability, and improved accuracy. Light Gross rigged weight of 2,520-22,000 pounds (lbs) and Heavy Gross
rigged weight of 22,001-42,000 lbs.

FY 2013 Accomplishments:
Complete ALVADS-L Design Validation (DV), initiate Developmental Testing (DT) and complete Milestone A for ALVADS-H.
FY 2014 Plans:
Complete ALVADS Design Validation and system downselect.

2.649
-  

2.160
-  

-  
-  

Title: Extracted High and Low High Speed Container Delivery System (EHLSCDS)
Description: Provides a high speed (250 knot), low altitude (250 ft AGL) capability for up to eight Container Delivery Systems
(CDS) containers to enhance aircraft and aircrew safety while improving accuracy and reducing dispersion for receiving ground
units.

FY 2015 Plans:

-   -   0.534
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
K39 / Field Sustainment Support Ad

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Conduct EHLSCDS Design Validation (DV) testing.

Accomplishments/Planned Programs Subtotals 2.649 2.160 0.534

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• OPA MA7806: Precision

Airdrop MA7806
6.577 9.500 2.198 -   2.198 2.208 1.947 2.210 2.217 Continuing Continuing

• RDT&E 654804.L39:
Field Sustainment

Support ED 654804.L39

-   1.788 1.688 -   1.688 2.550 2.237 1.941 2.325 Continuing Continuing

Remarks

D. Acquisition Strategy
Accelerate Joint Precision Aerial Delivery System (JPADS) product improvements to transition to Production.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
K39 / Field Sustainment Support Ad

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Management
Support Various

PM Force
Sustainment Sys
(FSS), Natick :
Natick, MA

4.634 0.470 Apr 2013 0.700 Apr 2014 0.070 Dec 2014 -   0.070 Continuing Continuing Continuing

SBIR+STTR TBD Various : Various 0.090 -   -   -   -   -     -     0.090   -    
Subtotal 4.724 0.470 0.700 0.070 -   0.070   -       -       -    

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Soldier Support Equipment Various

PM Force
Sustainment Sys
(FSS), Natick :
Natick, MA

15.934 -   -   -   -   -   Continuing Continuing Continuing

High Speed Container
Delivery System (HSCDS) Various Various : Various 1.097 -   -   0.264 Mar 2015 -   0.264 Continuing Continuing Continuing

LCADS P3I Effort Various Various : Various 1.300 -   -   -   -   -   Continuing Continuing Continuing
ALVADS Development Various Various : Various 8.450 1.150 Jul 2014 -   -   -   -   Continuing Continuing Continuing
JPADS 2K and 10K
product improvements Various Various : Various 5.900 -   -   -   -   -   Continuing Continuing Continuing

RRDAS Development Various Various : Various 2.200 -   -   -   -   -   Continuing Continuing Continuing
Next Generation Human
Remains Transfer Case
Development

Various Various : Various 2.220 -   -   -   -   -   Continuing Continuing Continuing

Subtotal 37.101 1.150 -   0.264 -   0.264   -       -       -    
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
K39 / Field Sustainment Support Ad

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

ALVADS Development C/FFP Various : Various 0.000 -   0.060 May 2014 -   -   -     -     0.060   -    
Subtotal 0.000 -   0.060 -   -   -   -   0.060 -  

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

ALVADS-Light Testing
Design Validation(DV).
ALVADS-Heavy S&T Test

Various YPG, AZ : YPG, AZ 8.002 1.029 Apr 2013 1.400 May 2014 -   -   -   Continuing Continuing Continuing

RRDAS Design Validation
(DV) Testing Various YPG, AZ : YPG, AZ 0.150 -   -   -   -   -   Continuing Continuing Continuing

High Speed Container
Delivery System (HSCDS) C/FFP YPG, AZ : Arizona 0.000 -   -   0.200 Mar 2015 -   0.200   -     0.200   -    

ACPRS Various Ft Bragg, NC : NC 0.220 -   -   -   -   -     -     0.220   -    

LCADS P3I Various DTC, YPG, OTC, FT
Bragg : Various 4.307 -   -   -   -   -   Continuing Continuing Continuing

Subtotal 12.679 1.029 1.400 0.200 -   0.200   -       -       -    

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 54.504 2.649 2.160 0.534 -   0.534   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
K39 / Field Sustainment Support Ad

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Prepare for MS B and transition of ALVADS
Conduct DV on ALVADS
Conduct DV for ALVADS (L)
Conduct DV for JPADS Block I upgrade to
demonstrate emerging technologies
Prepare for MS B and transition EHLSCDS
Conduct DV on EHLSCDS to evaluate and
demonstrate integrated technologies
Conduct Milestone A on Autoload Hookup/
Rotary A/C
Fabricate DV systems on Autoload Hookup/
Rotary A/C
Complete DV on Autoload Hookup/Rotary A/C
Prepare for MS B and transition of Autoload
Hookup/Rotary A/C
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Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
K39 / Field Sustainment Support Ad

Schedule Details

Start End
Events Quarter Year Quarter Year

Prepare for MS B and transition of ALVADS 2 2014 2 2014
Conduct DV on ALVADS 4 2014 3 2015
Conduct DV for ALVADS (L) 1 2013 2 2013
Conduct DV for JPADS Block I upgrade to demonstrate emerging technologies 1 2016 4 2016
Prepare for MS B and transition EHLSCDS 1 2016 2 2016
Conduct DV on EHLSCDS to evaluate and demonstrate integrated technologies 3 2015 4 2016
Conduct Milestone A on Autoload Hookup/Rotary A/C 4 2018 4 2018
Fabricate DV systems on Autoload Hookup/Rotary A/C 1 2019 1 2019
Complete DV on Autoload Hookup/Rotary A/C 1 2019 4 2019
Prepare for MS B and transition of Autoload Hookup/Rotary A/C 4 2019 4 2019
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Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
K41 / Water And Petroleum Distribution - Ad

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

K41: Water And Petroleum
Distribution - Ad

-   2.413 2.262 3.545 -   3.545 3.935 3.757 4.465 4.847 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
This project develops and demonstrates the potential of prototype equipment and technologies to satisfy petroleum storage, distribution, and quality surveillance system
requirements.  The Technology Development programs support the development and enhancement of rapidly deployable Petroleum and Water equipment.  The mission
includes developing onboard fuel quality analysis systems; achieving greater capabilities in the removal of Nuclear, Biological, Chemical (NBC) and other contaminants
from water sources; reducing the logistics footprint; developing water reutilization systems to reduce the requirement for transport of water into the theater; and material
systems to decrease the logistics footprint and employment time for the transfer of liquid logistics in joint operations area.  This vital equipment enables the Army to
achieve its mission by providing the Army with the means to be highly mobile and self-sustaining in very hostile joint operations areas.  Future Force operations demand
that combat systems be rapidly deployable to the theater, rapidly emplaced upon arrival, and rapidly relocated to support a fast moving non-linear battlefield.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Water Systems Capability Improvements

Articles:
Description: Funding is provided for the following effort

FY 2013 Accomplishments:
Evaluate water monitoring equipment for insertion into Tactical Water Purification Systems (TWPS) and Lightweight Water Purifier
(LWP).

0.300
-  

-  
-  

-  
-  

Title: 3K Tactical Water Purification System (3K TWPS)
Articles:

Description: Funding is provided for the following effort

FY 2013 Accomplishments:
Fabricate and integrate breadboard components for the 3K Tactical Water Purification System (TWPS).
FY 2014 Plans:
Test 3K TWPS breadboard components and use results to start preparation of detailed system design.

1.719
-  

0.500
-  

-  
-  

Title: Fuel System Supply Points (FSSP) 0.394 0.400 -  
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R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
K41 / Water And Petroleum Distribution - Ad

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Articles:

Description: Funding is provided for the following effort

FY 2013 Accomplishments:
Market investigation for family of meters for fuel dispensing systems and commercial on-board truck meters.
FY 2014 Plans:
Address the capability gap for automated gauging to capture fuel quantities in collapsible tanks in the FSSP.  This includes the
development of a data device that will transmit and store the data internally for the system and externally to other command
networks and systems.  Assist the Army and Capability Developer in the Limited Objective Experiment mission conducted in
FY14.

-   -   -  

Title: Early Entry Fluid Distribution System (E2FDS)
Articles:

Description: Funding is provided for the following effort

FY 2014 Plans:
Complete the development of six performance specifications for the E2FDS; System Level, Command and Control, Hose Reel
Assembly, Hose Assembly, Pumping Assembly and Pump Station Accessories.  Develop Milestone B documentation and initiate
Engineering and Manufacturing Development (EMD) contract action in parallel with Milestone B documentation.
FY 2015 Plans:
Achieve Milestone B approval.  Release Request for Proposal (RFP) for (EMD) contract.  Source Selection Evaluation Board
(SSEB) for EMD contract.  EMD Contract award.

-  
-  

1.362
-  

2.795
-  

Title: Modular Fuel System (MFS)
Description: Funding is provided for the following effort

FY 2015 Plans:
Conduct Operational Testing on the MFS.  Test will include the MFS Pump Rack Module (PRM) and the MFS Tank Rack Module
(TRM).   Funding provides support for Soldiers to conduct Operational Tests of the MFS system.

-   -   0.750

Accomplishments/Planned Programs Subtotals 2.413 2.262 3.545
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R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
K41 / Water And Petroleum Distribution - Ad

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• PM PAWS Project L41 654804:

Logistics and Engineer Equipment
- Engineering Development

3.418 2.648 3.195 -   3.195 4.013 4.733 4.632 4.622 Continuing Continuing

• Distribution Sys Petroleum
& Water: Distribution

Systems Petroleum & Water

36.218 42.288 40.692 -   40.692 38.518 38.875 28.001 26.631 Continuing Continuing

Remarks

D. Acquisition Strategy
Develop engineering prototypes for the 3K TWPS and MTRRS and select Non-Development Item based on market surveys and proposals from industry for the E2FDS
and other water and fuel systems.  Based on market research, will award either competitive or sole source contracts.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
K41 / Water And Petroleum Distribution - Ad

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Water System Capability
Improvements Various TBD : TBD 0.745 0.100 Feb 2013 -   -   -   -   Continuing Continuing Continuing

3K Tactical Water
Purification System (3K
TWPS)

Various TARDEC : Warren,
MI 0.161 0.519 Mar 2013 0.200 Mar 2014 -   -   -   Continuing Continuing Continuing

Water Quality Monitoring Various TARDEC : Warren,
MI 0.270 -   -   -   -   -   Continuing Continuing Continuing

Fuel Gauging
Improvements MIPR NFESC : Port

Hueneme, CA 0.424 0.394 Mar 2013 0.237 Dec 2013 -   -   -   Continuing Continuing Continuing

Early Entry Fluid
Distribution System
(E2FDS)

C/FFP TARDEC & PM,
PAWS : Warren, MI 0.000 -   0.972 Jan 2014 2.000 May 2015 -   2.000 Continuing Continuing Continuing

3K Tactical Water
Purification System (3K
TWPS)

Various NFESC : Port
Hueneme, CA 0.689 0.300 Mar 2013 -   -   -   -   Continuing Continuing Continuing

Bulk Fuel Distribution Various TBD : TBD 1.404 -   -   -   -   -   Continuing Continuing Continuing
Expeditionary Water
Packaging System
(EWPS)

C/FFP TARDEC : Warren,
MI 1.177 -   -   -   -   -   Continuing Continuing Continuing

Modular Tactical Refueling
System (MTRS) RO TARDEC : Warren,

MI 0.100 -   -   -   -   -   Continuing Continuing   -    

Subtotal 4.970 1.313 1.409 2.000 -   2.000   -       -       -    

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Water System Capability
Improvements Various TARDEC : Warren,

MI 0.853 0.200 Mar 2013 -   -   -   -   Continuing Continuing Continuing

Fuel Gauging
Improvements Various TARDEC & PM,

PAWS : Warren, MI 0.000 -   0.163 Jan 2014 -   -   -   Continuing Continuing Continuing
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
K41 / Water And Petroleum Distribution - Ad

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Early Entry Fluid
Distribution System
(E2FDS)

Various TARDEC & PM,
PAWS : Warren, MI 0.000 -   0.390 Jan 2014 0.795 Dec 2014 -   0.795 Continuing Continuing Continuing

3K Tactical Water
Purification System
(TWPS)

Various TARDEC : Warren,
MI 0.000 0.500 Mar 2013 0.100 Feb 2014 -   -   -   Continuing Continuing Continuing

Subtotal 0.853 0.700 0.653 0.795 -   0.795   -       -       -    

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Water Systems Capability
Improvements Various TARDEC : Warren,

MI 1.181 -   -   -   -   -   Continuing Continuing Continuing

Water Quality Monitoring Various
Aberdeen Proving
Ground,MD : APG,
MD

0.030 -   -   -   -   -   Continuing Continuing Continuing

Water Quality Monitoring Various TARDEC : Warren,
MI 0.300 -   -   -   -   -   Continuing Continuing Continuing

Modular Fuel System
(MFS) Various Yuma Proving

Ground : Yuma, AZ 0.000 -   -   0.750 Mar 2015 -   0.750 Continuing Continuing Continuing

3K Tactical Water
Purification System (3K
TWPS)

RO TARDEC : Warren,
MI 0.422 0.400 Mar 2013 0.200 Apr 2014 -   -   -   Continuing Continuing Continuing

Fuel Pumping Assembly
Improvements Various TARDEC : Warren,

MI 0.700 -   -   -   -   -   Continuing Continuing Continuing

Subtotal 2.633 0.400 0.200 0.750 -   0.750   -       -       -    

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 8.456 2.413 2.262 3.545 -   3.545   -       -       -    
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R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
K41 / Water And Petroleum Distribution - Ad

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
K41 / Water And Petroleum Distribution - Ad

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Water Systems Capability Improvements
Improvements for Family of Fuel System
Supply Points (FSSPs)
3K Tactical Water Purification System (3K
TWPS)
Man Portable Water Purifier
Waste Water/Water Recycle Systems
Modular Fuel System (MFS)
Early Entry Fluid Distribution System (E2FDS)
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
K41 / Water And Petroleum Distribution - Ad

Schedule Details

Start End
Events Quarter Year Quarter Year

Water Systems Capability Improvements 1 2013 4 2013
Improvements for Family of Fuel System Supply Points (FSSPs) 1 2013 4 2014
3K Tactical Water Purification System (3K TWPS) 4 2012 4 2014
Man Portable Water Purifier 1 2018 4 2019
Waste Water/Water Recycle Systems 1 2018 4 2019
Modular Fuel System (MFS) 1 2015 4 2015
Early Entry Fluid Distribution System (E2FDS) 4 2013 4 2019
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
VR8 / Combat Service Support Systems -
Ad

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

VR8: Combat Service Support
Systems - Ad

-   1.791 1.612 2.691 -   2.691 4.582 4.386 4.390 2.585 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
This project supports development of critical soldier support and sustainment systems including shelter systems (rigid and soft wall), base camp subsystems, field
service systems, mortuary affairs equipment, heaters, camouflage systems to counter emerging enemy threat technologies, and other combat service support
equipment. These systems will fill identified theater distribution and services capability gaps, improve unit sustainability, improve resource and energy efficiency and
increase combat effectiveness. This project supports Advanced Component Development and Prototyping of Critical tactical support systems that support mobile Joint
Service command and control, medical, and maintenance platforms. This project develops critical enablers that support the Quartermaster (QM) Force Transformation
Strategy and The Army's Modular Capabilities by maintaining readiness through fielding and integrating new equipment. This project also ensures Army Expeditionary
Forces are capable of rapid deployment and reduces sustainment requirements, related Combat Support/Combat Service Support (CS/CSS) demands in lift, combat
zone footprint, and costs for logistical support.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Zero-Footprint Base Camp
Description: Zero-Footprint Base Camp reduces the operational energy and logistics footprint of the expeditionary base camp
system, with the goal being a significant reduction in fuel, water, and power requirements to sustain operations in the field.
Operating a base camp such as Force Provider requires a significant amount of logistics support and also produces an enormous
amount of by products, both of which cost money, human effort (that means a risk in the form of soldiers on the road), and
represents a potential vulnerability.

FY 2015 Plans:
Conduct evaluation and demonstration of novel technologies with focus on producing suitable technology demonstration
prototypes and reducing technical risk. Prepare for transition of Zero-Footprint Base Camp technologies into EMD in support of the
OSD Joint Expeditionary Basing Work Group initiative for Joint base camp systems.

-   -   0.482

Title: Net-Zero Energy Efficiency Solutions
Articles:

Description: Net-Zero Energy Efficiency Solutions reduce the logistics footprint of the expeditionary base camp system, with
the goal being a significant reduction in fuel, water, material and power requirements to sustain operations in the field. The effort

1.791
-  

0.885
-  

0.964
-  
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R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
VR8 / Combat Service Support Systems -
Ad

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
includes reducing site preparation, maintenance and spare parts requirements. Operating a base camp such as Force Provider
requires a significant amount of logistics support and also produces an enormous amount of by products, both of which cost
money, human effort (that means a risk in the form of soldiers on the road), and represents a potential vulnerability.

FY 2013 Accomplishments:
Continue evaluation of Net-Zero energy efficiency solutions for Force Provider. In early FY 13 transition Energy Efficiency (E2)
shelter kit solutions into Engineering and Manufacturing Development (EMD) for Developmental Testing (DT).
FY 2014 Plans:
Conduct evaluation of integrated technologies that are transitioning from the RDECOM 6.3 programs in a realistic operating
environment at the Ft Devens Base Camp Integration Laboratory (BCIL). Efforts are focused on proving out subsystem maturity
and the potential of these technologies before transitioning into Engineering and Manufacturing Development (EMD) and putting
them into operational use within the Army Force Provider base camps as a Pre-Planned Product Improvements (P3I). Focus will
be on evaluating technologies that will improve upon the environmental and energy efficiency performance of the base camp.
Specifically: 1) Integration and evaluation of micro-grid / smart power / renewable energy/ power storage solutions developed
under separate DoD and industry programs that can be incorporated into Force Provider modules to complement existing Tactical
Quiet Generators (TQGs) and the Advanced Medium-sized Mobile Power Source (AMMPS) for standard Army Force Provider
modules; and 2) Integration and evaluation of energy efficient Expeditionary Rigid Wall Shelters with integrated Environmental
Control Units / Heaters that will compliment improved shelter efficiencies and significantly reduce the fuel demand on base camp
operations.
FY 2015 Plans:
Conduct evaluation of integrated technologies that are transitioning from the RDECOM 6.3 programs in a realistic operating
environment at the Ft Devens Base Camp Integration Laboratory (BCIL). Efforts are focused on proving out subsystem maturity
and the potential of these technologies before transitioning into Engineering and Manufacturing Development (EMD) and putting
them into operational use within the Army Force Provider base camps as a Pre-Planned Product Improvements (P3I). Focus will
be on evaluating technologies that will improve upon the environmental and energy efficiency performance of the base camp.
Specifically the Integration and evaluation of energy efficient Expeditionary Rigid Wall Shelters with integrated Environmental
Control Units / Heaters and energy saving appliances that will compliment improved shelter efficiencies and significantly reduce
the fuel and resource demand on base camp operations.
Title: Modular Ballistic Protection System (MBPS)

Articles:
-  
-  

0.377
-  

0.200
-  
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R-1 Program Element (Number/Name)
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VR8 / Combat Service Support Systems -
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Description: MBPS is a lightweight, rapidly deployable and reusable ballistic protection system that can be installed in commonly
used military shelters in expeditionary and remote base camps and outposts where more robust forms of ballistic protection (i.e.
sandbags, concrete barriers) are not readily available or logistically feasible.

FY 2014 Plans:
Conduct evaluation/demonstration of advanced ballistics protection technologies to support transition to EMD of MBPS Stand-
alone.
FY 2015 Plans:
Prepare documentation to support Milestone B decision and initiate EMD development of MBPS Stand-alone.
Title: Black Waste Elimination for Small Base Camps (150 personnel)
Description: Provides the capability to reduce/eliminate the black water generated by small base camps. The objective capability
will reduce our sustainment requirements for backhauling black water waste as well as our risk of contaminating the environment
with biological contaminants. This capability will significantly reduce reliance on external support and is a key capability required to
move toward zero footprint base camps.

FY 2015 Plans:
Transition black water waste elimination technologies from the laboratory and conduct evaluation and demonstration of these
technologies to prove out component and subsystem maturity at the BCIL.

-   -   0.250

Title: Solid Waste Disposal for Small Base Camps
Description: Provides an integrated waste management (reduction, treatment or disposal process) add-on capability that can
safely process 1,000 lbs or more of mixed solid waste in a single day on site. Mixed solid waste produced on a single 150 person
site must be properly managed through reduction, reuse, recycling, treatment, or disposal. Most of the waste is nonhazardous
solid waste. Provides a substantial improvement over the current practice of burn pits that poses a health risk to Soldiers and/or
the backhaul logistics burden.

FY 2015 Plans:
Complete the evaluation and demonstration of  integrated waste management technologies. Prepare for Milestone B for the Small
Base Waste Disposal System and transition technologies into EMD.

-   -   0.575

Title: Ultralightweight Camouflage Net System (ULCANS)
Articles:

-  
-  

0.350
-  

0.220
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Description: ULCANS is durable, robust, snag resistant state of the art camouflage system that provides increased survivability
against multi-spectral visual, infrared and radar threats, thermal signature suppression and significant thermal/solar reduction
capability. ULCANS utilizes a snag-free design and is capable of use in all types of weather and climatic conditions except in
heavy snow and in winds greater than 46 MPH. ULCANS Desert Radar Scattering, Desert Radar Transparent, Woodland Radar
Scattering, and Woodland Radar Transparent Variants are integrated systems that are very lightweight, easily deployable,
versatile, user friendly and tailored to the equipment meeting the requirements of operations for combat systems, command
and control equipment, logistic support sites, tactical facilities, and fixed facilities for mobile systems. RDT&E funding supports
formal development of new ULCANS variants (snow, urban, aviation, 2 sided system) and necessary technology/signature
enhancements for current ULCANS variants.

FY 2014 Plans:
Complete development and testing of ULCANS (Two-Sided) and initiate contract planning and Milestone B documentation to
support EMD transition for ULCANS technology enhancements/new CDD variants.
FY 2015 Plans:
Conduct evaluation/demonstration of enhanced signature management technologies and initiate EMD transition. Prepare
Milestone B documentation for ULCANS Arctic/Snow Variant.

Accomplishments/Planned Programs Subtotals 1.791 1.612 2.691

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• RDT&E 654804.VR7:

Combat Service Support
Systems - RDTE 654804 VR7

5.029 1.193 2.947 -   2.947 4.024 3.892 3.895 2.585 Continuing Continuing

Remarks

D. Acquisition Strategy
Accelerate Base Camp efficiency and safety initiatives to incorporate in deployed camps and/or incorporate during reset of equipment.

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
VR8 / Combat Service Support Systems -
Ad

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Management
Support Various

PM Force
Sustainment
Systems : Natick, MA

0.203 0.199 Dec 2012 0.185 Jan 2014 0.314 Dec 2014 -   0.314 Continuing Continuing   -    

SBIR+STTR TBD various : Various 0.062 -   -   -   -   -     -     0.062   -    
Subtotal 0.265 0.199 0.185 0.314 -   0.314   -       -     -  

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Soldier Support Equipment Various Various : Various 0.780 0.920 Aug 2013 0.578 Apr 2014 1.281 Mar 2015 -   1.281 Continuing Continuing   -    
Subtotal 0.780 0.920 0.578 1.281 -   1.281   -       -     -  

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Soldier Support Equipment Various Various : Various 0.932 0.672 Jun 2013 0.849 May 2014 1.096 May 2015 -   1.096 Continuing Continuing   -    
Subtotal 0.932 0.672 0.849 1.096 -   1.096   -       -     -  

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 1.977 1.791 1.612 2.691 -   2.691   -       -     -  

Remarks
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Equipment - Adv Dev

Project (Number/Name)
VR8 / Combat Service Support Systems -
Ad

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Conduct evaluation on Net-Zero energy
efficiency solutions
Conduct System Integration & Evaluation of
Zero-Footprint Base Capability
Transition Resource & Operational Energy
Efficiency technologies into EMD
Evaluate integrated black waste elimination
technologies at the BCIL
Prepare for MS B and transition black waste
elimination technologies into EMD
Evaluate integrated ballistic protection
technologies
Prepare for Milestone B and transition ballistic
protection technologies to EMD
Conduct technology demonstration on small
base solid waste disposal
Prepare for MS B and transition small base
solid waste disposal technology into
Evaluate integrated Waste-to-Energy
technologies
Prepare for Milestone B and transition Waste-
to-Energy technologies into EMD
Prove out HTRC2 component and system
maturity
Prepare for Milestone B and transition HRTC2
technologies into EMD
Demonstrate integrated black waste elimination
technologies for large base camps
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PE 0603804A: Logistics and Engineer Equipment - Adv Dev UNCLASSIFIED
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Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
VR8 / Combat Service Support Systems -
Ad

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Prepare for MS B and transition large camp
black waste elimination tech to EMD
Conduct technology demonstration on arctic/
snow ULCANS and prepare for MS B
Conduct technology demonstration on urban
ULCANS and prepare for MS B
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UNCLASSIFIED

PE 0603804A: Logistics and Engineer Equipment - Adv Dev UNCLASSIFIED
Army Page 50 of 50 R-1 Line #67

Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603804A / Logistics and Engineer
Equipment - Adv Dev

Project (Number/Name)
VR8 / Combat Service Support Systems -
Ad

Schedule Details

Start End
Events Quarter Year Quarter Year

Conduct evaluation on Net-Zero energy efficiency solutions 1 2012 4 2021
Conduct System Integration & Evaluation of Zero-Footprint Base Capability 1 2012 4 2018
Transition Resource & Operational Energy Efficiency technologies into EMD 4 2013 4 2021
Evaluate integrated black waste elimination technologies at the BCIL 1 2014 4 2016
Prepare for MS B and transition black waste elimination technologies into EMD 1 2016 4 2016
Evaluate integrated ballistic protection technologies 1 2014 2 2015
Prepare for Milestone B and transition ballistic protection technologies to EMD 3 2014 3 2015
Conduct technology demonstration on small base solid waste disposal 1 2014 2 2015
Prepare for MS B and transition small base solid waste disposal technology into 1 2015 4 2015
Evaluate integrated Waste-to-Energy technologies 1 2016 4 2017
Prepare for Milestone B and transition Waste-to-Energy technologies into EMD 3 2017 2 2018
Prove out HTRC2 component and system maturity 1 2016 4 2016
Prepare for Milestone B and transition HRTC2 technologies into EMD 4 2016 1 2017
Demonstrate integrated black waste elimination technologies for large base camps 1 2018 4 2020
Prepare for MS B and transition large camp black waste elimination tech to EMD 3 2019 4 2019
Conduct technology demonstration on arctic/snow ULCANS and prepare for MS B 1 2015 4 2015
Conduct technology demonstration on urban ULCANS and prepare for MS B 1 2017 4 2017
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PE 0603805A: Combat Service Support Control System Evaluation a... UNCLASSIFIED
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Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603805A / Combat Service Support Control System Evaluation and Analysis

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

Total Program Element -   4.499 -   -   -   -   -   -   -   -     -     4.499

091: CBT Svc Spt Contrl Sy Svc
Spt Contrll Sys

-   4.499 -   -   -   -   -   -   -   -     -     4.499

# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
The Battle Command Sustainment Support System (BCS3) is the logistics Command and Control (C2) solution for U.S. land forces. BCS3 Provides Integrated
Battle Command Capabilities, training and support to the Joint Land Component Warfighter. It is the logistics/sustainment part of Mission Command.  BCS3 provides
commanders the capability to execute end-to-end distribution and deployment management and brings better situational awareness resulting in better decision-making
capability to Warfighters. It enables Warfighters to acquire, scale and tailor critical logistics information in near-real time in order to enable the Warfighter in the planning
and execution of operations. BCS3 provides an effective means to gather and integrate asset and in-transit information to manage distribution and deployment missions.
BCS3 combines distribution management to include commodity and convoy tracking, and deployment management into a logistics Common Operating Picture (COP)
for one mission-focused visual display. It is an inherent part of the common operating environment (COE). It provides the sustainment functionality in the command post
computing environment (CP/CE).

BCS3 has been adopted and integrated into Joint and strategic logistics (C2) processes. BCS3 is the only near-term end-to-end logistics COP solution for the
Joint commander. BCS3 will maintain its core capabilities and continue to advance in development while integrating into the Joint (C2) architecture. This continued
development will enable decision superiority via advanced collaborative information sharing achieved through interoperability.

BCS3 has immediate, high pay-off benefit to Warfighters and additional future growth in its capabilities. BCS3 is a force multiplier, a precision tool for sustainment/
logistics planning and execution. It is a core part of CP/CE.
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UNCLASSIFIED

PE 0603805A: Combat Service Support Control System Evaluation a... UNCLASSIFIED
Army Page 2 of 8 R-1 Line #68

Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603805A / Combat Service Support Control System Evaluation and Analysis

B. Program Change Summary ($ in Millions) FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Previous President's Budget 5.054 -   -   -   -  
Current President's Budget 4.499 -   -   -   -  
Total Adjustments -0.555 -   -   -   -  

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Adjustments to Budget Years -0.555 -   -   -   -  
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UNCLASSIFIED

PE 0603805A: Combat Service Support Control System Evaluation a... UNCLASSIFIED
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603805A / Combat Service Support
Control System Evaluation and Analysis

Project (Number/Name)
091 / CBT Svc Spt Contrl Sy Svc Spt Contrll
Sys

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

091: CBT Svc Spt Contrl Sy Svc
Spt Contrll Sys

-   4.499 -   -   -   -   -   -   -   -     -     4.499

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
The Battle Command Sustainment Support System (BCS3) is the logistics Command and Control (C2) solution for U.S. land forces. BCS3 Provides Integrated Battle
Command Capabilities, training and support to the Joint Land Component Warfighter. It is the logistics/sustainment part of Mission Command (MC).  BCS3 provides
commanders the capability to execute end-to-end distribution and deployment management and brings better situational awareness resulting in better decision-making
capability to Warfighters. It enables Warfighters to acquire, scale and tailor critical logistics information in near-real time in order to enable the Warfighter in the planning
and execution of operations. BCS3 provides an effective means to gather and integrate asset and in-transit information to manage distribution and deployment missions.
BCS3 combines distribution management to include commodity and convoy tracking, and deployment management into a logistics Common Operating Picture (COP)
for one mission-focused visual display. It is an inherent part of the common operating environment (COE). It provides the sustainment functionality in the command post
computing environment (CP/CE).

BCS3 has been adopted and integrated into Joint and strategic logistics (C2) processes. BCS3 is the only near-term end-to-end logistics COP solution for the
Joint commander. BCS3 will maintain its core capabilities and continue to advance in development while integrating into the Joint (C2) architecture. This continued
development will enable decision superiority via advanced collaborative information sharing achieved through interoperability.

BCS3 has immediate, high pay-off benefit to Warfighters and additional future growth in its capabilities. BCS3 is a force multiplier, a precision tool for sustainment/
logistics planning and execution. It is a core part of CP/CE.

This program has no FY15 Base or OCO request.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Systems Engineering and Test

Articles:
Description: Funding is provided for the following effort

FY 2013 Accomplishments:
Continues System Engineering and Testing

0.700
-  

-  
-  

-  
-  

Title: Program Office Management 0.450 -   -  
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UNCLASSIFIED

PE 0603805A: Combat Service Support Control System Evaluation a... UNCLASSIFIED
Army Page 4 of 8 R-1 Line #68

Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603805A / Combat Service Support
Control System Evaluation and Analysis

Project (Number/Name)
091 / CBT Svc Spt Contrl Sy Svc Spt Contrll
Sys

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Articles:

Description: Funding is provided for the following efforts

FY 2013 Accomplishments:
Continues program management support.

-   -   -  

Title: MC Migration & SW Development
Articles:

Description: Funding is provided for the following effort

FY 2013 Accomplishments:
Development efforts for National Data Portal, Logistics Web Services, and Thick & Thin clients.

3.349
-  

-  
-  

-  
-  

Accomplishments/Planned Programs Subtotals 4.499 -   -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• SSN W34600: Battle Command

Sustainment Support System
10.500 3.000 -   -   -   -   -   -   -     -     13.500

Remarks

D. Acquisition Strategy
The program provides essential logistical/sustainment capabilities to Tactical Operations Center utilizing a common platform (Mission Command Work Station), and will
provide a complete set of capabilities via web enabled services.

E. Performance Metrics
N/A
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PE 0603805A: Combat Service Support Control System Evaluation a... UNCLASSIFIED
Army Page 5 of 8 R-1 Line #68

Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603805A / Combat Service Support
Control System Evaluation and Analysis

Project (Number/Name)
091 / CBT Svc Spt Contrl Sy Svc Spt Contrll
Sys

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Office
Management TBD PMO Support : APG,

MD 29.870 0.450 Jan 2013 -   -   -   -   Continuing Continuing Continuing

Subtotal 29.870 0.450 -   -   -   -     -       -       -    

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Software Development TBD Northrop Grumman :
Carson, CA 166.871 -   -   -   -   -     -     166.871   -    

Software Development -
(National Enterprise Data
Portal, Logistics Web
Services)

C/CPFF IBM : Bethesda, MD 12.228 1.053 Dec 2012 -   -   -   -   Continuing Continuing Continuing

Client Development -
(Thick & Thin Clients) C/CPFF IBM : Bethesda, MD 2.467 2.296 Sep 2013 -   -   -   -     -     4.763   -    

JUONS CC-0445
Development SS/CPFF IBM : Bethesda, MD 6.900 -   -   -   -   -     -     6.900   -    

Subtotal 188.466 3.349 -   -   -   -     -       -       -    

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Technical Support TBD Technical Support :
APG, MD 9.797 -   -   -   -   -   Continuing Continuing Continuing

Subtotal 9.797 -   -   -   -   -     -       -       -    
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603805A / Combat Service Support
Control System Evaluation and Analysis

Project (Number/Name)
091 / CBT Svc Spt Contrl Sy Svc Spt Contrll
Sys

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Systems Engineering and
Test TBD Northrop Grumman, :

Carson, CA 5.083 -   -   -   -   -   Continuing Continuing Continuing

Systems Engineering and
Test C/CPFF IBM : Bethesda, MD 0.800 0.700 Dec 2012 -   -   -   -     -     1.500   -    

Subtotal 5.883 0.700 -   -   -   -     -       -       -    

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 234.016 4.499 -   -   -   -     -       -       -    

Remarks
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PE 0603805A: Combat Service Support Control System Evaluation a... UNCLASSIFIED
Army Page 7 of 8 R-1 Line #68

Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603805A / Combat Service Support
Control System Evaluation and Analysis

Project (Number/Name)
091 / CBT Svc Spt Contrl Sy Svc Spt Contrll
Sys

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

PM Mission Command COE Version 2.0 (CS
15-16) Software Development
Systems Engineering and Test
Fielding (Initial and Refresh)
JUONS CC-0445 Development
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Army Page 8 of 8 R-1 Line #68

Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603805A / Combat Service Support
Control System Evaluation and Analysis

Project (Number/Name)
091 / CBT Svc Spt Contrl Sy Svc Spt Contrll
Sys

Schedule Details

Start End
Events Quarter Year Quarter Year

PM Mission Command COE Version 2.0 (CS 15-16) Software Development 2 2012 4 2013
Systems Engineering and Test 1 2008 4 2013
Fielding (Initial and Refresh) 1 2009 4 2014
JUONS CC-0445 Development 4 2011 1 2013
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PE 0603807A: Medical Systems - Adv Dev UNCLASSIFIED
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Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

Total Program Element -   22.514 15.594 23.659 -   23.659 32.295 32.270 28.219 28.373 Continuing Continuing

808: DoD Drug & Vacc Ad -   8.956 6.888 8.970 -   8.970 17.138 15.825 14.282 14.585 Continuing Continuing

811: Mil HIV Vac&Drug Dev -   2.052 0.550 1.078 -   1.078 0.972 0.846 1.009 1.031 Continuing Continuing

836: Field Medical Systems
Advanced Development

-   11.102 7.595 13.332 -   13.332 14.185 15.599 12.928 12.757 Continuing Continuing

VS7: MEDEVAC Mission
Equipment Package (MEP) - Adv
Dev

-   0.404 0.561 0.279 -   0.279 -   -   -   -     -     1.244

# The FY 2015 OCO Request will be submitted at a later date.

Note
FY15 reduction attributed to realignment to oher higher priority Army programs.

A. Mission Description and Budget Item Justification
This program element (PE) funds development of medical materiel within the early system integration portion of the System Development and Demonstration phase of
the acquisition life cycle using 6.4 funding.  Program efforts support transition of promising Science and Technology candidate medical technologies (drugs, vaccines,
medical devices, diagnostics, and mechanisms for detection and control of disease carrying insects) to larger scale testing in humans for safety and effectiveness.
Programs are aligned to meet future force requirements identified within concept documents and organizational structures.  This Program Element also provides funding
for Food and Drug Administration (FDA) regulated human clinical trials to gain additional information about safety and effectiveness on the path to licensure for use in
humans.  The Projects supported by this PE are:

(PROJ 808) funds development of candidate medical countermeasures for infectious diseases of military relevance. Efforts include vaccines, drugs, diagnostic kits/
devices, and insect control measures.  These funds support human clinical efficacy trials of the drug/vaccine in a larger group that are designed to assess performance
and to continue safety assessments in a larger group of volunteers. Products from this project will transition to 849.

(PROJ 811) funds the development of military relevant human immunodeficiency virus (HIV) medical countermeasures.  It provides funding for planning and conducting
of human clinical trials in a group of healthy volunteers to assess the drug/vaccine for safety, tolerability, how the drug/vaccine is distributed, metabolized, and excreted
from the body, and investigate the appropriate dose for therapeutic use.  Products from this project will transition to Project 812.

(PROJ 836) funds the demonstration and validation of medical products for enhanced combat casualty care and follow-on care, including rehabilitation.  This project also
funds the human clinical trials that test the safety and effectiveness of biologics, devices and demonstration.  Clinical trials are conducted in accordance with U.S. Food
and Drug Administration (FDA) regulations.  Products from this project will transition to 832.
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UNCLASSIFIED

PE 0603807A: Medical Systems - Adv Dev UNCLASSIFIED
Army Page 2 of 30 R-1 Line #69

Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

(PROJ VS7) funds program upgrades, retrofits, trains, and sustains the fleet of Medical Evacuation legacy helicopters that continue to play a major role in Iraq and
Afghanistan. The approved force design increased the number of air frames in the force from 12 to 15 aircraft for 37 MEDEVAC companies.  Products from this project
will transition to VS8.

This program is managed by U.S. Army Medical Materiel Development Activity (USAMMDA) and U.S. Army Medical Materiel Agency (USAMMA)  of the US Army
Medical Research and Materiel Command.

B. Program Change Summary ($ in Millions) FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Previous President's Budget 24.384 15.603 30.796 -   30.796
Current President's Budget 22.514 15.594 23.659 -   23.659
Total Adjustments -1.870 -0.009 -7.137 -   -7.137

• Congressional General Reductions -0.044 -0.009
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings 0.700 -  
• SBIR/STTR Transfer -0.489 -  
• Adjustments to Budget Years -   -   -7.137 -   -7.137
• Other Adjustments -2.037 -   -   -   -  

240



UNCLASSIFIED

PE 0603807A: Medical Systems - Adv Dev UNCLASSIFIED
Army Page 3 of 30 R-1 Line #69

Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

Project (Number/Name)
808 / DoD Drug & Vacc Ad

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

808: DoD Drug & Vacc Ad -   8.956 6.888 8.970 -   8.970 17.138 15.825 14.282 14.585 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
This project funds development of candidate medical countermeasures for infectious diseases of military relevance.  These efforts are in: vaccines, drugs, diagnostic
kits/devices, and determining if insects are infected with pathogenic organisms capable of infecting service members/preventive medicine measures.  These funds
support human clinical effectiveness (capacity to produce a desired size of an effect under ideal or optimal conditions) trials of the drug/vaccine in larger groups that are
designed to assess how well the drug/vaccine works, and to continue safety assessments in a larger group of volunteers.  Funding supports both technical evaluations
and human clinical testing to assure the safety and effectiveness of medical diagnostic kits and devices.  This work, which is performed in military laboratories or civilian
pharmaceutical firms, is directed toward the prevention of disease, early diagnosis, and speeding recovery once diagnosed; to enhance battlefield readiness.  All clinical
trials are conducted in accordance with U.S. Food and Drug Administration (FDA) regulations, a mandatory obligation for all military products placed into the hands of
medical providers or service members.  Product development priorities are determined based upon four major factors: (1) the extent and threat of the disease within the
Combatant Commands theater of operations, (2) the clinical severity of the disease, (3) the technical maturity of the proposed solution, and (4) the affordability of the
solution (development and production).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: DoD Drug and Vaccine Advanced Development

Articles:
Description: Funding is provided for the following effort in the development of candidate medical countermeasures for military
relevant infectious disease.

FY 2013 Accomplishments:
New Standard Military Insect Repellant: Testing for this product transitioned to advanced development in FY 2011, and funded
with Defense Health Program Budget Activity 7 funding as the potential candidates are all commercially available.  Topical
Antileishmanial Cream: Reviewed evaluations, and data from the Phase 2 safety/effectiveness clinical trials completed in FY12
for the Topical Antileishmanial Cream; completed preparation for Phase 3 Pivotal clinical trials.  Dengue Tetravalent Vaccine:
Finalized analysis and evaluation of Phase 2 effectiveness and safety data for the vaccine candidate for Dengue with industry
partner Sanofi Pasteur. Continued global phase 3 clinical study in 10 countries with 30,000+ enrollees.  Joint Biological Agent
identification and Diagnostic System (JBAIDS): Transitioned Joint Biological Agent identification and Diagnostic System (JBAIDS)
assay planned to advanced development and begin developmental testing.  Leishmania Rapid Diagnostic Device (LRDD):

8.956
-  

6.888
-  

8.970
-  
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UNCLASSIFIED

PE 0603807A: Medical Systems - Adv Dev UNCLASSIFIED
Army Page 4 of 30 R-1 Line #69

Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

Project (Number/Name)
808 / DoD Drug & Vacc Ad

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Completed final process validation for Leishmania Rapid Diagnostic Device (LRDD).  Antimalarial Drug, Artesunate Intravenous:
Completed FDA approval and transition to Project 849 (Drugs and Vaccines - 6.5) for Antimalarial Drug, Artesunate Intravenous.
FY 2014 Plans:
Topical Antileishmanial Cream: Complete site development efforts for Phase 3 New World pivotal safety and effectiveness clinical
trial on a diverse population.  Dengue Tetravalent Vaccine: Continue volunteer follow up and subsequent analysis of data from
pivotal Phase 3  (safety and effectiveness in 10 countries, over 30000 volunteers) endemic region studies of Dengue Tetravalent
Vaccine with commercial partner Sanofi Pasteur, provide Go/No Go decision for pursuit of compressed vaccination schedule
for US traveler/military indication.  Joint Biological Agent identification and Diagnostic System (JBAIDS): Completed Analysis
of Alternatives (AoA) and requirements analysis helped to determine that The Dengue JBAIDS capability does not meet user
needs; therefore, the project has been terminated.  Leishmania Rapid Diagnostic Device (LRDD): Transition LRDD to Project 849
(Drugs and Vaccines - 6.5) after completion of the analytical testing and Good Manufacturing Practices manufacturing reviews.
Preventive Medicine Products: These products for the control/mitigation of arthropod (insect) borne diseases field testing and
evaluation will be delayed for several product candidates to include: field deployable detection devices for Chikungunya, Rift
Valley Fever, Sand Fly Fever, Crimean-Congo Fever, advanced arthropod collection devices, Saliva Capture RTA card, spatial
repellents, and advanced pesticides.  Infectious Disease Diagnostic: These products field testing and evaluation will be delayed
for several product candidates to include: Scrub Typhus, Rickettsiae, and Sand Fly Fever based on decrement due to poor
disbursements in FY2012.
FY 2015 Plans:
Topical Antileishmanial Cream is expected to transition in FY14 to Project 849 (Drugs and Vaccines - 6.5) after completion of
the site development efforts for Phase 3 New World clinical trial. Expanded Access Treatment Program will continue until FDA
approved product is available.  Will continue to compile existing documentation from previous clinical and non-clinical studies in
FDA format necessary for supplemental New Drug Application (sNDA) for prophylaxis while Glaxo-Smith Kline decision to file
a supplemental New Drug Application (sNDA) for prophylaxis is pending.  Dengue Tetravalent Vaccine transitioned in FY14 to
Project 849 after completion of volunteer follow up and data analysis on pivotal Phase 3 safety and effectiveness clinical trials.
Preventive Medicine Products: These products for the control/mitigation of arthropod (insect) borne diseases field testing and
evaluation will transition into Advanced Development for several product candidates to begin process validation: field deployable
detection devices for Chikungunya, Rift Valley Fever, Sand Fly Fever, Crimean-Congo Fever, advanced arthropod collection
devices, Saliva Capture RTA card, spatial repellents, and advanced pesticides.  Infectious Disease Diagnostic: Will begin assays
process validation of enteric point-of-care disease diagnostic assays.  Dengue Vaccine Block II: Will transition from Military
Infectious Diseases S&T funding and prepare for Phase 2 safety and efficacy trial (24 to 300 subjects) of vaccine candidate in an
adult/military population.  Treatment for Resistant Wound Infections: Will transition from Military Infectious Diseases S&T funding
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

Project (Number/Name)
808 / DoD Drug & Vacc Ad

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
and prepare for Phase 2 safety and efficacy trial (24 to 300 subjects) of drug candidate for the Treatment for Resistant Wound
Infections.

Accomplishments/Planned Programs Subtotals 8.956 6.888 8.970

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
Test and evaluate in-house and commercially developed products in extensive government-managed clinical trials to gather data required for FDA licensure and
Environmental Protection Agency registration.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

Project (Number/Name)
808 / DoD Drug & Vacc Ad

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Medical Product
Development Management
Services Cost

Various Not Applicable : Not
applicable 13.532 1.919 1.939 0.965 -   0.965 Continuing Continuing Continuing

Medical Product
Development Management
Services Cost

PO

General Dynamics
Information
Technology,
Frederick MD :
Frederick MD

0.000 -   -   1.365 -   1.365   -     1.365   -    

Subtotal 13.532 1.919 1.939 2.330 -   2.330   -       -       -    

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Medical Product
Development Cost Various Not applicable : Not

applicable 20.778 2.049 2.066 1.374 -   1.374 Continuing Continuing Continuing

Product Development of
Malaria Prophylaxis Various

Walter Reed
Army Institute of
Research : Silver
Spring, MD

0.000 3.000 -   -   -   -     -     3.000   -    

Product Development of
Malaria Prophylaxis Allot

Armed Forces
Research Institute of
Medical Sciences :
Cambodia

0.000 -   2.111 -   -   -     -     2.111   -    

Product Development of
Malaria Prophylaxis Allot TBD : TBD 0.000 -   -   1.010 -   1.010   -     1.010   -    

Subtotal 20.778 5.049 4.177 2.384 -   2.384   -       -       -    

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Medical Product
Development Support Cost Various Not Applicable : Not

applicable 7.816 1.388 0.448 1.097 -   1.097 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

Project (Number/Name)
808 / DoD Drug & Vacc Ad

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 7.816 1.388 0.448 1.097 -   1.097   -       -       -    

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Medical Product
Development T&E Cost Various Not applicable : Not

applicable 44.118 0.600 0.324 1.160 -   1.160 Continuing Continuing Continuing

Malaria Prophylaxis clinical
trial TBD TBD : TBD 0.000 -   -   1.999 -   1.999   -     1.999   -    

Subtotal 44.118 0.600 0.324 3.159 -   3.159   -       -       -    

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 86.244 8.956 6.888 8.970 -   8.970   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

Project (Number/Name)
808 / DoD Drug & Vacc Ad

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Topical Antileishmanial Cream Phase
Expanded Access Treatment Program
Malaria Prophylaxis Clinical Trials Safety and
Effectiveness Clinical Trials
Infectious Disease Diagnostics Assays
Validation of point-of-care
Dengue Vaccine Block II Phase 2 safety and
efficacy trial preparation/perform
Arthropod Control / Surveillance Process
Validation
Treatment for Resistant Wound Infections
Phase 2 safety and efficacy trial
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Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

Project (Number/Name)
808 / DoD Drug & Vacc Ad

Schedule Details

Start End
Events Quarter Year Quarter Year

Topical Antileishmanial Cream Phase Expanded Access Treatment Program 2 2011 1 2017
Malaria Prophylaxis Clinical Trials Safety and Effectiveness Clinical Trials 3 2010 4 2013
Infectious Disease Diagnostics Assays Validation of point-of-care 1 2015 4 2016
Dengue Vaccine Block II Phase 2 safety and efficacy trial preparation/perform 1 2015 4 2016
Arthropod Control / Surveillance Process Validation 1 2015 4 2017
Treatment for Resistant Wound Infections Phase 2 safety and efficacy trial 1 2015 4 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

Project (Number/Name)
811 / Mil HIV Vac&Drug Dev

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

811: Mil HIV Vac&Drug Dev -   2.052 0.550 1.078 -   1.078 0.972 0.846 1.009 1.031 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
This project funds development of militarily relevant human immunodeficiency virus (HIV) medical countermeasures.  It provides funding for the planning and conducting
of human clinical trials in a group of healthy volunteers to assess the drug/vaccine for safety, tolerability, how the drug/vaccine is distributed, metabolized, and excreted
from the body, and to investigate the appropriate dose for therapeutic use.  Development efforts are focused on militarily unique needs effecting manning, mobilization,
and deployment.

The major contractor is Henry M. Jackson Foundation for the Advancement of Military Medicine, Rockville, MD.  Research efforts are coordinated with the National
Institutes of Health.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Military HIV Vaccine & Drug Development

Articles:
Description: This project funds advanced development research to develop candidate HIV vaccines, assess their safety and
effectiveness in evaluations with human subjects, and protect military personnel from risks associated with HIV infection.

FY 2013 Accomplishments:
Completed three inter-related previous clinical trials aimed at refining our understanding of immune responses elicited by the
increment 1 HIV vaccine strategy.  Analyzed laboratory interrogation of samples from trial participants.
FY 2014 Plans:
Continue the three inter-related clinical trials (RV305, RV306, RV328) aimed at refining our understanding of immune responses
elicited by the increment 1 HIV regional vaccine strategy.  Analyze laboratory interrogation of samples from trial participants.
Refine vaccine administration schedule as well as clinical trial design based on data from clinical trials.  Safety and effectiveness
clinical trial RV305, examine the immune responses to secondary boost of increment 1 HIV regional vaccine.  Safety and
effectiveness clinical trial RV306, examine the intensive immune monitoring of Prime-Boost Vaccine.  Safety and effectiveness
clinical trial RV328, conduct intensive immune monitoring of AIDSVAXB/E Regional Vaccine with a large well controlled trial to
test immunity of improved vaccine Boost Prime/Boost Regional study to confirm safety and effectiveness in a diverse population.
Adjust plan for Regional well-controlled clinical trial large enough to demonstrate vaccine effectiveness to initiate in FY14.
FY 2015 Plans:

2.052
-  

0.550
-  

1.078
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

Project (Number/Name)
811 / Mil HIV Vac&Drug Dev

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Will begin analysis of samples from safety and effectiveness clinical trial RV305 including extensive evaluation of binding
antibodies based on previously determined correlates of protection. In addition, novel findings in cellular immune responses
in the stomach have driven new requirements for evaluation of cytotoxic T cell responses in the peripheral blood.  During
FY15 collection of late invasive samples for safety and effectiveness clinical trials RV306 and RV328 will be completed; those
samples have a requirement for immediate processing and analysis.  During FY15 RV306 and 328 should conclude, with closing
costs associated with the 5 clinical trial sites associated with those protocols.  Additional funding for analysis of safety and
immunogenicity data by EMMES Corporation will be required. In addition, there will be costs in FY15 from analysis of new lots
of the gp120 to be used in efficacy trials currently approved for FY16-17 . We anticipate these costs to be a) analysis of new
immunogens in antigenicity assays; b) preclinical animal studies; c) safety and tox; d) bridging study against gp120 AIDSVAX B/E.
In addition further support of stability of AIDSVAX will be required.

Accomplishments/Planned Programs Subtotals 2.052 0.550 1.078

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
Test and evaluate commercially developed drug/vaccine candidates in government-managed trials.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

Project (Number/Name)
811 / Mil HIV Vac&Drug Dev

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Medical Product
Development Management
Services Cost

TBD Not Applicable : Not
Applicable 1.497 0.456 0.165 0.146 -   0.146 Continuing Continuing Continuing

Subtotal 1.497 0.456 0.165 0.146 -   0.146   -       -       -    

Remarks
Not Applicable

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Medical Product
Development Cost TBD Not applicable : Not

applicable 2.618 0.574 0.115 0.550 -   0.550 Continuing Continuing Continuing

Subtotal 2.618 0.574 0.115 0.550 -   0.550   -       -       -    

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Medical Product
Development Support Cost TBD TBD : TBD 0.937 0.534 0.101 0.250 -   0.250   -     1.822   -    

Subtotal 0.937 0.534 0.101 0.250 -   0.250 -   1.822 -  

Remarks
Not Applicable

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Medical Product
Development T&E Cost TBD Not applicable : Not

Applicable 15.119 0.488 0.169 0.132 -   0.132   -     15.908   -    
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

Project (Number/Name)
811 / Mil HIV Vac&Drug Dev

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 15.119 0.488 0.169 0.132 -   0.132 -   15.908 -  

Remarks
Not Applicable

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 20.171 2.052 0.550 1.078 -   1.078   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

Project (Number/Name)
811 / Mil HIV Vac&Drug Dev

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

RV305 Immune Responses to Secondary
Boost of Regional Vaccine
RV306 Intensive Immune Monitoring of Prime-
Boost Vaccine
RV328 Intensive Immune Monitoring of
AIDSVAXB/E alone
Regional Vaccine Large Well Controlled Large
Trial to Test Immunity of Vaccine
Prime/Boost Regional Study to Confirm Safety
and Effectiveness in a Diverse Pop.
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Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

Project (Number/Name)
811 / Mil HIV Vac&Drug Dev

Schedule Details

Start End
Events Quarter Year Quarter Year

RV305 Immune Responses to Secondary Boost of Regional Vaccine 1 2013 2 2014
RV306 Intensive Immune Monitoring of Prime-Boost Vaccine 2 2011 4 2017
RV328 Intensive Immune Monitoring of AIDSVAXB/E alone 1 2012 4 2015
Regional Vaccine Large Well Controlled Large Trial to Test Immunity of Vaccine 3 2014 4 2018
Prime/Boost Regional Study to Confirm Safety and Effectiveness in a Diverse Pop. 1 2016 4 2020
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

Project (Number/Name)
836 / Field Medical Systems Advanced
Development

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

836: Field Medical Systems
Advanced Development

-   11.102 7.595 13.332 -   13.332 14.185 15.599 12.928 12.757 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

Note
Not applicable for this PE.

A. Mission Description and Budget Item Justification
This project funds the demonstration and validation of medical products for enhanced combat casualty care and follow-on care, including rehabilitation.  This project
funds human clinical trials to test the safety and effectiveness of biologics (products derived from living organisms) and devices necessary to meet medical requirements.
When available, commercial-off-the-shelf (COTS) medical products are also tested and evaluated for transition to engineering and manufacturing development.
Consideration is also given to reducing the medical logistics footprint through smaller weight, volume, and equipment independence from supporting materials.  All
clinical trials are conducted in accordance with U.S. Food and Drug Administration (FDA) regulations.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Field Medical Systems Advanced Development - PM Medical Devices

Articles:
Description: Advanced Concept Development funding is provided for the following development of medical devices in support of
enhanced combat casualty care.

FY 2013 Accomplishments:
Total Intravenus Anesthesia (TIVA): This product transitioned to Tech Watch in FY 2012 and is not scheduled for further
development in FY 2013.  Auto Critical Care System (ACCLS): program cancelled as it is no longer a viable product.  Urinary
Facilitation Device: no further R&D funding required as this is now a commercial product.  PEAK Plasmablade: no further R&D
funding required as this is now a commercial product. Hydrosurgery System: no further R&D funding required as this is now a
commercial product.  Non-invasive Multi-Analyze Monitor: submission cancelled because the Small Business innovation Research
(SBIR) Product failed to meet future need/requirement.  Eye Tracking System for Assessing Concussions (system is a traumatic
brain injury diagnostic tool): IPT for Smooth Pursuit Eye Tracking re-baseline plan in January 2012 for next steps to reach MSB
in FY 2013-FY 2014.  Fibrinogen Bandages: Phase I clinical trial to began in FY 2013.  No further funding is planned after current
contract.  Product is a biologic and is transitioning back to S&T.  Cardiopulmonary Enhancement: currently there no device
requirement identified. Bandits Banyan Biomarkers (now called TBI Diagnostic Assay System _ Increment II and Increment

5.944
-  

7.519
-  

11.798
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

Project (Number/Name)
836 / Field Medical Systems Advanced
Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
III Handheld): enrollment for clinical trials continued and identified a handheld platform for independent testing in June 2012.
Milestone B review scheduled.
FY 2014 Plans:
Eye Tracking System for Assessing Concussions (system is a traumatic brain injury diagnostic tool): Re-baseline, as a Request
for Information (RFI) was submitted in FY12 to reevaluate the most current devices and no Research Development Test
Evaluation (RDTE) funds will be needed in FY14.  TBI Diagnostic Assay System Increment II Point of Care Device enter pivotal
clinical trial for safety and effectiveness and transition to engineering and manufacturing funding in project 832.  Increment III
of the TBI Diagnostic Assay System will be delayed and will not reach milestone B (proof of concept) in FY14 based on the
maturity of the technology.  Impedance Threshold Device for the Treatment of TBI: Current device has a 510(k) (Premarket
Notification) clearance for multiple indications.  Submission of a new 510(k) to cover the expanded indications for the currently
fielded device.  Device will no longer be a stand-alone product, because the capability will be incorporated in existing ventilators.
Plan to transition Hydration Status Monitor (HSM) from project MM3 6.3 funding to prepare for milestone B (proof of concept) and
down-select.  The HSM product will accurately detect the hydration status of Soldiers.
FY 2015 Plans:
Eye Tracking System for Assessing Concussions: Noninvasive neurodiagnostic technologies for TBI is multi-focused.  The Eye
Tracking System for Assessing Concussions (system is a traumatic brain injury diagnostic tool) is one of multiple systems to
be evaluated.  Efforts to collate all non-invasive technologies into one integrated IPT is currently in place.  The 3 technologies
currently involved are the Eye- Tracking System, the QEEG and Balance Platforms.  Future components of the multi-focused
approach will fall under the scope of this line item.  No Research Development Test Evaluation (RDTE) funds are needed for
FY15.  This project line is being programmed in FY16-20 plan under non-invasive nuerodiagnostic line item.  TBI Diagnostic Assay
System: This effort has seen a dramatic realignment of effort and scope away from Banyan Technologies to Abbott Labs.  The
focus of this effort will be to use the current Biomarker technology developed by Banyan and cross-level all known technologies to
Abbott Diagnostics.  Contracting efforts will be developed to facilitate this path forward.  Once contracting efforts are completed, a
path forward will be developed.  Impedance Threshold Device for the Treatment of TBI: Current device has a 510(k) (Premarket
Notification) clearance for multiple indications.  Will continue the submission of a new 510(k) is planned to cover the expanded
indications for the currently fielded device.  Device will no longer be a stand-alone product, because the capability will be
incorporated in existing ventilators.  Hydration Status Monitor (HSM) transition was delayed until FY15.  Milestone B for this effort
is scheduled for Feb 2015.   Contract is planned to be a 4 year effort to develop the actual device and gain FDA approval for use.
Compartment Syndrome Pressure Device: Will transition from project 840 6.3 funding and enroll patients in the pivotal trial for
FDA clearance for anticipated FY15 start of the clinical trial.
Title: Field Medical Systems Advanced Development - PM Pharmaceuticals

Articles:
2.486

-  
-  
-  

-  
-  

255



UNCLASSIFIED

PE 0603807A: Medical Systems - Adv Dev UNCLASSIFIED
Army Page 18 of 30 R-1 Line #69

Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

Project (Number/Name)
836 / Field Medical Systems Advanced
Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Description: Funding is provided for advanced concept development of biologic medical products managed by PM
Pharmaceuticals.

FY 2013 Accomplishments:
Blood Pathogen Reduction/Inactivation transitioned to advanced development in FY 2012, transitioning from Army to be funded
with Defense Health Program RDT&E funding.  Freeze-dried Plasma: Transitioned to Freeze-dried Plasma program to maintain
current schedule and avoid delays. Conducted Milestone B decision reviews for both Cryopreserved Platelets and Freeze-Dried
Plasma Programs (new high priority from DoD leadership) and transition to Project 832.  Accelerated fielding of a FDA-approved
Freeze-Dried Plasma was validated in the June 2011 Army Surgeon General's Report by the Blast Injury Task Force.  Freeze-
Dried Plasma program: completed Phase 2 clinical trial of safety and effectiveness through a Cooperative Agreement with industry
partner.  Cryopreserved Platelets: Conducted Milestone B decision reviews for both Cryopreserved Platelets and Freeze-Dried
Plasma Programs (new high priority from DoD leadership) and transition to Project 832.  Cryopreserved Platelets: start Phase 2
safety/effectiveness clinical trial in cancer patients with platelet deficiency.
Title: Field Medical Systems Advanced Development - PM Medical Support Systems

Articles:
Description: Funding is provided for the following effort in the development of products that support the medical mission in
combat casualty care and health care operations.

FY 2013 Accomplishments:
PM Heavy Brigade Combat Team (HBCT): Prepared and completed testing of the Treatment Table and Blood Refrigerator
prototypes for PM Heavy Brigade Combat Team (HBCT).  Product transitioned to Project 832 .  Transitioned advanced cold chain
technologies, trauma tiered medical bag, hoist aeromedical evacuation litter, and quad fold litter to Project 832 and continued
development.  ISO Panel: Transitioned ISO panel development and Force Provider soft walled module components to Project 832
to finalize development.  Environmental Sentinel Biomonitor: Developed prototype for Environmental Sentinel Biomonitor, which
transitioned from Science & Technology.  Insecticide impregnated bed net: Applied funding from terminated project Shock and
Vibration Litter System to this SBIR Phase II product. Acquired data for EPA approval.   PEO Combat Support /Combat Service
Support: Collaborated with PEO Combat Support/Combat Service Support on development efforts for emerging medical vehicle
evacuation variants.
FY 2014 Plans:
Environmental Sentinel Biomonitor: Continue development of the Environmental Sentinel Biomonitor (ESB) and transition to
project 832.  The ESB will assist preventive medicine personnel certify water capabilities by providing a presumptive screening
capability that can rapidly identify toxicity in water.  PEO Combat Support /Combat Service Support: Continue collaboration with

2.672
-  

0.076
-  

1.534
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

Project (Number/Name)
836 / Field Medical Systems Advanced
Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Program Executive Office Combat Support/Combat Service Support (PEO CS&CSS) and Program Executive Office Ground
Combat Systems (PEO GCS) on development efforts for emerging medical vehicle evacuation/casualty evacuation (CASEVAC)
variants.  Medical variants that will be collaborated on with PEO CS/CSS consist of medical shelters, Mine Resistant Ambush
Protected (MRAP), Armored Multipurpose Vehicle (AMPV), and Joint Light Tactical Vehicle (JLTV).  Collaborate with PEO GCS
on medical variants for the Heavy Brigade Combat Team (HBCT).  Improved Vector Tent Traps: Develop prototypes of Vector
Tent Traps for testing after transition from S&T.  The Vector Tent Trap allows researchers to safely conduct vector surveillance
on insects that are attracted to humans and vector-borne diseases.  Altitude Readiness Management System (ARMS): Begin the
development of the Altitude Readiness Management System (ARMS).  ARMS will transition from S&T MM3 funding line.  The
ARMS product is a handheld sensor and software decision device to plan, monitor, and manage unit altitude illness risk and task
performance prediction.
FY 2015 Plans:
PEO Combat Support /Combat Service Support: Will continue collaboration with Program Executive Office Combat Support/
Combat Service Support (PEO CS&CSS) and Program Executive Office Ground Combat Systems (PEO GCS) on development
efforts for emerging medical vehicle evacuation/casualty evacuation (CASEVAC) variants.  Improved Vector Tent Traps: Continue
prototype development of Vector Tent Traps and transition to project 832.  Altitude Readiness Management System (ARMS):
Will continue prototype development of the Altitude Readiness Management System (ARMS) and transition to project 832.  Next
Generation Uniform Repellent: Will begin development of the Next Generation Uniform Repellent (NGUR).  The NGUR will
transition from an S&T SBIR.  The NGUR is an effort to develop new military uniform insect repellent formulations for the uniform
materiel and the corresponding uniform treatment technology .   Next Generation Immobilization System: Will transition from S&T
SBIR.  Will develop prototypes for initial developmental testing and FDA data collection.  The Next Generation Immobilization
System (NGIS) will provide advanced vibration dampening to allow for safer evacuation of spinal cord injury and traumatic brain
injury casualties.

Accomplishments/Planned Programs Subtotals 11.102 7.595 13.332

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
Develop in-house or industrial prototypes in government-managed programs to meet military and regulatory requirements for production and fielding.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

Project (Number/Name)
836 / Field Medical Systems Advanced
Development

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Medical Product
Development Management
Services Cost

Various Not Applicable : Not
applicable 39.609 0.622 0.024 0.933 -   0.933 Continuing Continuing Continuing

TBI Diagnostic Assay
System - Increment II
(benchtop/POC/ Bandits)

TBD Banyan BioMarkers,
Inc : Alachua FL 0.000 -   0.208 -   -   -     -     0.208   -    

Impedance Threshold
Device for the Treatment
of Traumatic Brain Injury

TBD
Advance Circulatory
Systems, Inc :
Roseville, MN

0.000 -   0.154 -   -   -     -     0.154   -    

Subtotal 39.609 0.622 0.386 0.933 -   0.933   -       -       -    

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Product Development TBD TBD : TBD 0.000 -   -   0.932 -   0.932   -     0.932   -    

Product Development TBD Banyan BioMarkers,
Inc : Alachua FL 27.000 4.514 -   -   -   -   Continuing Continuing Continuing

Product Development TBD
HemCon Medical
Technologies :
Tigard, Oregon

9.720 -   -   -   -   -   Continuing Continuing Continuing

Development of Platelet
Derived Hemostatic agent TBD

Fast Track Drugs &
Biologics : Frederick,
MD

1.800 -   -   -   -   -   Continuing Continuing Continuing

Medical Product
Development TBD ALL Product :

Various 1.931 -   -   -   -   -   Continuing Continuing Continuing

Product Development of
Freeze-dried plasma TBD TBD : TBD 0.000 2.400 -   6.884 -   6.884 Continuing Continuing Continuing

TBI Diagnostic Assay
System - Increment II
(benchtop/POC/ Bandits)

TBD Banyan BioMarkers,
Inc : Alachua FL 0.000 -   5.666 -   -   -     -     5.666   -    
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

Project (Number/Name)
836 / Field Medical Systems Advanced
Development

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Impedance Threshold
Device for the Treatment
of Traumatic Brain Injury

TBD
Advance Circulatory
Systems Inc. :
Roseville, MN

0.000 -   1.250 -   -   -     -     1.250   -    

Compartment Syndrome
Pressure Device TBD Twinstar :

Minniapolis, MN 0.000 -   -   1.878 -   1.878   -     1.878   -    

Hydration Status Monitor TBD Gaia Medical :
LaJolla CA 0.000 -   -   0.841 -   0.841   -     0.841   -    

Subtotal 40.451 6.914 6.916 10.535 -   10.535   -       -       -    

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Medical Product
Development Support Cost Various Not Applicable : Not

applicable 42.799 1.066 0.200 0.932 -   0.932 Continuing Continuing Continuing

Subtotal 42.799 1.066 0.200 0.932 -   0.932   -       -       -    

Remarks
No product/contract costs greater than $1M individually.

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Medical Product
Development T&E Cost TBD Not applicable : Not

applicable 33.468 2.500 0.093 0.932 -   0.932 Continuing Continuing Continuing

Subtotal 33.468 2.500 0.093 0.932 -   0.932   -       -       -    

Remarks
No product/contract costs greater than $1M individually.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

Project (Number/Name)
836 / Field Medical Systems Advanced
Development

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 156.327 11.102 7.595 13.332 -   13.332   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

Project (Number/Name)
836 / Field Medical Systems Advanced
Development

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Cryopreserved Platelets (CPP) Critical Design
Review MS-B
Cryopreserved Platelets (CPP) Phase 1 Safety
Clinical Trial
Bench-top/POC Biomarker assay for
determining exposure to Traumatic Brain Injury
Impedance Threshold Device for the Treatment
of TBI (PreMarket Note.)
Compartment Syndrome Pressure Device MS-
A
Handheld Biomarker assay for determining
exposure to TBI (Increment III)
Hydration Status Monitor MS-B
Noninvasive Neuromodulator TBI MS-A
Environmental Sentinel Biomonitor MS-B
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Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

Project (Number/Name)
836 / Field Medical Systems Advanced
Development

Schedule Details

Start End
Events Quarter Year Quarter Year

Cryopreserved Platelets (CPP) Critical Design Review MS-B 4 2014 4 2014
Cryopreserved Platelets (CPP) Phase 1 Safety Clinical Trial 4 2011 3 2014
Bench-top/POC Biomarker assay for determining exposure to Traumatic Brain Injury 1 2014 1 2014
Impedance Threshold Device for the Treatment of TBI (PreMarket Note.) 3 2013 2 2014
Compartment Syndrome Pressure Device MS-A 4 2013 4 2013
Handheld Biomarker assay for determining exposure to TBI (Increment III) 4 2013 4 2013
Hydration Status Monitor MS-B 4 2015 4 2015
Noninvasive Neuromodulator TBI MS-A 4 2014 4 2014
Environmental Sentinel Biomonitor MS-B 1 2013 1 2013

262



UNCLASSIFIED

PE 0603807A: Medical Systems - Adv Dev UNCLASSIFIED
Army Page 25 of 30 R-1 Line #69

Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

Project (Number/Name)
VS7 / MEDEVAC Mission Equipment
Package (MEP) - Adv Dev

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

VS7: MEDEVAC Mission
Equipment Package (MEP) - Adv
Dev

-   0.404 0.561 0.279 -   0.279 -   -   -   -     -     1.244

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
Original models of Army Black Hawk MEDEVAC helicopters continue to play a major role in maintaining high US troop survival rates in Iraq and Afghanistan by
evacuating wounded troops in less than one-hour.  In 2009 a VCSA-approved force design update increased the number of air frames in the force from 12 to 15 aircraft
for 37 MEDEVAC companies to better meet operational needs.  In 2010, the AMEDD accepted life-cycle management of the MEDEVAC MEP from PEO Aviation.  In
order to achieve required operational capability and enhance commonality across the MEDEVAC fleet, the MEDEVAC MEP program upgrades, retrofits, trains, and
sustains the 256 MEDEVAC legacy helicopters to achieve the medical capability provided by the HH-60M, which is factory built for the MEDEVAC mission.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Telemedicine for MEDEVAC aircraft

Articles:
Description: Effort is focused on requirement to provide enroute patient data to treatment facilities.

FY 2013 Accomplishments:
Designed, developed, and tested telemedicine systems in order to provide medics with state of the art capability to monitor and
communicate patient data to ground crews at forward treatment facility
FY 2014 Plans:
Continue design, development, and testing of the telemedicine systems in order to provide medics with state of the art capability to
monitor and communicate patient data to ground crews at forward treatment facility.

0.404
-  

0.561
-  

-  
-  

Title: Medical Evacuation Enroute Care Validation Study
Description: Medical Evacuation Enroute Care Validation Study

FY 2015 Plans:
Interim MEDEVAC Mission Support System (IMMSS) will be modified to take into account the new paramedic skills being used by
the flight paramedic.

-   -   0.279

Accomplishments/Planned Programs Subtotals 0.404 0.561 0.279
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

Project (Number/Name)
VS7 / MEDEVAC Mission Equipment
Package (MEP) - Adv Dev

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
Develop in-house or industrial prototypes in government-managed programs to meet military MEDEVAC and regulatory requirements for production and fielding.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

Project (Number/Name)
VS7 / MEDEVAC Mission Equipment
Package (MEP) - Adv Dev

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Medical Product
Development Management
Services Cost

TBD APM MEDEVAC :
Huntsville, AL 0.152 0.037 -   -   -   -     -     0.189   -    

Subtotal 0.152 0.037 -   -   -   -   -   0.189 -  

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Medical Product
Development Cost TBD

APM MEDEVAC
PEO  Aviation :
Huntsville AL

1.112 0.367 -   -   -   -     -     1.479   -    

Subtotal 1.112 0.367 -   -   -   -   -   1.479 -  

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Medical Product
Development Support Cost TBD APM MEDEVAC :

Huntsville, AL 0.100 -   0.561 0.279 -   0.279   -     0.940   -    

Subtotal 0.100 -   0.561 0.279 -   0.279 -   0.940 -  

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Medical Product
Development T&E Cost MIPR

APM MEDEVAC
PEO Aviation :
Huntsville, AL

0.199 -   -   -   -   -     -     0.199   -    

Subtotal 0.199 -   -   -   -   -   -   0.199 -  

265



UNCLASSIFIED

PE 0603807A: Medical Systems - Adv Dev UNCLASSIFIED
Army Page 28 of 30 R-1 Line #69

Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

Project (Number/Name)
VS7 / MEDEVAC Mission Equipment
Package (MEP) - Adv Dev

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 1.563 0.404 0.561 0.279 -   0.279 -   2.807 -  

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

Project (Number/Name)
VS7 / MEDEVAC Mission Equipment
Package (MEP) - Adv Dev

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Telemedicine Research and Development and
Tech transfer
Medical Evacuation Enroute Care Validation
Study

267



UNCLASSIFIED

PE 0603807A: Medical Systems - Adv Dev UNCLASSIFIED
Army Page 30 of 30 R-1 Line #69

Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603807A / Medical Systems - Adv Dev

Project (Number/Name)
VS7 / MEDEVAC Mission Equipment
Package (MEP) - Adv Dev

Schedule Details

Start End
Events Quarter Year Quarter Year

Telemedicine Research and Development and Tech transfer 1 2012 4 2015
Medical Evacuation Enroute Care Validation Study 3 2013 4 2014
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Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603827A / Soldier Systems - Advanced Development

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

Total Program Element -   30.793 14.152 6.830 -   6.830 23.405 20.329 17.478 19.721 Continuing Continuing

S51: Aircrew Integrated Sys Ad -   0.141 0.164 0.161 -   0.161 0.153 0.158 0.155 0.200 Continuing Continuing

S52: Soldier Support Equipment
- Ad

-   4.510 0.410 0.845 -   0.845 -   -   -   -     -     5.765

S53: Clothing And Equipment -   7.096 5.634 1.555 -   1.555 9.364 8.608 7.272 7.467 Continuing Continuing

S54: Small Arms Improvement -   4.533 4.258 1.579 -   1.579 8.441 6.296 5.624 7.613 Continuing Continuing

VS4: Soldier Protective
Equipment

-   14.513 3.686 2.690 -   2.690 5.447 5.267 4.427 4.441   -     40.471

# The FY 2015 OCO Request will be submitted at a later date.

Note
Change Summary Explanation:

Fiscal Year 2012:  Program Increase of $6.087 million to Project S53 for T11/C17 Drop Test and Program Decrease of $0.601 million to higher priority Army efforts.

Fiscal Year 2014:  Program Decreases of $2.304 million to Project S52 Soldier Support Equipment AD, $1.585 million to Project S53, $1.172 million to Project S54 and
$7.895 million to Project VS4 Soldier Protective Equipment were realigned to higher priority Army efforts.

Fiscal Year 2015:  Program Decreases to $0.845 million to Project S52 Solder Support Equipment AD.

A. Mission Description and Budget Item Justification
This Program Element (PE) for Advanced Component Development and Prototypes manages the Soldier as a system in order to increase combat effectiveness, test
and deliver tangible products that save Soldier's lives, and improve Soldier's quality of life.  It evaluates, develops, and tests emerging technologies and critical Soldier
support systems to reduce technology risk.

Project S49 funding (Ground Soldier System) The Nett Warrior (NW) program leverages commercial smart devices and secure Army tactical radios to provide the
dismounted leader an integrated mission command and situational awareness system for use during combat operations.

Project S51 funding (Aircrew Integrated Systems) supports component development and prototyping of critical Soldier support systems and other combat service
support equipment that will improve unit sustainability and combat effectiveness.
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PE 0603827A: Soldier Systems - Advanced Development UNCLASSIFIED
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Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603827A / Soldier Systems - Advanced Development

Project S52 funding (Soldier Support Equipment) supports design, manufacture and testing/evaluation of the Spark Gap (SG)-Shock Tube Initiator program as well as
develop a technical data package.  This funding will also support the preliminary testing of prototype hardware to begin any necessary modifications of design for the
VBOT (Vehicle Borne Improvised Explosive Device (VBIED) Blast Overpressure Tool) program.

Project S53 funding (Clothing and Equipment) supports development of state-of-the-art technology to improve tactical and non-tactical clothing and individual equipment
to enhance the lethality, survivability, and mobility of the individual Soldier.

Project S54 funding (Small Arms Improvement) provides funds to develop, demonstrate and evaluate emerging technology for integration of systems, subcomponents
and prototypes designed to enhance lethality, target acquisition, fire control, training effectiveness and reliability for current and future small arms weapon systems and
ammunition.

Project VS4 funding (Soldier Protective Equipment) supports efforts to evaluate integrated technologies and representative or prototype systems that help expedite
Individual Soldier Ballistic Protection technology transition from the laboratory to operational use.

B. Program Change Summary ($ in Millions) FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Previous President's Budget 32.050 14.159 23.133 -   23.133
Current President's Budget 30.793 14.152 6.830 -   6.830
Total Adjustments -1.257 -0.007 -16.303 -   -16.303

• Congressional General Reductions -0.398 -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -0.131 -  
• Adjustments to Budget Years -   -   -5.459 -   -5.459
• Other Adjustments 1 -0.728 -0.007 -10.844 -   -10.844
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603827A / Soldier Systems - Advanced
Development

Project (Number/Name)
S51 / Aircrew Integrated Sys Ad

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

S51: Aircrew Integrated Sys Ad -   0.141 0.164 0.161 -   0.161 0.153 0.158 0.155 0.200 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
This project supports the Advanced Component Development and Prototyping of select Air Soldier System (Air SS) technologies. The Air SS provides improved safety,
survivability, and human performance that amplifies the Warfighter's effectiveness and facilitates full-spectrum dominance of Army aircraft. The Air SS addresses
capability gaps identified during combat operations in Iraq and Afghanistan including the effects of weight and bulk, limited situational awareness, and lack of functionally
integrated aircrew member life support equipment. The Air SS follows an evolutionary acquisition approach that integrates mature technologies to build to the full
capability. Air SS reduces overall weight and bulk of aircrew equipment, increases situational awareness, and enhances aircrew mobility. This funding provides
advanced development for the Air SS in technology areas supporting improved environmental cooling, integrated power, wireless personal area networks, lightweight
protective clothing, and miniaturized communication devices.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Aircrew Integrated Systems (ACIS) Advanced Development

Articles:
Description: Advanced Component Development and Prototyping (ACDP) of critical aircrew support systems technology
improvements and Advanced Development (AD) and risk reduction efforts required for transition into the Engineering
Manufacturing Development (EMD) phase.

FY 2013 Accomplishments:
Funded laboratories to monitor and influence Air SS technologies to include wireless personal area network technologies and
lightweight protective clothing materials for transition into the EMD phase.
FY 2014 Plans:
Continue advanced component development of Air Soldier System technology improvements and advanced development effort
transition to engineering development including advanced helmet mounted display technologies and miniaturized communication
devices.
FY 2015 Plans:

0.141
-  

0.164
-  

0.161
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603827A / Soldier Systems - Advanced
Development

Project (Number/Name)
S51 / Aircrew Integrated Sys Ad

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Fund laboratories to monitor and influence Air SS technologies to include advanced wide field of view/high resolution
helmet mounted display technologies and miniaturized communication devices for transition into Air SS preplanned product
improvements EMD phase.

Accomplishments/Planned Programs Subtotals 0.141 0.164 0.161

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• ACIS Engineering

Development: RDTE, A PE
0604601A PROJ S61-SDD

10.178 14.049 1.742 -   1.742 3.935 3.838 3.894 3.963 Continuing Continuing

• Aircrew Integrated Systems:
Aircraft Procurement,

Army SSN AZ3110 - ACIS

71.408 45.841 48.081 -   48.081 47.435 47.064 46.605 47.795 Continuing Continuing

Remarks

D. Acquisition Strategy
The Air SS follows an evolutionary acquisition approach which focuses on reducing weight and bulk while integrating capabilities including optimized survival equipment;
an integrated Soldier-worn electronics suite; integrated wireless aircraft and survival communications capability; a digital day/night heads-up display for all Army aircraft
platforms and reduced clothing layers with no loss of thermal protection. These funds resource various government agencies to transition critical technologies/products
from the Advanced Component Development to the Engineering Manufacturing Development phase.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603827A / Soldier Systems - Advanced
Development

Project (Number/Name)
S51 / Aircrew Integrated Sys Ad

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

PM Administration RO

Various
Government :
Huntsville, AL and
Natick, MA

2.459 0.141 0.164 0.161 -   0.161 Continuing Continuing Continuing

Subtotal 2.459 0.141 0.164 0.161 -   0.161   -       -       -    

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 2.459 0.141 0.164 0.161 -   0.161   -       -       -    

Remarks
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603827A / Soldier Systems - Advanced
Development

Project (Number/Name)
S52 / Soldier Support Equipment - Ad

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

S52: Soldier Support Equipment
- Ad

-   4.510 0.410 0.845 -   0.845 -   -   -   -     -     5.765

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
The Spark Gap (SG)-Shock Tube Initiator is a system/adapter that allows the Explosive Ordnance Detection (EOD) user to perform wireless/un-tethered standoff
initiation of the Army shock tube. The adapter will accommodate shock tube that is cut in the field. The adapter will be the primary interface between Remote Activation
Munitions System (RAMS) or similar firing device receivers and current shock tube used by U.S forces. The adapter must not possess any stored energy when emplace
or enabled and be a reusable device. The adapter will provides the EOD technician means of rapidly emplacing demo to neutralize Improvised Explosive Devices (IEDs)
and deliberate explosive devices reducing soldiers' time on target, and combat load.

The Vehicle Borne Improvised Explosive Device (VBIED) Blast Overpressure Tool (VBOT) will be a factory loaded explosive tool used by EOD units to defeat suspected
VBIEDs while reducing likelihood of collateral damage caused by fire.  The program will modify a government-off-the-shelf design to meet current requirements and
qualify that system for fielding. This Program was directed by the Vice Chief of Staff of the Army via the Capability Development for Rapid Transition process as a follow
on to the urgently fielded capability called the VBIED Modular Disruption System (VMODS).  VMODS was urgently fielded to replace a previous urgent fielding of MAXI-
CANDLE which was no longer producible due to obsolete materials.

The Gunshot Detection System (GDS) was identified by the Vice Chief of Staff of the Army for insertion into the Capabilities Development for Rapid Transition (CDRT)
process.  A Capabilities Production Document (CPD) was approved on 13 Feb 2009.  The Active Protection System (APS)/Hostile Fire Detection (HFD) program intends
to build off the Gunshot Detection System capabilities, and include additional vehicle threats and countermeasures.

The FY 2015 Base funding in the amount of $0.845 million will be in support of the Spark Gap (SG)-Shock Tube Initiator program and the VBOT (Vehicle Borne
Improvised Explosive Device (VBIED) Blast Overpressure Tool)programs.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Engineering Documentation for GDS

Articles:
Description: Development of required engineering documentation for this Program of Record (POR) and associated Program
Management Office (PMO) support.

FY 2013 Accomplishments:

2.020
-  

0.410
-  

-  
-  
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Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603827A / Soldier Systems - Advanced
Development

Project (Number/Name)
S52 / Soldier Support Equipment - Ad

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
The FY2013 funds will provide for Performance Specification and Interface Control Documentation..
FY 2014 Plans:
This will provide for performance specification and analysis in support of the Capability Development Document (CDD) for Active
Protection System (APS) /  Hostile Fire Detection (HFD) requirements..
Title: Engineering Services and Test Support for GDS

Articles:
Description: Perform engineering analysis and provide test support to Technology Readiness Assessment (TRA).

FY 2013 Accomplishments:
The FY2013 funds will be used to test Electro-Optical systems and Engineering Services.

2.490
-  

-  
-  

-  
-  

Title: Engineering Documentation for SG-Shock Tube Initiator
Description: Develop and prepare documentation for MDD: Spark Gap (SG)-Shock Tube Initiator

FY 2015 Plans:
Develop and prepare documentation for MDD: Spark Gap (SG)-Shock Tube Initiator

-   -   0.423

Title: Engineering Documentation for VBOT
Description: Develop and prepare documentation for MDD: (Vehicle Borne Improvised Explosive Device (VBIED) Blast
Overpressure Tool).

FY 2015 Plans:
Develop and prepare documentation for MDD: (Vehicle Borne Improvised Explosive Device (VBIED) Blast Overpressure Tool).

-   -   0.422

Accomplishments/Planned Programs Subtotals 4.510 0.410 0.845

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
Strategy is under development and will be approved by the MDA once complete.
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603827A / Soldier Systems - Advanced
Development

Project (Number/Name)
S52 / Soldier Support Equipment - Ad

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603827A / Soldier Systems - Advanced
Development

Project (Number/Name)
S52 / Soldier Support Equipment - Ad

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management /
Milestone Preparation for
GDS

Various PM FLIR : Ft.
Belvoir, VA 0.947 0.449 -   -   -   -   Continuing Continuing Continuing

Engineering
Documentation for SG-
Shock Tube Initiator

MIPR PM CCS : Picatinny
Ar, NJ 0.000 -   -   0.088 -   0.088   -     0.088   -    

Engineering
Documentation for VBOT MIPR PM CCS : Picatinny

Ar, NJ 0.000 -   -   0.087 -   0.087   -     0.087   -    

Subtotal 0.947 0.449 -   0.175 -   0.175   -       -       -    

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

System Characterization
Study for GDS C/TBD

Night Vistion
Electronics
Sensors Directorate
(NVESD) : FT Belvoir
VA

1.939 -   -   -   -   -   Continuing Continuing Continuing

Engineering
Documentation for GDS MIPR

PM Ground
Sensors : Ft. Belvoir,
VA

0.000 -   0.410 -   -   -   Continuing Continuing Continuing

Subtotal 1.939 -   0.410 -   -   -     -       -       -    

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Engineering
Documentation for GDS C/TBD TBD : TBD 1.749 2.020 -   -   -   -   Continuing Continuing Continuing

Engineering Services and
Test Support for GDS C/TBD TBD : TBD 1.276 2.041 -   -   -   -     -     3.317   -    
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603827A / Soldier Systems - Advanced
Development

Project (Number/Name)
S52 / Soldier Support Equipment - Ad

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Engineering
Documentation for SG-
Shock Tube Initiator

MIPR ARDEC : Picatinny
Ar, NJ 0.000 -   -   0.335 -   0.335   -     0.335   -    

Engineering
Documentation for VBOT MIPR ARDEC : Picatinny

Ar, NJ 0.000 -   -   0.335 -   0.335   -     0.335   -    

Subtotal 3.025 4.061 -   0.670 -   0.670   -       -       -    

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 5.911 4.510 0.410 0.845 -   0.845   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603827A / Soldier Systems - Advanced
Development

Project (Number/Name)
S52 / Soldier Support Equipment - Ad

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

System Characterization Study for GDS
Engineering Services and Test Support for
GDS
Engineering Documentation for GDS
MDD for SG-Shock Tube Initiator
MDD for VBOT

279



UNCLASSIFIED

PE 0603827A: Soldier Systems - Advanced Development UNCLASSIFIED
Army Page 12 of 35 R-1 Line #70

Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603827A / Soldier Systems - Advanced
Development

Project (Number/Name)
S52 / Soldier Support Equipment - Ad

Schedule Details

Start End
Events Quarter Year Quarter Year

System Characterization Study for GDS 2 2012 2 2013
Engineering Services and Test Support for GDS 1 2012 4 2013
Engineering Documentation for GDS 2 2013 4 2014
MDD for SG-Shock Tube Initiator 4 2015 4 2015
MDD for VBOT 4 2015 4 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603827A / Soldier Systems - Advanced
Development

Project (Number/Name)
S53 / Clothing And Equipment

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

S53: Clothing And Equipment -   7.096 5.634 1.555 -   1.555 9.364 8.608 7.272 7.467 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
This funding supports efforts to evaluate and integrate technologies and representative or prototype systems that help expedite Soldier uniform and clothing technology
transition from the laboratory to operational use.  Efforts focus on proving out commonality across as broad a spectrum of users as possible to provide a modular,
integrated uniform/clothing system from skin out and head-to-toe.  It funds efforts to investigate new technologies and domestically available fabrics with Flame
Resistance, moisture wicking and insect protection and camouflage technologies.  New technologies are investigated to monitor health and improve Soldier survivability,
reduce weight, and improve affordability, mobility and comfort in combat and training/administrative environments.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Soldier Uniforms and Clothing

Articles:
Description: Develop and provide superior and sustainable integrated clothing for the Soldier in a rapidly changing global
environment.

FY 2013 Accomplishments:
Matured new technology to reduce Soldier load and weight.  Improved concealment through integration of new fabric technologies
to manage infrared signature.  Will continue to test improvements in permethrin treatment and Flame Resistance (FR) capabilities
for use in combat uniforms.  Conducted initial evaluation of Military Free Fall (MFF) parachutist Extreme Environmental Protective
Kit (gloves and face protection).
FY 2014 Plans:
Will continue to fund maturing of new technology to reduce Soldier load and weight.  Will integrate new technologies and procure
prototypes for environmental protection for MFF parachutists caused by higher altitudes and longer duration High Altitude, High
Opening (HAHO) MFF operations.  Will procure prototypes, conduct technical testing and cold weather chamber testing.  Will
continue to test improvements in Permethrin treatment and Flame Resistance (FR) capabilities for use in combat uniforms to
adapt to improvements in textile technology.  Initiated joint OSD/USMC/Army/ funded effort to develop and test spectral mitigation
enhancements to combat uniforms.
FY 2015 Plans:

3.907
-  

3.119
-  

1.555
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603827A / Soldier Systems - Advanced
Development

Project (Number/Name)
S53 / Clothing And Equipment

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Tactical/Personal Clothing.  Continue to develop alternate vector protection with lower toxicity for all combat uniform fabrics (i.e.,
Army Combat Shirt, Army Combat Pants, FR Army Combat Uniform).  Continue to develop more durable FR fabrics for use in
combat uniforms to improve service life of tactical uniforms.
Title: Individual Equipment

Articles:
Description: Develop and provide superior and sustainable integrated individual equipment for the Soldier in a rapidly changing
global environment.

FY 2013 Accomplishments:
Matured new technology to reduce Soldier load and weight.
FY 2014 Plans:
Conduct Limited User Evaluation and laboratory purification efficacy testing of the Individual Water treatment Device (Phase I,
Filtration) after transition to MS B in 4QFY14.

Obtain Material Development Decision (MDD) for Parachute Navigational System (PARANAVSYS), further development of
Government owned software to be evaluated at Development Testing (DT) 1, DT 2 and Operational Testing (OT), if applicable

3.189
-  

2.515
-  

-  
-  

Accomplishments/Planned Programs Subtotals 7.096 5.634 1.555

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• 0604601A S60:

RDTE, 0604601A.S60,
Clothing and Equipment

4.942 5.447 2.519 -   2.519 4.612 6.967 10.819 10.844 Continuing Continuing

• 121017 CFF OMA: OMA, 121017,
Central Funding and Fielding

51.773 103.460 127.085 -   127.085 126.907 179.862 172.351 188.833 Continuing Continuing

• MA7801 OPA: OPA,
MA7801, Advanced

Tactical Parachute System

32.765 37.118 26.322 -   26.322 26.515 31.354 46.185 48.860 Continuing Continuing

Remarks
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603827A / Soldier Systems - Advanced
Development

Project (Number/Name)
S53 / Clothing And Equipment

D. Acquisition Strategy
Programs pursue normal transition through Engineering and Manufacturing Development (EMD) to production.  This Project continues to exercise competitively awarded
contracts using best value source selection procedures.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603827A / Soldier Systems - Advanced
Development

Project (Number/Name)
S53 / Clothing And Equipment

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

In-House Support TBD PM SPIE : Ft.
Belvoir, VA 12.284 1.007 0.997 -   -   -   Continuing Continuing Continuing

Subtotal 12.284 1.007 0.997 -   -   -     -       -       -    

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Engineering Support MIPR NSRDEC : Natick,
MA 12.278 1.034 1.048 0.200 -   0.200 Continuing Continuing Continuing

Development Contracts C/TBD Various : Various 21.917 3.155 3.167 1.100 -   1.100 Continuing Continuing Continuing
Subtotal 34.195 4.189 4.215 1.300 -   1.300   -       -       -    

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Misc Support Costs MIPR Various : Various 6.177 0.500 0.400 -   -   -   Continuing Continuing Continuing
Subtotal 6.177 0.500 0.400 -   -   -     -       -       -    

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Testing Costs TBD various : Various 18.900 1.400 0.022 0.255 -   0.255 Continuing Continuing Continuing
Subtotal 18.900 1.400 0.022 0.255 -   0.255   -       -       -    

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 71.556 7.096 5.634 1.555 -   1.555   -       -       -    
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Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603827A / Soldier Systems - Advanced
Development

Project (Number/Name)
S53 / Clothing And Equipment

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603827A / Soldier Systems - Advanced
Development

Project (Number/Name)
S53 / Clothing And Equipment

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

UNIFORM CLOTHING
Permethrin Testing
Flame Resistant Clothing Upgrades
Test & Evaluate MFF Environmental Clothing
Transition MFF Environmental Clothing to
0604601A S60
Improve Signature Mgmt (IR) Eval & Camo in
Clothing & Equipment
INDIVIDUAL EQUIPMENT
IWTD Transition to S60
Parachutist Navigation System
(PARANAVSYS) Evaluation
PARANAVSYS Transition to 0604601A S60
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Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603827A / Soldier Systems - Advanced
Development

Project (Number/Name)
S53 / Clothing And Equipment

Schedule Details

Start End
Events Quarter Year Quarter Year

UNIFORM CLOTHING 1 2008 4 2015
Permethrin Testing 1 2011 4 2018
Flame Resistant Clothing Upgrades 1 2009 4 2018
Test & Evaluate MFF Environmental Clothing 1 2013 2 2016
Transition MFF Environmental Clothing to 0604601A S60 3 2016 3 2016
Improve Signature Mgmt (IR) Eval & Camo in Clothing & Equipment 2 2012 4 2018
INDIVIDUAL EQUIPMENT 1 2009 4 2015
IWTD Transition to S60 4 2014 4 2014
Parachutist Navigation System (PARANAVSYS) Evaluation 2 2014 2 2014
PARANAVSYS Transition to 0604601A S60 3 2013 3 2014
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603827A / Soldier Systems - Advanced
Development

Project (Number/Name)
S54 / Small Arms Improvement

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

S54: Small Arms Improvement -   4.533 4.258 1.579 -   1.579 8.441 6.296 5.624 7.613 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

Note
New starts in FY 2015 include Additive Manufacturing (3D Printing), Recoil Reduction Mechanisms, Adaptive Lubricious Coatings, and Externally Powered Mounted
Machine Gun.

A. Mission Description and Budget Item Justification
The Small Arms Improvement Advanced Component Development and Prototypes (ACD&P) program provides funds to mature, demonstrate, test and evaluate
emerging technology from Joint Service Small Arms Program (JSSAP), Project 627, Program Element 0603607A, (Budget Activity 3), Defense Advanced Research
Projects Agency (DARPA), Department of Energy National Laboratories, Research Development & Engineering Centers (RDECs) and other domestic and foreign
sources for small arms weapons systems and technology. Small arms systems include weapons ranging up to 40 millimeter in caliber. Current and future efforts focus
on improvements designed to enhance lethality, target acquisition and tracking, fire control, training effectiveness and reliability of weapons to include ammunition when
developing and/or evaluating standard and non-standard weapons. Focus areas include the maturing of technology through testing and evaluation of sub-system or
system prototypes which demonstrates light weight materials, wear resistant/protective/anti-reflective coatings, observation/situational awareness improvements and
equipment enhancements.  Benefits include continuous improvements to small arms weapons, fire control equipment, optics, gun barrels, training devices, suppressors,
component mounts, weapon mounts, and weapon/ammunition interface.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: New Weapons

Articles:
Description: Description:  Development of new small arms weapons

FY 2013 Accomplishments:
Acquisition community assisted the United States Army Training and Doctrine Command (TRADOC) and Maneuver Center of
Excellence (MCoE) in the development of a Lightweight Machine Gun requirement. Developed plan and schedule of Engineering
Manufacturing Development (EMD) phase of the Lightweight Machine Gun.
FY 2014 Plans:

0.335
-  

1.016
-  

0.400
-  
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S54 / Small Arms Improvement

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Acquisition community continue to assist the United States Army Training and Doctrine Command (TRADOC) and Maneuver
Center of Excellence (MCoE) in the development of Lightweight Machine Gun requirements to include a potential Common
Lightweight Automatic Weapon System (CLAWS).
FY 2015 Plans:
Acquisition community to continue to assist the United States Army Training and Doctrine Command (TRADOC) and Maneuver
Center of Excellence (MCoE) in the development of Lightweight Machine Gun requirements to include a potential Common
Lightweight Automatic Weapon System (CLAWS) to include configuration/caliber study.
FY 2015 New Start Externally Powered Mounted Machine Gun: Will analyze and evaluate various externally powered weapons for
adaptability and performance to be mounted on remote weapon stations.
Title: Small Arms Weapons Enhancements

Articles:
Description: Description:  Enhancements and developments of small arms weapons

FY 2013 Accomplishments:
Conducted weapons studies for small arms weapons and evaluated improved manufacturing technologies. Conducted
characterization studies of standard and non-standard weapons. Conducted barrel studies to improve/enhance barrel life.
Weapon Evaluation: Tested and evaluated foreign non-standard rifles.
Weapons Reliability Study: Transitioned Weapons Reliability program to Small Arms Improvement, Project S63, Program Element
0604601A, (Budget Activity 5) and performed root cause analysis of weapon stoppages identified in baseline test firing from FY
2012.
FY 2014 Plans:
Continue to test, evaluate and analyze on-going and new activities to enhance small arms weapons including suppressor
design/fabrication, recoil reduction methods and use of nanostructure materials. Test and demonstrate system coatings such
as protective, water-repellant and lubricious coatings for weapon and optical systems. Based on prior studies continue weapon
studies for small arms lethal and non-lethal weapons. Continue to evaluate on-going characterization studies of standard and
non-standard weapons. Continue to conduct barrel studies to improve/enhance barrel life and eliminate chrome-lined weapon
parts. Continue to conduct barrel twist optimization studies to apply to engineering and manufacturing development of weapon
enhancements. Investigate weapon/electro-optics applicability and design for robotic platforms to assist in military missions from
intelligence gathering to threat engagement.
FY 2015 Plans:
FY 2015 New Start Additive Manufacturing (3D Printing):  Processes will be examined for potential fabrication of weapon
components using metal, plastic and composite materials.

0.756
-  

1.892
-  

0.370
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
FY 2015 New Start Recoil Reduction Mechanisms: Methods and techniques will be analyzed and evaluated to mitigate  recoil
encountered with the use of high performance ammunition.
Will continue weapon studies for small arms lethal and non-lethal weapons. Will continue to evaluate on-going characterization
studies of standard and non-standard weapons.  Will continue to conduct barrel studies to improve/enhance barrel life and
eliminate chrome-lined weapon parts.  Will monitor contract progress in developing prototype barrel liners.  Develop test plan for
barrels, conduct testing at Government facility.
Title: Ammunition

Articles:
Description: Description:  Small arms ammunition improvement

FY 2014 Plans:
Initiate coordination/participation on an ongoing Science &Technology (S&T) effort of guided, extended range small arms
projectiles/munitions for observation and target acquisition, and precision munitions with enhanced lethality. Participate in
engineering tests to assess effects on weapon and warfighter. Evaluate results of munitions' maneuverability and on-target
effects. Initiate coordination/participation in an ongoing S&T effort aimed at using small arms munitions to deploy mini-sensors.
FY 2015 Plans:
Will continue coordination/participation on an ongoing Science &Technology (S&T) effort of guided, extended range small
arms projectiles/munitions for observation and target acquisition, and precision munitions with enhanced lethality. Participate
in engineering tests to assess effects on weapon and warfighter. Evaluate results of munitions' maneuverability and on-target
effects. Initiate coordination/participation in an ongoing S&T effort aimed at using small arms munitions to deploy mini-sensors.

-  
-  

0.300
-  

0.300
-  

Title: Combat Optics
Articles:

Description: Description:   Improvement of small arms combat optics

FY 2013 Accomplishments:
Transitioned the Squad Common Optics initiative to Small Arms Improvement, Project S63, Program Element 0604601A, (Budget
Activity 5) and validated the concept of variable powered optics for multiple small arms platforms.
FY 2014 Plans:
Continue to perform, evaluate and analyze combat optics and upgrade research and development efforts to mature optic
technology such as Dynamic Image Gun Sight Optic and precision optics. Provide engineering support and services to include
engineering evaluations, verifications and validation of weapon system performance requirements. Conduct studies, evaluation,

0.216
-  

0.100
-  

0.050
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
and testing to include the Mounted Machine Gun Optic (MMO) and anti-reflection coatings, water-repellant coatings, laser
protection devices/coatings and hyperspectral/multi-spectral imaging to include laser protection for optics.
FY 2015 Plans:
FY 2015 New Start Adaptive Lubricious Coatings: Will evaluate advanced coatings and film technology for application to optical
surfaces for laser protection.
Title: Fire Control

Articles:
Description: Description:  Small arms fire control

FY 2013 Accomplishments:
Integrated Fire Control for Small Arms: Completed Phase II and initiated Phase III to finalize design, fabricate prototypes and
conduct test and evaluation. Initiated transition of the Integrated Fire Control for small arms to Small Arms Improvement, Project
S63, Program Element 0604601A, (Budget Activity 5).
FY 2014 Plans:
Evaluate and analyze advance approaches to acquire targets with the use of hyperspectral imaging and assess the effect on
current fire control systems to include advanced hyperspectral target acquisition. Test and assess enhanced electro-optics
for target detection, acquisition, identification, and projectile/munition guidance as required for extended range projectiles and
munitions. Analyze and evaluate precision projectile/trajectory tracking approaches.
FY 2015 Plans:
Will continue to evaluate and analyze advance approaches to acquire targets with the use of hyperspectral imaging and assess
the effect on current fire control systems to include advanced hyperspectral target acquisition.
Will analyze and evaluate precision projectile tracking approaches including a method to monitor the true projectile flight path to a
minimum range of one-mile.

3.226
-  

0.950
-  

0.359
-  

Title: Research and Analysis
Description: Research and analysis of small arms

FY 2015 Plans:
Conduct Market Research and Benefit Analysis of ongoing small arms initiatives to refine requirements and identify multiple
solution sets. The following programs will be evaluated in FY 2015; Precision Projectile Tracking, Advanced Laser Protection for
Optics, and Small Business Innovative Research enhancements.

-   -   0.100

Accomplishments/Planned Programs Subtotals 4.533 4.258 1.579
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• Small Arms Improvement: RDTE
S63, Program Element 0604601A

- Infantry Support Weapons

13.201 17.836 4.393 -   4.393 14.294 14.408 14.496 17.805 Continuing Continuing

• Joint Service Small Arms
Program: RDTE 627, Program

Element 0603607A - Joint Service
Small Arms Program (JSSAP)

5.478 5.027 7.321 -   7.321 5.143 5.875 5.823 5.913 Continuing Continuing

Remarks
In support of Small Arms Initial Capability and Capability Development Requirements, advanced technology of Small Arms Weapons is transitioned from Joint Service
Small Arms Program (JSSAP), Project 627, Program Element 0603607A, (Budget Activity 3) to Small Arms Improvement, Project S54, Program Element 0603827A,
(Budget Activity 4).  After the technology is demonstrated and/or validated the program transitions to Small Arms Improvement, Project S63, Program Element
0604601A, (Budget Activity 5) for engineering and manufacturing development.

D. Acquisition Strategy
Primary strategy is to study, develop, demonstrate and evaluate emerging technologies that ultimately lead to enhancing/improving the small arms inventory.

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0603827A / Soldier Systems - Advanced
Development

Project (Number/Name)
S54 / Small Arms Improvement

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management Allot
PM Soldier
Weapons, : Picatinny
Arsenal

1.826 0.400 May 2013 0.430 Mar 2014 0.054 Mar 2015 -   0.054 Continuing Continuing Continuing

Subtotal 1.826 0.400 0.430 0.054 -   0.054   -       -       -    

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Hardware Development MIPR

Army Research
Development
Engineering
Centers, : Multiple

7.335 1.188 May 2013 0.998 Mar 2014 -   -   -   Continuing Continuing Continuing

Subtotal 7.335 1.188 0.998 -   -   -     -       -       -    

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Engineering MIPR

Army Research
Development
Engineering
Centers, : Multiple

9.080 1.725 Apr 2013 1.600 Mar 2014 0.900 Mar 2015 -   0.900 Continuing Continuing Continuing

Subtotal 9.080 1.725 1.600 0.900 -   0.900   -       -       -    

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Developmental Testing MIPR
Army Test and
Evaluation Centers, :
Multiple

5.157 1.220 Apr 2013 1.230 Mar 2014 0.625 Mar 2015 -   0.625 Continuing Continuing Continuing
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PE 0603827A / Soldier Systems - Advanced
Development

Project (Number/Name)
S54 / Small Arms Improvement

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 5.157 1.220 1.230 0.625 -   0.625   -       -       -    

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 23.398 4.533 4.258 1.579 -   1.579   -       -       -    

Remarks
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PE 0603827A / Soldier Systems - Advanced
Development
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S54 / Small Arms Improvement

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Caseless/Cased Telescoped Ammo Tech &
Support Planning
Lightweight Machine Gun
Combat Lightweight Automatic Weapon
System (CLAWS)
Externally Powered Mounted Machine Gun
Individual Non-Lethal System
Lead Free Barrel Twist/Barrel Studies
Additive Manufacturing (3D Printing)
Recoil Reduction Mechanisms
Non-Standard Weapon Studies
Improved Weapons Coating
Small Business Innovative Research (SBIR)
Weapons Upgrades and Accessories
Extended Range/Guided 40mm Munition
Advanced Laser Protection for Optics
Adaptive Lubricious Coatings
Optics Upgrades
Integrated Fire Control Small Arms
Advanced Hyperspectral Target Acquisition
Precision Projectile Tracking
Fire Control Upgrades
RESEARCH AND ANALYSIS
Research and Analysis of Small Arms
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Schedule Details

Start End
Events Quarter Year Quarter Year

Caseless/Cased Telescoped Ammo Tech & Support Planning 3 2011 4 2014
Lightweight Machine Gun 3 2011 4 2014
Combat Lightweight Automatic Weapon System (CLAWS) 1 2014 4 2017
Externally Powered Mounted Machine Gun 1 2015 4 2017
Individual Non-Lethal System 1 2013 1 2016
Lead Free Barrel Twist/Barrel Studies 1 2011 4 2016
Additive Manufacturing (3D Printing) 1 2015 4 2017
Recoil Reduction Mechanisms 1 2015 4 2017
Non-Standard Weapon Studies 4 2011 4 2019
Improved Weapons Coating 1 2012 4 2019
Small Business Innovative Research (SBIR) 1 2015 4 2019
Weapons Upgrades and Accessories 1 2010 4 2019
Extended Range/Guided 40mm Munition 1 2014 4 2017
Advanced Laser Protection for Optics 1 2014 4 2016
Adaptive Lubricious Coatings 1 2015 4 2017
Optics Upgrades 1 2010 4 2019
Integrated Fire Control Small Arms 1 2010 4 2013
Advanced Hyperspectral Target Acquisition 1 2014 4 2016
Precision Projectile Tracking 1 2015 4 2016
Fire Control Upgrades 1 2008 4 2019
RESEARCH AND ANALYSIS 1 2015 4 2015
Research and Analysis of Small Arms 1 2015 4 2015
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R-1 Program Element (Number/Name)
PE 0603827A / Soldier Systems - Advanced
Development

Project (Number/Name)
VS4 / Soldier Protective Equipment

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

VS4: Soldier Protective
Equipment

-   14.513 3.686 2.690 -   2.690 5.447 5.267 4.427 4.441   -     40.471

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
This funding supports the Integrated Systems Design (ISD) phase of Engineering and Manufacturing Development (EMD) efforts to evaluate and integrate technologies
and prototype systems that help expedite Individual Soldier Ballistic Protection technology transition from the laboratory to operational use.  It continues incremental
improvement of body armor to reduce Soldier load and improve comfort/functionality based on operational feedback. It advances efforts to mature manufacturing
readiness levels of advanced high performance fibers and composites for next-generation combat helmets, and supports transition to System Capability and
Manufacturing Process Demonstration (SC&MPD) phase of EMD. It continues to increase eyewear ballistics/blast protection, and incorporates advancements in laser
eye protection, as well as advancements in variable transition lens technology into ballistic goggles and spectacles.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Soldier Protective Equipment

Articles:
Description: Funding line established in FY12.  Effort was previously executed in Program Element 0603827 S53.  Effort is to
increase the Warfighter lethality and mobility by optimizing Soldier protection while effectively managing all life cycle aspects of
Personal Protective Equipment (PPE).

FY 2013 Accomplishments:
Obtained a Materiel Development Decision (MDD) for the Soldier Protection System (SPS) in 1QFY13 and a Milestone B Decision
in 3QFY13.  Initiated SPS Integrated System Design (ISD) phase, released five SPS subsystems solicitations in 2QFY13.
Awarded SPS Integrated Soldier Sensor System (ISSS) and Vital Torso Protection System (VTPS) development contracts in
4QFY13.   Completed seven FY12 Broad Agency Announcement (BAA) contracts and awarded eleven new BAA contracts/
contract options through 4QFY13 to continue ballistic and blast characterization testing of SPS Vital Torso, Extremity, Torso and
Integrated head, face and eye protective subsystems. Continued efforts on reducing weight, and bulk and increasing durability
in terms of functional service life. Incorporated the Self-diagnostic Smart Sensor into the Vital Torso Protection (VTP) solicitation
released in 2QFY13 and awarded VTPS contract in 4QFY13.  Initiated development of alternate shaped ballistic inserts for female
and small statured Soldiers and will transition to System Capability & Manufacturing Process Demonstration (SC&MPD/VS 5)
through FY15 as the components and subsystems mature. Completed development and accepted delivery of five sets (25 total)

14.513
-  

3.686
-  

2.690
-  
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VS4 / Soldier Protective Equipment

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
multi-sized head forms in 3QFY13.  Initiated testing to validate and secure accreditation of the multi-sized head forms as an Army
standard test apparatus in 4QFY13.
FY 2014 Plans:
Continue FY13 efforts to develop SPS ISSS prototypes for characterization and human factors testing. Continue to refine SPS
ISSS design, power management and component integration. Conduct Preliminary Design Review (PDR) of the SPS ISSS
test candidates in 2QFY14 for FY15 user evaluation and characterization testing. Conduct CDR of the Vital Torso Protection
System Self-diagnostic Smart Sensor and transition to SC&MPD/VS5 to procure prototypes for SPS Phase II characterization and
Human Factors testing through 2QFY15. Continue SPS ISD efforts to integrate new and emerging technologies at the component
and subsystem level. Initiate transition of mature components and subsystems to SC&MPD/VS 5 through 2QFY15. Continue
to evaluate component and subsystem technologies across the PPE portfolio (extremities, torso and vital torso, head and face
protection) from emerging ballistic/blast threats. Continue efforts to reduce SPS weight and bulk at the system, subsystem
and component level. Continue efforts to increase durability and functional service life of existing personal protective systems.
Continue development of ballistic inserts for female and small statured Soldiers and transition to SC&MPD/VS 5 through 2QFY15
as the components and subsystems mature. Complete validation/accreditation of multi-sized head forms and transition to Army
and National Institute of Justice (NIJ) certified testing laboratories to support SPS helmet development and acceptance testing in
FY15 and beyond.
FY 2015 Plans:
Conduct SPS ISSS limited user evaluations and characterization testing 1-2QFY15 and transition to SC&MPD/VS5  to buy DT/
OT test items by 1QFY16.  Continue FY14 SPS ISD efforts to integrate new and emerging technologies at the component and
subsystem level. Continue to evaluate component and subsystem technologies across the PPE portfolio (extremities, torso and
vital torso, head and face protection) from emerging ballistic/blast threats. Continue efforts to reduce SPS weight and bulk at the
system, subsystem and component level. Continue efforts to increase durability and functional service life of existing personal
protective systems. Continue to transition mature SPS subsystems and components to SC&MPD/VS 5 through 4QFY16.

Accomplishments/Planned Programs Subtotals 14.513 3.686 2.690

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• Soldier Protective Equipment
VS5: RDTE, 0604601A.VS5,
Soldier Protective Equipment

10.646 20.032 4.833 -   4.833 16.737 13.057 10.329 10.350   -     85.984
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• Central Funding & Fielding: OMA,
121017, Central Funding & Fielding

51.773 103.460 127.085 -   127.085 126.907 179.862 172.351 188.833   -     950.271

Remarks

D. Acquisition Strategy
Programs pursue refinement and integration of new technology at the component and subsystem level, culminating in the transition of mature technologies (TRL 6-7) to
EMD and production.  This project continues to exercise competitively awarded contracts using best value source selection procedures.

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0603827A / Soldier Systems - Advanced
Development

Project (Number/Name)
VS4 / Soldier Protective Equipment

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

SETA Support TBD PM SPE : Ft. Belvoir,
VA 0.100 0.100 0.100 -   -   -   Continuing Continuing Continuing

Subtotal 0.100 0.100 0.100 -   -   -     -       -       -    

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Dev/Sys Engineering Spt MIPR Various : Various 0.375 2.284 1.500 1.000 -   1.000 Continuing Continuing   -    
Dev/Integ Contracts TBD Various : various 0.611 9.850 0.686 1.000 -   1.000 Continuing Continuing Continuing

Subtotal 0.986 12.134 2.186 2.000 -   2.000   -       -       -    

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Misc Support Costs MIPR Various : various 0.300 0.500 0.400 -   -   -   Continuing Continuing Continuing
Subtotal 0.300 0.500 0.400 -   -   -     -       -       -    

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

DT (Ballistic/Non-ballistic)
Testing MIPR Various : Various 0.400 1.779 1.000 0.690 -   0.690 Continuing Continuing Continuing

Subtotal 0.400 1.779 1.000 0.690 -   0.690   -       -       -    

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 1.786 14.513 3.686 2.690 -   2.690   -       -       -    
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Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks

301



UNCLASSIFIED

PE 0603827A: Soldier Systems - Advanced Development UNCLASSIFIED
Army Page 34 of 35 R-1 Line #70

Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603827A / Soldier Systems - Advanced
Development

Project (Number/Name)
VS4 / Soldier Protective Equipment

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Soldier Protection System (SPS) Material
Development Decision (MDD)
Initiate/continue SPS ISSS Subsystem
development
SPS Milestone B Decision
Award SPS ISSS Subsystem contract
Conduct SPS VTP Smart Sensor PDR -Trans
to VS5
SPS ISSS Preliminary Design Reviews
Conduct Testing (ballistic, non-destr eval, HFE)
VTP Subsystem
Conduct SPS ISSS user eval and
characterization testing
Conduct CDR & Trans SPS ISSS subsystem to
VS5
Continue dev/testing of SPS Comp/Subsys/
enhancements
1st Transition of mature SPS Incr 1
components & subsys to VS5
2nd Transition of mature SPS Incr 1
components & subsys to VS5
3rd Transition of mature SPS Incr 1
components & subsys to VS5
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PE 0603827A: Soldier Systems - Advanced Development UNCLASSIFIED
Army Page 35 of 35 R-1 Line #70

Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603827A / Soldier Systems - Advanced
Development

Project (Number/Name)
VS4 / Soldier Protective Equipment

Schedule Details

Start End
Events Quarter Year Quarter Year

Soldier Protection System (SPS) Material Development Decision (MDD) 1 2013 1 2013
Initiate/continue SPS ISSS Subsystem development 1 2013 2 2016
SPS Milestone B Decision 3 2013 3 2013
Award SPS ISSS Subsystem contract 4 2013 4 2013
Conduct SPS VTP Smart Sensor PDR -Trans to VS5 2 2013 2 2013
SPS ISSS Preliminary Design Reviews 3 2014 3 2014
Conduct Testing (ballistic, non-destr eval, HFE) VTP Subsystem 1 2014 3 2014
Conduct SPS ISSS user eval and characterization testing 1 2015 2 2015
Conduct CDR & Trans SPS ISSS subsystem to VS5 2 2015 3 2015
Continue dev/testing of SPS Comp/Subsys/enhancements 1 2016 4 2019
1st Transition of mature SPS Incr 1 components & subsys to VS5 3 2017 3 2017
2nd Transition of mature SPS Incr 1 components & subsys to VS5 3 2018 3 2018
3rd Transition of mature SPS Incr 1 components & subsys to VS5 3 2019 3 2019
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Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603850A / Integrated Broadcast Service

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

Total Program Element -   0.096 0.079 -   -   -   -   -   -   -     -     0.175

472: Integrated Broadcast
Service (MIP)

-   0.096 0.079 -   -   -   -   -   -   -     -     0.175

# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
The Joint Program Office (JPO) for IBS Terminals supports all of the Joint Services and Special Operations Command (SOCOM). The Integrated Broadcast Service
(IBS) is the worldwide Department of Defense (DoD) standard network enterprise for disseminating time-sensitive tactical and strategic intelligence and targeting data
to all echelons of Joint Service operational users. The JPO's role is to complete consolidation and replacement of existing IBS terminal capability. The JTT family of
systems currently consists of the JTT-Senior and JTT-IBS systems, and they satisfy RF Key Performance Parameters (KPPs) for the IBS Program. The JTT is the
official IBS producer system, and ensures continued IBS interoperability to a variety of tactical producers/consumers across the Joint Services. JPO IBS Terminals
performs JTT life cycle program management through fielding and sustainment of recently upgraded JTT equipment which includes technical fixes as needed in
the newly upgraded IBS network that now uses new crypto, a new Common Interactive Broadcast (CIB), and the Common Message Format (CMF). Funds support
continued technical fixes/enhancements, configuration management for JTT crypto/CIB/CMF capabilities after the FY14 Initial Operational Capability (IOC) of the newly
upgraded IBS network enterprise.

B. Program Change Summary ($ in Millions) FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Previous President's Budget 0.096 0.079 0.021 -   0.021
Current President's Budget 0.096 0.079 -   -   -  
Total Adjustments -   -   -0.021 -   -0.021

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Adjustments to Budget Years -   -   -0.021 -   -0.021
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PE 0603850A: Integrated Broadcast Service UNCLASSIFIED
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603850A / Integrated Broadcast
Service

Project (Number/Name)
472 / Integrated Broadcast Service (MIP)

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

472: Integrated Broadcast
Service (MIP)

-   0.096 0.079 -   -   -   -   -   -   -     -     0.175

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
The Joint Program Office (JPO) for IBS Terminals supports all of the Joint Services and Special Operations Command (SOCOM). The Integrated Broadcast Service
(IBS) is the worldwide Department of Defense (DoD) standard network enterprise for disseminating time-sensitive tactical and strategic intelligence and targeting data
to all echelons of Joint Service operational users. The JPO's role is to complete consolidation and replacement of existing IBS terminal capability. The JTT family of
systems currently consists of the JTT-Senior and JTT-IBS systems, and they satisfy RF Key Performance Parameters (KPPs) for the IBS Program. The JTT is the
official IBS producer system, and ensures continued IBS interoperability to a variety of tactical producers/consumers across the Joint Services. JPO IBS Terminals
performs JTT life cycle program management through fielding and sustainment of recently upgraded JTT equipment which includes technical fixes as needed in
the newly upgraded IBS network that now uses new crypto, a new Common Interactive Broadcast (CIB), and the Common Message Format (CMF). Funds support
continued technical fixes/enhancements, configuration management for JTT crypto/CIB/CMF capabilities after the FY14 Initial Operational Capability (IOC) of the newly
upgraded IBS network enterprise.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: JTT IBS CIB Integration

Articles:
Description: Integration of the Common Interactive Broadcast (CIB) waveform for migration to the IBS Worldwide standard DoD
Network and NSA Certification

FY 2013 Accomplishments:
JTT testing of the Common Interactive Broadcast (CIB) waveform for migration to the IBS Worldwide standard DoD Network
FY 2014 Plans:
Continue CIB performance evaluation in over-the-air, system-of-systems, SATCOM environment.

0.096
-  

0.079
-  

-  
-  

Accomplishments/Planned Programs Subtotals 0.096 0.079 -  
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PE 0603850A: Integrated Broadcast Service UNCLASSIFIED
Army Page 3 of 4 R-1 Line #71

Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603850A / Integrated Broadcast
Service

Project (Number/Name)
472 / Integrated Broadcast Service (MIP)

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• V29600 Other Procurement, Army
- JT: V29600 Other Procurement,

Army - JTT/CIBS-M (Tiara)

1.638 0.824 0.870 -   0.870 0.888 0.900 0.915 0.932 Continuing Continuing

Remarks

D. Acquisition Strategy
Funds support continued CIB performance evaluation in over-the-air, system-of-systems, SATCOM environment.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0603850A / Integrated Broadcast
Service

Project (Number/Name)
472 / Integrated Broadcast Service (MIP)

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Common Interactive
Broadcast Integration JTT-
IBS

Various DRS : Dayton OH 0.873 0.096 0.079 -   -   -     -     1.048 12.451

Subtotal 0.873 0.096 0.079 -   -   -   -   1.048 12.451

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Government Testing Various TBD : TBD 0.621 -   -   -   -   -     -     0.621   -    
Subtotal 0.621 -   -   -   -   -   -   0.621 -  

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 1.494 0.096 0.079 -   -   -   -   1.669 12.451

Remarks
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PE 0604100A: Analysis Of Alternatives UNCLASSIFIED
Army Page 1 of 3 R-1 Line #72

Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0604100A / Analysis Of Alternatives

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

Total Program Element -   -   -   9.913 -   9.913 9.877 10.057 10.098 10.044   -     49.989

EC7: Analysis Of Alternatives -   -   -   9.913 -   9.913 9.877 10.057 10.098 10.044   -     49.989
# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
This PE provides funding for analytical support of AoAs. Based on Department of Defense Instruction (DoDI) 5000.02, AoAs are required to be completed for a new
program start prior to its first Milestone (MS) Decision. AoAs are a statutory requirement for ACAT I and ACAT II programs and regulatory for ACAT III programs.  The
AoAs support the preparation of the Capability Development Document, Key Performance Parameters and Thresholds within the CDDs and tradeoff analysis.  The
Army must complete and approve an AoA prior to the MS A Decision in order to successfully achieve a MS A decision for new start programs.  This PE provides central
funding for new start programs prior to a materiel development decision and do not yet have a Program Manager assigned for materiel development.  The cited work is
consistent with the Assistant Secretary of Defense, Research and Engineering Science and Technology priority focus areas and the Army Modernization Strategy and
Plan.  Work in this PE is performed by analytical agencies such as U.S. Army TRADOC Analysis Center and U.S. Army Materiel Systems Analysis Activity.

The Army is projecting to start work on several AoAs beginning in FY 2015, and will assess and fund the highest Army  priorities during the year of execution.

B. Program Change Summary ($ in Millions) FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Previous President's Budget -   -   -   -   -  
Current President's Budget -   -   9.913 -   9.913
Total Adjustments -   -   9.913 -   9.913

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Adjustments to Budget Years -   -   9.913 -   9.913
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UNCLASSIFIED

PE 0604100A: Analysis Of Alternatives UNCLASSIFIED
Army Page 2 of 3 R-1 Line #72

Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604100A / Analysis Of Alternatives

Project (Number/Name)
EC7 / Analysis Of Alternatives

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

EC7: Analysis Of Alternatives -   -   -   9.913 -   9.913 9.877 10.057 10.098 10.044   -     49.989

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

Note
This Program Element (PE) contains funding for Analysis of Alternatives (AoA) support in FY 2015 PE 0604100, AoA (project EC7), consistent with Congressional
direction.

A. Mission Description and Budget Item Justification
This PE provides funding for analytical support of AoAs. Based on Department of Defense Instruction (DoDI) 5000.02, AoAs are required to be completed for a new
program start prior to its first Milestone (MS) Decision. AoAs are a statutory requirement for ACAT I and ACAT II programs and regulatory for ACAT III programs.  The
AoAs support the preparation of the Capability Development Document, Key Performance Parameters and Thresholds within the CDDs and tradeoff analysis.  The
Army must complete and approve an AoA prior to the MS A Decision in order to successfully achieve a MS A decision for new start programs.  This PE provides central
funding for new start programs prior to a materiel development decision and do not yet have a Program Manager assigned for materiel development.  The cited work is
consistent with the Assistant Secretary of Defense, Research and Engineering Science and Technology priority focus areas and the Army Modernization Strategy and
Plan.  Work in this PE is performed by analytical agencies such as U.S. Army TRADOC Analysis Center and U.S. Army Materiel Systems Analysis Activity.

The Army is projecting to start work on several AoAs beginning FY 15, and will assess and fund the highest Army priorities during the year of execution.

This effort, EC7-APE 644100 Analysis of Alternatives for FY15 and beyond, is a realignment from DX1-APE 644115 Technology Maturation Initiatives.

B. Accomplishments/Planned Programs ($ in Millions) FY 2013 FY 2014 FY 2015
Title: Acquisition Analysis of Alternatives
Description: Funds are to be used for the following effort.

FY 2015 Plans:
Centrally fund AoAs for new program starts that require a materiel development decision. These new programs do not yet have a
Program Manager assigned.

-   -   9.913

Accomplishments/Planned Programs Subtotals -   -   9.913

C. Other Program Funding Summary ($ in Millions)
N/A
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PE 0604100A: Analysis Of Alternatives UNCLASSIFIED
Army Page 3 of 3 R-1 Line #72

Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604100A / Analysis Of Alternatives

Project (Number/Name)
EC7 / Analysis Of Alternatives

C. Other Program Funding Summary ($ in Millions)
Remarks
Not applicable for this item.

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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PE 0604115A: TECHNOLOGY MATURATION INITIATIVES UNCLASSIFIED
Army Page 1 of 15 R-1 Line #73

Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0604115A / TECHNOLOGY MATURATION INITIATIVES

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

Total Program Element -   12.636 11.110 74.740 -   74.740 42.652 50.157 45.341 49.387 Continuing Continuing

DS3: TECHNOLOGY
MATURATION INITIATIVES

-   2.118 11.110 74.740 -   74.740 42.652 50.157 45.341 49.387 Continuing Continuing

DX1: Analysis of Alternatives -   10.518 -   -   -   -   -   -   -   -   Continuing Continuing
# The FY 2015 OCO Request will be submitted at a later date.

Note
FY 13 decreases attributed to Congressional General Reductions (-17 thousand); Congressional Directed Reductions
(-11.800 million); and SBIR/STTR transfers (-415 thousand)
FY 14 reductions attritbuted to FFRDC reduction (-6 thousand) and Congressional directed reductions (-44.489 million)

FY 2015 funding increased to support an expanded set of Technology Maturation Initiatives approved by the Executive Steering Group.

A. Mission Description and Budget Item Justification
This Program Element (PE) funds prototyping and demonstration of selected technology enabled capabilities to support advanced ground and aviation systems,
precision weapons, and Soldier equipment.  Funding facilitates maturation and demonstration of advanced technologies and systems in relevant environments and
tactical/operational scenarios, taking technologies to a goal of Technology Readiness Level (TRL) 7 and reducing risk for acquisition programs of record.  Efforts include
competitive prototyping earlier in development to facilitate transition of new capabilities into acquisition programs.  Efforts are directed by an Army Senior Executive
Steering Group to ensure that demonstrations have high potential for filling capability gaps and transition.  This PE provides the Army an improved mechanism for
fulfilling the goals of the Weapon Systems Acquisition Reform Act (WSARA) of 2009 by enabling greater competition in the latter stages of technology maturation and
establishes a closer alignment between Science and Technology (S&T) programs and acquisition programs.  In FY 2013 this PE provided analytical support for Analysis
of Alternatives (AoA) for new program starts that required a material development decision and did not yet have a Program Manager assigned for material development.

The cited work is consistent with the Assistant Secretary of Defense, Research and Engineering science and technology priority focus areas and the Army Modernization
Strategy.

Work in this PE is performed by the Research, Development and Engineering Command (RDECOM), Engineering Research Development Center (ERDC), Space and
Missile Defense Command (SMDC), U.S. Army TRADOC Analysis Center (TRAC), and/or U.S. Army Materiel Systems Analysis Activity (AMSAA).

311



UNCLASSIFIED

PE 0604115A: TECHNOLOGY MATURATION INITIATIVES UNCLASSIFIED
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Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0604115A / TECHNOLOGY MATURATION INITIATIVES

B. Program Change Summary ($ in Millions) FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Previous President's Budget 24.868 55.605 64.088 -   64.088
Current President's Budget 12.636 11.110 74.740 -   74.740
Total Adjustments -12.232 -44.495 10.652 -   10.652

• Congressional General Reductions -0.017 -0.006
• Congressional Directed Reductions -11.800 -44.489
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -0.415 -  
• Adjustments to Budget Years -   -   10.652 -   10.652
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604115A / TECHNOLOGY
MATURATION INITIATIVES

Project (Number/Name)
DS3 / TECHNOLOGY MATURATION
INITIATIVES

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

DS3: TECHNOLOGY
MATURATION INITIATIVES

-   2.118 11.110 74.740 -   74.740 42.652 50.157 45.341 49.387 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

Note
N/A

A. Mission Description and Budget Item Justification
This Project funds the prototyping and demonstration of selected technology enabled capabilities to support advanced Soldier, ground, aviation, and command, control,
communication & reconnaissance systems and equipment.  Demonstration of these advanced technologies and systems are conducted in relevant environments and
performing tactical/operational scenarios, taking technologies to a goal of Technology Readiness Level (TRL) 7 and reducing risk for acquisition programs.  Efforts
are typically 1-3 years in duration, and may include early competitive prototyping to facilitate transition of new capabilities into acquisition programs of record.  Efforts
are directed by an Army Senior Executive Steering Group (ESG) based on program priority and opportunity, to ensure that demonstrations have high potential for
filling capability gaps and transitioning.  This Project provides the Army an improved mechanism for fulfilling the goals of the Weapon Systems Acquisition Reform Act
(WSARA) of 2009 by enabling greater competition in the latter stages of technology maturation and establishing a closer alignment between Science and Technology
(S&T) and acquisition programs.

The cited work is consistent with the Assistant Secretary of Defense, Research and Engineering science and technology priority focus areas and the Army Modernization
Strategy.

Work in the Project is performed by the Research, Development and Engineering Command (RDECOM), Engineering Research Development Center (ERDC), the
Space and Missile Defense Command (SMDC), U.S Army TRADOC Analysis Center (TRAC) and/or U.S. Army Materiel Systems Analysis Activity (AMSAA).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Prototype, Evaluate, and Demonstrate

Articles:
Description: This effort selects technologies in advanced ground systems, aviation systems, precision navigation and weapons,
and/or Soldier equipment that show high promise for advancing capabilities required under acquisition programs; prototypes,
evaluates, and demonstrates integrated technologies within a high fidelity and realistic operating environment, and transitions
them to a formal program of record at reduced cost and/or risk.

2.118
-  

3.610
-  

-  
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604115A / TECHNOLOGY
MATURATION INITIATIVES

Project (Number/Name)
DS3 / TECHNOLOGY MATURATION
INITIATIVES

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
FY 2013 Accomplishments:
Demonstrated three technology-enabled capability prototyping efforts initiated in FY 12: Tier 1 Soldier Battery Charger, Azimuth &
Vertical Angle Module (AVAM) for Joint Effects Targeting System (JETS), and Advanced Weapons Sight Technology; developed
test parameters and assessment criteria and transitioned these efforts to the Nett Warrior, Family of Weapons Sights-Crew
Served, and JETS programs.
FY 2014 Plans:
Complete the Integrated Soldier Power and Data System-Enhanced technology maturation effort initiated in FY12; develop test
parameters and assessment criteria and transition effort to the Soldier Power program of record.   Evaluate current Government
and contractor-developed ground vehicle subsystem prototypes and demonstrators; analyze prototypes and demonstrators to
assess current state of the art of ground combat vehicle technologies and inform future requirements and prototyping efforts.
Title: Maturation and Prototyping for Command, Control, Communications, Computers, Intelligence, Surveillance and
Reconnaissance (C4ISR) Systems

Articles:
Description: This effort selects technologies that show high promise for advancing command, control, communication
and reconnaissance capabilities required under acquisition programs; prototypes, evaluates, and demonstrates integrated
technologies within a high fidelity and realistic operating environment, and transitions them to a formal program of record at
reduced cost and/or risk.

FY 2014 Plans:
Demonstrate and validate critical technologies – Pseudolites – that provide a ground-based alternative for Positioning, Navigation
and Timing (PNT) in a Global Positioning System (GPS) challenged or denied environment; prototype Pseudolite systems and
develop a second source to enable competitive testing prior to the Assured PNT program's Milestone B; demonstrate Pseudolite
software for six legacy GPS receiver variants that are widely used by the Army.  This investment accelerates and reduces risk for
the Assured PNT program.
FY 2015 Plans:
Will complete demonstration, validation and testing of Pseudolite prototypes and legacy receiver software, and transition to
Assured PNT program of record; mature and prototype Assured PNT devices for mounted and dismounted applications, reducing
size, weight and power for protection in all environments; accelerate integration and testing of dismounted capability with Nett
Warrior end-user device and military GPS; develop and validate Anti-Jam GPS Antenna performance specifications and A-Kit
to enable off-the-shelf, Assured PNT for mounted applications.  Will demonstrate mature critical optical elements, coatings, and
assembly technologies for prototype integration, addressing performance requirements of the Improved Forward-Looking Infrared
(I-FLIR) at reduced cost and risk prior to program Engineering and Manufacturing Development (EMD) phase.  Will demonstrate

-  
-  

7.500
-  

35.500
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604115A / TECHNOLOGY
MATURATION INITIATIVES

Project (Number/Name)
DS3 / TECHNOLOGY MATURATION
INITIATIVES

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
a next generation Command Post data foundation interoperable with the Mounted and Mobile Handheld Computing Environments
and the tactical cloud to critically inform the implementation of the Army Common Operating Environment V3.  Will mature and
demonstrate spectrum assignment and frequency reuse software for incorporation into Joint Enterprise Network Manager to
alleviate Software Radio Waveform spectrum congestion.
Title: Maturation and Prototyping for Ground Systems
Description: This effort selects ground maneuver technologies in areas such as mobility, survivability, vehicle architecture,
lethality and systems integration, that show high promise for advancing capabilities required under acquisition programs;
prototypes, evaluates, and demonstrates integrated technologies within a high fidelity and realistic operating environment, and
transitions them to a formal program of record at reduced cost and/or risk.

FY 2015 Plans:
Will finalize and demonstrate VICTORY ground vehicle architecture and performance specifications in a realistic operational
environment, reducing technology risk, non-recurring engineering, and production costs that hinder the transition of the VICTORY
standards into ground vehicle platforms; mature and productize open-source VICTORY Adapter component for integration
and evaluation in major vehicle systems.  Will mature and demonstrate TRL 7 eye and camera protection in combat vehicle
gunner's sight to prevent blinding by advanced wavelength-agile laser weapons; simplify hardware design and specifications to
reduce production cost from $100k to $35k per unit under Abrams and Bradley Engineering Change Programs.  Will prototype
the remote, tele-operated and semi-autonomous control of the Route Clearance Interrogation System (RCIS) by integrating
Autonomous Mobility Applique System (AMAS) hardware and developing Government Purpose Rights software and interface
specifications, reducing RCIS program integration costs and technical risks for this capability.  Will mature and demonstrate an
improved Ground Penetrating Radar for the Husky Mounted Detection System (HMDS) for increased detection capability while
addressing limitations caused by radio-frequency interference.

-   -   18.405

Title: Maturation and Prototyping for Soldier Systems
Description: This effort selects technologies that show high promise for advancing required soldier system capabilities required
under acquisition programs; prototypes, evaluates, and demonstrates integrated technologies within a high fidelity and realistic
operating environment, and transitions them to a formal program of record at reduced cost and/or risk.

FY 2015 Plans:
Will accelerate, integrate and demonstrate targeting software for the Mobile Handheld Fires Application, providing a timely,
advanced Government Purpose Rights software solution for the Pocket-sized Forward Entry Device (PFED) Inc 2 program.
Will prototype and demonstrate a competitive materiel solution to meet Improved Military Combat Eye Protection objective
requirements; transition specifications for improved transparent, ballistic fragmentation-resistant materials and coatings to materiel

-   -   7.950
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604115A / TECHNOLOGY
MATURATION INITIATIVES

Project (Number/Name)
DS3 / TECHNOLOGY MATURATION
INITIATIVES

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
vendors.  Will mature, prototype, and demonstrate advanced counter-defilade grenade to inform and expedite requirements for
Increased Range Anti-Personnel (Low Velocity) and reduce future acquisition risks.
Title: Maturation and Prototyping for  Logistics and Sustainment Systems
Description: This effort selects logistics and/or sustainment technologies that show high promise for advancing mobility
capabilities required under acquisition programs; prototypes, evaluates, and demonstrates integrated technologies within a high
fidelity and realistic operating environment, and transitions them to a formal program of record at reduced cost and/or risk.

FY 2015 Plans:
Will advance government-owned Transparent Armor 3a design to meet Rock Strike requirements; integrate and test on Joint
Light Tactical Vehicle (JLTV) and transition to materiel vendors for increased competition.  Will demonstrate an affordable, high-
pressure fuel distribution hose for insertion into emerging program of record and reduction of in-theater footprint and manpower
needs.  Will qualify components and develop competitive procurement specification for a common Army Vehicle Fire Extinguisher,
reducing procurement and life-cycle costs due to low-volume manufacturing of 50-plus unique configurations.  Will prototype an
Environmental Control Unit for upgrade of military refrigeration assets to extend shelf life of fresh fruits and vegetables from days
to weeks; validate performance and high return-on-investment and transition specifications for competitive procurement.  Will
mature and qualify the Li-ion 6T size battery for Naval vessel transport and assignment of National Stock Number, enabling the
storage and transport of the JLTV; introduce multiple manufacturers and enable the use of Li-ion 6T advanced batteries across
military vehicles as drop-in replacements.

-   -   12.885

Accomplishments/Planned Programs Subtotals 2.118 11.110 74.740

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
Multiple competitive contracts will be awarded based on selection of efforts from the Senior ESG.  The various developmental programs in this project will continue to
exercise competitively awarded contracts using best value source selection procedures.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604115A / TECHNOLOGY
MATURATION INITIATIVES

Project (Number/Name)
DS3 / TECHNOLOGY MATURATION
INITIATIVES

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Azimuth and Vertical Angle
Module (AVAM) for the
Joint Effects Targeting
System (JETS)

C/CPFF

Crossbow; Toyon
Research/Sensor
In Motion; Irvine
Sensors : Milpitas,
CA; Goleta, CA;
Irvine, CA

1.925 0.750 Jun 2013 -   -   -   -     -     2.675   -    

Tier 1 Soldier Battery
Charger C/FFP

DSCP; Thales
Communications :
Clarksburg, MD

1.121 0.830 Mar 2013 -   -   -   -     -     1.951   -    

Advanced Weapon Sight
Technology for Family of
Weapon Sights (FWS)

C/CPFF
Alion; N2 :
Alexandria, VA;
Irvine, CA

1.925 0.460 Jun 2013 -   -   -   -     -     2.385   -    

Integrated Soldier Power
and Data System C/CPFF Ultra Electronics

AMI : Ann Arbor, MI 1.443 0.078 Jun 2013 1.172 Oct 2013 -   -   -     -     2.693   -    

Maturation and Prototyping
for C4ISR Systems Various Various : Various 0.000 -   7.500 May 2014 35.500 -   35.500   -     43.000   -    

Maturation and Prototyping
for Ground Systems Various Various : Various 0.000 -   -   18.405 -   18.405   -     18.405   -    

Maturation and Prototyping
for Soldier Systems Various Various : Various 0.000 -   -   7.950 -   7.950   -     7.950   -    

Maturation and Prototyping
for Logistics and
Sustainment Systems

Various Various : Various 0.000 -   -   12.885 -   12.885   -     12.885   -    

Subtotal 6.414 2.118 8.672 74.740 -   74.740 -   91.944 -  

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Ground Vehicle
Subsystem Prototype
Evaluations

TBD
Prototype
Evaluation : Warren,
MI

0.000 -   2.438 -   -   -     -     2.438   -    

Subtotal 0.000 -   2.438 -   -   -   -   2.438 -  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604115A / TECHNOLOGY
MATURATION INITIATIVES

Project (Number/Name)
DS3 / TECHNOLOGY MATURATION
INITIATIVES

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 6.414 2.118 11.110 74.740 -   74.740 -   94.382 -  

Remarks

318



UNCLASSIFIED

PE 0604115A: TECHNOLOGY MATURATION INITIATIVES UNCLASSIFIED
Army Page 9 of 15 R-1 Line #73

Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604115A / TECHNOLOGY
MATURATION INITIATIVES

Project (Number/Name)
DS3 / TECHNOLOGY MATURATION
INITIATIVES

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Azimuth & Vertical Angle Module for Joint
Effects Targeting System (JETS)
Tier 1 Soldier Battery Charger
Alternative Weapons Sight Technology for
Family of Weapons Systems (FWS)
Integrated Soldier Power & Data System
(ISPDS)
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Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604115A / TECHNOLOGY
MATURATION INITIATIVES

Project (Number/Name)
DS3 / TECHNOLOGY MATURATION
INITIATIVES

Schedule Details

Start End
Events Quarter Year Quarter Year

Azimuth & Vertical Angle Module for Joint Effects Targeting System (JETS) 2 2012 4 2013
Tier 1 Soldier Battery Charger 2 2012 4 2013
Alternative Weapons Sight Technology for Family of Weapons Systems (FWS) 2 2012 4 2013
Integrated Soldier Power & Data System (ISPDS) 2 2012 3 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604115A / TECHNOLOGY
MATURATION INITIATIVES

Project (Number/Name)
DX1 / Analysis of Alternatives

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

DX1: Analysis of Alternatives -   10.518 -   -   -   -   -   -   -   -   Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
This effort provides analytical support for Analysis of Alternatives (AoA). To qualify for funding a material development decision will be required and none of the funds
can be obligated or expended to initiate an AoA without 30-day prior notification to the Congressional Defense Committees identifying the purpose of the AoA and
certifying its full funding.

Work in the PE is performed by U.S. Army TRADOC Analysis Center (TRAC) and the U.S. Army Materiel Systems Analysis Activity (AMSAA).

Beginning in FY15, this effort moves to PE 0604100A.  This reflects a realignment from DX1-APE 644115 Technology Maturation Initiatives to EC7-APE 644100
Analysis of Alternatives.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Analytical Support for Analysis of Alternatives

Articles:
Description: This effort provides analytical support for Analysis of Alternatives (AoA).

FY 2013 Accomplishments:
Provided analytical support for Analysis of Alternatives (AoA) for new program starts that required a material development
decision and did not yet have a Program Manager assigned for material development.

10.518
-  

-  
-  

-  
-  

Accomplishments/Planned Programs Subtotals 10.518 -   -  

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
N/A
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604115A / TECHNOLOGY
MATURATION INITIATIVES

Project (Number/Name)
DX1 / Analysis of Alternatives

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604115A / TECHNOLOGY
MATURATION INITIATIVES

Project (Number/Name)
DX1 / Analysis of Alternatives

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Analytical Support for
Analysis of Alternatives TBD TBD : TBD 3.500 10.518 -   -   -   -     -     14.018   -    

Subtotal 3.500 10.518 -   -   -   -   -   14.018 -  

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 3.500 10.518 -   -   -   -   -   14.018 -  

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604115A / TECHNOLOGY
MATURATION INITIATIVES

Project (Number/Name)
DX1 / Analysis of Alternatives

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Identify Candidates for AoA funding
Issue Funding as Determined in the MDD
Conduct Analyses of Alternatives
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Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604115A / TECHNOLOGY
MATURATION INITIATIVES

Project (Number/Name)
DX1 / Analysis of Alternatives

Schedule Details

Start End
Events Quarter Year Quarter Year

Identify Candidates for AoA funding 1 2013 4 2013
Issue Funding as Determined in the MDD 1 2013 4 2013
Conduct Analyses of Alternatives 1 2013 4 2013
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Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0604120A / Assured Positioning, Navigation and Timing (PNT)

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

Total Program Element -   -   -   9.930 -   9.930 20.191 21.692 33.745 30.300 Continuing Continuing

ED5: Assured Positioning,
Navigation and Timing (PNT)

-   -   -   9.930 -   9.930 20.191 21.692 33.745 30.300 Continuing Continuing

# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
Joint Requirements Oversight Council Memo (JROCM) 049-10, dated April 5th 2010, approved the Positioning, Navigation and Timing Assurance Initial Capabilities
Document and designated the Army as the Lead Component for Assured PNT. The Material Development Decision (MDD) was approved on July 30th 2013. Positioning
Navigation and Timing (PNT) is a critical enabler of many Army systems. The current capability, Global Positioning System (GPS), is a fixed frequency system which
is vulnerable to current and emerging threats and field conditions which means that PNT access and integrity to the Warfighter cannot be guaranteed. This situation
degrades mission performance to an unacceptable level. Therefore, current Army systems cannot operate at the required PNT Assurance Levels with GPS alone.

Assured PNT consists of a set of mutually dependent products that provide a cumulative effect to enable the Assured PNT capability. The Assured PNT program
focuses on platform distribution of PNT, scalable PNT architectures that pace the threat, and the ability to upgrade to future technologies, including Military Code (M-
Code), at a much lower cost than the current architecture of GPS user equipment (UE). M-code was designed to further improve the anti-jamming and secure access of
the military GPS signals.

Assured PNT is a family of solutions which includes four subprograms: (1) The Pseudolites subprogram provides PNT Assurance in GPS denied environments by
providing terrestrial radio navigation (GPS-like) service in electronically or physically challenged environments using a higher power signal. The Pseudolites subprogram
enables continued operations of PNT-enabled systems such as Blue Force Tracker, Communications Networks and Precision Guided Munitions; (2) The Mounted PNT
subprogram is the integration of multiple sensors and provides PNT platform distribution. The Mounted PNT subprogram incorporates a System of Systems architecture
that acquires, protects and distributes secure PNT on stationary and vehicular platforms. The mounted materiel solution is a modular, scalable form-factor that paces
the threats and enables PNT on the Vehicle Integration for Command, Control, Communications, Computers, Intelligence, Surveillance, and Reconnaissance/Electronic
Warfare (C4ISR/EW) Interoperability also known as VICTORY and Future Airborne Capability Environment (FACE) Architecture; (3) The Dismounted PNT subprogram
is the integration of multiple sensors for platform distribution of PNT on the Soldier. The Dismounted PNT subprogram incorporates a System of Systems architecture
that acquires, protects and distributes secure PNT wirelessly on the soldier; (4) The Anti-Jam subprogram provides GPS signal protection and PNT Assurance in
challenged environments through anti-jam technologies. Anti-jam enables tactical capabilities through assured signal acquisition in challenged environments.

FY 2015 Base funds in the amount of $9.930 million are provided as a new start for the Assured PNT Program to initiate the development of PNT system solutions for
combating electronically and physically challenged electromagnetic environments.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0604120A / Assured Positioning, Navigation and Timing (PNT)

B. Program Change Summary ($ in Millions) FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Previous President's Budget -   -   -   -   -  
Current President's Budget -   -   9.930 -   9.930
Total Adjustments -   -   9.930 -   9.930

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Adjustments to Budget Years -   -   9.930 -   9.930
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604120A / Assured Positioning,
Navigation and Timing (PNT)

Project (Number/Name)
ED5 / Assured Positioning, Navigation and
Timing (PNT)

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

ED5: Assured Positioning,
Navigation and Timing (PNT)

-   -   -   9.930 -   9.930 20.191 21.692 33.745 30.300 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
Joint Requirements Oversight Council Memo (JROCM) 049-10, dated April 5th 2010, approved the Positioning, Navigation and Timing Assurance Initial Capabilities
Document and designated the Army as the Lead Component for Assured PNT. The Material Development Decision (MDD) was approved on July 30th 2013. Positioning
Navigation and Timing (PNT) is a critical enabler of many Army systems. The current capability, Global Positioning System (GPS), is a fixed frequency system which
is vulnerable to current and emerging threats and field conditions which means that PNT access and integrity to the Warfighter cannot be guaranteed. This situation
degrades mission performance to an unacceptable level. Therefore, current Army systems cannot operate at the required PNT Assurance Levels with GPS alone.

Assured PNT consists of a set of mutually dependent products that provide a cumulative effect to enable the Assured PNT capability. The Assured PNT program
focuses on platform distribution of PNT, scalable PNT architectures that pace the threat, and the ability to upgrade to future technologies, including Military Code (M-
Code), at a much lower cost than the current architecture of GPS user equipment (UE). M-code was designed to further improve the anti-jamming and secure access of
the military GPS signals.

Assured PNT is a family of solutions which includes four subprograms: (1) The Pseudolites subprogram provides PNT Assurance in GPS denied environments by
providing terrestrial radio navigation (GPS-like) service in electronically or physically challenged environments using a higher power signal. The Pseudolites subprogram
enables continued operations of PNT-enabled systems such as Blue Force Tracker, Communications Networks and Precision Guided Munitions; (2) The Mounted PNT
subprogram is the integration of multiple sensors and provides PNT platform distribution. The Mounted PNT subprogram incorporates a System of Systems architecture
that acquires, protects and distributes secure PNT on stationary and vehicular platforms. The mounted materiel solution is a modular, scalable form-factor that paces
the threats and enables PNT on the Vehicle Integration for Command, Control, Communications, Computers, Intelligence, Surveillance, and Reconnaissance/Electronic
Warfare (C4ISR/EW) Interoperability also known as VICTORY and Future Airborne Capability Environment (FACE) Architecture; (3) The Dismounted PNT subprogram
is the integration of multiple sensors for platform distribution of PNT on the Soldier. The Dismounted PNT subprogram incorporates a System of Systems architecture
that acquires, protects and distributes secure PNT wirelessly on the soldier; (4) The Anti-Jam subprogram provides GPS signal protection and PNT Assurance in
challenged environments through anti-jam technologies. Anti-jam enables tactical capabilities through assured signal acquisition in challenged environments.

FY 2015 Base funds in the amount of $9.930 million are provided as a new start for the Assured PNT Program to initiate the development of PNT system solutions for
combating electronically and physically challenged electromagnetic environments.
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604120A / Assured Positioning,
Navigation and Timing (PNT)

Project (Number/Name)
ED5 / Assured Positioning, Navigation and
Timing (PNT)

B. Accomplishments/Planned Programs ($ in Millions) FY 2013 FY 2014 FY 2015
Title: Assured PNT
Description: Efforts include initiation of development effort for Pseudolite subprogram, Dismounted sub program Risk reduction
efforts, preparation of Milestone documentation for the Assured PNT program, and associated Program Management Office
(PMO) and support activities.

FY 2015 Plans:
Efforts include initiation of development effort for Pseudolite subprogram, Dismounted sub program Risk reduction efforts,
preparation of Milestone documentation for the Assured PNT program, and
associated Program Management Office (PMO) and support activities.

-   -   9.930

Accomplishments/Planned Programs Subtotals -   -   9.930

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
The Assured Positioning, Navigation and Timing (PNT) Acquisition Strategy is focused on the acquisition of a family of systems required to achieve the Assured
PNT capability. The materiel solutions are partitioned into subprograms that are at various stages of technical maturity, and include Pseudolites, Mounted PNT,
Dismounted PNT, and Anti-jam. The strategy for the Pseudolite subprogram includes technology development accomplished through two competitive, cost-plus
incentive fee (CPIF) contracts; this includes development and testing of critical system technologies including command and control, anti-tamper, and PNT determination
technologies following a MS A Decision in FY 2015. The Milestone B decision is planned for FY 2017. The strategy for the Mounted PNT subprogram includes
technology development accomplished through two competitive CPIF contracts following a Milestone A decision in FY 2016; this includes open-system architecture
development to enable industry to provide PNT solutions that "plug-in" to the Mounted PNT Hub, increasing competition and innovation across the life of the program.
The strategy for the Dismounted PNT subprogram includes technology bridging activities to facilitate a small-business innovative research (SBIR) performer to support a
Milestone B decision in FY 2017. The strategy for the Antijam subprogram consists of a Milestone B in FY 2016 to initiate Engineering and Manufacturing Development
with two contractors, focused on size-weight, power and cost (SWAP-C) optimization of the anti-jam technologies. The above acquisition strategy is pending approval by
the Milestone Decision Authority.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604120A / Assured Positioning,
Navigation and Timing (PNT)

Project (Number/Name)
ED5 / Assured Positioning, Navigation and
Timing (PNT)

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Management
Support Allot PD PNT Core :

Various 0.000 -   -   0.490 Nov 2014 -   0.490   -     0.490   -    

Subtotal 0.000 -   -   0.490 -   0.490 -   0.490 -  

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Develop Pseudolite
Competitive Prototype
Contractor 1

C/CPIF Various : Various 0.000 -   -   3.615 Mar 2015 -   3.615   -     3.615   -    

Develop Pseudolite
Competitive Prototype
Contractor 2

C/CPIF Various : Various 0.000 -   -   3.615 Mar 2015 -   3.615   -     3.615   -    

Dismounted Technical
Risk Reduction and
Integration

MIPR Various : Various 0.000 -   -   0.440 Mar 2015 -   0.440   -     0.440   -    

Subtotal 0.000 -   -   7.670 -   7.670 -   7.670 -  

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Matrix Support MIPR Various : Various 0.000 -   -   0.850 Nov 2014 -   0.850   -     0.850   -    
SETA Support C/FFP Various : Various 0.000 -   -   0.920 Mar 2015 -   0.920   -     0.920   -    

Subtotal 0.000 -   -   1.770 -   1.770 -   1.770 -  

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 -   -   9.930 -   9.930 -   9.930 -  
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PE 0604120A: Assured Positioning, Navigation and Timing (PNT) UNCLASSIFIED
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604120A / Assured Positioning,
Navigation and Timing (PNT)

Project (Number/Name)
ED5 / Assured Positioning, Navigation and
Timing (PNT)

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks

331



UNCLASSIFIED

PE 0604120A: Assured Positioning, Navigation and Timing (PNT) UNCLASSIFIED
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Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604120A / Assured Positioning,
Navigation and Timing (PNT)

Project (Number/Name)
ED5 / Assured Positioning, Navigation and
Timing (PNT)

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Pseudolite (PL) Milestone A Decision
Pseudolites (PL) Contract Award
Pseudolites (PL) Developmental Testing
Pseudolites (PL) Pre-EMD Review
Pseudolites (PL) Milestone B Decision
Pseudolites (PL) MS B Contract Award
Mounted (M) Milestone A Decision
Mounted (M) Contract Award
Dismounted (D) Technology Risk reduction and
Prototyping
Dismounted (D) Pre-EMD Review
Dismounted (D) Milestone B Decision
Dismounted (D) Contract Award
Anti-Jam (AJ) Antenna Pre-EMD Review
Anti-Jam (AJ) Antenna Milestone B Decision
Anti-Jam (AJ) Antenna Contract Award

332



UNCLASSIFIED

PE 0604120A: Assured Positioning, Navigation and Timing (PNT) UNCLASSIFIED
Army Page 8 of 8 R-1 Line #74

Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604120A / Assured Positioning,
Navigation and Timing (PNT)

Project (Number/Name)
ED5 / Assured Positioning, Navigation and
Timing (PNT)

Schedule Details

Start End
Events Quarter Year Quarter Year

Pseudolite (PL) Milestone A Decision 2 2015 2 2015
Pseudolites (PL) Contract Award 3 2015 3 2015
Pseudolites (PL) Developmental Testing 3 2016 4 2016
Pseudolites (PL) Pre-EMD Review 2 2017 2 2017
Pseudolites (PL) Milestone B Decision 2 2017 2 2017
Pseudolites (PL) MS B Contract Award 3 2017 3 2017
Mounted (M) Milestone A Decision 1 2016 1 2016
Mounted (M) Contract Award 2 2016 2 2016
Dismounted (D) Technology Risk reduction and Prototyping 1 2015 4 2015
Dismounted (D) Pre-EMD Review 4 2016 4 2016
Dismounted (D) Milestone B Decision 1 2017 1 2017
Dismounted (D) Contract Award 1 2017 1 2017
Anti-Jam (AJ) Antenna Pre-EMD Review 2 2016 2 2016
Anti-Jam (AJ) Antenna Milestone B Decision 2 2016 2 2016
Anti-Jam (AJ) Antenna Contract Award 2 2016 2 2016
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Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0604131A / TRACTOR JUTE

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

Total Program Element -   0.054 -   -   -   -   -   -   -   -     -     0.054

DT1: TRACTOR JUTE -   0.054 -   -   -   -   -   -   -   -     -     0.054
# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
The details of this program are being reported in accorance with Title 10, United States Code, Section 119(a)(1).

B. Program Change Summary ($ in Millions) FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Previous President's Budget 0.059 -   -   -   -  
Current President's Budget 0.054 -   -   -   -  
Total Adjustments -0.005 -   -   -   -  

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other Adjustments 1 -0.005 -   -   -   -  
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Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0604319A / Indirect Fire Protection Capability Increment 2-Intercept (IFPC2)

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

Total Program Element -   25.710 79.190 96.177 -   96.177 156.523 90.980 58.214 27.663   -     534.457

DU3: IFPC2 -   25.710 79.190 96.177 -   96.177 156.523 90.980 58.214 27.663   -     534.457
# The FY 2015 OCO Request will be submitted at a later date.

Note
Adjustments to Budget Years: Change due to overall decrease in TOA.

A. Mission Description and Budget Item Justification
This program supports the overall Air and Missile Defense (AMD) architecture and provides a robust intercept capability against Cruise Missiles (CM), Unmanned
Aircraft System (UAS) and Rocket, Artillery, and Mortar (RAM) threats for deployed forces.  The Indirect Fire Protection Capability Increment 2 - Intercept (IFPC Inc 2-I)
is a ground-based weapon system that will be designed to acquire, track, engage, and defeat UAS, CM, and RAM. The System will provide 360-degree protection and
will simultaneously engage threats arriving from different azimuths. A block acquisition approach will be used to provide this capability. The Block 1 system will consist
of an existing interceptor and sensor and development of technical fire control and a Multi-Mission Launcher (MML) to support the UAS and CM mission. The IFPC
Inc 2-I System will be compatible with the Army Integrated Air and Missile Defense (IAMD) Command and Control (C2) architecture. The IFPC Inc 2-I System will be
transportable by Army common mobile platforms.

B. Program Change Summary ($ in Millions) FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Previous President's Budget 76.039 79.232 107.587 -   107.587
Current President's Budget 25.710 79.190 96.177 -   96.177
Total Adjustments -50.329 -0.042 -11.410 -   -11.410

• Congressional General Reductions -   -  
• Congressional Directed Reductions -47.210 -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -0.809 -  
• Adjustments to Budget Years -0.038 -0.042 -11.410 -   -11.410
• Other Adjustments 1 -2.272 -   -   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604319A / Indirect Fire Protection
Capability Increment 2-Intercept (IFPC2)

Project (Number/Name)
DU3 / IFPC2

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

DU3: IFPC2 -   25.710 79.190 96.177 -   96.177 156.523 90.980 58.214 27.663   -     534.457

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

Note
Previous PE/Project/Title: 0603305A/TR7 Army Missile Defense Systems Integration/TR7 Indirect Fire Protection Capability II-Intercept
Current PE/Project/Title: 0604319A/DU3 Indirect Fire Protection Capability Increment 2/ DU3 IFPC2
(Funds realigned to current PE in FY13.)

A. Mission Description and Budget Item Justification
This program supports the overall Air and Missile Defense (AMD) architecture and provides a robust intercept capability against Cruise Missiles (CM), Unmanned
Aircraft System (UAS) and Rocket, Artillery, and Mortar (RAM) threats for deployed forces.  The Indirect Fire Protection Capability Increment 2 - Intercept (IFPC Inc 2-I)
is a ground-based weapon system that will be designed to acquire, track, engage, and defeat UAS, CM, and RAM. The System will provide 360-degree protection and
will simultaneously engage threats arriving from different azimuths. A block acquisition approach will be used to provide this capability. The Block 1 system will consist
of an existing interceptor and sensor and development of technical fire control and a Multi-Mission Launcher (MML) to support the UAS and CM mission. The IFPC
Inc 2-I System will be compatible with the Army Integrated Air and Missile Defense (IAMD) Command and Control (C2) architecture. The IFPC Inc 2-I System will be
transportable by Army common mobile platforms.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Indirect Fire Protection Capability Increment 2 - Intercept (IFPC Inc 2-I) System Engineering & Program Management

Articles:
Description: Funding is provided for the following efforts:

FY 2013 Accomplishments:
-  Performed system engineering, logistics studies, analysis and design and business management activities
-  Conducted program reviews
-  Prepared milestone documentation
-  Conducted milestone review
-  Continued to provide technical support for Analysis of Alternatives (AOA) excursion
-  Performed technical assessments, concept studies, cost reduction, risk reduction, and required documentation
FY 2014 Plans:
-  Continue Research, Development, Test, & Evaluation (RDT&E) efforts associated with the Engineering Demonstration

6.572
-  

23.820
-  

28.052
-  
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PE 0604319A: Indirect Fire Protection Capability Increment 2-In... UNCLASSIFIED
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604319A / Indirect Fire Protection
Capability Increment 2-Intercept (IFPC2)

Project (Number/Name)
DU3 / IFPC2

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
-  Perform system engineering, logistics engineering, system test and evaluation, technical control, and business management
activities
-  Conduct system and program reviews
-  Perform technical assessments, concept studies, cost reduction, risk reduction, and required documentation
FY 2015 Plans:
-  Continue RDT&E efforts associated with the Engineering Demonstration
-  Perform system engineering, logistics engineering, system test and evaluation management, technical control, and business
management activities
-  Conduct system and program reviews
-  Perform technical assessments, concept studies, cost reduction, risk reduction, and required documentation
Title: IFPC Inc 2-I Engineering and Technical Support

Articles:
Description: Funding is provided for the following efforts:

FY 2013 Accomplishments:
-  Provided engineering and technical support for development of system hardware, software, and integration requirements and
definition
-  Integrated design refinements from Science and Technology effort into system baseline design
-  Participated in program reviews
-  Provided technical support for milestone documentation and decision review
-  Performed technical assessments, concept studies, cost reduction, risk reduction, and required documentation
FY 2014 Plans:
-  Continue engineering and technical support for development of system hardware, software, and integration requirements and
definition
-  Continued integration of design refinements from Science and Technology effort into system baseline design
-  Participate in system and program reviews
-  Perform technical assessments, concept studies, cost reduction, risk reduction, and required documentation
FY 2015 Plans:
-  Continue engineering and technical support for design of system hardware, software, and integration requirements and
definition
-  Participate in system and program reviews

13.338
-  

31.370
-  

52.573
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604319A / Indirect Fire Protection
Capability Increment 2-Intercept (IFPC2)

Project (Number/Name)
DU3 / IFPC2

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
-  Perform technical assessments, concept studies, cost reduction, risk reduction, and required documentation
Title: IFPC Inc 2-I System/Subsystem Development, Integration, and Testing

Articles:
Description: Funding is provided for the following efforts:

FY 2013 Accomplishments:
-  Supported completion of system/subsystem requirements definition
-  Initiated system/subsystem hardware, software, and integration design and development activities
-  Initiated development of Multi-Mission Launcher Technical Data Package
-  Participated in system and program reviews
-  Supported milestone documentation and decision review
-  Procured hardware long lead material and items
-  Initiated fabrication and integration development of hardware components including:
-  Rail/Tube Design
-  Missile Interface Control Design
-  Launcher Control Design
-  Elevation and Azimuth Drive Design
-  Prime Power and Electronic Design
-  Vehicle Design Modifications
-  Network Interface Design
-  Gear Bearing
-  Cradle
Pre-Milestone A
-  Continued with Research, Development, Test, & Evaluation (RDT&E) efforts to support the Engineering Demonstration
-  Performed technical assessments, concept studies, cost reduction, risk reduction, and required documentation
FY 2014 Plans:
-  Continue system component hardware, software, and integration design and development activities
-  Participate in system and program reviews
-  Fabricate, integrate system/subsystem hardware
-  Continue development of technical data package
-  Perform technical assessments, concept studies, cost reduction, risk reduction, and required documentation
FY 2015 Plans:

5.800
-  

24.000
-  

15.552
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604319A / Indirect Fire Protection
Capability Increment 2-Intercept (IFPC2)

Project (Number/Name)
DU3 / IFPC2

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
-  Continue system component hardware, software, and integration development activities
-  Participate in system and program reviews
-  Continue development of technical data package
-  Perform technical assessments, concept studies, cost reduction, required documentation, and integration, component, and
system level risk reduction
-  Continue system/subsystem hardware, software, and integration test activities
-  Perform missile assessment to inform selection of optimum missile to counter Unmanned Aerial Systems (UAS), Cruise Missiles
(CM), and Rocket, Artillery, and Mortar (RAM) threats

Accomplishments/Planned Programs Subtotals 25.710 79.190 96.177

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
• PE 0604869A, Proj M06:
Patriot/MEADS Combined
Aggregate Program (CAP)

348.234 -   -   -   -   -   -   -   -     -     348.234

• PE 0605456A, Proj PA3:
PAC-3/MSE MISSILE

63.123 68.807 35.009 -   35.009 2.271 -   -   -   Continuing Continuing

• SSN C53101: MSE Missile 8.249 690.401 384.605 -   384.605 419.791 422.527 458.724 497.553 Continuing Continuing
• PE 0205456, Proj EF9:

System Integration and Test
-   -   78.758 -   78.758 64.628 67.461 65.734 117.666 Continuing Continuing

• SSN C50016: Lower Tier Air
and Missile Defense (AMD)

-   -   110.300 -   110.300 116.416 131.549 114.678 113.281 Continuing Continuing

• PE 0102419A, Proj E55: JLENS 142.508 83.406 54.076 -   54.076 50.167 39.590 2.566 0.003 Continuing Continuing
• PE 0605457A, Proj S40:
Army Integrated Air and

Missile Defense (AIAMD)

233.892 369.452 142.584 -   142.584 215.659 228.791 170.828 154.565 Continuing Continuing

• SSN BZ5075: IAMD
Battle Command System

-   -   -   -   -   21.091 206.300 298.990 379.981 Continuing Continuing

• PE 0604820A, Proj E10: Sentinel 3.734 1.548 5.224 -   5.224 12.213 11.389 10.906 12.132 Continuing Continuing
• PE 654741A, Proj 126, 146,
149: Air Defense C2I Eng Dev

42.876 18.284 15.906 -   15.906 20.248 19.632 19.878 20.165 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604319A / Indirect Fire Protection
Capability Increment 2-Intercept (IFPC2)

Project (Number/Name)
DU3 / IFPC2

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total FY 2016 FY 2017 FY 2018 FY 2019
Cost To

Complete Total Cost
Remarks
This program is an integral part of the Army Integrated Air and Missile Defense (IAMD) architecture.

D. Acquisition Strategy
The Materiel Development Decision (MDD) was completed in fourth quarter Fiscal Year (FY) 2011, allowing for the initiation of an Analysis of Alternatives (AoA) to
determine materiel solution approach; establishment of requirement baseline; initiation of development of required Milestone documents and execution of the Milestone
decision to continue with Research, Development, Test, & Evaluation (RDT&E) efforts associated with conducting an Engineering Demonstration.

The Government will fund the Aviation and Missile Research Development and Engineering Center (AMRDEC) for the development and demonstration of the Multi-
Mission Launcher (MML).  The Government also plans to fund the Letterkenny Army Depot (LEAD) for the development and testing of the MML.  The MML development
schedule assumes use of this organic industrial base.

No new contracts are anticipated in support of the development of the Indirect Fire Protection Capability Increment 2-Intercept (IFPC Inc 2-I) Block I effort, unless
determined to be necessary.  The Cost Benefit Analysis (CBA) will further inform decisions on new contracts.  The Government will use existing contracts and work
performed by other Government agencies.  The IFPC Inc 2-I Product Office will fund AMRDEC and LEAD to perform additional work.  The Government will use the
following contracts:

- No new contracts are anticipated to develop and integrate the IFPC suite of missiles to the Technical Fire Control (TFC) and IFPC Inc 2-I Block I Interceptor uplink.
The existing contract will also be used to procure test missiles to support Pre-Milestone B activities and the Engineering and Manufacturing Development (EMD) phase.

- The government anticipates using the Army's Integrated Air and Missile Defense Battle Command System (IBCS) contract to support development, test, and
integration of the IFPC Inc 2-I Block I Interceptor with the IBCS and the MML.

- The government anticipates using the Army's Sentinel contract to incorporate sensor software upgrades to enhance detection of small radar cross section (RCS), slow-
moving, and low-flying targets.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604319A / Indirect Fire Protection
Capability Increment 2-Intercept (IFPC2)

Project (Number/Name)
DU3 / IFPC2

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management
Admin MIPR

Cruise Missile
Defense Systems
Project Office :
Huntsville, Alabama

0.000 0.483 10.067 8.778 -   8.778 Continuing Continuing Continuing

Subtotal 0.000 0.483 10.067 8.778 -   8.778   -       -       -    

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

System Engineering &
Integration MIPR

Cruise Missile
Defense Systems
Project Office :
Huntsville, AL

0.000 6.089 13.753 19.274 -   19.274 Continuing Continuing Continuing

Engineering and Technical
Support MIPR

Aviation and
Missile Research,
Development,
Engineering Center :
Huntsville, AL

0.000 13.338 Apr 2013 31.370 52.573 -   52.573 Continuing Continuing Continuing

System/Subsystem
Development, Integration,
and Test

MIPR Multiple Activities :
Multiple Locations 0.000 5.800 24.000 15.552 -   15.552 Continuing Continuing Continuing

Subtotal 0.000 25.227 69.123 87.399 -   87.399   -       -       -    

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 25.710 79.190 96.177 -   96.177   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604319A / Indirect Fire Protection
Capability Increment 2-Intercept (IFPC2)

Project (Number/Name)
DU3 / IFPC2

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Analysis of Alternatives (AoA)
Pre-Milestone A Transition
Block 1 Milestone A
Block 1 Pre-Milestone B Activities
Engineering Demonstration
Block 1 Milestone B
Block 1 Engineering and Manufacturing (EMD)
Phase
Block 1 Milestone C
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Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604319A / Indirect Fire Protection
Capability Increment 2-Intercept (IFPC2)

Project (Number/Name)
DU3 / IFPC2

Schedule Details

Start End
Events Quarter Year Quarter Year

Analysis of Alternatives (AoA) 4 2011 3 2013
Pre-Milestone A Transition 2 2011 4 2013
Block 1 Milestone A 4 2013 4 2013
Block 1 Pre-Milestone B Activities 1 2014 2 2016
Engineering Demonstration 1 2016 1 2016
Block 1 Milestone B 3 2016 3 2016
Block 1 Engineering and Manufacturing (EMD) Phase 3 2016 3 2018
Block 1 Milestone C 4 2018 4 2018
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Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0604785A / Integrated Base Defense (Budget Activity 4)

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

Total Program Element -   3.604 4.473 -   -   -   -   -   -   -     -     8.077

DS4: Integrated Base Defense -   3.604 4.473 -   -   -   -   -   -   -     -     8.077
# The FY 2015 OCO Request will be submitted at a later date.

Note
FY 2015 Research Development Test and Evaluation funding in the amount of $4.364 million was moved to Program Element 275402.

A. Mission Description and Budget Item Justification
Integrated Base Defense (IBD) provides integration of software and analytical capability to support the integration of systems in the field.  IBD employs an enterprise
approach to enable Integrated Base Defense capabilities across the operational spectrum by leveraging interoperability efforts in support of the Integrated Unit, Base,
and  Installation Protection (IUBIP) framework.
FY 2015 Research Development Test and Evaluation funding in the amount of $4.364 million was moved to Program Element 205402A Project EF2.

B. Program Change Summary ($ in Millions) FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Previous President's Budget 4.043 4.476 3.855 -   3.855
Current President's Budget 3.604 4.473 -   -   -  
Total Adjustments -0.439 -0.003 -3.855 -   -3.855

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other Adjustments 1 -0.439 -0.003 -3.855 -   -3.855
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604785A / Integrated Base Defense
(Budget Activity 4)

Project (Number/Name)
DS4 / Integrated Base Defense

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

DS4: Integrated Base Defense -   3.604 4.473 -   -   -   -   -   -   -     -     8.077

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification
Mission Description:
Integrated Base Defense (IBD) provides integration of software and analytical capability to support the integration of systems in the field.  IBD employs an enterprise
approach to enable Integrated Base Defense capabilities across the operational spectrum by leveraging interoperability efforts in support of the Integrated Unit, Base,
and Installation Protection (IUBIP) framework focused on system engineering and software development.

Justification:
FY 2015 Research Development Test and Evaluation funding in the amount of $4.364 million was moved to Program Element 205402A Project EF2.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Integrated Base Defense Architecture Development

Articles:
Description: Development of holistic IBD architectures leveraging DoD-approved protocol and processes to support
interoperability of fielded and emerging IBD-related systems.

FY 2013 Accomplishments:
Oversee execution of Interim-Integrated Base Defense Increments 1 and 2.  Support the ASA(ALT) Architecture & Analysis
Team for Force Basing (AATFB) IBD Product Development Team with both Semi-fixed/Expeditionary and Fixed Site Portfolio
Development. Continue coordination with the Command Post (CP) and Sensor Computing Environment to ensure alignment
with Common Operating Environment (COE) and Computing Environment (CE) framework.  Continue development of an IBD
operations functionality that leverages current IBD-related efforts that allows the Warfighter to execute the IBD mission more
effectively and efficiently. Continue developmentof an IBD operations functionality that leverages current IBD-related efforts,
allowing the Warfighter to execute the IBD mission more effectively and efficiently.
FY 2014 Plans:
Continue development of the IBD operations functionality and architecture to ensure that data fusion of IBD Non-standard
Equipment and force protection equipment is combined on a single Graphical User Interface (GUI) resulting in the reduction of
the number of operators required and reduced footprint, hardware, and associated maintenance/logistics costs.  Completion of
Technical Data Packages (TDP), software modifications, and physical architecture   Ensure promulgation of an IBD construct and

3.604
-  

4.473
-  

-  
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604785A / Integrated Base Defense
(Budget Activity 4)

Project (Number/Name)
DS4 / Integrated Base Defense

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
the operation of a comprehensive software capability that supports the holistic Life Cycle Support of the IBD Software Architecture
and enabling technologies.  Package validation, developmental testing and formal operational assessment of the IBD kitting
construct.

Accomplishments/Planned Programs Subtotals 3.604 4.473 -  

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
The Integrated Base Defense (IBD) acquisition strategy is to leverage existing IBD-related government organizations and to competitively award multiple contracts in
support of IBD objectives for the development of holistic IBD architectures and products to support interoperability of fielded and emerging IBD-related systems.

E. Performance Metrics
N/A

346



UNCLASSIFIED

PE 0604785A: Integrated Base Defense (Budget Activity 4) UNCLASSIFIED
Army Page 4 of 4 R-1 Line #77

Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0604785A / Integrated Base Defense
(Budget Activity 4)

Project (Number/Name)
DS4 / Integrated Base Defense

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

System Engineering and
Software Development MIPR AMRDEC :

Huntsville, AL 0.000 3.604 Dec 2012 3.246 -   -   -   Continuing Continuing Continuing

Subtotal 0.000 3.604 3.246 -   -   -     -       -       -    

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Test and Evaluation MIPR ATEC : Aberdeen
Proving Ground, MD 0.000 -   1.227 -   -   -     -     1.227   -    

Subtotal 0.000 -   1.227 -   -   -   -   1.227 -  

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 3.604 4.473 -   -   -     -       -       -    

Remarks
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Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 4: Advanced
Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0305205A / Endurance UAVs

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

Total Program Element -   21.957 -   -   -   -   -   -   -   0.100 Continuing Continuing

LE4: Long Endurance Multi-
Intelligence Vehicle

-   21.957 -   -   -   -   -   -   -   0.100 Continuing Continuing

# The FY 2015 OCO Request will be submitted at a later date.

Note
The Army stated, due to technical and performance challenges, and the limitations imposed by constrained resources, the Army has determined to discontinue the
LEMV development effort. Awaiting final invoices and will close contract once these are received.

A. Mission Description and Budget Item Justification
This program element (PE) evaluates unmanned aerial vehicle (UAV) prototype systems that provide increased flight and/or mission duration for Intelligence,
Surveillance, and Reconnaissance (ISR) and communications capabilities. These systems include the aerial platform integrated with existing and/or developmental
payloads. Project LE4 is developing the Long Endurance Multi-intelligence Vehicle (LEMV), which is a hybrid airship prototype integrated with existing and
developmental ISR and communications payloads to improve persistent surveillance and assured communications capabilities. Hybrid airship platform endurance is
dependent on weather conditions and payload weight, but the LEMV prototype system is expected to increase endurance to 21 days on average assuming 20 knot
winds.

B. Program Change Summary ($ in Millions) FY 2013 FY 2014 FY 2015 Base FY 2015 OCO FY 2015 Total
Previous President's Budget 26.196 28.991 27.759 -   27.759
Current President's Budget 21.957 -   -   -   -  
Total Adjustments -4.239 -28.991 -27.759 -   -27.759

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Adjustments to Budget Years -   -   -27.759 -   -27.759
• Other Adjustments 1 -4.239 -28.991 -   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0305205A / Endurance UAVs

Project (Number/Name)
LE4 / Long Endurance Multi-Intelligence
Vehicle

COST ($ in Millions) Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO #

FY 2015
Total FY 2016 FY 2017 FY 2018 FY 2019

Cost To
Complete

Total
Cost

LE4: Long Endurance Multi-
Intelligence Vehicle

-   21.957 -   -   -   -   -   -   -   0.100 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
# The FY 2015 OCO Request will be submitted at a later date.

Note
The Army stated, due to technical and performance challenges, and the limitations imposed by constrained resources, the Army has determined to discontinue the
LEMV development effort.  Awaiting final invoices and will close contract once these are received.

A. Mission Description and Budget Item Justification
The Long Endurance Multi-Intelligence Vehicle (LEMV) is a technology demonstration effort to improve persistent surveillance and assured communications using a
platform with significantly improved endurance over existing systems. The LEMV platform is a hybrid airship that achieves vertical lift from helium contained within its hull
making it lighter-than-air and from traditional engine propulsion that produces thrust to provide lift.  The LEMV prototype requirements are to achieve 21 day endurance
in 20 knot continuous winds, carry 2500 pounds of multiple surveillance and communication payloads, operate at a maximum altitude of 20,000 feet Mean Sea Level,
and provide 16 kilowatts (kW) of power to the payload. The LEMV system is recoverable and reusable. The LEMV system prototype and associated technologies will be
evaluated during a Joint Military Utility Assessment (JMUA) in an operational environment upon completion of developmental testing.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Title: Developmental Testing and Certification

Articles:
Description: This effort conducted developmental testing, information assurance accreditation, and airworthiness certifications.

FY 2013 Accomplishments:
Completed developmental testing, to include flight tests and endurance demonstration.

15.957
-  

-  
-  

-  
-  

Title: Joint Military Utility Assessment (JMUA)
Articles:

Description: This effort prepared and conducted the JMUA, to include training and transportation to the JMUA location.

FY 2013 Accomplishments:

5.999
-  

-  
-  

-  
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0305205A / Endurance UAVs

Project (Number/Name)
LE4 / Long Endurance Multi-Intelligence
Vehicle

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2013 FY 2014 FY 2015
Transported LEMV system to JMUA location; completed training for JMUA personnel; began phased JMUA activities; provided
initial JMUA report and recommended Tactics, Techniques, and Procedures.
Title: Contract Closeout

Articles:
Description: This effort performs an orderly disassembly and disposal of the airship and associated items.

FY 2013 Accomplishments:
This effort performs an orderly disassembly and disposal of the airship and associated items.

0.001
-  

-  
-  

-  
-  

Accomplishments/Planned Programs Subtotals 21.957 -   -  

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks
.

D. Acquisition Strategy
Army received approval to acquire the LEMV under an Other Transaction Authority (OTA).  Extensive market research determined that this hybrid airship has never
been manufactured as a full-scale functioning system and critical hybrid airship technology at the system and subsystem level is mainly available from non-traditional
Department of Defense contractors.  An OTA agreement was preferred in order to gain access to critical technology within the Non-Traditional industrial community
in this area and to promote competition. The OTA Agreement was competitively awarded using a competitive Request for Proposal process.  A Joint Military Utility
Assessment (JMUA) was to be conducted in theatre following the system development and transport. A Material Development Decision (MDD) is expected 90-180 days
after completion of the JMUA Phase 1 (the first 2 months of the overall JMUA time period).

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0305205A / Endurance UAVs

Project (Number/Name)
LE4 / Long Endurance Multi-Intelligence
Vehicle

Management Services ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management Various Various : various 3.971 1.400 -   -   -   -   Continuing Continuing   -    
Subtotal 3.971 1.400 -   -   -   -     -       -     -  

Product Development ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Design, development, and
sub-system integration C/CPFF Various : Various 200.418 -   -   -   -   -     -     200.418   -    

Sub-system risk reduction,
trade studies & competitive
agreement award

C/CPFF Various : Various 15.000 -   -   -   -   -     -     15.000   -    

Developmental/
Operational testing C/CPFF Various : Various 30.063 14.557 -   -   -   -     -     44.620   -    

Military Utility Assessment C/CPFF Various : Various 0.000 6.000 -   -   -   -     -     6.000   -    
Contract Closeout C/CPFF Various : Various 0.001 -   -   -   -   -     -     0.001   -    

Subtotal 245.482 20.557 -   -   -   -   -   266.039 -  

Remarks
Awarded Other Transactional Agreement (OTA) to Northrop Grumman on 14 June 2010.  Executed option to build first airship.

Support ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Government and SETA
Support Various Various : various 35.790 -   -   -   -   -   Continuing Continuing Continuing

Subtotal 35.790 -   -   -   -   -     -       -       -    
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0305205A / Endurance UAVs

Project (Number/Name)
LE4 / Long Endurance Multi-Intelligence
Vehicle

Test and Evaluation ($ in Millions) FY 2013 FY 2014
FY 2015

Base
FY 2015

OCO
FY 2015

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Test Support Various Various : Various 1.452 -   -   -   -   -   Continuing Continuing   -    
Subtotal 1.452 -   -   -   -   -     -       -     -  

Prior
Years FY 2013 FY 2014

FY 2015
Base

FY 2015
OCO

FY 2015
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 286.695 21.957 -   -   -   -     -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0305205A / Endurance UAVs

Project (Number/Name)
LE4 / Long Endurance Multi-Intelligence
Vehicle

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Developmental Testing and Certification
Joint Military Utility Assessment
Contract Closeout
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Exhibit R-4A, RDT&E Schedule Details: PB 2015 Army Date: March 2014
Appropriation/Budget Activity
2040 / 4

R-1 Program Element (Number/Name)
PE 0305205A / Endurance UAVs

Project (Number/Name)
LE4 / Long Endurance Multi-Intelligence
Vehicle

Schedule Details

Start End
Events Quarter Year Quarter Year

Developmental Testing and Certification 3 2012 3 2013
Joint Military Utility Assessment 3 2013 3 2013
Contract Closeout 3 2013 4 2014
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		Exhibit R-1D

		

		

				Cost ($ in Millions)

		Line#		Type		PE/Project#		PE/Project/Accomplishments/Planned Programs Title		BA#		Prior Years		FY 2013		FY 2014		FY 2015 Base		FY 2015 OCO		FY 2015 Total		FY 2016		FY 2017		FY 2018		FY 2019

		54		PE		0603305A		Army Missle Defense Systems Integration		04				22.340		23.289		12.797				12.797		12.203		11.590		11.802		12.350

				Project		TR5		Missile Defense Battlelab		04				22.340		23.289		12.797				12.797		12.203		11.590		11.802		12.350

				A/PP				Analysis, and Models and Simulations (M&S)		04				5.844		6.195		5.169		0.000		5.169								

				A/PP				Prototypes		04				16.496		17.094		7.628		0.000		7.628								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		55		PE		0603308A		Army Space Systems Integration		04				9.038		13.584		13.999				13.999		13.450		19.499		22.696		22.210

				Project		990		Space And Missile Defense Integration		04				9.038		11.585		10.557				10.557		9.412		15.358		18.454		22.205

				A/PP				Architecture Development, Wargames and Demonstrations		04				5.151		5.680		5.377		0.000		5.377								

				A/PP				High Energy Laser Technolgy Program Support		04				0.785		0.770		0.750		0.000		0.750								

				A/PP				Joint Friendly Force Tracking (J-FFT) Testbed		04				3.102		5.135		4.430		0.000		4.430								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		EB7		Army Space System Enhancement/Integration		04				0.000		1.999		3.442				3.442		4.038		4.141		4.242		0.005

				A/PP				Classified		04				0.000		1.999		3.442		0.000		3.442								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		56		PE		0603619A		Landmine Warfare and Barrier - Adv Dev		04				4.089		0.000		0.000				0.000		0.000		0.000		0.000		0.000

				Project		606		Cntrmn/Barrier Adv Dev		04				4.089		0.000		0.000				0.000		0.000		0.000		0.000		0.000

				A/PP				Forward Reconnaissance and Explosive Hazard Detection (FREHD)		04				4.089		0.000		0.000		0.000		0.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		57		PE		0603627A		Smoke, Obscurant and Target Defeating Sys-Adv Dev		04				2.430		0.000		0.000				0.000		0.000		0.000		0.000		0.000

				Project		E79		SMOKE/OBSCURANT SYSTEM		04				2.430		0.000		0.000				0.000		0.000		0.000		0.000		0.000

				A/PP				SOM Development		04				1.659		0.000		0.000		0.000		0.000								

				A/PP				SOM Engineering and Modeling		04				0.620		0.000		0.000		0.000		0.000								

				A/PP				Test and Evaluation of SOM systems		04				0.151		0.000		0.000		0.000		0.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		58		PE		0603639A		Tank and Medium Caliber Ammunition		04				27.114		30.596		29.334				29.334		38.611		40.624		38.977		46.927

				Project		652		M829E4 120mm Cartridge		04				27.114		19.802		5.049				5.049		0.000		0.000		0.000		0.000

				A/PP				Developmental Test & Evaluation (DT&E)		04				6.614		9.902		0.000		0.000		0.000								

				A/PP				Phase II EMD		04				20.500		9.900		0.000		0.000		0.000								

				A/PP				Sabot Composite Material Qualification		04				0.000		0.000		5.049		0.000		5.049								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		656		120mm Cartridge (Advanced Multipurpose-AMP)		04				0.000		0.000		14.748				14.748		27.578		25.637		25.655		39.518

				A/PP				Phase I Engineering and Manufacturing Development (EMD)		04				0.000		0.000		14.748		0.000		14.748								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		694		Medium Caliber Ammunition		04				0.000		10.794		0.000				0.000		0.000		0.000		0.000		0.000

				A/PP				Target Practice Day Night Thermal cartridges.		04				0.000		10.794		0.000		0.000		0.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		EB8		OWL for Small Caliber Ammunition		04				0.000		0.000		1.967				1.967		1.971		2.169		3.158		0.000

				A/PP				One Way Luminescence (OWL)		04				0.000		0.000		1.967		0.000		1.967								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		EB9		Tunable Pyrotechnic Aircraft Countermeasure Flares		04				0.000		0.000		0.884				0.884		0.985		4.043		1.085		3.556

				A/PP				Expendable Countermeasures to Guided Missile Threats		04				0.000		0.000		0.884		0.000		0.884								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		EC2		Advanced Armor-Piercing (ADVAP) for Small Cal Ammo		04				0.000		0.000		4.916				4.916		6.205		5.324		6.414		0.000

				A/PP				Advanced Armor Piercing (ADVAP)		04				0.000		0.000		4.916		0.000		4.916								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		EC3		Ammunition Logistics Prototyping		04				0.000		0.000		1.770				1.770		1.872		3.451		2.665		3.853

				A/PP				Munitions Containerization Systems		04				0.000		0.000		0.770		0.000		0.770								

				A/PP				Munitions Health and Inventory Monitoring Systems		04				0.000		0.000		1.000		0.000		1.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		59		PE		0603653A		ADVANCED TANK ARMAMENT SYSTEM (ATAS)		04				11.116		49.963		0.000				0.000		0.000		0.000		0.000		0.000

				Project		C03		Interim Armored Vehicle (IAV) Family		04				5.116		0.000		0.000				0.000		0.000		0.000		0.000		0.000

				A/PP				Development Engineering		04				5.116		0.000		0.000		0.000		0.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		C51		STRYKER MODERNIZATION		04				6.000		49.963		0.000				0.000		0.000		0.000		0.000		0.000

				A/PP				Contractor Support to Test		04				0.000		0.319		0.000		0.000		0.000								

				A/PP				Government Engineering and Program Management		04				0.900		2.791		0.000		0.000		0.000								

				A/PP				Stryker ECP Development (Engineering / Prototypes)		04				5.100		46.020		0.000		0.000		0.000								

				A/PP				Stryker ECP Testing		04				0.000		0.833		0.000		0.000		0.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		60		PE		0603747A		Soldier Support and Survivability		04				15.936		11.685		9.602				9.602		10.582		10.774		11.368		9.689

				Project		610		Food Adv Development		04				3.576		5.185		3.482				3.482		4.818		4.904		5.499		5.080

				A/PP				Alternative Polymer Processing Technology (APPT)		04				0.177		0.100		0.000		0.000		0.000								

				A/PP				Assault/Special Purpose Ration Improvement Project (ASPIP)		04				0.350		0.413		0.000		0.000		0.000								

				A/PP				Autonomous Shipboard Cleaning System (ASDS)		04				0.255		0.000		0.000		0.000		0.000								

				A/PP				Barrier Coating for Optimized Package Performance		04				0.000		0.140		0.000		0.000		0.000								

				A/PP				Block Upgrades and Operational Improvements for Expeditionary Field Feeding Equipment.		04				0.000		0.000		0.224		0.000		0.224								

				A/PP				Co-Extruded Alternate Nutrient System (CANS)		04				0.080		0.157		0.000		0.000		0.000								

				A/PP				Containerized Ice Making System		04				0.225		0.440		0.285		0.000		0.285								

				A/PP				Fielded Group Ration Improvement Project (FGRIP)		04				0.855		1.019		0.824		0.000		0.824								

				A/PP				Fielded Individual Ration Improvement Project (FIRIP)		04				0.925		1.034		0.850		0.000		0.850								

				A/PP				Integrate Commercial Appliances with Jet Propellant 8 (JP8) Fired Burners.		04				0.000		0.000		0.228		0.000		0.228								

				A/PP				Integration of Performance Optimizing Compounds in Individual Rations.		04				0.000		0.000		0.108		0.000		0.108								

				A/PP				Integration of Selected Ration Components Using Novel Food Processing Technology to Individual Ration Platforms		04				0.083		0.103		0.000		0.000		0.000								

				A/PP				Joint Inter-service Field Feeding Burner		04				0.000		0.380		0.140		0.000		0.140								

				A/PP				Navy Food Service Analysis Tool		04				0.000		0.349		0.232		0.000		0.232								

				A/PP				Packaging Optimization with Polymeric Microspheres (POPM)		04				0.000		0.100		0.000		0.000		0.000								

				A/PP				Permeability Modeling of Advanced Packaging Systems (PMAPS)		04				0.000		0.140		0.000		0.000		0.000								

				A/PP				Quality Kinetics/Rapid Fielding of Ration Components		04				0.052		0.100		0.000		0.000		0.000								

				A/PP				Recovery Nutrition Components		04				0.000		0.000		0.076		0.000		0.076								

				A/PP				Transition of Advanced Appliances for Field Kitchens		04				0.412		0.490		0.360		0.000		0.360								

				A/PP				US Navy Standard Core Menu Continuous Product Improvement Project (NSCM)		04				0.162		0.220		0.155		0.000		0.155								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		C08		Rapid Equipping Force		04				12.360		6.500		6.120				6.120		5.764		5.870		5.869		4.609

				A/PP				Rapid Equipping Force		04				12.360		6.500		6.120		0.000		6.120								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		61		PE		0603766A		Tactical Electronic Surveillance System - Adv Dev		04				7.960		6.890		8.953				8.953		8.938		9.079		9.181		12.048

				Project		907		Tactical Exploitation Of National Capabilities-MIP		04				7.960		6.890		8.953				8.953		8.938		9.079		9.181		12.048

				A/PP				Air Vigilance		04				2.118		0.520		0.500		0.000		0.500								

				A/PP				TENCAP Cross-agency Core Engineering activities		04				5.842		6.370		8.453		0.000		8.453								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		62		PE		0603774A		Night Vision Systems Advanced Development		04				9.556		9.061		3.052				3.052		5.181		5.120		4.934		4.944

				Project		VT7		Soldier Maneuver Sensors - Adv Dev		04				9.556		9.061		3.052				3.052		5.181		5.120		4.934		4.944

				A/PP				Family of Weapons Sights (FWS)		04				9.049		7.961		1.438		0.000		1.438								

				A/PP				Pre-Shot Threat Detection (PTD)		04				0.507		1.100		1.614		0.000		1.614								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		63		PE		0603779A		Environmental Quality Technology - Dem/Val		04				4.060		2.631		7.830				7.830		9.988		8.938		7.383		10.139

				Project		035		National Defense Cntr For Enviro Excellence		04				3.744		2.200		2.579				2.579		4.145		4.256		4.282		4.315

				A/PP				Conduct demonstration/validation of environmentally acceptable technologies that enhance military readiness and reduce production, operating, and/or disposal costs.		04				1.645		0.846		0.992		0.000		0.992								

				A/PP				Industrial base integration, operation of the NDCEE environmental technology facility, and environmental information analysis.		04				0.442		0.250		0.293		0.000		0.293								

				A/PP				Management and operations of the NDCEE by the prime contractor.		04				1.299		0.330		0.386		0.000		0.386								

				A/PP				NDCEE Government program management during contract negotiations and during project formulation, execution, and technology transfer.		04				0.358		0.774		0.908		0.000		0.908								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		04E		Environmental Restoration Tech Validation		04				0.316		0.431		0.000				0.000		0.000		0.000		0.000		0.000

				A/PP				Environmental Restoration Technology Validation		04				0.316		0.431		0.000		0.000		0.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		E21		POLLUTION PREVENTION TECHNOLOGY DEM/VAL		04				0.000		0.000		5.251				5.251		5.843		4.682		3.101		5.824

				A/PP				Demonstration and validation of environmental quality technology project - SafePort		04				0.000		0.000		0.489		0.000		0.489								

				A/PP				Environmental quality technology demonstration and validation: Airborne Lead Reduction from Army Weapon Systems		04				0.000		0.000		0.930		0.000		0.930								

				A/PP				Environmental quality technology demonstration and validation: Toxic Metal Reduction in Surface Finishing of Army Weapon Systems		04				0.000		0.000		3.832		0.000		3.832								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		64		PE		0603782A		WARFIGHTER INFORMATION NETWORK-TACTICAL - DEM/VAL		04				161.505		122.319		0.000				0.000		0.000		0.000		0.000		0.000

				Project		367		Win-T Increment 2 -Initial Networking		04				2.706		1.100		0.000				0.000		0.000		0.000		0.000		0.000

				A/PP				Management Services		04				0.203		0.067		0.000		0.000		0.000								

				A/PP				Test and Evaluation		04				2.503		1.033		0.000		0.000		0.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		372		WIN-T Increment 3 - Full Networking		04				158.799		121.219		0.000				0.000		0.000		0.000		0.000		0.000

				A/PP				Management Services		04				16.342		11.750		0.000		0.000		0.000								

				A/PP				Product Development		04				133.237		93.894		0.000		0.000		0.000								

				A/PP				Support Cost		04				4.566		5.878		0.000		0.000		0.000								

				A/PP				Test and Evaluation		04				4.654		9.697		0.000		0.000		0.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		65		PE		0603790A		NATO Research and Development		04				4.393		3.872		2.954				2.954		6.593		6.011		5.169		5.276

				Project		691		NATO Rsch & Devel		04				4.393		3.872		2.954				2.954		6.593		6.011		5.169		5.276

				A/PP				Armaments Cooperation Enterprise Support		04				0.000		0.000		1.176		0.000		1.176								

				A/PP				Artillery Command and Control Interoperability		04				0.370		0.300		0.000		0.000		0.000								

				A/PP				Aviation Systems Technologies		04				0.000		0.000		0.180		0.000		0.180								

				A/PP				Chemical and Biological Defense Technologies		04				0.000		0.000		0.030		0.000		0.030								

				A/PP				Combat Identification		04				0.060		0.043		0.000		0.000		0.000								

				A/PP				Communications Interoperability, and Electronics Technologies		04				0.000		0.000		0.700		0.000		0.700								

				A/PP				Force Protection Projects		04				0.267		0.257		0.000		0.000		0.000								

				A/PP				Ground Systems Technologies		04				0.000		0.000		0.200		0.000		0.200								

				A/PP				Joint Tactical Radio System		04				0.263		0.202		0.000		0.000		0.000								

				A/PP				Low Level Air Defense Interoperability		04				0.204		0.170		0.000		0.000		0.000								

				A/PP				Multi-National Network Enabled Capabilities (MNNEC)		04				0.607		0.449		0.000		0.000		0.000								

				A/PP				Multilateral Interoperability Program		04				0.605		0.538		0.000		0.000		0.000								

				A/PP				Scientific and Technology Enterprise Management		04				0.774		0.699		0.000		0.000		0.000								

				A/PP				Senior National Representatives (Army) (SNR-(A))		04				0.568		0.597		0.060		0.000		0.060								

				A/PP				Soldier technologies		04				0.000		0.000		0.020		0.000		0.020								

				A/PP				Technology Research and Development Projects		04				0.675		0.617		0.000		0.000		0.000								

				A/PP				Weapons and Munitions Technologies		04				0.000		0.000		0.588		0.000		0.588								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		66		PE		0603801A		Aviation - Adv Dev		04				7.227		5.015		0.000				0.000		0.000		0.000		0.000		0.000

				Project		B32		Adv Maint Concepts/Eq		04				7.227		5.015		0.000				0.000		0.000		0.000		0.000		0.000

				A/PP				Aviation Foot Locker (AFL)		04				0.100		0.000		0.000		0.000		0.000								

				A/PP				Aviation Ground Power Unit (AGPU)		04				1.871		1.250		0.000		0.000		0.000								

				A/PP				Aviation Intermediate Maintenance Shop Set (AVIM SS)		04				0.150		0.000		0.000		0.000		0.000								

				A/PP				Aviation Light Utility Mobile Maintenance Cart (ALUMMC)		04				0.588		0.600		0.000		0.000		0.000								

				A/PP				Aviation Unit Maintenance Shop Set (AVUM SS)		04				0.000		1.000		0.000		0.000		0.000								

				A/PP				Flexible Engine Diagnostic System (FEDS)		04				2.080		0.000		0.000		0.000		0.000								

				A/PP				Management Support Services		04				0.468		0.297		0.000		0.000		0.000								

				A/PP				RDTE Project Test Support		04				0.287		0.250		0.000		0.000		0.000								

				A/PP				Technical Engineering Services		04				0.149		0.527		0.000		0.000		0.000								

				A/PP				Unit Maintenance Aerial Recovery Kit (UMARK)		04				1.534		1.091		0.000		0.000		0.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		67		PE		0603804A		Logistics and Engineer Equipment - Adv Dev		04				13.028		11.549		13.386				13.386		31.903		37.087		30.892		19.111

				Project		526		Marine Orien Log Eq Ad		04				2.526		2.368		2.603				2.603		13.269		21.856		18.289		3.461

				A/PP				Amphibious Craft Development		04				0.100		0.000		0.000		0.000		0.000								

				A/PP				Army Watercraft Module Berthing (AWMB) Development		04				0.300		0.500		0.000		0.000		0.000								

				A/PP				Army Watercraft Program Support		04				0.156		0.050		0.062		0.000		0.062								

				A/PP				At Sea Transfer Development		04				0.100		0.000		0.500		0.000		0.500								

				A/PP				C4ISR Improvements		04				0.150		0.150		0.207		0.000		0.207								

				A/PP				Digital Integration Development		04				0.150		0.050		0.250		0.000		0.250								

				A/PP				Energy Compliance		04				0.150		0.300		0.348		0.000		0.348								

				A/PP				Environmental Compliance		04				0.000		0.000		0.736		0.000		0.736								

				A/PP				Force Protection; lethal and non-lethal Escalation of Force (EoF) Development		04				0.350		0.600		0.500		0.000		0.500								

				A/PP				Heavy Lift Vessel Development		04				0.200		0.000		0.000		0.000		0.000								

				A/PP				Landing Craft Mechanized (LCM8)/Maneuver Support Vessel-Light(MSV-L)		04				0.150		0.125		0.000		0.000		0.000								

				A/PP				Maneuver Support Vessels (MSV) Capabilities Production Document (CPD) Capabilities and Feasability Development		04				0.230		0.055		0.000		0.000		0.000								

				A/PP				Port/Harbor Utility Development		04				0.150		0.050		0.000		0.000		0.000								

				A/PP				Riverine Craft Development		04				0.000		0.050		0.000		0.000		0.000								

				A/PP				Terminal Operations and Ship to Shore Development		04				0.040		0.075		0.000		0.000		0.000								

				A/PP				Tug and Barge Development		04				0.150		0.313		0.000		0.000		0.000								

				A/PP				Watercraft Market Surveys and Business Analysis		04				0.150		0.050		0.000		0.000		0.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		G11		Adv Elec Energy Con Ad		04				3.512		2.499		4.013				4.013		9.559		5.933		3.748		8.218

				A/PP				Contract Activity		04				2.000		1.500		0.800		0.000		0.800								

				A/PP				Government Program Management		04				0.227		0.249		1.220		0.000		1.220								

				A/PP				Government System Test and Evaluation		04				0.291		0.350		0.300		0.000		0.300								

				A/PP				Other Contracts and Gov't agencies		04				0.994		0.400		1.693		0.000		1.693								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		G14		Materials Handling Equipment - Ad		04				0.137		0.648		0.000				0.000		0.000		0.000		0.000		0.000

				A/PP				Baseline Fuel Efficiency of Material Handling Equipment (MHE)		04				0.000		0.248		0.000		0.000		0.000								

				A/PP				Field Maintenance and Training Aids for Material Handling Equipment (MHE)		04				0.137		0.400		0.000		0.000		0.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		K39		Field Sustainment Support Ad		04				2.649		2.160		0.534				0.534		0.558		1.155		0.000		0.000

				A/PP				Advanced Low Velocity Airdrop System Light and Heavy (ALVADS-L or ALVADS-H)		04				2.649		2.160		0.000		0.000		0.000								

				A/PP				Extracted High and Low High Speed Container Delivery System (EHLSCDS)		04				0.000		0.000		0.534		0.000		0.534								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		K41		Water And Petroleum Distribution - Ad		04				2.413		2.262		3.545				3.545		3.935		3.757		4.465		4.847

				A/PP				3K Tactical Water Purification System (3K TWPS)		04				1.719		0.500		0.000		0.000		0.000								

				A/PP				Early Entry Fluid Distribution System (E2FDS)		04				0.000		1.362		2.795		0.000		2.795								

				A/PP				Fuel System Supply Points (FSSP)		04				0.394		0.400		0.000		0.000		0.000								

				A/PP				Modular Fuel System (MFS)		04				0.000		0.000		0.750		0.000		0.750								

				A/PP				Water Systems Capability Improvements		04				0.300		0.000		0.000		0.000		0.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		VR8		Combat Service Support Systems - Ad		04				1.791		1.612		2.691				2.691		4.582		4.386		4.390		2.585

				A/PP				Black Waste Elimination for Small Base Camps (150 personnel)		04				0.000		0.000		0.250		0.000		0.250								

				A/PP				Modular Ballistic Protection System (MBPS)		04				0.000		0.377		0.200		0.000		0.200								

				A/PP				Net-Zero Energy Efficiency Solutions		04				1.791		0.885		0.964		0.000		0.964								

				A/PP				Solid Waste Disposal for Small Base Camps		04				0.000		0.000		0.575		0.000		0.575								

				A/PP				Ultralightweight Camouflage Net System (ULCANS)		04				0.000		0.350		0.220		0.000		0.220								

				A/PP				Zero-Footprint Base Camp		04				0.000		0.000		0.482		0.000		0.482								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		68		PE		0603805A		Combat Service Support Control System Evaluation and Analysis		04				4.499		0.000		0.000				0.000		0.000		0.000		0.000		0.000

				Project		091		CBT Svc Spt Contrl Sy Svc Spt Contrll Sys		04				4.499		0.000		0.000				0.000		0.000		0.000		0.000		0.000

				A/PP				MC Migration & SW Development		04				3.349		0.000		0.000		0.000		0.000								

				A/PP				Program Office Management		04				0.450		0.000		0.000		0.000		0.000								

				A/PP				Systems Engineering and Test		04				0.700		0.000		0.000		0.000		0.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		69		PE		0603807A		Medical Systems - Adv Dev		04				22.514		15.594		23.659				23.659		32.295		32.270		28.219		28.373

				Project		808		DoD Drug & Vacc Ad		04				8.956		6.888		8.970				8.970		17.138		15.825		14.282		14.585

				A/PP				DoD Drug and Vaccine Advanced Development		04				8.956		6.888		8.970		0.000		8.970								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		811		Mil HIV Vac&Drug Dev		04				2.052		0.550		1.078				1.078		0.972		0.846		1.009		1.031

				A/PP				Military HIV Vaccine & Drug Development		04				2.052		0.550		1.078		0.000		1.078								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		836		Field Medical Systems Advanced Development		04				11.102		7.595		13.332				13.332		14.185		15.599		12.928		12.757

				A/PP				Field Medical Systems Advanced Development - PM Medical Devices		04				5.944		7.519		11.798		0.000		11.798								

				A/PP				Field Medical Systems Advanced Development - PM Medical Support Systems		04				2.672		0.076		1.534		0.000		1.534								

				A/PP				Field Medical Systems Advanced Development - PM Pharmaceuticals		04				2.486		0.000		0.000		0.000		0.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		VS7		MEDEVAC Mission Equipment Package (MEP) - Adv Dev		04				0.404		0.561		0.279				0.279		0.000		0.000		0.000		0.000

				A/PP				Medical Evacuation Enroute Care Validation Study		04				0.000		0.000		0.279		0.000		0.279								

				A/PP				Telemedicine for MEDEVAC aircraft		04				0.404		0.561		0.000		0.000		0.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		70		PE		0603827A		Soldier Systems - Advanced Development		04				30.793		14.152		6.830				6.830		23.405		20.329		17.478		19.721

				Project		S51		Aircrew Integrated Sys Ad		04				0.141		0.164		0.161				0.161		0.153		0.158		0.155		0.200

				A/PP				Aircrew Integrated Systems (ACIS) Advanced Development		04				0.141		0.164		0.161		0.000		0.161								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		S52		Soldier Support Equipment - Ad		04				4.510		0.410		0.845				0.845		0.000		0.000		0.000		0.000

				A/PP				Engineering Documentation for GDS		04				2.020		0.410		0.000		0.000		0.000								

				A/PP				Engineering Documentation for SG-Shock Tube Initiator		04				0.000		0.000		0.423		0.000		0.423								

				A/PP				Engineering Documentation for VBOT		04				0.000		0.000		0.422		0.000		0.422								

				A/PP				Engineering Services and Test Support for GDS		04				2.490		0.000		0.000		0.000		0.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		S53		Clothing And Equipment		04				7.096		5.634		1.555				1.555		9.364		8.608		7.272		7.467

				A/PP				Individual Equipment		04				3.189		2.515		0.000		0.000		0.000								

				A/PP				Soldier Uniforms and Clothing		04				3.907		3.119		1.555		0.000		1.555								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		S54		Small Arms Improvement		04				4.533		4.258		1.579				1.579		8.441		6.296		5.624		7.613

				A/PP				Ammunition		04				0.000		0.300		0.300		0.000		0.300								

				A/PP				Combat Optics		04				0.216		0.100		0.050		0.000		0.050								

				A/PP				Fire Control		04				3.226		0.950		0.359		0.000		0.359								

				A/PP				New Weapons		04				0.335		1.016		0.400		0.000		0.400								

				A/PP				Research and Analysis		04				0.000		0.000		0.100		0.000		0.100								

				A/PP				Small Arms Weapons Enhancements		04				0.756		1.892		0.370		0.000		0.370								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		VS4		Soldier Protective Equipment		04				14.513		3.686		2.690				2.690		5.447		5.267		4.427		4.441

				A/PP				Soldier Protective Equipment		04				14.513		3.686		2.690		0.000		2.690								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		71		PE		0603850A		Integrated Broadcast Service		04				0.096		0.079		0.000				0.000		0.000		0.000		0.000		0.000

				Project		472		Integrated Broadcast Service (MIP)		04				0.096		0.079		0.000				0.000		0.000		0.000		0.000		0.000

				A/PP				JTT IBS CIB Integration		04				0.096		0.079		0.000		0.000		0.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		72		PE		0604100A		Analysis Of Alternatives		04				0.000		0.000		9.913				9.913		9.877		10.057		10.098		10.044

				Project		EC7		Analysis Of Alternatives		04				0.000		0.000		9.913				9.913		9.877		10.057		10.098		10.044

				A/PP				Acquisition Analysis of Alternatives		04				0.000		0.000		9.913		0.000		9.913								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		73		PE		0604115A		TECHNOLOGY MATURATION INITIATIVES		04				12.636		11.110		74.740				74.740		42.652		50.157		45.341		49.387

				Project		DS3		TECHNOLOGY MATURATION INITIATIVES		04				2.118		11.110		74.740				74.740		42.652		50.157		45.341		49.387

				A/PP				Maturation and Prototyping for  Logistics and Sustainment Systems		04				0.000		0.000		12.885		0.000		12.885								

				A/PP				Maturation and Prototyping for Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) Systems		04				0.000		7.500		35.500		0.000		35.500								

				A/PP				Maturation and Prototyping for Ground Systems		04				0.000		0.000		18.405		0.000		18.405								

				A/PP				Maturation and Prototyping for Soldier Systems		04				0.000		0.000		7.950		0.000		7.950								

				A/PP				Prototype, Evaluate, and Demonstrate		04				2.118		3.610		0.000		0.000		0.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		DX1		Analysis of Alternatives		04				10.518		0.000		0.000				0.000		0.000		0.000		0.000		0.000

				A/PP				Analytical Support for Analysis of Alternatives		04				10.518		0.000		0.000		0.000		0.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		74		PE		0604120A		Assured Positioning, Navigation and Timing (PNT)		04				0.000		0.000		9.930				9.930		20.191		21.692		33.745		30.300

				Project		ED5		Assured Positioning, Navigation and Timing (PNT)		04				0.000		0.000		9.930				9.930		20.191		21.692		33.745		30.300

				A/PP				Assured PNT		04				0.000		0.000		9.930		0.000		9.930								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		75		PE		0604131A		TRACTOR JUTE		04				0.054		0.000		0.000				0.000		0.000		0.000		0.000		0.000

				Project		DT1		TRACTOR JUTE		04				0.054		0.000		0.000				0.000		0.000		0.000		0.000		0.000

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)				0.000		0.000		0.000								

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		76		PE		0604319A		Indirect Fire Protection Capability Increment 2-Intercept (IFPC2)		04				25.710		79.190		96.177				96.177		156.523		90.980		58.214		27.663

				Project		DU3		IFPC2		04				25.710		79.190		96.177				96.177		156.523		90.980		58.214		27.663

				A/PP				IFPC Inc 2-I Engineering and Technical Support		04				13.338		31.370		52.573		0.000		52.573								

				A/PP				IFPC Inc 2-I System/Subsystem Development, Integration, and Testing		04				5.800		24.000		15.552		0.000		15.552								

				A/PP				Indirect Fire Protection Capability Increment 2 - Intercept (IFPC Inc 2-I) System Engineering & Program Management		04				6.572		23.820		28.052		0.000		28.052								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		77		PE		0604785A		Integrated Base Defense (Budget Activity 4)		04				3.604		4.473		0.000				0.000		0.000		0.000		0.000		0.000

				Project		DS4		Integrated Base Defense		04				3.604		4.473		0.000				0.000		0.000		0.000		0.000		0.000

				A/PP				Integrated Base Defense Architecture Development		04				3.604		4.473		0.000		0.000		0.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		78		PE		0305205A		Endurance UAVs		04				21.957		0.000		0.000				0.000		0.000		0.000		0.000		0.100

				Project		LE4		Long Endurance Multi-Intelligence Vehicle		04				21.957		0.000		0.000				0.000		0.000		0.000		0.000		0.100

				A/PP				Contract Closeout		04				0.001		0.000		0.000		0.000		0.000								

				A/PP				Developmental Testing and Certification		04				15.957		0.000		0.000		0.000		0.000								

				A/PP				Joint Military Utility Assessment (JMUA)		04				5.999		0.000		0.000		0.000		0.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000
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                 FY13 Other Adjustments 1:  Funds were added to design, fabricate and test component to develop a test-bed for enhanced thermal management technologies supporting missiles/Tactical Operation Centers (TOCs)/shelters and other systems utilizing mobile thermal management in realistic operating environments.
FY14 Other Adjustments 1: Funds were added to continue fabrication and test oc omponents to develop a test-bed for enhanced thermal management technologies supporting missiles?TOCs/shelters and other systems utilizing mobile thermal management in realistic operating environments.
FY15 Adjustments to Budget Years: Efforts described above should be complete this FY.
                 This Program Element funds missile defense systems integration efforts for both the US Army Space and Missile Defense Command/Army Forces Strategic Command (USASMDC/ARSTRAT) and the Program Executive Office for Missiles and Space (PEO-MS).

USASMDC/ARSTRAT:  Headquarters, Department of the Army General Order 37, dated 16 October 2006, designated USASMDC/ARSTRAT as the Army proponent for space and ground-based midcourse defense (GMD), the Army integrator for global missile defense, and the Army Service Component Command (ASCC) of the U.S. Strategic Command (USSTRATCOM).  Army Regulation (AR) 10-87 Army Commands, Army Service Component Commands, and Direct Reporting Units, dated 4 September 2007 and AR 5-22 The Army Force Modernization Proponent System dated 19 August 2009 designates USASMDC/ARSTRAT as the Army specified proponent for Global Missile Defense and Space/High Altitude capabilities.  As the Army proponent for space, high altitude and GMD, USASMDC/ARSTRAT is responsible for developing warfighting concepts, conduct warfighting experiments to validate those concepts, identify capabilities needed to implement the validated concepts, and develop Doctrine, Organizations, Training, Material, Leadership & Education, Personnel and Facilities (DOTMLPF) solutions to realize the GMD capabilities.  As the Army integrator for global missile defense, USASMDC/ARSTRAT is responsible for reviewing programs managed by the Army, other Services, Defense agencies and National agencies to ensure that they are correctly synchronized and will ultimately provide the capabilities required by USSTRATCOM to execute its global missile defense responsibilities. 

Project TR5 funds United States Army Space and Missile Defense Command/ Army Strategic Command (USASMDC/ARSTRAT) efforts to develop the associated operational prototyping, experimentation, operational analysis, and modeling and simulation in support of current and future Forces.
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                             This Program Element funds missile defense systems integration efforts for both the US Army Space and Missile Defense Command/Army Forces Strategic Command (USASMDC/ARSTRAT) and the Program Executive Office for Missiles and Space (PEO-MS).

USASMDC/ARSTRAT:  Headquarters, Department of the Army General Order 37, dated 16 October 2006, designated USASMDC/ARSTRAT as the Army proponent for space and ground-based midcourse defense (GMD), the Army integrator for global missile defense, and the Army Service Component Command (ASCC) of the U.S. Strategic Command (USSTRATCOM).  Army Regulation (AR) 10-87 Army Commands, Army Service Component Commands, and Direct Reporting Units, dated 4 September 2007 and AR 5-22 The Army Force Modernization Proponent System dated 19 August 2009 designates USASMDC/ARSTRAT as the Army specified proponent for Global Missile Defense and Space/High Altitude capabilities.  As the Army proponent for space, high altitude and GMD, USASMDC/ARSTRAT is responsible for developing warfighting concepts, conduct warfighting experiments to validate those concepts, identify capabilities needed to implement the validated concepts, and develop Doctrine, Organizations, Training, Material, Leadership & Education, Personnel and Facilities (DOTMLPF) solutions to realize the GMD capabilities.  As the Army integrator for global missile defense, USASMDC/ARSTRAT is responsible for reviewing programs managed by the Army, other Services, Defense agencies and National agencies to ensure that they are correctly synchronized and will ultimately provide the capabilities required by USSTRATCOM to execute its global missile defense responsibilities. 

Project TR5 funds United States Army Space and Missile Defense Command/ Army Strategic Command (USASMDC/ARSTRAT) efforts to develop the associated operational prototyping, experimentation, operational analysis, and modeling and simulation in support of current and future Forces.
                             
                                 
                                     Prototypes
                                     Funding is provided for the following efforts
                                     
                                         
                                             16.496
                                             0
                                             Took the lessons learned from the FY12 efforts to continue to evaluate new technologies in realistic operating environments.  This was accomplished by participating in and providing support to Unified Quest wargames and experiments to analyze and integrate technology to identify the feasibility integration into Army space, missile defense, and high altitude systems.  The Space and Missile Defense Command participated and supported biennial rewrites of Army Capstone, Operational and Functional Concepts.  Continued to provide operational manager support to STRATCOM, NORTHCOM and SOCOM Joint Technical Capability Demonstrations to ensure Army space, missile defense, and high altitude equities were represented in advanced technology developments by demonstrating military utility when applied to military equipment and techniques.  Examples include: supporting multi-service experiments and capability development of the national-directed Phased Adaptive Approach (PAA) for Ballistic Missile Defense (BMD) as it is applied to each of the regional COCOMs; and experimenting with operationally responsive space and high altitude capabilities to ensure the broader Army enterprises can leverage the advantages of these platforms for communications, Intelligence Surveillance and Reconnaissance (ISR), position navigation, missile warning and command and control.  Continued to develop mitigation strategies for Army forces to operate effectively in contested space, missile defense and cyber environments.  Developed effective Integrated Missile Defense (IMD) concepts for Army support to the Phased Adaptive Approach (PAA) being implemented within each regional COCOM.  Based on a successful evaluation of Air/Event Information Sharing Services into NORTHCOM J6 decision support systems supported the transition of the application to a Joint Capabilities Technical Demonstration (JCTD). Supported TRADOC proponents with their responsibilities relative to doctrine, organization, training, material, leader development and education, personnel, and facilities plus related matters to continue leveraging space, missile defense, and high altitude proponent input to Joint Capabilities Integration and Development System, Science and Technology, Concept Development, Capability Development for Rapid Transition, and Capability Gap Analysis Army.  Designed, fabricated and tested component to develop a test-bed for enhanced thermal management technologies supporting missiles/Tactical Operation Centers (TOCs)/shelters and other systems utilizing mobile thermal management in realistic operating environments  Based on successful component selection and evaluation, significant improvements in projected efficiencies have been demonstrated with these enhanced thermal management technologies.
                                        
                                    
                                     
                                         
                                             17.094
                                             0
                                             Take the lessons learned from the FY13 efforts to continue to evaluate new technologies in realistic operating environments.  This is accomplished by participating in and providing support to Unified Quest wargames and experiments to analyze and integrate technology to identify the feasibility integration into Army space, missile defense, and high altitude systems.  The Space and Missile Defense Command will participate and support biennial rewrites of Army Capstone, Operational and Functional Concepts.  Continue to provide operational manager support to STRATCOM, NORTHCOM and SOCOM Joint Technical Capability Demonstrations to ensure Army space, missile defense, and high altitude equities are represented in advanced technology developments by demonstrating military utility when applied to military equipment and techniques.  Examples include: supporting multi service experiments and capability development of the national-directed Phased Adaptive Approach (PAA) for Ballistic Missile Defense (BMD) as it is applied to each of the regional COCOMs; and experimenting with operationally responsive space, space control, and high altitude capabilities to ensure the broader Army enterprises can leverage the advantages of these platforms for communications, Intelligence Surveillance and Reconnaissance (ISR), position navigation, missile warning and command and control.  Continue to develop mitigation strategies for Army forces to operate effectively in contested space, missile defense and cyber environments.  Developing effective Integrated Missile Defense concepts for Army support to the Phased Adaptive Approach (PAA) being implemented within each regional COCOM.  Based on the successful evaluation of Air/Event Information Sharing Services into NORTHCOM J6 decision support systems, we will support the transition of the application to a Joint Capabilities Technical Demonstration (JCTD).  Will support TRADOC proponents with their responsibilities relative to doctrine, organization, training, material, leader development and education, personnel, and facilities plus related matters to continue leveraging space, missile defense, and high altitude proponent input to Joint Capabilities Integration and Development System, Science and Technology, Concept Development, Capability Development for Rapid Transition, and Capability Gap Analysis Army  We will sustain our core prototyping platforms, as outlined above.  BC3 will be upgraded to more realistically address information flows related to Close Air Support.  Continue fabrication and test of components to develop a test-bed for enhanced thermal management technologies supporting missiles/TOCS/shelters and other systems utilizing mobile thermal management in realistic operating environments. Selected components will be integrated with battlefield applications to support demonstrations of projected efficiencies with identified enhanced thermal management technologies.
                                        
                                         
                                             7.628
                                        
                                         
                                             7.628
                                             Take the lessons learned from the FY14 efforts to continue to evaluate new technologies in realistic operating environments.  This is accomplished by participating in and providing support to Unified Quest wargames and experiments to analyze and integrate technology to identify the feasibility integration into Army space, missile defense, and high altitude systems.  The Space and Missile Defense Command will participate and support biennial rewrites of Army Capstone, Operational and Functional Concepts.  Continue to provide operational manager support to STRATCOM, NORTHCOM and SOCOM Joint Technical Capability Demonstrations to ensure Army space, missile defense, and high altitude equities are represented in advanced technology developments by demonstrating military utility when applied to military equipment and techniques.  Examples include: supporting multi service experiments and capability development of the national-directed Phased Adaptive Approach (PAA) for Ballistic Missile Defense (BMD) as it is applied to each of the regional COCOMs; and experimenting with operationally responsive space, space control, and high altitude capabilities to ensure the broader Army enterprises can leverage the advantages of these platforms for communications, Intelligence Surveillance and Reconnaissance (ISR), position navigation, missile warning and command and control.  Continue to develop mitigation strategies for Army forces to operate effectively in contested space, missile defense and cyber environments.  Developing effective Integrated Missile Defense concepts for Army support to the Phased Adaptive Approach (PAA) being implemented within each regional COCOM. Will support TRADOC proponents with their responsibilities relative to doctrine, organization, training, material, leader development and education, personnel, and facilities plus related matters to continue leveraging space, missile defense, and high altitude proponent input to Joint Capabilities Integration and Development System, Science and Technology, Concept Development, Capability Development for Rapid Transition, and Capability Gap Analysis Army  We will sustain our core prototyping platforms, as outlined above.  Battlespace Command and Control Center (BC3) will be upgraded to more realistically address information flows related to Close Air Support.  Support MDA to Army BMDS element transition and transfer efforts including BMDS sensor deployments.  Develop/defend Army requirements development / documentation to MDA spiral/block development.
                                        
                                    
                                
                                 
                                     Analysis, and Models and Simulations (M&S)
                                     Funding is provided for the following efforts
                                     
                                         
                                             5.844
                                             0
                                             Took the lessons learned from the FY12 efforts to continue to evaluate new technologies in realistic operating environments.  This was accomplished by supporting ongoing efforts that provided the most realistic operating environment available to perform technology gap and cost reduction analysis of space, missile defense, and high altitude systems.  Realistic operating environments were available to determine the ability of the specific technologies to fill capability gaps in terms of utility to the warfighter.  Support of technology demonstrations, Analysis and Demonstration Tools/Test Beds for evolving space superiority and operationally responsive space concepts addressed emerging needs and continued to be expanded to ensure that advanced technology development adequately enhanced address space, missile defense and high altitude systems. The Future Warfare Center (FWC) continued to provide program management for maintenance, sustainment, and development for Extended Air Defense Simulation (EADSIM), to provide the required fidelity for a synthetic operating environment and the capability to perform system and cost benefit analysis.
                                        
                                    
                                     
                                         
                                             6.195
                                             0
                                             Take the lessons learned from the FY13 efforts to continue to evaluate new technologies in realistic operating environments.  This will be accomplished by supporting ongoing efforts that provide the most realistic operating environment available to perform technology gap and cost reduction analysis of space, missile defense, and high altitude systems.  Realistic operating environments will be available to determine the ability of the specific technologies to fill capability gaps in terms of utility to the warfighter.  Support of technology demonstrations, Analysis and Demonstration Tools/Test Beds for evolving space superiority and operationally responsive space concepts will address emerging needs and continue to be expanded to ensure that advanced technology development can adequately enhance space, missile defense and high altitude systems. The FWC will continue to provide program management for maintenance, sustainment, and development for Extended Air Defense Simulation (EADSIM), to provide the required fidelity for a synthetic operating environment to provide the capability to perform system and cost benefit analysis, operational planning, and exercise/experimentation support.
                                        
                                         
                                             5.169
                                        
                                         
                                             5.169
                                             : Take the lessons learned from the FY14 efforts to continue to evaluate new technologies in realistic operating environments.  This will be accomplished by supporting ongoing efforts that provide the most realistic operating environment available to perform technology gap and cost reduction analysis of space, missile defense, and high altitude systems.  Realistic operating environments will be available to determine the ability of the specific technologies to fill capability gaps in terms of utility to the warfighter.  Support of technology demonstrations, Analysis and Demonstration Tools/Test Beds for evolving space superiority and operationally responsive space concepts will address emerging needs and continue to be expanded to ensure that advanced technology development can adequately enhance space, missile defense and high altitude systems. The FWC will continue to provide program management for maintenance, sustainment, and development for EADSIM delivering the required high fidelity synthetic operating environment to provide the capability to perform system and cost benefit analysis, operational planning, and exercise/ experimentation support
                                        
                                    
                                
                            
                             Not applicable for this item.
                             N/A
                        
                         
                             
                                 
                                     Support
                                     
                                         
                                             Experiments & technology enhancements of prototypes/tools and analysis.
                                             Various
                                             Various Colorado Springs CO and Huntsville AL
                                             Alabama, Colorado Springs
                                             
                                                 52.902
                                                 
                                                     14.675
                                                
                                                 
                                                     13.314
                                                
                                                 
                                                     3.772
                                                
                                                 
                                                     3.772
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Govt Support and Support Contracts
                                             Various
                                             Various Colorado Springs CO and Huntsville AL
                                             Alabama, Colorado Springs
                                             
                                                 85.112
                                                 
                                                     7.665
                                                
                                                 
                                                     9.975
                                                
                                                 
                                                     9.025
                                                
                                                 
                                                     9.025
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Small Business Innovation Research/Small Business Technology Transfer Program
                                             Various
                                             Various
                                             Various
                                             
                                                 0.155
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Experiments & technology enhancements of prototypes/tools and analysis.
                                     
                                         
                                             1
                                             2012
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     Release of Extended Air Defense Simulation Updates
                                     
                                         
                                             4
                                             2014
                                        
                                         
                                             4
                                             2014
                                        
                                    
                                
                                 
                                     Integrated Air and Missile Defense Analysis.
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     Offensive/Defensive Integration
                                     
                                         
                                             3
                                             2013
                                        
                                         
                                             4
                                             2014
                                        
                                    
                                
                                 
                                     Integrated Air and Missile Defense Battle Command System Study
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             2
                                             2014
                                        
                                    
                                
                                 
                                     Defense Design Shortfalls and Vulnerability
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             4
                                             2014
                                        
                                    
                                
                                 
                                     Operational Analysis in Support of Joint Functional Component Command for IMD
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     Electric Fires Analysis
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             4
                                             2014
                                        
                                    
                                
                                 
                                     ENBAD Analysis
                                     
                                         
                                             3
                                             2013
                                        
                                         
                                             1
                                             2015
                                        
                                    
                                
                                 
                                     An/TPY-2 FBM Capability Production Document
                                     
                                         
                                             4
                                             2013
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     AN/TPY-2 FBM Transition and Transfer
                                     
                                         
                                             3
                                             2014
                                        
                                         
                                             3
                                             2014
                                        
                                    
                                
                                 
                                     AN/TPY-2 FBM DOTMLPF Integrated Change Recommendation
                                     
                                         
                                             3
                                             2017
                                        
                                         
                                             3
                                             2017
                                        
                                    
                                
                                 
                                     AN/TPY-2 FBM Transition from MDA to Army
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                            
                        
                    
                
            
        
         
             
                 0603308A
                 Army Space Systems Integration
                 55
                 2015
                 PB
                 2014-03
                 Army
                 2040
                 Research, Development, Test & Evaluation, Army
                 4
                 Advanced Component Development & Prototypes (ACD&P)
                 
                     9.038
                     13.584
                     13.999
                     13.999
                     13.450
                     19.499
                     22.696
                     22.210
                     Continuing
                     Continuing
                
                 The program element funds space systems integration efforts performed by the US Army Space and Missile Defense Command/ Army Forces Strategic Command (USASMDC/ARSTRAT) and the Program Executive Office for Intelligence, Electronic Warfare

USASMDC/ARSTRAT:  Headquarters, Department of the Army General Order Number 37, dated 16 October 2006, designated USASMDC/ARSTRAT as the Army proponent for space and the Army Service Component Command of U.S. Strategic Command (USSTRATCOM).  As such, USASMDC/ARSTRAT is responsible to develop warfighting concepts, conduct warfighting experiments to validate those concepts, identify capabilities needed to implement the validated concepts, and develop Doctrine, Organization, Training, Material, Leadership & Education, Personnel and Facilities (DOTMLPF) solutions to realize those space related capabilities.  Army Regulation (AR) 10-87 Army Commands, Army Service Component Commands, and the Direct Reporting Units, dated 4 September 2007 and AR 5-22 The Army Force Modernization Proponent System dated 19 August 2009 designates USASMDC/ARSTRAT as the Army Force Modernization proponent for Space and High Altitude Capabilities.

Project 990 funds USASMDC/ARSTRAT to integrate warfighting concepts and technologies, validate concepts, and identify capabilities needed to implement the validated concepts, and develop DOTMLPF solutions to realize those space and high altitude related capabilities. Provide engineering support to the Joint Friendly Force Tracking (J-FFT) Mission Management Center (MMC) through an associated test-bed for both operational and developmental injection and integration of real-time J-FFT information into the Common Operating Picture (COP) for Combatant Commanders, Joint Task Forces (JTFs), and Coalition Partners.  The MMC injects real-time J-FFT information into the Common Operating Picture for COCOMs, JTFs and Coalition partners.  USSTRATCOM, in accordance with CJCSI 3910.01 (reference V.4.) is designated one of three coordinating agencies for J-FFT within DoD.  CJCSI 3910.01 directs eight Force Modernization tasks to USSTRATCOM.  USSTRATCOM SI 534-5 (reference V.6.) and annually published USSTRATCOM operations orders have designated USASMDC/ARSTRAT as the lead USSTRATCOM component command for Friendly Force Tracking (FFT).

Project EB7 funds classified research efforts. The details of the efforts may be provided upon request to appropriately cleared individuals.
                 
                     
                         9.876
                         13.592
                         14.602
                         14.602
                    
                     
                         9.038
                         13.584
                         13.999
                         13.999
                    
                     
                         -0.838
                         -0.008
                         -0.603
                         -0.603
                    
                     
                         
                             -0.019
                        
                         
                             
                                 Adjustments to Budget Years
                                 
                                     -0.603
                                     -0.603
                                
                            
                             
                                 Other Adjustments 1
                                 
                                     -0.819
                                     -0.008
                                
                            
                        
                    
                
                 
                     
                         990
                         Space And Missile Defense Integration
                         
                             9.038
                             11.585
                             10.557
                             10.557
                             9.412
                             15.358
                             18.454
                             22.205
                             Continuing
                             Continuing
                        
                         
                             Project 990 funds United States Army Space and Missile Command/Army Strategic Command (USASMDC/ARSTRAT) efforts to develop, analyze and mature warfighting concepts, and conduct warfighting experiments for space and high altitude capabilities.  The program also funds development and integration of new data sources and data services into the Joint Friendly Force Tracking Mission Management Center.  The Mission Management Center (MMC) injects real-time Joint Friendly Force Tracking (J-FFT) information into the Common Operating Picture for Combatant Commands (COCOMs), Joint Task Forces (JTFs) and Coalition partners.  USASMDC/ARSTRAT is the proponent for space / high altitude capabilities and is responsible for determining and integrating Doctrine, Organization, Training, Materiel, Leadership and Education, Personnel and Facilities (DOTMLPF) for the Army. 

USSTRATCOM, in accordance with CJCSI 3910.01 (reference V.4.) is designated one of three coordinating agencies for J-FFT within DOD.  CJCSI 3910.01 directs eight Force Modernization tasks to USSTRATCOM.  USSTRATCOM SI 534-5 (reference V.6.) and annually published USSTRATCOM operations orders have designated USASMDC/ARSTRAT as the lead USSTRATCOM component command for J-FFT.
                             
                                 
                                     Architecture Development, Wargames and Demonstrations
                                     Funding is provided for the following efforts
                                     
                                         
                                             5.151
                                             0
                                             Planned, developed, and executed architectures and combat development solutions for Army integration of space systems, space control capabilities, missile defense and high altitude systems.  Represented Army positions and defended Army equities relative to Joint/DoD and inter-Service activities; e.g., Executive Agent for Space Program Assessments, etc.  Participated and provided support to wargames and experiments where space and high altitude capabilities and technologies could be integrated and evaluated in the most realistic operating environment possible.  This was necessary to ensure that space and high altitude capabilities gaps were identified and capabilities were correctly represented, so that the Army uses of these capabilities were validated.  Conducted space and relied on cyber analysis to support the development of current CONPLANS and planning orders and to inform senior decisions on material development critical to the warfighter and homeland defense.  Developed space modernization strategies and sponsored exploration of future space and high altitude warfighting concepts.  The USASMDC/ARSTRAT continued efforts to enhance the resiliency and effectiveness of critical space-based assets.
                                        
                                    
                                     
                                         
                                             5.680
                                             0
                                             Will plan, develop, and execute architectures and combat development solutions for Army integration of space systems, space control capabilities and high altitude systems.  Represent Army positions and defend Army equities relative in Joint/DoD and inter-Service activities; e.g., Executive Agent for Space Program Assessments, etc.  Will participate and provide support to wargames and experiments, such as Jericho Thunder, where space and high altitude capabilities and technologies can be integrated and evaluated in the most realistic operating environment possible.  This is necessary to ensure that space, high altitude, and cyber capability gaps are identified and capabilities are correctly represented so that the Army's use of these capabilities is explored and where possible, exploited.  Develop and maintain One Semi-Automated Force (OneSAF) simulation space updates and provide to PEO STRI to be included in OneSAF baseline.  Develop space modernization strategies and sponsor exploration of future space and high altitude warfighting concepts.  Continue efforts to enhance the resiliency and effectiveness of critical space-based assets.  These efforts will be documented in our FY14 task to develop the Space superiority Capability Development Document, requirements development for JTAGS P3I/Overhead Persistent Infrared; JCIDS requirements for defensive space control and support transition of RED DOT to an Army program of record.  Other planned activities include: participation in OSD Space Experiment Review Board to prioritize Space Test Program launch opportunities and the "Army - Air Force Integration Forum 20"; Lead Space Capability Based Analysis on behalf of TRADOC; Participate in USAF Schriever Wargame 2014 focused on deployment in an Anti-Access / Area Denial environment.  SMDC/ARSTRAT will lead Army Space 2020 & Beyond wargame seminar as part of Unified Quest 2014 and provide a subject matter expert to NASA's Phantom Eye high altitude / long endurance demonstrator program.  Experiment with Global Visual Information System (GVIS), when it is integrated into Stryker vehicles and dismounted, at AEWE Spiral 1, and AFRICOM, USAF and Marine Expeditionary Force experiments. USASMDC/ARSTRAT will participate in Integrated Distributed Operations in Major Combat Operations SIMEX, hosted by the Fires Battlelab and take Winch Assisted Space Platform prototype to Network Integration Experiment 14.2.  SMDC/ARSTRAT will transition Combat SkySat to 7th Special Forces Group and continue efforts developing Weather Rock (WxRock) with US Army AFRICOM.
                                        
                                         
                                             5.377
                                        
                                         
                                             5.377
                                             Will plan, develop, and execute architectures and combat development solutions for Army integration of space systems, space control capabilities, missile defense and high altitude systems.  Represent Army positions and defend Army equities relative in Joint/DoD and inter-Service activities; e.g., Executive Agent for Space Program Assessments, etc.  Will participate and provide support to wargames and experiments where space and high altitude capabilities and technologies can be integrated and evaluated in the most realistic operating environment possible.  This is necessary to ensure that space, high altitude and cyber capability gaps are identified and capabilities are correctly represented so that the Army's use of these capabilities is explored and where possible, exploited.  Will develop and maintain One Semi-Automated Force (OneSAF) simulation space updates and provide to PEO STRI to be included in OneSAF baseline.  Will develop space modernization strategies and sponsor exploration of future space and high and high altitude warfighting concepts.  USASMDC/ARSTRAT will continue efforts to enhance the resiliency and effectiveness of critical space-based assets and JCIDS capability development activities for space superiority, high altitude persistent platforms, nano-satellites and tactical launch systems. Products scheduled to be delivered in FY15 include Overhead Persistence Infrared (OPIR) Analysis of Alternatives; Jericho Thunder Analysis Support; Nanosat Program Capability Development Document; Space Superiority Capability Production Document; Army Cyberspace Analysis; Kestrel Eye Military Utility Analysis; Space Superiority Joint Architecture Analysis, and Phase I Space Superiority Program Analysis of Alternatives and Cost-Benefit Analysis.
                                        
                                    
                                
                                 
                                     High Energy Laser Technolgy Program Support
                                     Funding is provided for the following effort.
                                     
                                         
                                             0.785
                                             0
                                             Continued to support the Solid State Laser Testbed (SSLT) - Coupled the 100 kW laser with the existing Tactical High Energy Laser (THEL) pointer-tracker subsystem and began the basic lethality program against a variety of static and dynamic targets of interest to the Army, Navy, Air Force, and OSD at tactical ranges of interest. Supported the initiation of propagation experiments with high power at 1.06Î¼m using the SSLT facility.  Supported the completion of Option 2 phase of Robust Electric Laser Initiative (RELI) (risk reduction for 100 kW system) and began Option 1, i.e. the fabrication of 50 kW hardware for integration onboard the High Energy Laser Technology Demonstrator (HELMD) vehicle beginning in 2015.  Provided technical support for the integration a Commercial off the shelf (COTS) 10kW class fiber laser onboard the HELMD platform to demonstrate high power operation of the HELMD beam control system and engage mortars and Unmanned Aerial Vehicles (UAVs).  Supported risk-reduction activities for future upgrades to higher-power Solid State Laser (SSL) devices.  Incorporated adaptive optics into the HELMD to improve performance and increase the range.
                                        
                                    
                                     
                                         
                                             0.770
                                             0
                                             Will support SSLT operations at High Energy Laser Systems Test Facility (HELSTF) to evaluate 100kW class SSL performance against a variety of static and dynamic targets of interest to the Army, Navy, Air Force, and OSD at tactical ranges of interest.  Will support collection of propagation and lethality data with the SSLT and analyze results for model comparison.   Will support the development of tactics, techniques, and procedures (TTPs) in support of future fielding of HEL weapon system.  Will support the initiation of one the of RELI contractors to design and fabricate a 60kW laser for installation into the HELMD platform in the FY15/16 timeframe by evaluating and assessing the ruggedized efficient high power laser Preliminary Design Review (PDR) and Critical Design Review (CDR).  Will provide technical support for the integrated testing of a COTS 10kW class fiber laser onboard the HELMD platform to demonstrate high power operation of the HELMD beam control system and to engage mortars and UAVs. Will incorporate adaptive optics into the HELMD after the first round of tests to improve performance and increase the range.
                                        
                                         
                                             0.750
                                        
                                         
                                             0.750
                                             Will support the efficient rugged laser program as it goes into the fabrication phase of a 60kW laser system for installation into the HELMD mobile platform; attend efficient rugged laser reviews and technical interchange meetings; conduct trade analysis studies on current and future high power laser concepts; conduct technical assessments of advanced laser technologies; support power and thermal subsystems interface requirements definition and system engineering between the 60 kW class laser, power and thermal subsystem, and the HELMD platform/beam control system; support SSLT operations at High Energy Laser Systems Test Facility (HELSTF) to evaluate 1.06um SSL propagation and lethality experiments; support the development of tactics, techniques, and procedures (TTPs) of future fielding of HEL weapon system.
                                        
                                    
                                
                                 
                                     Joint Friendly Force Tracking (J-FFT) Testbed
                                     Funding is provided for the following efforts
                                     
                                         
                                             3.102
                                             0
                                             As enhancements were made to network-enabled command and control systems and other systems including KeyMaker were integrated into Combat Commanders friendly force tracking requirements, the J-FFT Testbed was used to integrate hardware and software prior to its deployment to the field.  USASMDC/ARSTRAT continued to support development of FFT capabilities for deployed and collation forces.  The Joint Friendly Force Tracking Division coordinated and executed USSTRATCOM-directed FFT tasks in order to assure continuous 24/7 FFT data services support to authorized users to include the Combatant Commands, the Services, agencies, allies, and coalition partners in order to improve their situational awareness (SA), enhance command and control (C2), and reduce fratricide in combat, homeland defense, civil and contingency operations.
                                        
                                    
                                     
                                         
                                             5.135
                                             0
                                             As enhancements are made to network-enabled command and control systems and other systems including KeyMaker are integrated into Combat Commanders friendly force tracking requirements, the J-FFT Testbed will be used to integrate hardware and software prior to its deployment to the field.  USASMDC/ARSTRAT will continue to support development of FFT capabilities for deployed and coalition forces.  The Joint Friendly Force Tracking Division coordinates and executes USSTRATCOM-directed FFT tasks in order to assure continuous 24/7 FFT data services support to authorized users to include the Combatant Commands, the Services, agencies, allies, and coalition partners in order to improve their situational awareness (SA), enhance command and control (C2), and reduce fratricide in combat, homeland defense, civil and contingency operations.
                                        
                                         
                                             4.430
                                        
                                         
                                             4.430
                                             As enhancements are made to network-enabled command and control systems and other systems including KeyMaker will be fully integrated into Combat Commanders friendly force tracking requirements the J-FFT Testbed will be used to integrate hardware and software prior to its deployment to the field.  USASMDC/ARSTRAT will continue to support development of FFT capabilities for deployed and coalition forces.  The Joint Friendly Force Tracking Division coordinates and executes USSTRATCOM-directed FFT tasks in order to assure continuous 24/7 FFT data services support to authorized users to include the Combatant Commands, the Services, agencies, allies, and coalition partners in order to improve their situational awareness (SA), enhance command and control (C2) to reduce fratricide in combat, homeland defense, civil and contingency operations.  Will complete transition Force Tracking Advanced Management System (FTAMS) to FFT-MMC.
                                        
                                    
                                
                            
                             Not applicable for this effort.

E. Performance Metrics

Experiments and projects are aligned to operations concepts and capability gaps.
SMDC/ARSTRAT is influencing the development critical enabling technologies.
Legacy or emerging systems have interoperability solutions identified.


F. Major Performer 
 
BAE, as a Prime on contract W91260-06-D-0005, along with its team of sub-contractors, is responsible for the development of software to support integration of new tracking data services into the J-FFT and support special tracking capabilities.  This ensures 24/7 J-FFT data is available to support Combatant Commanders as coalition forces and technology change.
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             Enhancement of J-FFT
                                             C
                                             CPFF
                                             Colorado Springs
                                             Colorado
                                             
                                                 20.129
                                                 
                                                     3.102
                                                
                                                 
                                                     5.135
                                                
                                                 
                                                     4.430
                                                
                                                 
                                                     4.430
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             GOVT SUPPORT & SUPPORT CONTRACTS
                                             C
                                             CPFF
                                             Various in Colorado Springs CO, Washington DC, and Huntsville AL
                                             Various
                                             
                                                 99.397
                                                 
                                                     5.936
                                                
                                                 
                                                     6.450
                                                
                                                 
                                                     6.127
                                                
                                                 
                                                     6.127
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Development/synchronization of Army space and BMD DOTMLPF solutions.
                                     
                                         
                                             1
                                             2012
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     Provide 24/7 support to Friendly Force Tracking.
                                     
                                         
                                             1
                                             2012
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     53rd Signal Battalion Analysis
                                     
                                         
                                             3
                                             2013
                                        
                                         
                                             3
                                             2014
                                        
                                    
                                
                                 
                                     Jericho Thunder Analysis Support
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Wide Field of View Military Utility Analysis
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             2
                                             2014
                                        
                                    
                                
                                 
                                     SMDC NanoSat Program Military Utility
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             2
                                             2014
                                        
                                    
                                
                                 
                                     Phase I Space Superiority Program AoA/C-BA.
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Space Superiority Joint Architecture Analysis
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Kestrel Eye Military Utility Analysis
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Overhead Persistent Infrared Sensor Study
                                     
                                         
                                             2
                                             2013
                                        
                                         
                                             1
                                             2015
                                        
                                    
                                
                                 
                                     Space Operations System software integrated into DCGS-A baseline
                                     
                                         
                                             3
                                             2013
                                        
                                         
                                             3
                                             2013
                                        
                                    
                                
                                 
                                     Army Cyberspace Analysis
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Analysis of Space and High Altitude System Allocation
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     Overhead Persistence Infrared (OPIR) Analysis of Alternatives
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             1
                                             2015
                                        
                                    
                                
                                 
                                     Space Superiority Capability Production Document
                                     
                                         
                                             2
                                             2015
                                        
                                         
                                             2
                                             2015
                                        
                                    
                                
                                 
                                     Nanosat Program Capability Development Document
                                     
                                         
                                             3
                                             2015
                                        
                                         
                                             3
                                             2015
                                        
                                    
                                
                                 
                                     Kestral Eye Capability Development Document
                                     
                                         
                                             2
                                             2017
                                        
                                         
                                             2
                                             2017
                                        
                                    
                                
                                 
                                     Integrate KeyMaker into FFT
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                            
                        
                    
                     
                         EB7
                         Army Space System Enhancement/Integration
                         
                             0.000
                             1.999
                             3.442
                             3.442
                             4.038
                             4.141
                             4.242
                             0.005
                             0.000
                             17.867
                        
                         
                             The purpose of the project is to conduct classified research efforts.  The details of the efforts may be provided upon request to appropriately cleared individuals.
                             
                                 
                                     Classified
                                     The purpose of this project is to conduct classified research
                                     
                                         
                                             1.999
                                             0
                                             The purpose of this project is to conduct classified research.
                                        
                                         
                                             3.442
                                        
                                         
                                             3.442
                                             The purpose of this project is to conduct classified research.
                                        
                                    
                                
                            
                             N/A
                        
                    
                
            
        
         
             
                 0603619A
                 Landmine Warfare and Barrier - Adv Dev
                 56
                 2015
                 PB
                 2014-03
                 Army
                 2040
                 Research, Development, Test & Evaluation, Army
                 4
                 Advanced Component Development & Prototypes (ACD&P)
                 
                     4.089
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     4.089
                
                 Note
 FY 2015 Adjustment:  The Forward Reconnaissance and Explosive Hazard Detection (FREHD) program was cancelled on the Budget Year and FY 2015 will be adjusted for this program.
                 This project enables component development of new counter explosive hazard systems that focus on detecting, marking, and neutralizing mines and improvised explosive devices (IED).  These capabilities will enhance the effectiveness of the Route Clearance Platoon within the Engineer Company, the Brigade Combat Team as well as other related Army missions.  

The Forward Reconnaissance and Explosive Hazard Detection (FREHD) system will provide a suite of vehicle-mounted capabilities that enable route clearance patrols to achieve higher rates of advance by accurately detecting and adjudicating potential explosive hazards with reduced hazard interrogation time.  The system will automatically nominate potential hazards on the move and at standoff distance, and then let route clearance teams decide whether to perform more detailed examinations and identification of those hazards using additional tools within the FREHD suite.   FREHD will also provide threat visualization and control capabilities that enable route clearance and allow Explosive Ordnance Disposal (EOD) and related mission personnel to remotely view video feeds of the hazard and remotely control the apparatus.  The increased rate of advance will improve route clearance time, while the increased standoff improves force protection.
                 
                     
                         5.054
                         10.625
                         20.225
                         20.225
                    
                     
                         4.089
                         0.000
                         0.000
                         0.000
                    
                     
                         -0.965
                         -10.625
                         -20.225
                         -20.225
                    
                     
                         
                             -10.625
                        
                         
                             
                                 Other Adjustments 1
                                 
                                     -0.965
                                     -20.225
                                     -20.225
                                
                            
                        
                    
                
                 
                     
                         606
                         Cntrmn/Barrier Adv Dev
                         
                             4.089
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             4.089
                        
                         
                             This project enables component development of new counter explosive hazard systems that focus on detecting, marking, and neutralizing mines and improvised explosive devices (IED).  These capabilities will enhance the effectiveness of the Route Clearance Platoon within the Engineer Company, the Brigade Combat Team as well as other related Army missions.  

The Forward Reconnaissance and Explosive Hazard Detection (FREHD) system will provide a suite of vehicle-mounted capabilities that enable route clearance patrols to achieve higher rates of advance by accurately detecting and adjudicating potential explosive hazards with reduced hazard interrogation time.  The system will automatically nominate potential hazards on the move and at standoff distance, and then let route clearance teams decide whether to perform more detailed examinations and identification of those hazards using additional tools within the FREHD suite.   FREHD will also provide threat visualization and control capabilities that enable route clearance and allow Explosive Ordnance Disposal (EOD) and related mission personnel to remotely view video feeds of the hazard and remotely control the apparatus.  The increased rate of advance will improve route clearance time, while the increased standoff improves force protection.
                             
                                 
                                     Forward Reconnaissance and Explosive Hazard Detection (FREHD)
                                     FREHD
                                     
                                         
                                             4.089
                                             0
                                             Prepare for Materiel Development Decision (MDD); Materiel Solution Analysis and Technology Assessment; Milestone A Preparation
                                        
                                    
                                
                            
                             
                                 
                                     Mine Neutralization and Detection
                                     Mine Neutralization and Detection
                                     
                                         24.099
                                         65.051
                                         47.028
                                         47.028
                                         48.143
                                         24.305
                                         5.377
                                         1.014
                                         Continuing
                                         Continuing
                                    
                                
                            
                             654808/D415 Mine Neutralization and Detection is the engineering development follow on to this funding line.  The above profile represents the total line, not only the follow on tasks within this program.
                             The Acquisition Strategy for the Forward Reconnaissance and Explosive Hazard Detection (FREHD) System will be developed in conjunction with program initiation.
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     
                                         
                                             Program Management
                                             Various
                                             PM Close Combat Systems
                                             Picatinny,  NJ/ Ft Belvoir,  VA
                                             
                                                 0
                                                 
                                                     1.048
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Product Development
                                     
                                         
                                             FREHD Tech Development
                                             TBD
                                             TBD
                                             TBD
                                             
                                                 0.000
                                                 
                                                     1.000
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             FREHD
                                             MIPR
                                             Various
                                             TBD
                                             
                                                 0.000
                                                 
                                                     2.041
                                                
                                                 0
                                                 2.041
                                                 0
                                            
                                        
                                    
                                
                            
                        
                    
                
            
        
         
             
                 0603627A
                 Smoke, Obscurant and Target Defeating Sys-Adv Dev
                 57
                 2015
                 PB
                 2014-03
                 Army
                 2040
                 Research, Development, Test & Evaluation, Army
                 4
                 Advanced Component Development & Prototypes (ACD&P)
                 
                     2.430
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     2.430
                
                 Change Summary Explanation:  Funding - FY 13: Funds realigned to higher priority Army programs.
                 Project supports Screening Obscuration Module (SOM) in the development and improvement of an array of obscurant agents, and devices to improve survivability of the combined armed forces, support extended range capability, complement combined weapon systems, and enhance force effectiveness and combat power.SOM will be man portable with plug and play technology to facilitate quick mounting and dismounted. This program element supports critical management studies,operational assessments,testing, prototyping, and analyses that are conducted on a continuing basis. To ensure that Technology Development efforts are targeted against the emerging threat.  US Forces must be able to effectively neutralize and degrade energy weapon systems and electro-optical systems/smart weapons that operate in the full range of the electromagnetic spectrum.  Improvements are sought across the entire multi-spectral range from visual through infrared (IR) and millimeter wavelengths (MMW) radar for incorporation into self-protection using generated and launched smoke systems.
                 
                     
                         2.725
                         0.000
                         0.000
                         0.000
                    
                     
                         2.430
                         0.000
                         0.000
                         0.000
                    
                     
                         -0.295
                         0.000
                         0.000
                         0.000
                    
                     
                         
                             
                                 Other Adjustments 1
                                 
                                     -0.295
                                
                            
                        
                    
                
                 
                     
                         E79
                         SMOKE/OBSCURANT SYSTEM
                         
                             2.430
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             2.430
                        
                         
                             Not applicable for this item.
                             Project supports Screening Obscuration Module (SOM) in the development and improvement of an array of obscurant agents, and devices to improve survivability of the combined armed forces, support extended range capability, complement combined weapon systems, and enhance force effectiveness and combat power.SOM will be man portable with plug and play technology to facilitate quick mounting and dismounted. This program element supports critical management studies,operational assessments,testing, prototyping, and analyses that are conducted on a continuing basis. To ensure that Technology Development efforts are targeted against the emerging threat.  US Forces must be able to effectively neutralize and degrade energy weapon systems and electro-optical systems/smart weapons that operate in the full range of the electromagnetic spectrum.  Improvements are sought across the entire multi-spectral range from visual through infrared (IR) and millimeter wavelengths (MMW) radar for incorporation into self-protection using generated and launched smoke systems.
                             
                                 
                                     SOM Development
                                     SOM Development
                                     
                                         
                                             1.659
                                             0
                                             SOM Development
                                        
                                    
                                
                                 
                                     Test and Evaluation of SOM systems
                                     Test and Evaluation of SOM systems
                                     
                                         
                                             0.151
                                             0
                                             Test and Evaluation of SOM systems.
                                        
                                    
                                
                                 
                                     SOM Engineering and Modeling
                                     Project Management
                                     
                                         
                                             0.620
                                             0
                                             Project Management
                                        
                                    
                                
                            
                             
                                 
                                     SMOKE/OBSCURANT SYSTEM
                                     Project 200 Smoke, Obscurant and Target Defeating Sys - Eng Dev
                                     
                                         0.000
                                         0.000
                                    
                                
                                 
                                     Target Defeating System
                                     Project 198 Smoke, Obscurant and Target Defeating Sys - Eng Dev
                                     
                                         0.000
                                         0.000
                                    
                                
                            
                             Acquisition Strategy: Development of SOM systems to include design, construction, modeling and testing of prototypes. 

SOM acquisition strategy is to develop a small smoke generator that degrades the visual through near infrared portion of the Electro-Magnetic Spectrum. SOM program will focus on replacing current smoke pots to provide the Joint Land Forces with a medium area screening obscuration device.  The initial increment, Increment 1, will focus on developing a SOM system capable of obscuring the Visual through Near IR wavelengths of the electromagnetic spectrum.  Future SOM Increments 2 and 3 will incorporate bi-spectral and multi-spectral effects. The SOM has the capability to quickly produce (less than 30 seconds) medium duration (12 minutes), medium area (204 meters length x 12 meters height) screening obscuration effects, screening an area equivalent to three times the size of a large combat vehicle.  The individual Soldier or team will employ the SOM devices on open and complex terrain; excluding enclosed areas.  SOM will be deployed to accomplish the following mission types:  avoid observation, defense of a battle position, and assault position.
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     
                                         
                                             Project Management Personnel
                                             MIPR
                                             JPM
                                             NBCCA
                                             
                                                 5.010
                                                 
                                                     0.620
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Product Development
                                     
                                         
                                             SOM Hardware Development
                                             C
                                             CPFF
                                             JPM NBCCA, APG MD
                                             Edgewood. MD
                                             
                                                 20.355
                                                 
                                                     1.196
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             Engineering Modeling and Studies SOM
                                             MIPR
                                             Edgewood Chemical Biological Center
                                             Edgewood, Md
                                             
                                                 0.000
                                                 
                                                     0.463
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             SOM Test & Evaluation
                                             MIPR
                                             OGA Various
                                             Various
                                             
                                                 1.241
                                                 
                                                     0.151
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     SOM Schedule
                                     
                                         
                                             2
                                             2010
                                        
                                         
                                             4
                                             2014
                                        
                                    
                                
                                 
                                     MS B Preparation
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             4
                                             2014
                                        
                                    
                                
                            
                        
                    
                
            
        
         
             
                 0603639A
                 Tank and Medium Caliber Ammunition
                 58
                 2015
                 PB
                 2014-03
                 Army
                 2040
                 Research, Development, Test & Evaluation, Army
                 4
                 Advanced Component Development & Prototypes (ACD&P)
                 
                     27.114
                     30.596
                     29.334
                     29.334
                     38.611
                     40.624
                     38.977
                     46.927
                     0.000
                     252.183
                
                 In FY15 the following new start programs were added to PE 643639:
Project:656 Advanced Multipurpose Munition: $14.748 Million
Project:EB8 One Way Luminescence: $1.967 Million
Project:EC2 Advanced Armor-Piercing: $4.916 Million
Project:EB9 Tunable Pyrotechnic: $.884 Million
Project:EC3 Ammunition Logistics Prototyping: $1.770 Million
FY15 dollars were added to Project:652 M829E4: $5.049 Million
In FY15 $7.083 Million was moved from 643639 Day Night Thermal to 654802.EC1 High
Velocity, Low Velocity Thermal Training
                 The Weapons and Munitions Engineering Development Program Element (PE) encompasses a comprehensive program to develop, rapidly transition to production, and field advanced weapons and munitions.  These programs will ensure continued battlefield overmatch and lethality of U.S. maneuver forces against the full range of modern battlefield threats.  To achieve this, Weapons and Munitions Engineering Development Program will identify and develop promising technologies through competitive development and streamlined acquisition procedures.

M829E4: The M829E4 cartridge is an Abrams delivered Line of Sight (LOS) munition that will provide capability for the current force Armored Brigade Combat Team's (ABCT) commander to conduct decisive operations and destroy current and future enemy Main Battle Tanks (MBTs) equipped with Explosive Reactive Armor (ERA) and Active Protective System (APS) at ranges from 0-2km (T) and 0-4km (O).  The M829E4 equips ABCT commanders with a unique capability which will increase the ABCT's lethality and ability to seize the initiative during unified land operations.  After an Engineering and Manufacturing Development (EMD) Phase I competitive shoot off in FY 2011, Alliant Techsystems (ATK) was awarded the option to continue with Phase II until its conclusion in FY 2015.  FY 2012 supported the continuation of Phase II of the M829E4 cartridge.  FY 2013 funding supported design finalization, design verification, fabrication and initial testing of Developmental Test and Evaluation (DT&E) hardware.  The full performance of the M829E4 is obtained with an Abrams equipped Ammunition Data Link breech modification.  FY 2014 supports conducting hardware and performance testing, mandated Live Fire Test & Evaluation (LFT&E) and completion of Milestone C.  FY 2015 supports qualifying a second source for the composite sabot material.  The current single source supplier for this material has significantly increased the cost for this material, more than doubled, and expressed intentions of possibly getting out of this business.  Qualification of a second source will result in competitive pricing and driving down the unit price cost, as well as mitigate the risk of the current supplier exiting as a supplier of this material.

One Way Luminescence (OWL): Current legacy small caliber ammunition tracer rounds are comprised of a pyrotechnic tracer mix that allows enemy forces to visually see the trace round and track its trajectory back to the shooter.   The objective of the OWL program is to develop and field a full day/night tracer technology to replace the current M62 pyrotechnic trace cartridge, with a new trace cartridge that is only visible to the shooter and those soldiers in close proximity.

Advanced Multi Purpose (AMP): The Advanced Multi Purpose (AMP) program is a direct fire line of sight 120mm large caliber munition to be developed for the Abrams Main Battle Tank.  It has three modes of operation including point detonate, delay and airburst.  AMP is the material solution for breaching reinforced concrete walls and defeating Anti Tank Guided Missile (ATGM) teams from 50m to 2000m (T) and 50m to 4500m (O), a validated gap that cannot currently be met with existing stockpiled ammunition.  In addition to added capability, AMP will also consolidate the capabilities of four existing stockpiled 120mm munitions, thereby addressing the users' battlecarry dilemma by allowing them to load a single munition that is capable of defeating multiple targets including ATGM teams, reinforced walls, personnel, light armor, bunkers, and obstacles.  The full performance of the AMP is obtained with an Abrams equipped Ammunition Data Link breech modification, the same required by the M829E4.  FY 2015 supports multiple contract awards for competing prototypes in Phase I of II for Engineering and Manufacturing Development (EMD).

Medium Caliber Ammunition: The Target Practice Day Night Thermal (TP-DNT) cartridges are 40mm grenade training cartridges.  The low velocity variant is for training with the M203/M320 grenade launchers; the high velocity variant is for training with the Mk19 grenade machine gun.  Both cartridges will provide the Warfighter with a non-dud producing, environmentally friendly training cartridge that provides a visual impact signature seen day or night, by the naked eye, through night vision devices, and thermal weapon sights.  These cartridges will replace the 40mm Target Practice, M918/M385A1 (Mixed Belt) cartridges and the 40mm M781 cartridges.  It is expected that the unit price for high velocity cartridges will be lower than the Mixed Belt cartridges.  Funding for FY 2015 activities transitions to PE 0604802/Project EC1.

Advanced Armor-Piercing (ADVAP): The overall program objective is to develop and field an Advanced Armor Piercing (ADVAP) 7.62mm cartridge in order to defeat threat targets and provide overmatch capability versus a broad spectrum of hard targets into the future.

Tunable Pyrotechnic Aircraft Countermeasure: This project will support research, development and testing to field new expendable countermeasure munitions that will protect Army aircraft from advanced and current guided-missile threats. Advances in the capability of threat systems to counter current decoys necessitate development of new expendable countermeasures. This program is considered essential to provide Army Aircraft protection against surface-to-air weapon systems.

Ammunition Logistics Prototyping: This project supports the future force by improving the distribution, management, reliability and survivability of ammunition through the advanced development, integration, and demonstration of logistics system enablers. These enablers will improve the efficiency and effectiveness of ammunition operations, to include retrograde, while reducing the logistics footprint on the battlefield. Technology areas addressed include handling, distribution, and management (strategic and tactical), prognostics, diagnostics, and asset visibility, explosives safety, and adaptive and environmentally friendly packaging and palletization. The efficient deployment and sustainment of reliable ammunition is vital to success on the battlefield. This project enhances the operational effectiveness of the ammunition logistics system to ensure the distribution of reliable ammunition to the warfighter.
                 
                     
                         30.560
                         30.612
                         7.083
                         7.083
                    
                     
                         27.114
                         30.596
                         29.334
                         29.334
                    
                     
                         -3.446
                         -0.016
                         22.251
                         22.251
                    
                     
                         
                             
                                 Adjustments to Budget Years
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                                     -0.016
                                     22.251
                                     22.251
                                
                            
                        
                    
                
                 
                     
                         652
                         M829E4 120mm Cartridge
                         
                             27.114
                             19.802
                             5.049
                             5.049
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             51.965
                        
                         
                             The M829E4 cartridge is an Abrams delivered Line of Sight (LOS) munition that will provide capability for the current force Armored Brigade Combat Team's (ABCT) commander to conduct decisive operations and destroy current and future enemy Main Battle Tanks (MBTs) equipped with Explosive Reactive Armor (ERA) and Active Protective System (APS) at ranges from 0-2km (T) and 0-4km (O).  The M829E4 equips ABCT commanders with a unique capability which will increase the ABCT's lethality and ability to seize the initiative during unified land operations.  After an Engineering and Manufacturing Development (EMD) Phase I competitive shoot off in FY 2011, Alliant Techsystems (ATK) was awarded the option to continue with Phase II until its conclusion in FY 2015.  FY 2012 supported the continuation of Phase II of the M829E4 cartridge.  FY 2013 funding supported design finalization, design verification, fabrication and initial testing of Developmental Test and Evaluation (DT&E) hardware.  The full performance of the M829E4 is obtained with an Abrams equipped Ammunition Data Link breech modification.  FY 2014 supports conducting hardware and performance testing, mandated Live Fire Test & Evaluation (LFT&E) and completion of Milestone C.  FY 2015 supports qualifying a second source for the composite sabot material.  The current single source supplier for this material has significantly increased the cost for this material, more than doubled, and expressed intentions of possibly getting out of this business.  Qualification of a second source will result in competitive pricing and driving down the unit price cost, as well as mitigate the risk of the current supplier exiting as a supplier of this material.
                             
                                 
                                     Phase II EMD
                                     Funding is provided for the following effort:
                                     
                                         
                                             20.500
                                             0
                                             Continued Phase II of EMD, the design was finalized, tested and evaluated to ensure all requirements were met/ exceeded.  Cartridges were fabricated for DT&E testing.  A Technical Data Package (TDP) was revised and a detailed specification was assembled.  Production manufacturing fixtures and subsystem test equipment were established and qualified.
                                        
                                    
                                     
                                         
                                             9.900
                                             0
                                             Complete DT&E culminating at Milestone C.  This includes completing the delivery of DT&E hardware and test, preparing and staffing Milestone C documentation, conducting performance analysis modeling and simulation, TDP review and staffing.  Build cartridges with alternate sabot material.  Generate fire control solution for Abrams M1A2 SEP (System Enhancement Package) V2 integration, transfer and demilitarization of any residual R&D hardware on the program.
                                        
                                    
                                
                                 
                                     Developmental Test & Evaluation (DT&E)
                                     Funding is provided for the following effort:
                                     
                                         
                                             6.614
                                             0
                                             The Development Test & Evaluation (DT&E) is the testing and analysis at the conclusion of EMD.  A single design will undergo a battery of tests in which the capability is proven/ demonstrated, performance quantified.  This covers the Test and Evaluation, the analysis of the results and the documentation that supports Milestone C .  Testing included safety, survivability, armor testing, insensitive munitions, ballistic testing, noise, toxic fumes, and terminal impact dispersion/ accuracy tests.  This effort included the live fire tests, user excursion tests and Stationary Ammunition accuracy testing.
                                        
                                    
                                     
                                         
                                             9.902
                                             0
                                             Continue and complete DT&E integrated testing with Abrams.  Conduct single shot ammunition accuracy test and conduct the mandated Live Fire Testing & Evaluation (LFT&E).
                                        
                                    
                                
                                 
                                     Sabot Composite Material Qualification
                                     Funding is provided for the following effort:
                                     
                                         
                                             5.049
                                        
                                         
                                             5.049
                                             FY 2015 supports qualifying a second source for the composite sabot material. The current single source supplier for this material has significantly increased the cost for this material, more than doubled, and expressed intentions of possibly getting out of this business.  Qualification of a second source will result in competitive pricing and driving down the unit price cost, as well as mitigate the risk of the current supplier exiting as a supplier of this material.
                                        
                                    
                                
                            
                             
                                 
                                     M829E4
                                     M829E4
                                     
                                         30.168
                                         41.235
                                         41.235
                                         42.033
                                         42.606
                                         43.503
                                         44.429
                                         0
                                         243.974
                                    
                                
                            
                             Milestone B Decision was obtained in 4Q FY 2009, and the program entered Engineering and Manufacturing Development (EMD) in FY 2010.  EMD consists of two phases; the Phase I contract was awarded in 2Q FY 2010 and Phase II contract was awarded in 3Q FY 2011.  During Phase I (15 months), the Government awarded two separate Cost Plus Fixed Fee (CPFF) contracts culminating in a demonstration test and competitive source selection to down select to one contractor for the 31 month Cost Plus Incentive Fee (CPIF) Phase II.  The down select was based on the demonstrated performance of the cartridge design, proposed systems engineering and management approach for Phase II, and the total program cost estimate for each contractor at the time of the demonstration test.  ATK was awarded the option to continue EMD Phase II until its conclusion in FY 2014.  Upon successful completion of Milestone C, a Low Rate Initial Production (LRIP) option will be awarded to ATK in 3Q FY 2014.  The contract also contains options for two additional production years.  All production options are Firm Fixed Price (FFP).
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             ATK Phase II
                                             C
                                             CPIF
                                             ATK
                                             MN
                                             
                                                 131.226
                                                 
                                                     17.374
                                                
                                                 
                                                     8.900
                                                
                                                 
                                                     4.049
                                                
                                                 
                                                     4.049
                                                
                                                 0
                                                 161.549
                                                 0
                                            
                                        
                                         
                                             PM-MAS Labor and Travel
                                             MIPR
                                             PM-MAS Picatinny Arsenal
                                             NJ
                                             
                                                 3.930
                                                 
                                                     0.266
                                                
                                                 
                                                     0.990
                                                
                                                 
                                                     0.100
                                                
                                                 
                                                     0.100
                                                
                                                 0
                                                 5.286
                                                 0
                                            
                                        
                                         
                                             GD-OTS Phase 1
                                             C
                                             CPFF
                                             GD-OTS
                                             FL
                                             
                                                 2.068
                                                 0
                                                 2.068
                                                 0
                                            
                                        
                                         
                                             ATK Phase 1
                                             C
                                             CPFF
                                             ATK
                                             MN
                                             
                                                 5.254
                                                 0
                                                 5.254
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             ARDEC
                                             MIPR
                                             Picatinny
                                             New Jersey
                                             
                                                 10.832
                                                 
                                                     2.614
                                                
                                                 
                                                     2.400
                                                
                                                 
                                                     0.450
                                                
                                                 
                                                     0.450
                                                
                                                 0
                                                 16.296
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             Aberdeen Test Center (ATC)
                                             MIPR
                                             APG
                                             Aberdeen, MD
                                             
                                                 7.860
                                                 
                                                     1.500
                                                
                                                 
                                                     2.100
                                                
                                                 0
                                                 11.460
                                                 0
                                            
                                        
                                         
                                             Yuma Proving Ground
                                             MIPR
                                             YPG
                                             Yuma, AZ
                                             
                                                 8.242
                                                 
                                                     2.960
                                                
                                                 
                                                     3.412
                                                
                                                 
                                                     0.450
                                                
                                                 
                                                     0.450
                                                
                                                 0
                                                 15.064
                                                 0
                                            
                                        
                                         
                                             ATEC
                                             MIPR
                                             ATEC
                                             Aberdeen, MD
                                             
                                                 0.400
                                                 
                                                     0.100
                                                
                                                 0
                                                 0.500
                                                 0
                                            
                                        
                                         
                                             Watervliet
                                             MIPR
                                             Watervliet
                                             Troy, NY
                                             
                                                 0.868
                                                 0
                                                 0.868
                                                 0
                                            
                                        
                                         
                                             JMC
                                             MIPR
                                             JMC
                                             Rock Island, IL
                                             
                                                 2.100
                                                 
                                                     0.900
                                                
                                                 
                                                     0.400
                                                
                                                 0
                                                 3.400
                                                 0
                                            
                                        
                                         
                                             Army Research Lab
                                             MIPR
                                             ARL
                                             Aberdeen, Maryland
                                             
                                                 8.814
                                                 
                                                     1.500
                                                
                                                 
                                                     1.500
                                                
                                                 0
                                                 11.814
                                                 0
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Engineering and Manufacturing Development (EMD)
                                     
                                         
                                             2
                                             2010
                                        
                                         
                                             3
                                             2014
                                        
                                    
                                
                                 
                                     Engineering and Manufacturing Development (EMD) Phase II
                                     
                                         
                                             3
                                             2011
                                        
                                         
                                             3
                                             2014
                                        
                                    
                                
                                 
                                     Design Evaluation Testing (DET) Preparation
                                     
                                         
                                             2
                                             2012
                                        
                                         
                                             2
                                             2013
                                        
                                    
                                
                                 
                                     Design Evaluation Testing (DET)
                                     
                                         
                                             3
                                             2013
                                        
                                         
                                             3
                                             2013
                                        
                                    
                                
                                 
                                     Developmental Test & Evaluation (DT&E) Preperation
                                     
                                         
                                             4
                                             2012
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     Developmental Test & Evaluation (DT&E)
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             3
                                             2014
                                        
                                    
                                
                                 
                                     Milestone C
                                     
                                         
                                             3
                                             2014
                                        
                                         
                                             3
                                             2014
                                        
                                    
                                
                                 
                                     Low Rate Initial Production Award
                                     
                                         
                                             3
                                             2014
                                        
                                         
                                             3
                                             2014
                                        
                                    
                                
                                 
                                     Low Rate Initial Production
                                     
                                         
                                             3
                                             2014
                                        
                                         
                                             2
                                             2015
                                        
                                    
                                
                                 
                                     Materiel Release/Full-Rate Production Decision Review
                                     
                                         
                                             2
                                             2015
                                        
                                         
                                             2
                                             2015
                                        
                                    
                                
                                 
                                     Sabot Composite Material Qualification
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             3
                                             2015
                                        
                                    
                                
                            
                        
                    
                     
                         656
                         120mm Cartridge (Advanced Multipurpose-AMP)
                         
                             0.000
                             0.000
                             14.748
                             14.748
                             27.578
                             25.637
                             25.655
                             39.518
                             0.000
                             133.136
                        
                         
                             In FY 2015 Project 656 is a new start.
                             The Advanced Multi Purpose (AMP) program is a direct fire line of sight 120mm large caliber munition to be developed for the Abrams Main Battle Tank.  It has three modes of operation including point detonate, delay and airburst.  AMP is the material solution for breaching reinforced concrete walls and defeating Anti Tank Guided Missile (ATGM) teams from 50m to 2000m (T) and 50m to 4500m (O), a validated gap that cannot currently be met with existing stockpiled ammunition.  In addition to added capability, AMP will also consolidate the capabilities of four existing stockpiled 120mm munitions, thereby addressing the users' battlecarry dilemma by allowing them to load a single munition that is capable of defeating multiple targets including ATGM teams, reinforced walls, personnel, light armor, bunkers, and obstacles.  The full performance of the AMP is obtained with an Abrams equipped Ammunition Data Link breech modification, the same required by the M829E4.  FY 2015 supports multiple contract awards for competing prototypes in Phase I of II for Engineering and Manufacturing Development (EMD).
                             
                                 
                                     Phase I Engineering and Manufacturing Development (EMD)
                                     Funding is provided for the following effort.
                                     
                                         
                                             14.748
                                        
                                         
                                             14.748
                                             Initiate EMD Phase I with two contract awards for competing prototypes.  Contractors will conduct engineering efforts focused on demonstrating cartridge performance requirements.  This will require hardware design and procurement along with initial component and cartridge level testing.  Phase I efforts will extend into FY 2016 where a cartridge demonstration will be conducted.
                                        
                                    
                                
                            
                             The Advanced Multi Purpose EMD contract awards with competitive prototyping will occur in FY 2015. Two contracts will be awarded for EMD Demonstration Phase I.  A cartridge demonstration test, conducted in late FY 2016, will be used to down select to a single contractor for EMD completion in Phase II, followed by Low Rate Initial Production (LRIP) in FY 2019 and two optional years of procurement in FY 2020 and FY 2021 respectively.
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             Contractor 1
                                             TBD
                                             TBD
                                             TBD
                                             
                                                 0.000
                                                 
                                                     5.325
                                                
                                                 
                                                     5.325
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Contractor 2
                                             TBD
                                             TDB
                                             TBD
                                             
                                                 0.000
                                                 
                                                     5.325
                                                
                                                 
                                                     5.325
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             PM-MAS Labor and Travel
                                             MIPR
                                             Picatinny
                                             NJ
                                             
                                                 0.009
                                                 
                                                     0.748
                                                
                                                 
                                                     0.748
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             ARDEC
                                             MIPR
                                             Picatinny Arsenal
                                             NJ
                                             
                                                 0.000
                                                 
                                                     1.500
                                                
                                                 
                                                     1.500
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Army Research Lab
                                             MIPR
                                             ARL Aberdeen
                                             MD
                                             
                                                 0.000
                                                 
                                                     0.600
                                                
                                                 
                                                     0.600
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             Yuma Test Center
                                             MIPR
                                             Yuma Proving Ground
                                             AZ
                                             
                                                 0.000
                                                 
                                                     0.750
                                                
                                                 
                                                     0.750
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Aberdeen Test Center (ATC)
                                             MIPR
                                             Aberdeen Proving Ground
                                             MD
                                             
                                                 0.000
                                                 
                                                     0.500
                                                
                                                 
                                                     0.500
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Milestone B
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             1
                                             2015
                                        
                                    
                                
                                 
                                     EMD Contract Phase I Awards
                                     
                                         
                                             2
                                             2015
                                        
                                         
                                             2
                                             2015
                                        
                                    
                                
                                 
                                     Engineering and Manufacturing Development (EMD) Phase I
                                     
                                         
                                             2
                                             2015
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     Preliminary Design Review (PDR)
                                     
                                         
                                             4
                                             2015
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     EMD Contract Phase II Award
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             1
                                             2017
                                        
                                    
                                
                                 
                                     Engineering and Manufacturing Development (EMD) Phase II
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             2
                                             2019
                                        
                                    
                                
                                 
                                     Critical Design Review
                                     
                                         
                                             1
                                             2018
                                        
                                         
                                             1
                                             2018
                                        
                                    
                                
                                 
                                     Developmental Test & Evaluation (DT&E)
                                     
                                         
                                             4
                                             2018
                                        
                                         
                                             2
                                             2019
                                        
                                    
                                
                                 
                                     Milestone C
                                     
                                         
                                             2
                                             2019
                                        
                                         
                                             2
                                             2019
                                        
                                    
                                
                            
                        
                    
                     
                         694
                         Medium Caliber Ammunition
                         
                             0.000
                             10.794
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             10.794
                        
                         
                             In FY 2015 $6.964 Million is moved from 643639 Project 694 - Medium Caliber Ammunition to 654802 Project EC1-High Velocity, Low Velocity Thermal Training.
                             The Target Practice Day Night Thermal (TP-DNT) cartridges are 40mm grenade training cartridges.  The low velocity variant is for training with the M203/M320 grenade launchers; the high velocity variant is for training with the Mk19 grenade machine gun.  Both cartridges will provide the Warfighter with a non-dud producing, environmentally friendly training cartridge that provides a visual impact signature seen day or night, by the naked eye, through night vision devices, and thermal weapon sights.  These cartridges will replace the 40mm Target Practice, M918/M385A1 (Mixed Belt) cartridges and the 40mm M781 cartridges.  It is expected that the unit price for high velocity cartridges will be lower than the Mixed Belt cartridges.  Funding for FY 2015 activities transitions to PE 0604802/Project EC1.
                             
                                 
                                     Target Practice Day Night Thermal cartridges.
                                     The Target Practice Day NightThermal (TP-DNT) cartridges are 40mm grenade training cartridges.
                                     
                                         
                                             10.794
                                             0
                                             FY14 primary activities consist of Milestone B approval, Source Selection Planning, and Bid Sample Test competition.
                                        
                                    
                                
                            
                             
                                 
                                     Target Practice Day  Night Thermal
                                     Target Practice Day Night/ Thermal cartridges
                                     
                                         40.466
                                         1.972
                                         1.972
                                         34.830
                                         61.277
                                         78.442
                                         75.682
                                         Continuing
                                         Continuing
                                    
                                
                            
                             Production dollars will be used to procure 40mm training cartridges.  If not 40mm DNT cartridges, 40mm mixed belt will be procured.
                             The TP-DNT cartridges will be developed through a competitive Engineering and Manufacturing Development (EMD) program.  The EMD phase will develop both High Velocity (HV) and Low Velocity (LV) variants that will most likely utilize the same critical technologies, making concurrent acquisitions a logical approach to reduce overall acquisition costs.  As part of the EMD source selection, a Bid Sample shoot-off competition will be conducted to evaluate potential designs.  Within funding constraints, multiple contractor designs will be awarded EMD contracts with intent to down select to one contractor for the HV variant and one contractor for the LV variant. Following the down select, begin LRIP and two production year options.  Milestone C scheduled for 1Q FY 2017.
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             Contractor 1 Low Velocity
                                             C
                                             FFP
                                             TBD
                                             TBD
                                             
                                                 0.000
                                                 
                                                     1.898
                                                
                                                 0
                                                 1.898
                                                 0
                                            
                                        
                                         
                                             Contractor 2 Low Velocity
                                             C
                                             FFP
                                             TBD
                                             TBD
                                             
                                                 0.000
                                                 
                                                     1.898
                                                
                                                 0
                                                 1.898
                                                 0
                                            
                                        
                                         
                                             Contractor 1 High Velocity
                                             C
                                             FFP
                                             TBD
                                             TBD
                                             
                                                 0.000
                                                 
                                                     1.898
                                                
                                                 0
                                                 1.898
                                                 0
                                            
                                        
                                         
                                             Contractor 2 High Velocity
                                             C
                                             FFP
                                             TBD
                                             TBD
                                             
                                                 0.000
                                                 
                                                     1.898
                                                
                                                 0
                                                 1.898
                                                 0
                                            
                                        
                                         
                                             PM-MAS labor and travel
                                             MIPR
                                             Picatinny Arsenal
                                             NJ
                                             
                                                 0.000
                                                 
                                                     0.555
                                                
                                                 0
                                                 0.555
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             ARDEC
                                             MIPR
                                             Picatinny Arsenal
                                             NJ
                                             
                                                 0.000
                                                 
                                                     1.006
                                                
                                                 0
                                                 1.006
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             ATEC
                                             MIPR
                                             ATEC
                                             Aberdeen, MD
                                             
                                                 0.000
                                                 
                                                     0.127
                                                
                                                 0
                                                 0.127
                                                 0
                                            
                                        
                                         
                                             YPG
                                             MIPR
                                             YPG
                                             Yuma, AZ
                                             
                                                 0.000
                                                 
                                                     1.514
                                                
                                                 0
                                                 1.514
                                                 0
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     MS-B
                                     
                                         
                                             3
                                             2014
                                        
                                         
                                             3
                                             2014
                                        
                                    
                                
                                 
                                     Engineering Manufacturing Development
                                     
                                         
                                             3
                                             2014
                                        
                                         
                                             1
                                             2017
                                        
                                    
                                
                                 
                                     Bid Sample Testing
                                     
                                         
                                             4
                                             2014
                                        
                                         
                                             1
                                             2015
                                        
                                    
                                
                                 
                                     Preliminary Design Review
                                     
                                         
                                             3
                                             2015
                                        
                                         
                                             3
                                             2015
                                        
                                    
                                
                                 
                                     Development Engineering Test Phase I
                                     
                                         
                                             4
                                             2015
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Development Engineering Test Phase II
                                     
                                         
                                             2
                                             2016
                                        
                                         
                                             2
                                             2016
                                        
                                    
                                
                                 
                                     Critical Design Review
                                     
                                         
                                             3
                                             2016
                                        
                                         
                                             3
                                             2016
                                        
                                    
                                
                                 
                                     Developmental Test & Evaluation
                                     
                                         
                                             4
                                             2016
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     MS-C
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             1
                                             2017
                                        
                                    
                                
                            
                        
                    
                     
                         EB8
                         OWL for Small Caliber Ammunition
                         
                             0.000
                             0.000
                             1.967
                             1.967
                             1.971
                             2.169
                             3.158
                             0.000
                             0.000
                             9.265
                        
                         
                             In FY 2015 Project EB8 is a new start.
                             One Way Luminescence (OWL): Current legacy small caliber ammunition tracer rounds are comprised of a pyrotechnic tracer mix that allows enemy forces to visually see the trace round and track its trajectory back to the shooter. The objective of the OWL program is to develop and field a full day/night tracer technology to replace the current M62 pyrotechnic trace cartridge, with a new trace cartridge that is only visible to the shooter and those soldiers in close proximity.  Additional benefits of the OWL program, depending on the technology that is selected, include a possible reduction in unit cost compared to the pyrotechnic trace round and the potential for every round to provide a both a trace and Enhanced Performance Round (EPR) capability, thereby increasing soldier survivability.
                             
                                 
                                     One Way Luminescence (OWL)
                                     One Way Luminescence (OWL) will develop and demonstrate a full day/night tracer technology that eliminates the shortcomings of current legacy tracers.
                                     
                                         
                                             1.967
                                        
                                         
                                             1.967
                                             FY 2015 work will include concurrent government and contractor development efforts. The efforts will include procurement, development, and testing of competing material solutions to meet user requirements.
                                        
                                    
                                
                            
                             The OWL concept will be developed through multiple competitive prototyping efforts. An annual Technology Readiness Assessment (TRA) will be conducted in FY 2015, FY 2016, and FY 2017 to measure the progress of the designs. If the technology matures to a Technology Readiness Level of 6 (prototypes fired from the M240 machine gun) by FY 2017, there will be a down select to one design for Engineering and Manufacturing Development (EMD) program.
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             Contractor 1
                                             TBD
                                             TBD
                                             TBD
                                             
                                                 0.000
                                                 
                                                     0.500
                                                
                                                 
                                                     0.500
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                         
                                             Contractor 2
                                             TBD
                                             TBD
                                             TBD
                                             
                                                 0.000
                                                 
                                                     0.500
                                                
                                                 
                                                     0.500
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                         
                                             PM MAS Labor & Travel
                                             MIPR
                                             Picatinny Arsenal
                                             New Jersey
                                             
                                                 0.000
                                                 
                                                     0.200
                                                
                                                 
                                                     0.200
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             ARDEC
                                             MIPR
                                             Picatinny Arsenal
                                             New Jersey
                                             
                                                 0.000
                                                 
                                                     0.367
                                                
                                                 
                                                     0.367
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             ARL
                                             MIPR
                                             Aberdeen
                                             Maryland
                                             
                                                 0.000
                                                 
                                                     0.200
                                                
                                                 
                                                     0.200
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                         
                                             Army Corps of Engineers
                                             MIPR
                                             Ft.Belvoir
                                             Virginia
                                             
                                                 0.000
                                                 
                                                     0.200
                                                
                                                 
                                                     0.200
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Multiple Development Contracts
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             3
                                             2017
                                        
                                    
                                
                                 
                                     Engineering and Manufacturing Development (EMD)
                                     
                                         
                                             3
                                             2017
                                        
                                         
                                             4
                                             2018
                                        
                                    
                                
                                 
                                     Technology Readiness Assessment 1
                                     
                                         
                                             2
                                             2015
                                        
                                         
                                             2
                                             2015
                                        
                                    
                                
                                 
                                     Technology Readiness Assessment 2
                                     
                                         
                                             2
                                             2016
                                        
                                         
                                             2
                                             2016
                                        
                                    
                                
                                 
                                     Technology Readiness Assessment 3
                                     
                                         
                                             2
                                             2017
                                        
                                         
                                             2
                                             2017
                                        
                                    
                                
                                 
                                     Milestone B (MS-B)
                                     
                                         
                                             3
                                             2017
                                        
                                         
                                             3
                                             2017
                                        
                                    
                                
                                 
                                     Design Evaluation Test
                                     
                                         
                                             2
                                             2018
                                        
                                         
                                             2
                                             2018
                                        
                                    
                                
                                 
                                     User Assessment
                                     
                                         
                                             2
                                             2018
                                        
                                         
                                             2
                                             2018
                                        
                                    
                                
                                 
                                     Preliminary Design Review (PDR)
                                     
                                         
                                             2
                                             2018
                                        
                                         
                                             2
                                             2018
                                        
                                    
                                
                            
                        
                    
                     
                         EB9
                         Tunable Pyrotechnic Aircraft Countermeasure Flares
                         
                             0.000
                             0.000
                             0.884
                             0.884
                             0.985
                             4.043
                             1.085
                             3.556
                             0.000
                             10.553
                        
                         
                             In FY15 Project EB9 is a new start.
                             This project will support research, development and testing to field new expendable countermeasure munitions that will protect Army aircraft from advanced and current guided-missile threats. Advances in the capability of threat systems to counter current decoys necessitate development of new expendable countermeasures. This program is considered essential to provide Army Aircraft protection against surface-to-air weapon systems.
                             
                                 
                                     Expendable Countermeasures to Guided Missile Threats
                                     This program will develop expendable countermeasure decoys which will protect Army aircraft from surface-to-air missiles.
                                     
                                         
                                             0.884
                                        
                                         
                                             0.884
                                             Develop and prepare documentation for MDD approval for the following countermeasure (CM) decoys. These decoys are designed to defeat specific threat types. Details of their operation are classified.
a.  Cloud CM
b.  Dazzler CM
c.  Advanced Seeker CM
d.  Radar Guided Threat Countermeasures to include improved Chaff and Active RF Expendable Decoy
                                        
                                    
                                
                            
                             Strategy is under development and will be approved by the MDA once complete.
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     
                                         
                                             Program Management
                                             MIPR
                                             PM Close Combat Systems
                                             PICATINNY ARSENAL
                                             
                                                 0.000
                                                 
                                                     0.277
                                                
                                                 
                                                     0.277
                                                     2014-12
                                                
                                                 0
                                                 0.277
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             Engineering Support
                                             MIPR
                                             ARDEC
                                             PICATINNY
                                             
                                                 0.000
                                                 
                                                     0.607
                                                
                                                 
                                                     0.607
                                                     2015-01
                                                
                                                 0
                                                 0.607
                                                 0
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Material Development Decision
                                     
                                         
                                             4
                                             2015
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                            
                        
                    
                     
                         EC2
                         Advanced Armor-Piercing (ADVAP) for Small Cal Ammo
                         
                             0.000
                             0.000
                             4.916
                             4.916
                             6.205
                             5.324
                             6.414
                             0.000
                             0.000
                             22.859
                        
                         
                             In FY 2015 Project EC2 is a new start.
                             The overall objective of the Advanced Armor Piercing (ADVAP) program is to develop and field a 7.62mm ADVAP cartridge that will provide overmatch capability to defeat lightly armored targets within typical medium caliber machine gun ranges.  Current Armor Piercing ammunition performance has been stagnant over the last 20 years, which has led to known deficiencies against current and future hard target threats.  The ADVAP cartridge will be designed specifically for use in the M240 Machine Gun and will replace the older M993 Armor Piercing cartridge.
                             
                                 
                                     Advanced Armor Piercing (ADVAP)
                                     Develop and demonstrate an Advanced Armor Piercing (ADVAP) 7.62mm cartridge in order to defeat threat targets and provide overmatch capability versus a broad spectrum of hard targets.
                                     
                                         
                                             4.916
                                        
                                         
                                             4.916
                                             FY 2015 work will include optimization of the projectile design through advanced modeling, simulation, and test iterations, along with alternate material studies, manufacturing studies and propellant requirement investigation. A Technology Readiness Assessment is planned for FY 2015 to determine the technology readiness level of the design.
                                        
                                    
                                
                            
                             The 7.62mm ADVAP cartridge will be a Government design employing expertise from Armament Research, Development & Engineering Center (ARDEC) and the Army Research Laboratory (ARL). Multiple component contracts will be awarded to purchase raw materials and propellant. The 7.62mm ADVAP projectiles will be manufactured and tested to demonstrate proof of concept in FY 2015. In FY 2016 design optimization and prototype manufacturing will occur. Upon successful Technology Readiness Level (TRL) 6 completion, Milestone B (MS-B) will occur at the end of FY 2016 to include fabrication and testing qualification of hardware.
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             Raw Materials Contract TBD
                                             C
                                             FFP
                                             TBD
                                             TBD
                                             
                                                 0.000
                                                 
                                                     0.750
                                                
                                                 
                                                     0.750
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                         
                                             Propellant Contract TBD
                                             C
                                             FFP
                                             TBD
                                             TBD
                                             
                                                 0.000
                                                 
                                                     0.250
                                                
                                                 
                                                     0.250
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                         
                                             PM-MAS Labor & Travel
                                             MIPR
                                             Picatinny Arsenal
                                             New Jersey
                                             
                                                 0.000
                                                 
                                                     0.200
                                                
                                                 
                                                     0.200
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             ARDEC
                                             MIPR
                                             Picatinny Arsenal
                                             New Jersey
                                             
                                                 0.000
                                                 
                                                     1.316
                                                
                                                 
                                                     1.316
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                         
                                             ARL
                                             MIPR
                                             Aberdeen
                                             Maryland
                                             
                                                 0.000
                                                 
                                                     1.000
                                                
                                                 
                                                     1.000
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             ARL
                                             MIPR
                                             Aberdeen
                                             Maryland
                                             
                                                 0.000
                                                 
                                                     1.400
                                                
                                                 
                                                     1.400
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Advanced Concept Development
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     Propellant Analysis & Testing
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             2
                                             2016
                                        
                                    
                                
                                 
                                     Prototype Test & Evaluation
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     Design Evaluation Test 1
                                     
                                         
                                             2
                                             2016
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     Technology Readiness Assessment
                                     
                                         
                                             4
                                             2016
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     Milestone B
                                     
                                         
                                             4
                                             2016
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     Engineering &Manufacturing Development
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             4
                                             2018
                                        
                                    
                                
                                 
                                     Preliminary Design Review (PDR)
                                     
                                         
                                             3
                                             2017
                                        
                                         
                                             3
                                             2017
                                        
                                    
                                
                                 
                                     Design Evaluation Test 2
                                     
                                         
                                             3
                                             2017
                                        
                                         
                                             3
                                             2017
                                        
                                    
                                
                                 
                                     Critical Design Review (CDR)
                                     
                                         
                                             2
                                             2018
                                        
                                         
                                             2
                                             2018
                                        
                                    
                                
                                 
                                     Design Test & Evaluation
                                     
                                         
                                             2
                                             2018
                                        
                                         
                                             4
                                             2018
                                        
                                    
                                
                                 
                                     Milestone C (MS-C)
                                     
                                         
                                             1
                                             2019
                                        
                                         
                                             1
                                             2019
                                        
                                    
                                
                            
                        
                    
                     
                         EC3
                         Ammunition Logistics Prototyping
                         
                             0.000
                             0.000
                             1.770
                             1.770
                             1.872
                             3.451
                             2.665
                             3.853
                             0.000
                             13.611
                        
                         
                             In FY15 Project EC3 is a new start.
                             This project supports the future force by improving the distribution, management, reliability and survivability of ammunition through the advanced development, integration, and demonstration of logistics system enablers. These enablers will improve the efficiency and effectiveness of ammunition operations, to include retrograde, while reducing the logistics footprint on the battlefield. Technology areas addressed include handling, distribution, and management (strategic and tactical), prognostics, diagnostics, and asset visibility, explosives safety, and adaptive and environmentally friendly packaging and palletization. The efficient deployment and sustainment of reliable ammunition is vital to success on the battlefield. This project enhances the operational effectiveness of the ammunition logistics system to ensure the distribution of reliable ammunition to the warfighter.
                             
                                 
                                     Munitions Health and Inventory Monitoring Systems
                                     Performance & reliability of certain munitions can be degraded by the environmental exposure history they have experienced in their lifetime.  This program will develop simple to complex environmental health and inventory monitoring systems to improve reliability and asset visibility and enable effective Condition Based Management for Ammunition.
                                     
                                         
                                             1.000
                                        
                                         
                                             1.000
                                             Integrate and test components of an embedded environmental health monitoring system that will facilitate improved ammunition management.
                                        
                                    
                                
                                 
                                     Munitions Containerization Systems
                                     For each family of munitions containers, optimize prototype container systems for automation compatibility, combat unit load quantity, sustainability/recyclability, Insensitive Munitions/explosives safety, environmental protection, load reconfiguration, unitization, and standardized interfaces. This will improve ammunition distribution efficiency while minimizing environmental and operational impacts.
                                     
                                         
                                             0.770
                                        
                                         
                                             0.770
                                             Mature the design of advanced lightweight, environmentally friendly ammunition packaging and conduct an operational evaluation.
                                        
                                    
                                
                            
                             N/A
                        
                    
                
            
        
         
             
                 0603653A
                 ADVANCED TANK ARMAMENT SYSTEM (ATAS)
                 59
                 2015
                 PB
                 2014-03
                 Army
                 2040
                 Research, Development, Test & Evaluation, Army
                 4
                 Advanced Component Development & Prototypes (ACD&P)
                 
                     11.116
                     49.963
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     61.079
                
                 This Program Element (PE) supports the development of the Stryker Family of vehicles (FOV) in two projects: 
 
The Interim Amored Vehicle Family Project (C03) supports the use of the common platform/common chassis design reducing requirements for repair parts and logistics support in the area of operations.

Engineering Change Proposal (ECP) (C51), will enable the Stryker FOV to host the future network without further degrading vehicle performance.  The upgrade will increase available electrical power while ensuring adequate mechanical power, weight margin, and cooling.  Combined with an in-vehicle network, this will ensure the FOV can host the future network while retaining its protection and mobility.
                 
                     
                         14.347
                         49.989
                         58.600
                         58.600
                    
                     
                         11.116
                         49.963
                         0.000
                         0.000
                    
                     
                         -3.231
                         -0.026
                         -58.600
                         -58.600
                    
                     
                         
                             -0.433
                        
                         
                             
                                 Other Adjustments 1
                                 
                                     -2.798
                                     -0.026
                                     -58.600
                                     -58.600
                                
                            
                        
                    
                
                 
                     
                         C03
                         Interim Armored Vehicle (IAV) Family
                         
                             5.116
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             5.116
                        
                         
                             Beginning in FY15, PE Number 0203735A/Project EE2 funds the Stryker ECP program, which was originally funded by PE Number 0603653A/Project C03 (FY13) and Project C51 (through FY14).
                             The Interim Armored Vehicle (IAV) Family Project (C03) supports the development of the Stryker Family of Vehicles (FOV) consisting of 10 variants in the flat bottom configuration.  The mission of the Stryker vehicle is to disrupt or destroy enemy military forces, control land areas including populations and resources and be prepared to conduct combat operations to protect US national interests(SRC 47100F400).  The Stryker Brigade Combat Team (SBCT) while optimized for Small Scale Contingencies is capable of executing Unified Land operations across the Full Threat Spectrum with organic combined arms to company level and supporting Global Reaction Force contingencies in Force & Early Entry Operation.
                             
                                 
                                     Development Engineering
                                     Funding is provided for the following effort
                                     
                                         
                                             5.116
                                             0
                                             Continuing development engineering for the Stryker ECP Phase II.
                                        
                                    
                                
                            
                             
                                 
                                     G85100
                                     Stryker Vehicle (G85100)
                                     
                                         242.439
                                         419.100
                                         385.110
                                         385.110
                                         455.484
                                         396.631
                                         99.038
                                         484.028
                                         2481.830
                                    
                                
                                 
                                     GM0100
                                     Stryker MOD (GM0100)
                                     
                                         60.801
                                         20.522
                                         39.683
                                         39.683
                                         66.159
                                         170.823
                                         503.552
                                         603.906
                                         1709.838
                                         3175.284
                                    
                                
                                 
                                     GE0180
                                     Spares and Repair Parts (WTCV) (GE0180)
                                     
                                         22.176
                                         0
                                         22.176
                                    
                                
                            
                             AAE approval for a 3rd DVH SBCT Brigade of 337 Exchange Vehicles was given on July 26, 2013.  Stryker Mod (GM0100) is for modifications for ECP retrofits to the Stryker fleet.  Starting in FY 17 the modification line will fund both fleet modifications and ECP Retrofits.
                             The development of the Stryker Modernization capability will be acquired through a phased approach.  Phase 1 requires the Original Equipment Manufacturer (OEM) to conduct a source selection to obtain a vendor that represents the best values for the capabilities described within the work directive based on user requirements.  Phase 2 will encompass engineering design, prototype delivery and test support for the modernization effort. Beginning in FY15, PE Number 0203735A/Project EE2 funds the Stryker ECP program, which was originally funded by PE Number 0603653A/Project C03 (FY13) and Project C51 (through FY14).
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     
                                         
                                             Project Management Office (PMO) - Base (C03)
                                             Various
                                             TACOM,
                                             MI
                                             
                                                 56.100
                                                 0
                                                 56.100
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Product Development
                                     
                                         
                                             Stryker Development/Engineering
                                             Various
                                             GDLS
                                             MI
                                             
                                                 438.166
                                                 
                                                     5.116
                                                     2013-11
                                                
                                                 0
                                                 443.282
                                                 0
                                            
                                        
                                         
                                             TUA Development/Engineering
                                             Various
                                             GDLS
                                             MI
                                             
                                                 1.629
                                                 0
                                                 1.629
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             Stryker Development Testing
                                             Various
                                             Various Test Centers
                                             Multiple
                                             
                                                 201.899
                                                 0
                                                 201.899
                                                 0
                                            
                                        
                                         
                                             NBCRV Operational Test and Evaluation
                                             Various
                                             Various Test Centers
                                             Various
                                             
                                                 5.738
                                                 0
                                                 5.738
                                                 0
                                            
                                        
                                         
                                             Contractor Support to Test
                                             Various
                                             GDLS
                                             MI
                                             
                                                 29.828
                                                 0
                                                 29.828
                                                 0
                                            
                                        
                                         
                                             SRAT Testing
                                             Various
                                             Various Test Centers
                                             Various
                                             
                                                 8.302
                                                 0
                                                 8.302
                                                 0
                                            
                                        
                                    
                                
                            
                        
                    
                     
                         C51
                         STRYKER MODERNIZATION
                         
                             6.000
                             49.963
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             55.963
                        
                         
                             Beginning in FY15, PE Number 0203735A/Project EE2 funds the Stryker ECP program, which was originally funded by PE Number 0603653A/Project C03 (FY13) and Project C51 (through FY14).
                             Stryker Modernization (C51) will enable the Stryker FOV to host the future network without further degrading vehicle performance.  The upgrade will increase available electrical power while ensuring adequate mechanical power, weight margin, and cooling.  Combined with an in-vehicle network, this will ensure the FOV can host the future network while retaining its protection and mobility.  Beginning in FY15 funding for this effort was moved to Program Element 0273735/Project EE2.
                             
                                 
                                     Stryker ECP Development (Engineering / Prototypes)
                                     Funding is provided for the following efforts
                                     
                                         
                                             5.100
                                             0
                                             Continue develpment engineering for the Stryker ECP upgrades.
                                        
                                    
                                     
                                         
                                             46.020
                                             0
                                             Continue development engineering for the Stryker ECP upgrades.  Begin prototype procurement for the engine, suspension, alternator and in-vehicle network of the DVH variants.
                                        
                                    
                                
                                 
                                     Stryker ECP Testing
                                     Funding is provided for the following effort
                                     
                                         
                                             0.833
                                             0
                                             Begin the development test planning and execution for the ECP upgrade technologies, including tests for safety and human factors, automotive, communications, command and control (C3) live fire and operational testing.
                                        
                                    
                                
                                 
                                     Contractor Support to Test
                                     Funding is provided for the following effort
                                     
                                         
                                             0.319
                                             0
                                             Begin the contractor support of the test planning and execution.  Support the Stryker platforms to include test preparation, vehicle mainenance/repair and overall test support for development tests, live fire testing and operational testing.
                                        
                                    
                                
                                 
                                     Government Engineering and Program Management
                                     Funding is provided for the following effort
                                     
                                         
                                             0.900
                                             0
                                             Continue Government Systems Engineering and Program Management which includes labor, travel, training, supplies and equipment.
                                        
                                    
                                     
                                         
                                             2.791
                                             0
                                             Continue Government Systems Engineering and Program Management which includes labor, travel, training, supplies and equipment.
                                        
                                    
                                
                            
                             
                                 
                                     G85100
                                     Stryker Vehicle (G85100)
                                     
                                         242.439
                                         419.100
                                         385.110
                                         385.110
                                         455.484
                                         396.631
                                         99.038
                                         484.028
                                         2481.830
                                    
                                
                                 
                                     GM0100
                                     Stryker MOD (GM0100)
                                     
                                         60.801
                                         20.522
                                         39.683
                                         39.683
                                         66.159
                                         170.823
                                         503.552
                                         603.906
                                         1709.838
                                         3175.284
                                    
                                
                                 
                                     GE0180
                                     Spares (Initial) Stryker
                                     
                                         22.176
                                         0
                                         22.176
                                    
                                
                            
                             AAE approval for a 3rd DVH SBCT Brigade of 337 Exchange Vehicles was given on July 26, 2013.  Stryker MOD (GM0100) is for modifications for ECP retrofits to the Stryker fleet.  Starting in FY17 the modification line will fund both fleet modifications and ECP retrofits.
                             The Stryker ECP effort will buy back the vehicle space, weight, and power margin lost due to the addition of numerous kits in response to eleven years of war (20-combat rotations & 30+ million total miles), in order to allow integration of the future network (as directed by VCSA in August 2011) without further degrading the performance of the platform.  In May 2012, Phase I (Design) of the Stryker ECP program was approved, permitting preliminary design and integration efforts on both the Flat Bottom (FB) and Double-V Hull (DVH) variants (completed).  In March 2013, Phase II approved upgrading the mechanical power, electrical power generation, chassis upgrades and the in-vehicle network for the DVH vehicles.  ECP Phase II contract awarded in Novermber 2013, which continues development engineering, prototype build test and evaluation.  The Phase III (Production) decision point will determine the production requirements of the technologies selected in Phase II.  Beginning in FY15, PE Number 0203735A/Project EE2 funds the Stryker ECP program, which was originally funded by PE Number 0603653A/Project C03 (FY13) and Project C51 (through FY14).
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     
                                         
                                             Project Management Office (PMO)
                                             Various
                                             TACOM
                                             MI
                                             
                                                 4.610
                                                 
                                                     0.900
                                                     2013-10
                                                
                                                 
                                                     2.791
                                                     2014-03
                                                
                                                 0
                                                 8.301
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Product Development
                                     Funding for the Engineering Change Proposal (ECP) beginning in FY15 was moved to Program Element 0203735A/Project EE2
                                     
                                         
                                             Stryker ECP Development
                                             SS
                                             CPIF
                                             GDLS
                                             MI
                                             
                                                 256.870
                                                 
                                                     5.100
                                                     2013-11
                                                
                                                 
                                                     46.020
                                                     2014-04
                                                
                                                 0
                                                 307.990
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             Stryker ECP Testing
                                             Various
                                             Various Test Centers
                                             Various
                                             
                                                 0.905
                                                 
                                                     0.833
                                                     2014-04
                                                
                                                 0
                                                 1.738
                                                 0
                                            
                                        
                                         
                                             Contractor Support to Test
                                             SS
                                             CPFF
                                             GDLS, MI
                                             Various
                                             
                                                 0.000
                                                 
                                                     0.319
                                                     2014-04
                                                
                                                 0
                                                 0.319
                                                 0
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Army System Acquisition Review Counsel (ASARC) Phase II
                                     
                                         
                                             2
                                             2013
                                        
                                         
                                             2
                                             2013
                                        
                                    
                                
                                 
                                     Stryker Engineering Change Proposal (ECP) Phase II
                                     
                                         
                                             2
                                             2013
                                        
                                         
                                             4
                                             2014
                                        
                                    
                                
                                 
                                     ECP Preliminary Design Review
                                     
                                         
                                             4
                                             2013
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     ECP Phase II Contract Award
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             1
                                             2014
                                        
                                    
                                
                            
                        
                    
                
            
        
         
             
                 0603747A
                 Soldier Support and Survivability
                 60
                 2015
                 PB
                 2014-03
                 Army
                 2040
                 Research, Development, Test & Evaluation, Army
                 4
                 Advanced Component Development & Prototypes (ACD&P)
                 
                     15.936
                     11.685
                     9.602
                     9.602
                     10.582
                     10.774
                     11.368
                     9.689
                     Continuing
                     Continuing
                
                 Note: FY 2013 Previous President's Budget (FY 2014) amount shown in B. Program Change Summary is an electronic error and should be $10,073.
                 This program element supports component development and prototyping for organizational equipment, improved individual clothing and equipment that enhance Soldier battlefield effectiveness, survivability, and sustainment.  This program element also supports the component development and prototyping of joint service food and combat feeding equipment designed to reduce logistics burden.
                 
                     
                         29.933
                         6.703
                         14.468
                         14.468
                    
                     
                         15.936
                         11.685
                         9.602
                         9.602
                    
                     
                         -13.997
                         4.982
                         -4.866
                         -4.866
                    
                     
                         
                             
                                 Adjustments to Budget Years
                                 
                                     -13.997
                                     4.982
                                     -4.866
                                     -4.866
                                
                            
                        
                    
                
                 
                     
                         610
                         Food Adv Development
                         
                             3.576
                             5.185
                             3.482
                             3.482
                             4.818
                             4.904
                             5.499
                             5.080
                             Continuing
                             Continuing
                        
                         
                             This project provides for the advanced component development and prototyping of joint service food and combat feeding equipment designed to reduce the logistics burden and Operation and Support (O&S) costs of subsistence support to service personnel. Project supports development of rations and rapidly deployable field food service equipment.  Project conducts demonstration and validation of improved subsistence and subsistence support items used to enhance soldier effectiveness and quality of life in all four Services, as part of an integrated Department of Defense (DoD) Food Research, Development, Test, Evaluation and Engineering Program. The Program is reviewed and validated twice annually by the DoD Combat Feeding Research and Engineering Board (CFREB) as part of the Joint Service Food Program.  This project develops critical enablers that support the Joint Future Force Capabilities and the Joint expeditionary mindset by maintaining readiness through fielding and integrating new equipment. This equipment enhances the field soldier's well-being and provides the soldier with usable equipment, in addition to reducing sustainment requirements, related Combat Support/Combat Service Support (CS/CSS) demands on lift, combat zone footprint, and costs for logistical support.

This PE/Project supports Field Feeding Programs for all the services.
                             
                                 
                                     Fielded Individual Ration Improvement Project (FIRIP)
                                     Continuous product improvement project for the Meal, Ready to Eat (MRE)
                                     
                                         
                                             0.925
                                             0
                                             Continue to conduct in-house product development of food components and identify suitable COTS/NDI candidate items for fielded individual operational rations (e.g., Meal, Ready-to-Eat 2016 date of pack (DOP)) to enhance Warfighter acceptability, increase consumption and improve nutritional intake; Conduct pilot scale in-house production to support engineering design, technology insertion, and commercial producibility; Develop, integrate and validate state-of-the-art science and technology, food processing and primary/secondary packaging innovations into individual ration platforms to increase operational effectiveness; Optimize food component processing and packaging to introduce targeted items/capabilities into individual ration platforms for enhanced acceptability, nutrition and performance; Transition to 6.5 for testing.
                                        
                                    
                                     
                                         
                                             1.034
                                             0
                                             Continue to conduct in-house product development of food components and identify suitable COTS/NDI candidate items for fielded individual operational rations (e.g., Meal, Ready-to-Eat 2016 date of pack (DOP)) to enhance Warfighter acceptability, increase consumption and improve nutritional intake; Conduct pilot scale in-house production to support engineering design, technology insertion, and commercial producibility; Develop, integrate and validate state-of-the-art science and technology, food processing and primary/secondary packaging innovations into individual ration platforms to increase operational effectiveness; Optimize food component processing and packaging to introduce targeted items/capabilities into individual ration platforms for enhanced acceptability, nutrition and performance; Transition to 6.5 for testing.
                                        
                                         
                                             0.850
                                        
                                         
                                             0.850
                                             Continue to conduct in-house product development of food components and identify suitable COTS/NDI candidate items for fielded individual operational rations (e.g. MRE™ 2017 date of pack) to enhance Warfighter acceptability, increase consumption and improve nutritional intake; conduct pilot scale in-house production to support engineering design, technology insertion, and commercial producibility; develop, integrate and validate state-of-the art science and technology, food processing and primary/secondary packaging innovations into individual ration platforms to increase operational effectiveness; optimize food component processing and packaging to introduce targeted items/capabilities into individual ration platforms for enhanced acceptability, nutrition and performance; transition to 6.5 for testing.
                                        
                                    
                                
                                 
                                     Assault/Special Purpose Ration Improvement Project (ASPIP)
                                     Continuous product improvement of special purpose rations by the insertion of new technologies in nutrition, processing and packaging.
                                     
                                         
                                             0.350
                                             0
                                             Continue to identify COTS/NDI components for the Meal, Cold Weather/Long Range Patrol and First Strike Ration to enhance acceptability, variety, consumption and nutritional value of combat rations. Identify new components based upon user feedback, focus groups, emerging products and technologies and user requirements. Conduct accelerated and long term storage studies on candidate components. Work with industry partners to facilitate producibility and technology transition. Transition to 6.5 for Warfighter testing.
                                        
                                    
                                     
                                         
                                             0.413
                                             0
                                             Continue to identify COTS/NDI components for the Meal, Cold Weather/Long Range Patrol and First Strike Ration to enhance acceptability, variety, consumption and nutritional value of combat rations. Identify new components based upon user feedback, focus groups, emerging products and technologies and user requirements. Conduct accelerated and long term storage studies on candidate components. Work with industry partners to facilitate producibility and technology transition. Transition to 6.5 for Warfighter testing.
                                        
                                    
                                
                                 
                                     Fielded Group Ration Improvement Project (FGRIP)
                                     Continuous product improvement project to continuously update/improve group ration components, menus, and packaging by integrating state-of-the-art military/commercial packaging and technology base transitions.
                                     
                                         
                                             0.855
                                             0
                                             Continue efforts to update/improve components, menus and packaging to increase consumption and overall nutritional intake of the family of Unitized Group Rations (UGRs) for UGR-A (FY15 menus), B, E and H&S (2015/16 DOP). Identify COTS/NDIs and/or develop new food components in-house, conduct in-house testing, down-select items and develop test menus for Warfighter evaluation. Develop, integrate and validate state-of-the-art science and technology, food processing and primary/secondary packaging innovations into group ration platforms to increase operational effectiveness, functionality and improve logistics. Transition to 6.5 for Warfighter testing.
                                        
                                    
                                     
                                         
                                             1.019
                                             0
                                             Continue efforts to update/improve components, menus and packaging to increase consumption and overall nutritional intake of the family of Unitized Group Rations (UGRs) for UGR-A (FY15 menus), B, E and H&S (2015/16 DOP). Identify COTS/NDIs and/or develop new food components in-house, conduct in-house testing, down-select items and develop test menus for Warfighter evaluation. Develop, integrate and validate state-of-the-art science and technology, food processing and primary/secondary packaging innovations into group ration platforms to increase operational effectiveness, functionality and improve logistics. Transition to 6.5 for Warfighter testing.
                                        
                                         
                                             0.824
                                        
                                         
                                             0.824
                                             Continue efforts to update/improve components, menus and packaging to increase consumption and overall nutritional intake of the family of UGRs for UGR-A (FY16 menus), B, E and H&S (2015/16 DOP). Identify COTS/NDIs and/or develop new food components in-house, conduct in-house testing, down-select items and develop test menus for Warfighter evaluation. Develop, integrate and validate state-of-the-art science and technology, food processing and primary/secondary packaging innovations into group ration platforms to increase operational effectiveness, functionality and improve logistics. Transition to 6.5 for Warfighter testing.
                                        
                                    
                                
                                 
                                     US Navy Standard Core Menu Continuous Product Improvement Project (NSCM)
                                     Provide recommendations for upgrading/improving Navy Standard Core Menu components by introducing new preparation techniques to enhance menu acceptance and effectiveness while reducing labor requirements.
                                     
                                         
                                             0.162
                                             0
                                             Continue to identify and validate COTS and NDI candidate enhancements to the NSCM. Provide recommendations for improving menu components by introducing new commercial items and state-of-the-art food preparation and feeding techniques to enhance menu acceptance and reduce labor requirements. Transition product summaries and results/recommendations to Naval Supply Systems Command (NAVSUP) for adoption and procurement.
                                        
                                    
                                     
                                         
                                             0.220
                                             0
                                             Continue to identify and validate COTS and NDI candidate enhancements to the NSCM. Provide recommendations for improving menu components by introducing new commercial items and state-of-the-art food preparation and feeding techniques to enhance menu acceptance and reduce labor requirements. Transition product summaries and results/recommendations to Naval Supply Systems Command (NAVSUP) for adoption and procurement.
                                        
                                         
                                             0.155
                                        
                                         
                                             0.155
                                             Continue to identify and validate COTS/NDI candidate enhancement to the NSCM. Provide recommendations for improving menu components by introducing new commercial items and state-of-the-art food preparation and feeding techniques to enhance menu acceptance and reduce labor requirements. Transition product summaries and results/recommendations to NAVSUP for adoption and procurement.
                                        
                                    
                                
                                 
                                     Integration of Performance Optimizing Compounds in Individual Rations.
                                     Transition advanced development of performance optimizing compounds in individual ration platforms and/or enhancement packs. Validate commercial viability for productions and develop protocols for use. Demonstrate efficacy and dosage to address specific user needs and environmental constraints. Finalize acquisition strategy for integration of selective performance optimizing compounds into ration platforms.
                                     
                                         
                                             0.108
                                        
                                         
                                             0.108
                                             Work with industry to initiate commercial scale producibility; conduct sensory exam and storage studies; revise technical data and inspection plan; field test products in an operational environment.
                                        
                                    
                                
                                 
                                     Recovery Nutrition Components
                                     Collaborate with the Office of the Surgeon General (OTSG), DoD Nutrition Committee, and United States Army Research Institute of Environmental Medicine (USARIEM) on the optimal nutritional profile for recovery food components to be developed. Develop highly acceptable, low weight/cube, shelf stable ration components that meet the desired nutritional profile for enhancing recovery after missions and high intensity training as well as enhancing performance in subsequent bouts of intense activity.
                                     
                                         
                                             0.076
                                        
                                         
                                             0.076
                                             Complete evaluation of components; present results and recommendations for approval; develop and transition tech data packages.
                                        
                                    
                                
                                 
                                     Quality Kinetics/Rapid Fielding of Ration Components
                                     Confirm or optimize current accelerated storage protocols. Validate a predictive model for food degradation.
                                     
                                         
                                             0.052
                                             0
                                             Continue development of baseline predictive model. Complete storage studies, data collection and analysis. Validate model and implement updated storage protocols for operational ration components where feasible. Transfer updated protocols to food technologists to support future in-house product development efforts. Generate tech report summarizing results and facilitating tech transfer of model to food technologists and developers of COTS/NDI components.
                                        
                                    
                                     
                                         
                                             0.100
                                             0
                                             Transition and implement quantitative kinetics models utilizing analytical markers (fat oxidation calorimetry, etc) to 6.4 Assault/Special Purpose Ration Improvement Program (ASPIP) and Fielded Individual Ration Improvement Program (FIRIP). Integrate optimized quality kinetics models into current sensory evaluation system and adjust and optimize storage protocols and conditions using analytical testing/temperature kinetics and defined and recommended guidelines for conduction accelerated storage studies equivalent to Military storage requirements. Streamline and enhance evaluation process for identified new ration components (entrees, sides, snacks, bakery items) that fall within guidelines specified by the quality kinetics model, accelerate rapid fielding of specific ration component, decrease/minimize engineering support cases for quality related issues, and enhance development efficiency. Modify and transition technical data to Defense Logistics Agency - Troop Support.
                                        
                                    
                                
                                 
                                     Barrier Coating for Optimized Package Performance
                                     Provides low-cost, non-foil, high performance packaging materials for incorporation into existing and future combat ration packaging systems, such as the Unitized Group Ration (UGR) and Meal, Ready-to-Eat (MRE).
                                     
                                         
                                             0.140
                                             0
                                             Determine optimal barrier structure and scale-up to pilot-scale production of prototype samples. Evaluate prototype packaging system for barrier and mechanical properties, and shelf life and rough handling.
                                        
                                    
                                
                                 
                                     Autonomous Shipboard Cleaning System (ASDS)
                                     There is a need to develop an automated and innovative foodservice cleaning system for Navy legacy and future ships due to the planned reductions of Food Service Attendants (FSA), and Culinary Specialists (CS), required under the Navy Transformation Goal of optimized crewing.
                                     
                                         
                                             0.255
                                             0
                                             Accept delivery of the contractor developed ASDS Phase II Small Business Innovation Research (SBIR) prototype, initiate a Phase III development effort. Conduct land-based testing at Natick Soldier Research Development and Engineering Center (NSRDEC) and coordinate enhanced simulation testing and demonstrations of the upgraded prototypes at Naval Surface Warfare Center's test facilities.
                                        
                                    
                                
                                 
                                     Integration of Selected Ration Components Using Novel Food Processing Technology to Individual Ration Platforms
                                     Develop operational concept for integration of specific novel processed ration components into individual (as well as group and assault/special purpose) ration platforms. Establish baselines for nutrition retention, producibility and package utility. Evaluate baselines for novel processed components against key performance parameters of known thermally processed ration components. Generate draft technical requirements and/or revised documents for novel processed ration components.
                                     
                                         
                                             0.083
                                             0
                                             Develop operational concept for integration of specific novel processed ration components into individual (as well as group and assault/special purpose) ration platforms. Establish baselines for nutrition retention, producibility and package utility. Evaluate baselines for novel processed components against key performance parameters of known thermally processed ration components. Generate draft technical requirements and/or revised documents for novel processed ration components.
                                        
                                    
                                     
                                         
                                             0.103
                                             0
                                             Develop operational concept for integration of specific novel processed ration components into individual (as well as group and assault/special purpose) ration platforms. Establish baselines for nutrition retention, producibility and package utility. Evaluate baselines for novel processed components against key performance parameters of known thermally processed ration components.
                                        
                                    
                                
                                 
                                     Containerized Ice Making System
                                     Develop a containerized ice making system to support a 600 person base camp for cooling drinking water in extreme arid conditions and support other ice requirements for those on the base camp and for soldiers going out on missions/patrols.
                                     
                                         
                                             0.225
                                             0
                                             Conduct evaluations on available technologies that demonstrate that available systems were not satisfactory to meet the stated requirements of the user community. Develop a strategy to prototype a system that shall meet all of the stated performance requirements. Procure prototype from industry.
                                        
                                    
                                     
                                         
                                             0.440
                                             0
                                             Receive procured prototype(s) for production quality testing (PQT) at the Aberdeen Test Center. Use multiple prototypes and modified commercially available equipment to validate the current state of the technology to the user community.
                                        
                                         
                                             0.285
                                        
                                         
                                             0.285
                                             Conduct evaluation of integrated technologies in a realistic operating environment to include: modified commercial items, developmental prototypes and commercial industry technology demonstrators.
                                        
                                    
                                
                                 
                                     Co-Extruded Alternate Nutrient System (CANS)
                                     Provide the Warfighter with functional multi-component bars and single matrices? pastes that serve as vehicles for optimizing nutrient delivery. Develop matrices that are best suited to deliver nutrients/performance optimizers that are stable, functional and organoleptically appealing. Increase quality and variety of performance bars utilizing co-extrusion technologies.
                                     
                                         
                                             0.080
                                             0
                                             Validate producibility; finalize development of mature products (based on sensory analysis, accelerated shelf life test and testing in a relevant environment) and finalize packaging requirements.
                                        
                                    
                                     
                                         
                                             0.157
                                             0
                                             Finalize FDA approval of selected performance optimizers. Coordinate remaining field testing with Individual Ration program. Validate manufacturing base and long term shelf life studies in coordination with production base. Generate draft technical requirements.
                                        
                                    
                                
                                 
                                     Alternative Polymer Processing Technology (APPT)
                                     Improve ration packaging by enhancing package performance through the use of advanced polymer processing technologies, such as orientation, co-extrusion, and layer multiplying co-extrusion. Reduce packaging weight and waste. Improve packaging performance through enhanced mechanical and barrier properties.
                                     
                                         
                                             0.177
                                             0
                                             Prototype packages will be fabricated and storage stability and rough handling studies will be conducted to demonstrate performance in a simulated environment. Contracts will be initiated for insect infestation studies. The technical risk associated with this project is minimized, given that several congressionally funded programs have laid the ground work for this research through current and past projects. Producibility studies and field testing will be performed on prototype packaging structures.
                                        
                                    
                                     
                                         
                                             0.100
                                             0
                                             Continued producibility studies. Field testing to document Warfighter approval. Pending approval Joint Services Operational Rations Forum, procurement documents will be modified/produced and provided to DLA for inclusion in the MRE™, UGR® and/or FSR®.
                                        
                                    
                                
                                 
                                     Transition of Advanced Appliances for Field Kitchens
                                     Provide the Warfighter with JP-8 fueled appliances that save fuel, are simple to use, provide a safe kitchen environment, and can easily be moved into buildings when necessary. Warfighters benefit from a safer, healthier, more comfortable kitchen environment, and equipment that facilitates preparation of quality A-ration meals. Existing appliances are only about 15-40% efficient; new burner technologies have demonstrated 75% efficiency, typical of stationary gas-fired equipment.
                                     
                                         
                                             0.412
                                             0
                                             Validate producibility and finalize development of mature JP-8 appliances which have been successfully demonstrated in a relevant environment in a 6.3 technical demonstration; finalize performance requirements.  Perform cost evaluation of relevant appliances and JP-8 burner technologies. Finalize integration of appliances into modular cabinet interface for kitchen platforms.
                                        
                                    
                                     
                                         
                                             0.490
                                             0
                                             Continue development, integration and test of JP-8 powered burner and appliance interfaces. Develop clear platform requirements for Battlefield Kitchen and continue testing modular appliances for legacy system compatibility.
                                        
                                         
                                             0.360
                                        
                                         
                                             0.360
                                             Perform comprehensive evaluation of appliances integrated with newly developed heating technologies. Verify performance and compatibility with multiple platforms and in dismounted operation. Complete evaluation of appliances mounted on dedicated kitchen platform to prove out component and subsystem maturity.
                                        
                                    
                                
                                 
                                     Permeability Modeling of Advanced Packaging Systems (PMAPS)
                                     Expand upon the current film based permeability prediction model to allow for permeability prediction of packaging systems. Determine the total barrier effect of combined packaging technologies developed under research programs.
                                     
                                         
                                             0.140
                                             0
                                             Conduct pilot-scale production runs to produce packaging films for conversion into pouches and filling with selected food items. Conduct storage study to include sensory and analytical testing such as water activity and headspace analysis to validate model. A validation report will be prepared at the end of the storage study.
                                        
                                    
                                
                                 
                                     Packaging Optimization with Polymeric Microspheres (POPM)
                                     Develop production base for polymeric films containing expandable microspheres for use in reduced-weight, high-performance ration packaging applications which will provide reduced density, enhanced thermal properties and cost savings.
                                     
                                         
                                             0.100
                                             0
                                             Collaboration will occur with industrial partners (material suppliers and converters) to produce material at the pilot-scale level, and to fabricate Flameless Ration Heater pouches and Meal Ready-to-Eat® entree bags.  Collaboration will also occur between technical teams, DLA-Troop Support, and industrial partners. Cost validation analyses will be performed to confirm affordability.
                                        
                                    
                                
                                 
                                     Navy Food Service Analysis Tool
                                     Develop a software analysis tool for Navy Foodservice that performs the following tasks: Automatically calculate all storage space factors and requirements for naval vessels based off the specific Navy Standard Core Menu (NSCM), crew size, Naval Ship's Technical Manual 096, Weights and Stability, Naval Vessel Requirements Food Service Facility Design Manual, Build Specifications 671, 672, and Type Commander established endurance levels.
                                     
                                         
                                             0.349
                                             0
                                             Develop automated subsistence inventory management, tracking and direct routing for all storage areas with mobile scanning technology capability; Conduct in-house tests & evaluation; Coordinate software Navy AIT approval/certification
                                        
                                         
                                             0.232
                                        
                                         
                                             0.232
                                             Coordinate and conduct shipboard user evaluations with the Navy; complete software Navy AIT approval/certification; transition information to Navy.
                                        
                                    
                                
                                 
                                     Integrate Commercial Appliances with Jet Propellant 8 (JP8) Fired Burners.
                                     Use currently available or modified JP-8 fired burners to operate commercially available griddles, ovens, skillets and other cooking appliances. Increase military kitchen reliability and mobility by eliminating the need to operate on military unique fuel-fired equipment. Increase system maintainability by leveraging the logistical support of the highly matured commercial kitchen equipment industry.
                                     
                                         
                                             0.228
                                        
                                         
                                             0.228
                                             Use available or modified JP-8 fired burners to operate commercial food service equipment for Marine Corp field feeding operations. Identify candidate burner technologies for their potential integration into commercial food service equipment; design the combustion chamber for each appliance and integrate burner with appliance controls and exhaust.
                                        
                                    
                                
                                 
                                     Block Upgrades and Operational Improvements for Expeditionary Field Feeding Equipment.
                                     Eliminate the sole sourcing of tray ration heater component parts. Reduce overall water consumption through the use of non-immersive cooking technologies and more efficient ware-washing equipment. Increase Kitchen flexibility through appliance upgrades. To reduce the overall fuel consumption of Expeditionary Field Feeding Equipment by minimizing the production of and making use of the waste heat produced through JP-8 combustion.
                                     
                                         
                                             0.224
                                        
                                         
                                             0.224
                                             Enhance the ability of the USMC to prepare all operational rations during expeditionary operations. Identify, procure, and evaluate candidate burners for tray ration reset; develop kit and procedures for install in Tray Ration Heater (TRH); conduct technical evaluation for heat exchangers in Efficiency Field Kitchen (EFK).
                                        
                                    
                                
                                 
                                     Joint Inter-service Field Feeding Burner
                                     Develop a Joint-Service, government owned JP-8 fuel fired burner for field kitchen appliances. Government will control configuration, procurement, and support decisions. Establish parts list using widely supportable supply chain in field operations.
                                     
                                         
                                             0.380
                                             0
                                             Build Design Validation (DV) units using a supportable, commercial bill of materials. Test in a high fidelity, realistic operating environment and conduct supportability validation. Prepare Technical Data Package.
                                        
                                         
                                             0.140
                                        
                                         
                                             0.140
                                             Use the burner baseline developed in this program to qualify acceptable appliance designs that interface properly with the burner. Integrate tech data package into appliance configuration control documentation.
                                        
                                    
                                
                            
                             
                                 
                                     RDT&E 654713.548
                                     Military Subsistence System
                                     
                                         1.901
                                         1.938
                                         1.335
                                         1.335
                                         2.239
                                         2.207
                                         2.442
                                         2.448
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     OPA M65801
                                     Refrigerated Containers
                                     
                                         17.833
                                         28.376
                                         10.290
                                         10.290
                                         11.970
                                         12.832
                                         15.642
                                         14.128
                                         Continuing
                                         Continuing
                                    
                                
                            
                             Project development will transition to Engineering & Manufacturing Development and production.
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     
                                         
                                             Combat Feeding Program Management
                                             Various
                                             RDECOM, Natick, MA
                                             Natick, MA
                                             
                                                 4.484
                                                 
                                                     0.428
                                                     2013-01
                                                
                                                 
                                                     0.532
                                                     2014-04
                                                
                                                 
                                                     0.357
                                                
                                                 
                                                     0.357
                                                     2014-12
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             SBIR+STTR
                                             TBD
                                             Various
                                             Various
                                             
                                                 0.117
                                                 0
                                                 0.117
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Product Development
                                     
                                         
                                             Joint Service Food/Combat Feeding Equipment
                                             Various
                                             RDECOM, Natick, MA
                                             Natick, MA
                                             
                                                 34.425
                                                 
                                                     1.364
                                                     2013-11
                                                
                                                 
                                                     1.952
                                                     2014-03
                                                
                                                 
                                                     1.307
                                                
                                                 
                                                     1.307
                                                     2014-12
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Joint Service Food/Combat Feeding Equipment
                                             Various
                                             Various
                                             Various
                                             
                                                 22.664
                                                 
                                                     1.266
                                                     2013-11
                                                
                                                 
                                                     2.066
                                                     2014-03
                                                
                                                 
                                                     1.385
                                                
                                                 
                                                     1.385
                                                     2014-12
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             Joint Service Food/Combat Feeding Equipment
                                             Various
                                             DTC/AEC
                                             National Capitol Region
                                             
                                                 9.128
                                                 
                                                     0.518
                                                     2013-11
                                                
                                                 
                                                     0.635
                                                     2014-05
                                                
                                                 
                                                     0.433
                                                
                                                 
                                                     0.433
                                                     2015-05
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Evaluate MRE, FSR, MCW & LRP
                                     
                                         
                                             1
                                             2009
                                        
                                         
                                             4
                                             2021
                                        
                                    
                                
                                 
                                     Evaluate UGR Enhancements
                                     
                                         
                                             1
                                             2009
                                        
                                         
                                             4
                                             2021
                                        
                                    
                                
                                 
                                     Transition First Strike Ration (FSR) components to EMD
                                     
                                         
                                             1
                                             2009
                                        
                                         
                                             4
                                             2014
                                        
                                    
                                
                                 
                                     Transition advanced development of individual and group ration components to EMD
                                     
                                         
                                             1
                                             2009
                                        
                                         
                                             4
                                             2021
                                        
                                    
                                
                                 
                                     Provide NAVSUP w/CPI, evaluations and menu development to support NSCM upgrades
                                     
                                         
                                             1
                                             2010
                                        
                                         
                                             4
                                             2021
                                        
                                    
                                
                                 
                                     Conduct DV on JP8 Fired Commercial Appliances
                                     
                                         
                                             2
                                             2014
                                        
                                         
                                             4
                                             2014
                                        
                                    
                                
                                 
                                     USMC Field Kitchen Modernization Effort
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Aircrew Build to Order Meal Module User Eval and Final Configuration
                                     
                                         
                                             1
                                             2012
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     Barrier Coating prototype Evaluation and Field Test
                                     
                                         
                                             1
                                             2012
                                        
                                         
                                             4
                                             2014
                                        
                                    
                                
                                 
                                     Develop/implement updated Quality Kinetics storage protocols
                                     
                                         
                                             1
                                             2012
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     Establish baseline, evaluate and transition novel processed ration components
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             4
                                             2014
                                        
                                    
                                
                                 
                                     Field evaluation of Multi-Functional Secondary Packaging
                                     
                                         
                                             4
                                             2012
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     Transition of Advanced Appliances for Field Kitchens- DV of Prototypes
                                     
                                         
                                             3
                                             2013
                                        
                                         
                                             3
                                             2016
                                        
                                    
                                
                                 
                                     Finalize Packaging Requirements Based on Producibility Tests
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     Field evaluation of Alternative Polymer Processing Technology (APPT)
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             2
                                             2014
                                        
                                    
                                
                                 
                                     Modify Production Change Request (PCR) of APPT and Transition to DLA-TS
                                     
                                         
                                             4
                                             2014
                                        
                                         
                                             4
                                             2014
                                        
                                    
                                
                                 
                                     Draft SOW and award contract for Navy Food Service Analysis Tool
                                     
                                         
                                             3
                                             2014
                                        
                                         
                                             3
                                             2014
                                        
                                    
                                
                                 
                                     Conduct in-house tests & evaluation for Navy Food Service Analysis Tool
                                     
                                         
                                             4
                                             2015
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Identify candidate burner technology for potential integration into comm
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             2
                                             2015
                                        
                                    
                                
                                 
                                     Identify, procure, and evaluate candidate burners for tray ration heater reset
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             2
                                             2015
                                        
                                    
                                
                                 
                                     Technical evaluation for heat exchangers in EFK; procurement of nesting sinks
                                     
                                         
                                             3
                                             2015
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Test Joint Inter-Service Burner in a high fidelity, realistic operating environm
                                     
                                         
                                             3
                                             2014
                                        
                                         
                                             3
                                             2014
                                        
                                    
                                
                                 
                                     Develop Engineering Change Proposal for Diesel/Electric TriCon Refer System
                                     
                                         
                                             4
                                             2017
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                                 
                                     Build standalone capability for Diesel/Electric powered TRCS
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             3
                                             2017
                                        
                                    
                                
                                 
                                     Award contract to integrate improved refer unit with MTRCS platform
                                     
                                         
                                             3
                                             2015
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Coordinate packaging specifications with ration assemblers/producers
                                     
                                         
                                             3
                                             2014
                                        
                                         
                                             2
                                             2015
                                        
                                    
                                
                                 
                                     Conduct technology demonstration of Ice Making Systems
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Develop performance specs based on DV of Ice Making Systems
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             3
                                             2015
                                        
                                    
                                
                            
                        
                    
                     
                         C08
                         Rapid Equipping Force
                         
                             12.360
                             6.500
                             6.120
                             6.120
                             5.764
                             5.870
                             5.869
                             4.609
                             Continuing
                             Continuing
                        
                         
                             Equipment mix and configuration may change based on changes in operational environment and circumstances.
                             The United States Army Rapid Equipping Force (REF) harnesses current and emerging technologies to provide rapid solutions to the urgently required capabilities of US Army forces employed globally. The REF combines and integrates functions that cross several Army staff elements and Army Service Component Commands (ASCC) to accelerate materiel solutions and technology insertion to forces on a global scale.  The REF provides the Army's rapid response capability to develop, prototype, acquire, integrate and sustain Commercial-Off-The-Shelf (COTS) and Government Off-The-Shelf (GOTS) solutions to meet urgent combat requirements for deployed forces.  It develops and inserts selected future force technologies, capabilities and surrogate material solutions into committed, deploying and transformational forces for operational evaluation, assessment and spiral development.  It plans and executes assessments and studies of Army practices and issues concerning operational needs, desired future force capabilities and relevant Army business practices to provide feedback to Senior Army Leaders. 

The REF bridges the gap between the lengthy acquisition process and immediate equipping needs.  We pursue tangible solutions that can be equipped within a goal of 90 days. The REF focuses on finding effective game-changing capabilities to increase Soldier effectiveness, protection and lethality in any operational environment. The REF process provides the mechanism to respond rapidly to an adaptive enemy who changes in days and months, not years. The REF Headquarters Operations team will coordinate in theater work with Army Service Component Commands of the Combatant Commands (COCOMs) to understand their urgent needs, for which the REF acquisition capability may identify, procure, deliver and sustain solutions to the deployed units. A key element of this process is fiscal flexibility, permitting the REF to allocate funds against emerging threats and requirements in the year of fiscal execution. 
 
As the REF procures the COTS and GOTS solutions in the future that are not Type Classified or an Army Program of Record (POR), there will be a substantial logistics/sustainment tail that accompanies these capabilities, particularly as these solutions are being employed in immature or austere theaters where the logistics infrastructure is not already established.

The REF works directly with Operational Commanders at Brigade and below to find solutions to identified equipping requirements. These solutions may result in procurement of new or existing military/commercial materiel equipment, or accelerated development of a Future Force materiel solution for insertion into the current force now.  
The REF key tasks are:

- Partner with Army Service Component Commands and be responsive to tactical unit commanders in a global operating environment
- Bridge specific Operational Needs Statement/Joint Urgent Operational Needs Statement/Joint Emergent Operational Needs Statement (ONS/JUONS/JEONS) Gaps to meet urgent needs
- Develop material solutions to counter emerging global Asymmetric Threats with reduced Soldiers in the operational environment
- Ensure training, transportation, and sustainment are provided with every capability
- Cultivate and rapidly insert emerging technologies into Soldiers hands
- Conduct operational assessments to provide useful operator feedback to the Army 
- Transition effective projects through Capability Development for Rapid Transition (CDRT) to support long-term sustainment
- Be aggressive and push the acquisition envelope, but operate within the law
- Integrate with existing Army organizations and systems to enable them to recognize and solve problems for tactical units 

The REF Integrated Priority list (RIPL) consists of the REF top seven priorities based on requirements received from deployed units, and drives all REF efforts.  The priorities with associated metrics as of 31 January 2014:

1.  Dismounted Improvised Explosive Device (IED) Defeat (24 Requirements/13 Projects)
2.  Small Combat Outpost (COP)/Patrol Base (PB) Sustainment (35 Requirements/32 Projects)
3.  Small Combat Outpost (COP)/Patrol Base (PB) Force Protection (47 Requirements/32 Projects)
4.  Dismounted Operations Support (60 Requirements/43 Projects)
5.  Intelligence, Surveillance, and Reconnaissance (ISR) Shortfalls in Environmentally Inhospitable Operational Environments (OEs) (49 Requirements/30 Projects)
6.  Dismounted Blue Force Tracking and Mission Command (12 Requirements/7 Projects)
7.  Other (43 Requirements/24 Projects)

Total:  270 Requirements/181 Projects


FY12 metric shows the REF average procurement unit cost of $1.1 million per requirement. 

The REF FY15 RDT&E Request of $6.120 million (Base) integrates, coordinates, deploys and provides urgent material capabilities to deployed and pre-deploying units in support of Joint and Army Forces Commanders to enhance the combat effectiveness of the operating force and enable the defeat of asymmetric threats. The emphasis for RDT&E funding is on Testing and Evaluation that supports projects in the areas of Force Protection; Improvised Explosive Device (IED) Detection and Defeat; Intelligence, Surveillance and Reconnaissance (ISR) capabilities; and Tactical Command; Control and Communication tools. 

RDT&E funding also provides the REF the flexibility to invest in near-term, innovative solutions. RDT&E funds are necessary in the vast majority of all REF projects. REF uses RDT&E funds to work with industry and Other Governmental Agencies (OGAs) in order to further develop high (>6) Technology Readiness Level (TRL) or advanced technologies that often only need small amounts of funding in order to help them achieve a maturity level that is suitable to solve deployed US Army Forces problems with low investments for high payoffs. REF requires RDT&E funds to integrate several different Commercial-Off-The-Shelf/Government-Off-The-Shelf (COTS/GOTS) technologies into one capability that solves the tougher and more complex problems. REF uses RDT&E funds to conduct demonstrations and tests to validate technology solutions.  REF requires RDT&E funds in order to modify existing technologies that were developed for one purpose but now may be suitable to solve another problem. REF Expeditionary Labs use RDT&E funds to develop and adapt technologies that meet immediate requirements forward in the theaters of operation with the active assistance of the Soldier in the solution development process. REF requires RDT&E funds to test technologies in order to ensure suitability and safety before equipping the Soldier- any modified Commercial-Off-The-Shelf/Government-Off-The-Shelf (COTS/GOTS) item has to be tested.
                             
                                 
                                     Rapid Equipping Force
                                     Funding is provided for the following effort
                                     
                                         
                                             12.360
                                             0
                                             The demand for REF 10-liner requirements has continued at FY12 levels based on the increased tempo of transitioning brigades in Operation Enduring Freedom (OEF) with 9 month deployments; the expansion of brigades' operational environments (OE's) that required smaller units to operate in more isolated areas; the expansion of Army Special Operations Forces Village Stability Operations (VSO) efforts; and the introduction of Security Force Advisory Assistance Teams (SFAATs) - a new force structure and role in Operation Enduring Freedom (OEF).
                                        
                                    
                                     
                                         
                                             6.500
                                             0
                                             REF mission expands to perform Direct Support (DS) to globally deployed Soldiers, Army Service Component Commands of the Combatant Commands, regionally aligned Brigade Combat Teams and other Department of Defense (DoD) organizations.  During the same period we expect to see an increase in requirements submitted by Army Special Operations Forces (SOF) in other areas of the world as well as from brigades employed in more global roles, such as the regionally aligned Brigade Combat Teams, and their logistical support elements.  REF's Expeditionary Labs are deployed to provide engineer support directly to Battalion and Brigade Forward Operating Bases/Combat Outposts/Patrol Bases and work side-by-side with Soldiers as they execute their missions.  Engineers connect directly to Army, Department of Defense (DoD) and National Labs to conduct prototype design while including the users' immediate feedback. We also expect to play a much more deliberate role in providing support to the Army's Global Response Force (GRF) as they prepare for a wider range of response missions.
                                        
                                         
                                             6.120
                                        
                                         
                                             6.120
                                             The REF partners with the Army Service Component Commands (ASCC) and Army SOF community to perform Direct Support (DS) to globally deployed Soldiers and regionally aligned Brigade Combat Teams. We anticipate an increased need for flexibility to develop technological solutions supporting the reduced numbers of Soldiers operating globally in order to fill force protection gaps in the face of a smaller and more lethal terrorism threat. We expect to increase our engagement within the Army Service Component Commands (ASCC) in order to address capability gaps generated by geographical and environmental constraints and improve our understanding of evolving threats and operating conditions within the respective ASCC areas of operations. REF's Expeditionary Labs are deployed to provide engineer support directly to Soldiers as they execute their missions in austere environments within a smaller logistical footprint. Engineers connect directly to Army, DoD and National Labs to conduct prototype design while including the user's immediate feedback. We expect to insert emerging technologies into ASCC level exercises in order to validate concept of operations (CONOPS) and Tactics, Techniques and Procedures (TTP).  We also expect to play a much more deliberate role in providing support to the Army's Global Response Force (GRF) as they prepare for a wider range of response missions. We anticipate increased coordination with Army Technology enabled Capabilities Demonstrations (TeCD) and Joint Capabilities Technology Demonstrations in order to leverage developed residual technologies to rapidly address indentified critical capability gaps and gain immediate feedback through limited user evaluations.
                                        
                                    
                                
                            
                             
                                 
                                     M08101
                                     Other Procurement Army
                                     
                                         128.235
                                         25.000
                                         2.380
                                         2.380
                                         4.245
                                         4.320
                                         4.323
                                         3.396
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     121018000
                                     Operations and Maintenance, Army
                                     
                                         115.130
                                         32.048
                                         20.358
                                         20.358
                                         20.626
                                         20.687
                                         20.826
                                         20.975
                                         Continuing
                                         Continuing
                                    
                                
                            
                             The United States Army Rapid Equipping Force harnesses current and emerging technologies to provide rapid solutions to the urgently required capabilities of US Army Forces employed globally. The REF focus is on rapidly placing game-changing capabilities into Soldiers' hands. This mission is accomplished in one of two ways: rapidly adapting Commercial-Off-The-Shelf (COTS) and Government-Off-The-Shelf (GOTS) equipment to meet operational needs and developing emerging deployable capability via interaction with research and development organizations and academia. All capabilities are safety tested prior to insertion into operational environments.  Training and sustainment is provided for every capability until it is transitioned to an approved program of record or terminated through the Capabilities Development for Rapid Transition (CDRT) process. Operational assessments are conducted to provide feedback in support of Army equipping and fielding decisions.  REF capabilities routinely serve to bridge specific Operational Needs Statement (ONS), Joint Urgent Operational Needs Statement (JUONS) and Joint Emergent Operational Needs Statement (JEONS) gaps to meet urgent requirements.
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             Dismounted Improvised Explosive Device (IED) Defeat
                                             C
                                             FFP
                                             Various
                                             Various
                                             
                                                 1.022
                                                 
                                                     0.894
                                                
                                                 
                                                     0.444
                                                
                                                 
                                                     0.444
                                                
                                                 
                                                     0.444
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Dismounted Operations Support
                                             C
                                             FFP
                                             Various
                                             Various
                                             
                                                 1.086
                                                 
                                                     0.969
                                                
                                                 
                                                     1.113
                                                
                                                 
                                                     1.113
                                                
                                                 
                                                     1.113
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Intelligence, Surveillance, and Reconnaissance (ISR) Shortfalls in Environmentally Inhospitable OE's
                                             C
                                             FFP
                                             Various
                                             Various
                                             
                                                 1.885
                                                 
                                                     1.923
                                                
                                                 
                                                     0.907
                                                
                                                 
                                                     0.907
                                                
                                                 
                                                     0.907
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Small Combat Outpost (COP) / Patrol Base (PB) Force Protection and Sustainment
                                             C
                                             FFP
                                             Various
                                             Various
                                             
                                                 1.853
                                                 
                                                     1.885
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Other-REF RIPL Priorities (5-10)
                                             C
                                             FFP
                                             Various
                                             Various
                                             
                                                 4.154
                                                 
                                                     4.624
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                         
                                             Other
                                             C
                                             FFP
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     0.796
                                                
                                                 
                                                     0.796
                                                
                                                 
                                                     0.796
                                                
                                                 0
                                                 1.592
                                                 0
                                            
                                        
                                         
                                             Base: Various Projects-Protect the Force in Counter Insurgency
                                             C
                                             FFP
                                             Various
                                             Various
                                             
                                                 11.841
                                                 0
                                                 11.841
                                                 0
                                            
                                        
                                         
                                             Small Combat Outpost (COP)/Patrol Base (PB) Sustainment
                                             C
                                             FFP
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     0.648
                                                
                                                 
                                                     0.648
                                                
                                                 
                                                     0.648
                                                
                                                 0
                                                 1.296
                                                 0
                                            
                                        
                                         
                                             Base: Various Projects-Enhance Intelligence Surveillance Recon
                                             C
                                             FFP
                                             Various
                                             Various
                                             
                                                 9.009
                                                 0
                                                 9.009
                                                 0
                                            
                                        
                                         
                                             Small Combat Outpost (COP)/Patrol Base (PB) Force Protection
                                             C
                                             FFP
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     0.870
                                                
                                                 
                                                     0.870
                                                
                                                 
                                                     0.870
                                                
                                                 0
                                                 1.740
                                                 0
                                            
                                        
                                         
                                             Dismounted Blue Force Tracking and Mission Command
                                             C
                                             FFP
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     0.222
                                                
                                                 
                                                     0.222
                                                
                                                 
                                                     0.222
                                                
                                                 0
                                                 0.444
                                                 0
                                            
                                        
                                         
                                             Base: Various Projects-Logistics/Medical in Counterinsurgency Ops
                                             C
                                             FFP
                                             Various
                                             Various
                                             
                                                 1.639
                                                 0
                                                 1.639
                                                 0
                                            
                                        
                                         
                                             Base: Various Projects-Timeliness of Analysis and Information Dissemination
                                             C
                                             FFP
                                             Various
                                             Various
                                             
                                                 6.961
                                                 0
                                                 6.961
                                                 0
                                            
                                        
                                         
                                             Congressional Add-Squad Mission Support System (SMSS)
                                             C
                                             FFP
                                             Various
                                             Various
                                             
                                                 1.600
                                                 0
                                                 1.600
                                                 0
                                            
                                        
                                         
                                             SSTR/Economic Assumptions/FFRDC and SBIR
                                             C
                                             FFP
                                             Various
                                             Various
                                             
                                                 1.090
                                                 0
                                                 1.090
                                                 0
                                            
                                        
                                         
                                             OCO: Rapid Equipping Force
                                             C
                                             FFP
                                             Various
                                             Various
                                             
                                                 19.190
                                                 0
                                                 19.190
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             ATEC (REF Integrated Priority List 1-10)
                                             C
                                             FFP
                                             Various
                                             Various
                                             
                                                 7.779
                                                 
                                                     2.065
                                                
                                                 
                                                     1.500
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             ATEC (REF Integrated Priority List 1-7)
                                             C
                                             FFP
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     1.120
                                                
                                                 
                                                     1.120
                                                
                                                 0
                                                 1.120
                                                 0
                                            
                                        
                                    
                                
                            
                        
                    
                
            
        
         
             
                 0603766A
                 Tactical Electronic Surveillance System - Adv Dev
                 61
                 2015
                 PB
                 2014-03
                 Army
                 2040
                 Research, Development, Test & Evaluation, Army
                 4
                 Advanced Component Development & Prototypes (ACD&P)
                 
                     7.960
                     6.890
                     8.953
                     8.953
                     8.938
                     9.079
                     9.181
                     12.048
                     Continuing
                     Continuing
                
                 The Tactical Exploitation of National Capabilities (TENCAP) program serves as the Army's centralized lead to perform National Intelligence cross-agency engineering to evaluate, enhance, prototype, and transition Intelligence, Surveillance, and Reconnaissance (ISR) technologies/capabilities developed by Science and Technology (S&T) and other activities across the National Intelligence Community (IC) into Army systems and architectures.  TENCAP (1) ensures continued access to current National and Theater sensors and supporting tactical architectures; and (2) exploits new developments that focus on improving the analysis and tasking, collection, processing, exploitation, and dissemination (TCPED) of intelligence data.  This includes efforts to: (1) shorten targeting timelines down to Platoon level; (2) enhance target identification; (3) provide better target location (accuracy); (4) provide continued coverage of a target; and (5) develop in-theater analytic tools to enable data exploitation in near-real-time support to contingency operations.
                 
                     
                         8.660
                         6.894
                         9.102
                         9.102
                    
                     
                         7.960
                         6.890
                         8.953
                         8.953
                    
                     
                         -0.700
                         -0.004
                         -0.149
                         -0.149
                    
                     
                         
                             
                                 Adjustments to Budget Years
                                 
                                     -0.004
                                     -0.149
                                     -0.149
                                
                            
                             
                                 Other Adjustments 1
                                 
                                     -0.700
                                
                            
                        
                    
                
                 
                     
                         907
                         Tactical Exploitation Of National Capabilities-MIP
                         
                             7.960
                             6.890
                             8.953
                             8.953
                             8.938
                             9.079
                             9.181
                             12.048
                             Continuing
                             Continuing
                        
                         
                             0603766A - Tactical Electronic Surveillance System program element develops advanced prototypes and capabilities to meet Army intelligence and operational requirements while protecting Army equity and ensuring continued interoperability through changes and improvements in the National Intelligence Community (IC) systems and architectures.
                             The Tactical Exploitation of National Capabilities (TENCAP) program serves as the Army's centralized lead to perform National Intelligence cross-agency engineering to evaluate, enhance, prototype, and transition Intelligence, Surveillance and Reconnaissance (ISR) technologies/capabilities developed by Science and Technology (S&T) and other activities across the National Intelligence Community (IC) into Army systems and architectures. TENCAP (1) ensures continued access to current National and Theater sensors and supporting tactical architectures; and (2) exploits new developments that focus on improving the analysis and tasking, collection, processing, exploitation, and dissemination (TCPED) of intelligence data.  This includes efforts to: (1) shorten targeting timelines down to Platoon level; (2) enhance target identification; (3) provide better target location (accuracy); (4) provide continued coverage of a target; and (5) develop in-theater analytic tools to enable data exploitation in near-real-time support to contingency operations.  

FY2015 Base funding in the amount of $8.953 million provides for: (1) engineering and Collaborative Development on multiple validated National Intelligence Community (IC) advancements to ensure continuous Army interoperability with those Intelligence Community (IC) assets and architectures; (2) advanced development of more effective intelligence collection, processing, exploitation and dissemination (PED); and (3) advanced development of sensor capabilities for Air Vigilance (AV) Army Program of Record.
                             
                                 
                                     TENCAP Cross-agency Core Engineering activities
                                     Collaborate, develop and exploit emerging multi-intelligence and Space-based technologies to satisfy/accelerate Army Intelligence, Surveillance, Reconnaissance (ISR), Battle Command and Force Protection requirements.
                                     
                                         
                                             5.842
                                             0
                                             Ensure Army requirements in National developments; Ensure Army continued access to sensors and Space-based capabilities; Monitor emerging technologies and systems; Continue to develop and/or exploit advancements for integration and standardization in Army processing, exploitation and data dissemination (PED) and theater net-centric geolocation (TNG) capabilities; Exploit advances in commercial imagery, specific emitter identification and full motion video technologies; Develop prototypes that improve Army intelligence products.
                                        
                                    
                                     
                                         
                                             6.370
                                             0
                                             Ensure Army requirements in National developments; Ensure Army continued access to sensors and Space-based capabilities; Monitor emerging technologies and systems; Continue to develop and centrally manage the theater net-centric geolocation (TNG) capabilities; Exploit advances in commercial imagery and specific emitter identification technologies; Develop prototypes that improve Army intelligence products.
                                        
                                         
                                             8.453
                                        
                                         
                                             8.453
                                             Ensure Army requirements in National developments; Ensure Army continued access to sensors and Space-based capabilities; Monitor emerging technologies and systems; Exploit advances in commercial imagery and specific emitter identification technologies; Develop prototypes that improve Army intelligence products.
                                        
                                    
                                
                                 
                                     Air Vigilance
                                     Enanced intelligence, force protection, and indications and warning capability initiated under Army TENCAP program.
                                     
                                         
                                             2.118
                                             0
                                             Establish new Air Vigilance (AV) Army Program of Record.  Development of remote and airborne capabilities.
                                        
                                    
                                     
                                         
                                             0.520
                                             0
                                             Advanced sensor development and enhancements for Air Vigilance (AV) Army Program of Record ingest and continued effectiveness.
                                        
                                         
                                             0.500
                                        
                                         
                                             0.500
                                             Advanced sensor development and enhancements for Air Vigilance (AV) Army Program of Record ingest and continued effectiveness.
                                        
                                    
                                
                            
                             
                                 
                                     0605766A  RDTE
                                     National Integration To Tactical Systems (MIP), 0605766A
                                     
                                         21.132
                                         15.212
                                         15.212
                                         8.639
                                         3.770
                                         4.500
                                         5.026
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     W60001  OPA
                                     Air Vigilance (AV), OPA2  (W60001)
                                     
                                         7.000
                                         7.000
                                         6.000
                                         2.120
                                         2.457
                                         2.507
                                         Continuing
                                         Continuing
                                    
                                
                            
                             W60001 OPA2 Line renamed to "Air Vigilance" in FY15 to provide better operational security of system capabilities.
                             The Army Tactical Exploitation of National Capabilities (TENCAP) mission is a Congressionally mandated and chartered enduring requirement to leverage National intelligence capabilities useful to the tactical Army.  The Army TENCAP acquisition strategy is driven by an annual TENCAP General Officer Steering Group (TGOSG), co-chaired by the Army G2; Army G8; and the Military Deputy to the Assistant Secretary of the Army for Acquisition, Logistics, and Technology [ASA(ALT)]; and includes representatives from the Army G3; Army G6; Army Training and Doctrine Command (TRADOC); and the Program Executive Office for Intelligence, Electronic Warfare and Sensors (PEO IEW&S).  The TGOSG reviews, validates, prioritizes, and guides Army TENCAP efforts, according to Army and Defense strategy. Based on this TGOSG guidance, Army TENCAP invests BA 6.4 RDTE in Intelligence Community (IC) developments during the more cost-effective advanced development phase to ensure Army requirements are met with minimal redundancy.  Army TENCAP then uses BA 6.5 RDTE to manage the transition of these advanced development efforts through system development and integration into Army Programs of Record (POR).  This strategy ensures these leveraged investments remain viable through multiple budget cycles, significantly increasing successful transition to recipient Army POR.  With acquisition discipline and oversight provided by PEO IEW&S, Army TENCAP executes the TGOSG approved efforts through use of multiple contracts and agreements with the military, National agencies, Labs, Industry Partners and Academia for the full duration required to complete development and transition these National capabilities into enduring Army programs.
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     
                                         
                                             Intelligence Engineers (SETA)
                                             C
                                             FFP
                                             TASC, Inc.
                                             Alexandria, VA
                                             
                                                 2.375
                                                 
                                                     2.426
                                                     2012-12
                                                
                                                 
                                                     3.041
                                                     2013-12
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Intelligence Engineers (SETA)
                                             C
                                             CPFF
                                             TBD
                                             TBD
                                             
                                                 0.000
                                                 
                                                     3.011
                                                
                                                 
                                                     3.011
                                                     2014-12
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Intelligence Engineers(Matrix Gov)
                                             MIPR
                                             AGC
                                             Alexandria, VA
                                             
                                                 0.870
                                                 
                                                     0.950
                                                     2012-12
                                                
                                                 
                                                     0.950
                                                     2013-12
                                                
                                                 
                                                     1.005
                                                
                                                 
                                                     1.005
                                                     2014-12
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Product Development
                                     
                                         
                                             TENCAP Core (Focus) Areas
                                             Various
                                             Multiple
                                             Multiple
                                             
                                                 0.000
                                                 
                                                     1.787
                                                
                                                 
                                                     1.787
                                                     2013-12
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                         
                                             Air Vigilance
                                             MIPR
                                             Classified
                                             MIPR
                                             
                                                 0.090
                                                 
                                                     1.838
                                                     2012-12
                                                
                                                 
                                                     0.400
                                                     2013-12
                                                
                                                 
                                                     0.400
                                                
                                                 
                                                     0.400
                                                     2014-12
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             Prgm Mgmt-Dir Gov,travel,etc.
                                             Allot
                                             Army TENCAP
                                             Alexandria, VA
                                             
                                                 2.422
                                                 
                                                     2.466
                                                     2012-10
                                                
                                                 
                                                     1.611
                                                     2013-10
                                                
                                                 
                                                     1.850
                                                
                                                 
                                                     1.850
                                                     2014-10
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Secured Facilities
                                             MIPR
                                             Army Geospatial
                                             Ft. Belvoir, VA
                                             
                                                 0.000
                                                 
                                                     0.768
                                                     2013-12
                                                
                                                 
                                                     0.800
                                                
                                                 
                                                     0.800
                                                     2014-10
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             Lab Tests, Exercises, Simulations
                                             MIPR
                                             Multiple
                                             Multiple
                                             
                                                 0.000
                                                 
                                                     0.280
                                                     2013-01
                                                
                                                 
                                                     0.120
                                                     2013-12
                                                
                                                 
                                                     0.100
                                                
                                                 
                                                     0.100
                                                     2014-12
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     CORE Cross-Agency Advanced Development and Engineering
                                     
                                         
                                             4
                                             2006
                                        
                                         
                                             4
                                             2020
                                        
                                    
                                
                                 
                                     Material Development Decision (MDD) for Air Vigilance (AV) Program
                                     
                                         
                                             4
                                             2013
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     TENCAP General Officer Steering Group (TGOSG) - annual - guides FY16-20 POM
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             1
                                             2014
                                        
                                    
                                
                                 
                                     TENCAP General Officer Steering Group (TGOSG) - annual - guides FY17-21 POM
                                     
                                         
                                             4
                                             2014
                                        
                                         
                                             4
                                             2014
                                        
                                    
                                
                                 
                                     TENCAP General Officer Steering Group (TGOSG) - annual - guides FY18-22 POM
                                     
                                         
                                             4
                                             2015
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     TENCAP General Officer Steering Group (TGOSG) - annual - guides FY19-23 POM
                                     
                                         
                                             4
                                             2016
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     TENCAP General Officer Steering Group (TGOSG) - annual - guides FY20-24 POM
                                     
                                         
                                             4
                                             2017
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                                 
                                     TENCAP General Officer Steering Group (TGOSG) - annual - guides FY21-25 POM
                                     
                                         
                                             4
                                             2018
                                        
                                         
                                             4
                                             2018
                                        
                                    
                                
                                 
                                     TENCAP General Officer Steering Group (TGOSG) - annual - guides FY22-26 POM
                                     
                                         
                                             4
                                             2019
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                            
                        
                    
                
            
        
         
             
                 0603774A
                 Night Vision Systems Advanced Development
                 62
                 2015
                 PB
                 2014-03
                 Army
                 2040
                 Research, Development, Test & Evaluation, Army
                 4
                 Advanced Component Development & Prototypes (ACD&P)
                 
                     9.556
                     9.061
                     3.052
                     3.052
                     5.181
                     5.120
                     4.934
                     4.944
                     Continuing
                     Continuing
                
                 Change Summary Explanation:
                 This program element focuses on efforts to evaluate and integrate technologies and representative prototype systems that facilitate the development of Soldier-borne sensor devices transitioning from the laboratory to operational use. Efforts focus on proving out commonality across as broad a spectrum of users as possible to provide enhanced Soldier products, giving them superiority on the battlefield.

Project VT7 (Soldier Maneuver Sensors-Advanced Development):  Efforts focus on proving out commonality across as broad a spectrum of users as possible to provide enhanced Soldier products, giving them superiority on the battlefield. Near term efforts include the integration of goggles with the weapon sights for Rapid Target Acquisition (RTA) in a realistic operating environment, thereby increasing Soldier lethality. This project also develops a Family of Weapon Sights (FWS) with fused electro-optical performance, including focal plane arrays and high resolution micro-displays.  FWS enabling technologies increase product resolution, range, and imaging performance. New technologies will improve Soldier lethality, survivability, reduce weight, and improve affordability, mobility and comfort to combat and training environments. In addtion this project will explore insertion of technology that improves the Soldier's ability to detect Improvised Explosive Devices (IED) Detection.
                 
                     
                         10.715
                         9.066
                         6.208
                         6.208
                    
                     
                         9.556
                         9.061
                         3.052
                         3.052
                    
                     
                         -1.159
                         -0.005
                         -3.156
                         -3.156
                    
                     
                         
                             
                                 Adjustments to Budget Years
                                 
                                     -3.156
                                     -3.156
                                
                            
                             
                                 Other Adjustments 1
                                 
                                     -1.159
                                     -0.005
                                
                            
                        
                    
                
                 
                     
                         VT7
                         Soldier Maneuver Sensors - Adv Dev
                         
                             9.556
                             9.061
                             3.052
                             3.052
                             5.181
                             5.120
                             4.934
                             4.944
                             Continuing
                             Continuing
                        
                         
                             This project supports efforts to evaluate and integrate technologies and representative prototype systems for the development of Soldier-borne sensor devices, transitioning from the laboratory to operational use.  Efforts focus on proving out commonality across as broad a spectrum of users as possible to provide enhanced products that give Soldiers superiority on the battlefield.  Near term efforts include the integration of Helmet Mounted Displays (HMDs) with weapon sights for a Rapid Target Acquisition (RTA) capability in a realistic environment, increasing Soldier situational awareness and lethality and integrating technology, which detects enemy snipers using precise target information to mitigate operational risk before sniper fire occurs.  This project also integrates high resolution thermal focal plane arrays, integrated ballistic solutions for auto-adjusting reticles, and wireless technology with weapon sights, increasing range, performance, and capability, while decreasing system size and weight.  These integration efforts improve Soldier situational awareness, lethality, survivability, mobility, and comfort in combat and training environments.
                             
                                 
                                     Family of Weapons Sights (FWS)
                                     FWS is a family of weapon sights that utilize advances in thermal and low light level sensor to produce Individual (I), Crew-Served (CS), and Sniper (S) weapon sights operable in-line with a day optic or in stand-alone mode.  FWS-CS includes fused multi-band imagery and rapid target acquisition with ballistic equations, providing the Soldier with improved situational awareness and more rapid target detection and engagement during day and night operations.  This program integrates smaller pixel (12 micron) uncooled long-wave infrared focal plane arrays in multiple large format sizes to improve sensitivity, clarity, and range, while simultaneously reducing the size, weight and power consumption of the Crew-Served and Sniper variants.
                                     
                                         
                                             9.049
                                             0
                                             Demonstrated technology for the FWS-I at an Early User Assessment (EUA) and funded develop FWS-CS technology including the build and testing of prototypes and evaluation of 12 micron Focal Plane Arrays (FPA).
                                        
                                    
                                     
                                         
                                             7.961
                                             0
                                             Continue development of FWS-CS including integration of 12 micron thermal focal plane arrays, integrated ballistic solutions for auto-adjusting reticles, wireless technology, and HMDs resulting in demonstration of these technologies at an EUA.
                                        
                                         
                                             1.438
                                        
                                         
                                             1.438
                                             Continue technology development of the FWS-CS. Continue technology development of the FWS-Sniper (FWS-S) to integrate sensor and system technologies into a sight that can be clipped onto high magnification sniper day sights and provide increased identification ranges.
                                        
                                    
                                
                                 
                                     Pre-Shot Threat Detection (PTD)
                                     Pre-Shot Threat Detection (PTD) (previously named Pre-emptive Threat Detection) provides dismounted units with pre-shot counter sniper-counter shooter-counter surveillance capabilities.  Detecting enemy weapon and surveillance optics increases the dismounted leader's situational awareness/understanding (SA/SU) in complex environments. The objective of PTD is to provide pre-shot threat detection and increase survivability for dismounted Soldiers through battle systems integration.
                                     
                                         
                                             0.507
                                             0
                                             Completed the Materiel Development Decision (MDD) for Pre-Shot Threat Detection . Initiated activities for Materiel Solution Analysis Phase.
                                        
                                    
                                     
                                         
                                             1.100
                                             0
                                             Complete Analysis of Alternatives in support of proposed Milestone Decision planned for the 4th Quarter of FY14
                                        
                                         
                                             1.614
                                        
                                         
                                             1.614
                                             Support completion of Performance Specification, multiple contract awards to build technology demonstrators for Pre-Shot Threat Detection.
                                        
                                    
                                
                            
                             
                                 
                                     Night Vision Systems -Eng Dev
                                     Night Vision Systems -Eng Dev (PE 604710 L67)
                                     
                                         11.265
                                         15.256
                                         15.256
                                         12.422
                                         12.710
                                         19.654
                                         24.722
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Helmet Mounted Enhanced Vision Devi
                                     Helmet Mounted Enhanced Vision Devices (HMEVD) (SSN K36400)
                                     
                                         118.698
                                         129.111
                                         134.365
                                         134.365
                                         137.769
                                         88.683
                                         63.241
                                         77.503
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Thermal Weapon Sight  (TWS)
                                     Thermal Weapon Sight (TWS) ( SSN K22900)
                                     
                                         20.054
                                         10.074
                                         0.154
                                         0.000
                                         30.282
                                    
                                
                                 
                                     Family of Weapon Sights (FWS) - I
                                     Family of Weapon Sights - Individual (FWS-I) (SSN K22002)
                                     
                                         49.205
                                         49.205
                                         45.898
                                         71.610
                                         66.690
                                         86.239
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Family of Weapon Sights (FWS) - CS
                                     Family of Weapon Sights - Crew Served (FWS-CS) (SSN K22003)
                                     
                                         49.815
                                         40.633
                                         45.544
                                         58.894
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Family of Weapon Sights (FWS) - S
                                     Family of Weapon Sights - Sniper (FWS-S) (SSN K22004)
                                     
                                         8.788
                                         14.458
                                         18.697
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Sniper Night Sight (SNS)
                                     Sniper Night Sight (SNS) (SSN K41500)
                                     
                                         11.660
                                         0.020
                                         0.000
                                         11.680
                                    
                                
                                 
                                     Multi Function Aiming Light
                                     Multi Function Aiming Light (MFAL) (SSN K35000)
                                     
                                         9.860
                                         7.903
                                         Continuing
                                         Continuing
                                    
                                
                            
                             The various developmental programs in this project continue to exercise competitively awarded contracts using best value source selection procedures.
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     
                                         
                                             Program Management
                                             Allot
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     0.336
                                                     2013-01
                                                
                                                 
                                                     1.001
                                                     2014-01
                                                
                                                 
                                                     0.331
                                                
                                                 
                                                     0.331
                                                     2015-01
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Product Development
                                     
                                         
                                             Family of Weapon Sights-Crew Served (FWS-CS)
                                             Various
                                             NVESD
                                             FT BELVOIR, VA
                                             
                                                 0.000
                                                 
                                                     7.591
                                                     2013-07
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                         
                                             Family of Weapon Sights- Sniper (FWS-S)
                                             MIPR
                                             NVESD
                                             FT BELVOIR, VA
                                             
                                                 0
                                                 
                                                     6.063
                                                     2014-03
                                                
                                                 
                                                     0.123
                                                
                                                 
                                                     0.123
                                                     2015-06
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                         
                                             Pre-Shot Threat Detection (PTD)
                                             MIPR
                                             NVESD
                                             FT BELVOIR, VA
                                             
                                                 0
                                                 
                                                     0.500
                                                     2013-09
                                                
                                                 
                                                     0.581
                                                     2014-01
                                                
                                                 
                                                     1.494
                                                
                                                 
                                                     1.494
                                                     2015-04
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             Matrix Support
                                             TBD
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     0.744
                                                     2013-05
                                                
                                                 
                                                     0.830
                                                     2014-02
                                                
                                                 
                                                     0.404
                                                
                                                 
                                                     0.404
                                                     2015-02
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             Government Support Test Activity
                                             MIPR
                                             Army Test and Evaluation Command
                                             Varrious
                                             
                                                 0.000
                                                 
                                                     0.385
                                                     2013-02
                                                
                                                 
                                                     0.586
                                                     2014-06
                                                
                                                 
                                                     0.700
                                                
                                                 
                                                     0.700
                                                     2015-01
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     FWS-I Technology Development
                                     
                                         
                                             4
                                             2011
                                        
                                         
                                             3
                                             2014
                                        
                                    
                                
                                 
                                     FWS-I MS B
                                     
                                         
                                             3
                                             2014
                                        
                                         
                                             3
                                             2014
                                        
                                    
                                
                                 
                                     FWS-CS Technology Development
                                     
                                         
                                             4
                                             2011
                                        
                                         
                                             2
                                             2016
                                        
                                    
                                
                                 
                                     FWS-CS MS B
                                     
                                         
                                             2
                                             2016
                                        
                                         
                                             2
                                             2016
                                        
                                    
                                
                                 
                                     FWS-Sniper (S) Technology Development
                                     
                                         
                                             4
                                             2011
                                        
                                         
                                             2
                                             2016
                                        
                                    
                                
                                 
                                     FWS-S MS B
                                     
                                         
                                             2
                                             2016
                                        
                                         
                                             2
                                             2016
                                        
                                    
                                
                                 
                                     PRE-SHOT THREAT DETECTION (PTD)
                                     
                                         
                                             4
                                             2013
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     PTD MS A
                                     
                                         
                                             4
                                             2014
                                        
                                         
                                             4
                                             2014
                                        
                                    
                                
                                 
                                     PTD Technology Development
                                     
                                         
                                             4
                                             2014
                                        
                                         
                                             1
                                             2017
                                        
                                    
                                
                                 
                                     CONFORMAL DISPLAY
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             2
                                             2019
                                        
                                    
                                
                                 
                                     FUSED VISION MOBILITY DEVICE
                                     
                                         
                                             1
                                             2018
                                        
                                         
                                             2
                                             2020
                                        
                                    
                                
                            
                        
                    
                
            
        
         
             
                 0603779A
                 Environmental Quality Technology - Dem/Val
                 63
                 2015
                 PB
                 2014-03
                 Army
                 2040
                 Research, Development, Test & Evaluation, Army
                 4
                 Advanced Component Development & Prototypes (ACD&P)
                 
                     4.060
                     2.631
                     7.830
                     7.830
                     9.988
                     8.938
                     7.383
                     10.139
                     Continuing
                     Continuing
                
                 FY13 adjustments attributed to Congressional General Reductions (-5 thousand); SBIR/STTR transfers (-132 thousand); Sequestration reductions (-433 thousand) and internal Army reprogrammings (-1 thousand).
                 There is a broad application potential for environmental quality technology (EQT) to be applied to multiple Army weapon systems and installations.  However technology must be demonstrated and validated (total ownership cost and performance data identified) before potential users will consider exploiting it.  This program element includes projects focused on validating the general military utility or cost reduction potential of technology when applied to different types of infrastructure, military equipment or techniques.  It may include validations and proof-of-principle demonstrations in field exercises to evaluate upgrades or provide new operational capabilities.  The validation of technologies will be in as realistic an operating environment as possible to assess performance or cost reduction potential.  EQT demonstration/validation is systemic; i.e., applies to a class of systems (e.g., vehicles or aircraft) or to a Department of Army-wide, multiple site/installation problem (e.g., unexploded ordnance detection and discrimination).  This program will address, and eventually resource, programs in each of the Army environmental quality technology pillars (military materials in the environment, sustainable ranges and lands, compliance, and pollution prevention).  All work must be endorsed by potential users and supported by a state-of-the-art assessment (i.e., "technology is heading for user to implement").
                 
                     
                         4.631
                         2.633
                         5.835
                         5.835
                    
                     
                         4.060
                         2.631
                         7.830
                         7.830
                    
                     
                         -0.571
                         -0.002
                         1.995
                         1.995
                    
                     
                         
                             -0.005
                             -0.002
                        
                         
                             -0.001
                        
                         
                             -0.132
                        
                         
                             
                                 Adjustments to Budget Years
                                 
                                     1.995
                                     1.995
                                
                            
                             
                                 Other Adjustments
                                 
                                     -0.433
                                
                            
                        
                    
                
                 
                     
                         035
                         National Defense Cntr For Enviro Excellence
                         
                             3.744
                             2.200
                             2.579
                             2.579
                             4.145
                             4.256
                             4.282
                             4.315
                             Continuing
                             Continuing
                        
                         
                             Not applicable for this item.
                             The National Defense Center for Environmental Excellence (NDCEE) was established by Congress in 1990 with a directive to "serve as a national leadership organization to address high priority environmental problems for the Department of Defense (DoD), other government organizations, and the industrial community."  The NDCEE Program is a national resource for developing and disseminating advanced environmental technologies.  The NDCEE is used to demonstrate environmentally acceptable technology to industry; validate new technology prior to transferring that technology; and assist in the training of potential users as part of that technology transfer process.  The NDCEE is a DoD resource for environmental quality management and technology validation.  This program is managed by the Army on behalf of the Office of the Assistant Deputy Under Secretary of Defense for Environment.  In May 2008, the program name was redesignated from the National Defense for Environmental Excellence to the National Defense Center for Energy and Environment to ensure that the Center's mission recognizes and addresses the strategic interdependence of energy and environmental technology requirements within an overall sustainability framework in support of our installations, weapons systems and war fighters.  This name change also directly supports the DoD's proactive implementation of Executive Order 13423, "Strengthening Federal Environmental, Energy and Transportation Management."

Our broadly encompassing and growing mobile, personal and stationary advanced energy technology requirements include infrastructure, alternative and synthetic fuels, surety, renewables, storage, distribution, advanced power, micro-grids, transportation, systems integration and others.  Further, to train as we fight, validated energy and environmental technologies need to be available and implemented at our installations.  The NDCEE will continue to demonstrate, validate, and transfer these technologies supporting our integrated environment, safety, occupational health and energy objectives with full consideration of the triple bottom line of mission, environment and community.
                             
                                 
                                     Management and operations of the NDCEE by the prime contractor.
                                     Consists of the management and operation expenses required by the prime contractor to operate the NDCEE program.
                                     
                                         
                                             1.299
                                             0
                                             Management and operations of the NDCEE by the prime contractor.
                                        
                                    
                                     
                                         
                                             0.330
                                             0
                                             Management and operations of the NDCEE by the prime contractor.
                                        
                                         
                                             0.386
                                        
                                         
                                             0.386
                                             Will consist of management and operations of the NDCEE by the prime contractor.
                                        
                                    
                                
                                 
                                     Industrial base integration, operation of the NDCEE environmental technology facility, and environmental information analysis.
                                     Funds the industrial base integration, operation of the NDCEE environmental technology facility, and environmental information analysis by the NDCEE prime contractor.
                                     
                                         
                                             0.442
                                             0
                                             Industrial base integration, operation of the NDCEE environmental technology facility, and environmental information analysis.
                                        
                                    
                                     
                                         
                                             0.250
                                             0
                                             Industrial base integration, operation of the NDCEE environmental technology facility, and environmental information analysis.
                                        
                                         
                                             0.293
                                        
                                         
                                             0.293
                                             Will fund industrial base integration, operation of the NDCEE environmental technology facility, and environmental information analysis.
                                        
                                    
                                
                                 
                                     Conduct demonstration/validation of environmentally acceptable technologies that enhance military readiness and reduce production, operating, and/or disposal costs.
                                     Supports the demonstration and validation of environmental, safety, occupational health, and energy technologies that support the Army's Environmental Quality Technology mission.  The objective is to determine if the technology is ready for implementation that will enhance military readiness and reduce production, operating, and/or disposal costs.
                                     
                                         
                                             1.645
                                             0
                                             Conduct demonstration/validation of environmentally acceptable technologies that enhance military readiness and reduce production, operating, and/or disposal costs.
                                        
                                    
                                     
                                         
                                             0.846
                                             0
                                             Conduct demonstration/validation of environmentally acceptable technologies that enhance military readiness and reduce production, operating, and/or disposal costs.
                                        
                                         
                                             0.992
                                        
                                         
                                             0.992
                                             Will conduct demonstration/validation of environmentally acceptable technologies that enhance military readiness and reduce production, operating, and/or disposal costs.  Technologies to be demonstrated will consist of technologies selected by the NDCEE Technical Working Group and approved by the NDCEE Executive Advisory Board.
                                        
                                    
                                
                                 
                                     NDCEE Government program management during contract negotiations and during project formulation, execution, and technology transfer.
                                     Funds the government program management office for the NDCEE.  This consists of personnel assisting in contract negotiations and during project formulation, execution, and technology transfer.
                                     
                                         
                                             0.358
                                             0
                                             NDCEE Government program management during contract negotiations and during project formulation, execution, and technology transfer.
                                        
                                    
                                     
                                         
                                             0.774
                                             0
                                             NDCEE Government program management during contract negotiations and execution and during project formulation, execution, and technology transfer.
                                        
                                         
                                             0.908
                                        
                                         
                                             0.908
                                             Will fund NDCEE Government program management during contract negotiations and during project formulation, execution, and technology transfer.
                                        
                                    
                                
                            
                             The NDCEE is a national asset focused on DoD applications that include technology transfer to appropriate DoD organizations.  The NDCEE fosters an outreach program to describe its products and capabilities that include publication of results and participation in professional meetings, symposia, conferences, and appropriate coordination with industry.  The management strategy for the NDCEE centers on a DoD Executive Advisory Board (EAB) chaired by the DoD NDCEE Executive Agent on behalf of the Assistant Deputy Under Secretary of Defense for Environment and composed of senior DoD leadership to oversee NDCEE operations.  The EAB is supported by an EAB Working Group (EABWG) that includes staff members from each of the offices represented on the EAB.  The EABWG coordinates all NDCEE activities and reports back to the EAB Principals.  The EABWG is, in turn, supported by a Technical Working Group that addresses the details of NDCEE program execution.  The Army's Environmental Quality Technology Program also assists in the formulation of suggested technology projects to be demonstrated within the NDCEE Program.  The contracting strategy of the NDCEE is based on using an NDCEE Contracting Officer's Representative to validate all the contractual portions of the NDCEE and by technical monitors (TM) to oversee the technical aspects of each contracted task.  A prime contractor operates NDCEE test facility to validate environmentally compatible technologies on a representative "shop floor".  The NDCEE accounts for and conducts work for: (1) direct funded Army tasks; (2) reimbursable tasks from within DoD and from other Government agencies; and (3) when applicable Congressionally directed and funded tasks.
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     
                                         
                                             Program Management Support
                                             MIPR
                                             RDECOM
                                             Aberdeen, MD
                                             
                                                 22.355
                                                 
                                                     0.358
                                                     2013-08
                                                
                                                 
                                                     0.774
                                                     2014-08
                                                
                                                 
                                                     0.907
                                                
                                                 
                                                     0.907
                                                     2015-08
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Product Development
                                     
                                         
                                             To Be Determined
                                             TBD
                                             To Be Determined
                                             To Be Determined
                                             
                                                 8.797
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             Technical Data
                                             Various
                                             Concurrent Technologies Corporation (CTC)
                                             Johnstown, PA
                                             
                                                 21.147
                                                 
                                                     1.741
                                                     2013-03
                                                
                                                 
                                                     0.580
                                                     2014-05
                                                
                                                 
                                                     0.680
                                                
                                                 
                                                     0.680
                                                     2015-05
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             Development Testing and Evaluation
                                             Various
                                             Concurrent Technologies Corp.
                                             Johnstown, PA
                                             
                                                 23.977
                                                 
                                                     1.645
                                                     2013-03
                                                
                                                 
                                                     0.846
                                                     2014-03
                                                
                                                 
                                                     0.992
                                                
                                                 
                                                     0.992
                                                     2015-03
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                    
                     
                         04E
                         Environmental Restoration Tech Validation
                         
                             0.316
                             0.431
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.747
                        
                         
                             The funding of Environmental Restoration Tech Validation will be transferred to 0205412A - Environmental Quality Technology - Operational System project EE6 titled Environmental Information Tech Modernization starting in FY15.
                             Environmental Information Technology Management (EITM) includes support for Knowledge Based Corporate Reporting system (KBCRS) and Defense Environmental Network Information Exchange (DENIX). This new request for research, development, test and evaluation (RDTE) is to enhance KBCRS to a net-centric all services transactional system of record and reporting tool set. Also includes EITM upgrades to incorporate new security and other requirements.
                             
                                 
                                     Environmental Restoration Technology Validation
                                     Conducts system enhancements as required to meet data management requirements for the Knowledge Based Corporate Reporting System and the Defense Environmental Network Information Exchange components.
                                     
                                         
                                             0.316
                                             0
                                             Provide system upgrades to support users with reporting requirements, for example the Annual Report to Congress.
                                        
                                    
                                     
                                         
                                             0.431
                                             0
                                             To provide system upgrades to support users with reporting requirements, for example the Annual Report to Congress and Chemical Management Enterprise Information Integration.
                                        
                                    
                                
                            
                             
                                 
                                     0205412A
                                     Environmental Information Tech Modernization (EE6)
                                     
                                         0.280
                                         0.280
                                         0.277
                                         0.000
                                         0.557
                                    
                                
                            
                             The Environmental Information Technology Management (EITM) Program is an Office of the Secretary of Defense sponsored program that was assigned to the Deputy Assistant Secretary of the Army for Environment, Safety and Occupational Health as the Department of Defense (DoD) Executive Agent by the Under Secretary of Defense for Acquisition, Technology and Logistics in 2001.  The DoD Directive 4715.1E defined EITM mission is to ensure efficient use of enterprise environment, safety and occupational health (ESOH) corporate information management processes by providing and sustaining requirement-driven ESOH corporate data management, Congressional-reporting and public outreach tools to the DoD, and other DoD stakeholders.  Funding provided for this program will allow EITM to develop a Deputy Under Secretary of Defense for Installations and Environment directed Chemical Management Enterprise Information Integration capability that will allow Army net-centric hazardous material and ESOH 2.0 NetCentric data management capabilities per the Secretary of the Army Directive 2009-03 "Army Data Management" and DoD Directive 8320.2 "Data Sharing in a Net-Centric Department of Defense."  Prior to funding being committed, Army and DoD environmental information technology stakeholders meet to determine which high priority EITM interface requirements need upgrades to incorporate new security and other information technology requirements.
                             N/A
                        
                         
                             
                                 
                                     Test and Evaluation
                                     
                                         
                                             Developmental testing and evaluation for required network interfaces.
                                             C
                                             FFP
                                             Delta Resources
                                             Arlington, VA
                                             
                                                 0.412
                                                 
                                                     0.316
                                                     2013-03
                                                
                                                 
                                                     0.431
                                                     2014-03
                                                
                                                 0
                                                 1.159
                                                 0
                                            
                                        
                                    
                                
                            
                        
                    
                     
                         E21
                         POLLUTION PREVENTION TECHNOLOGY DEM/VAL
                         
                             0.000
                             0.000
                             5.251
                             5.251
                             5.843
                             4.682
                             3.101
                             5.824
                             Continuing
                             Continuing
                        
                         
                             FY 2015: $5.251 million increase in reopened Project E21 is to fund the demonstration and validation of three Army Environmental Quality Technology programs.
                             This project supports Advanced Component Development and Prototypes of environmental quality technologies developed within the Army Environmental Quality Technology program.  The project increases operational sustainment and warfighter training capabilities by reducing soldier and worker health risks and environmental quality impacts that would otherwise result in restoration needs and compliance enforcement actions against installations while simultaneously increasing performance and standardization across the Army.  The project expedites technology transition from the laboratory to operational use by demonstrating new materials and processes to fulfill the performance requirements outlined in Material Specifications, Depot Maintenance Work Requirements, Technical Manuals, Drawings and other technical data.  Materials and processes demonstrated under this project are inherently more sustainable than the baseline with respect to environmental, safety and occupational health concerns, thereby reducing life cycle costs incurred by acquisition, industrial base and installation end users.
                             
                                 
                                     Environmental quality technology demonstration and validation: Toxic Metal Reduction in Surface Finishing of Army Weapon Systems
                                     Increase readiness and environmental sustainability of Army depots and maintenance facilities by reducing or eliminating the use of hexavalent chromium, cadmium and associated toxic or carcinogenic materials used in surface finishing processes.
                                     
                                         
                                             3.832
                                        
                                         
                                             3.832
                                             Will conduct large-scale demonstrations of sustainable alternatives for mixed metal pretreatment, aluminum anodizing and hard chrome electroplating processes.
                                        
                                    
                                
                                 
                                     Environmental quality technology demonstration and validation: Airborne Lead Reduction from Army Weapon Systems
                                     Sustain soldier training readiness and ensure compliance at Army installations by reducing or eliminating the use of lead compounds in rocket and missile propellants and primary explosives (primers/detonators/initiators).
                                     
                                         
                                             0.930
                                        
                                         
                                             0.930
                                             Will demonstrate large-scale producibility of a promising lead-free primary explosive composition and will demonstrate a lead-free stab detonator in a relevant end item configuration.
                                        
                                    
                                
                                 
                                     Demonstration and validation of environmental quality technology project - SafePort
                                     Demonstrate and validate rapid detection capability of the SafePort portable water analysis system for quantitation of lead, cadmium, and perchlorate as well as dispersed oil detection and pathogenic water organism detection in laboratory and field usage greatly reducing environmental compliance costs using verified techniques.
                                     
                                         
                                             0.489
                                        
                                         
                                             0.489
                                             Will fund the initial field demonstration and performance testing of perchlorate and heavy metal technologies along with data to evaluate comparative costs and compliance detection thresholds.
                                        
                                    
                                
                            
                             
                                 
                                     0605857A
                                     Pollution Prevention Tech Support (06I)
                                     
                                         0.272
                                         0.272
                                         0.347
                                         0.388
                                         0.517
                                         0.392
                                         Continuing
                                         Continuing
                                    
                                
                            
                             The project ultimately transitions successfully demonstrated environmental quality technologies to Army acquisition, industrial base and installation end users.  As part of the Army's Environmental Quality Technology Program, all technology efforts address a valid Army Environmental Requirements and Technology Assessments (AERTA) requirement.  The Army's Environmental Technology Integrated Product Team conducts a thorough assessment and makes funding recommendations to senior Army environmental leadership.  Efforts approved by senior Army environmental leadership receive Advanced Component Development and Prototype funding to fully demonstrate and validate the technology for transition to end users for follow on implementation.
                             N/A
                        
                         
                             
                                 
                                     Test and Evaluation
                                     
                                         
                                             Conduct Demonstrations
                                             MIPR
                                             Varies
                                             Varies
                                             
                                                 0.000
                                                 
                                                     5.251
                                                
                                                 
                                                     5.251
                                                     2014-10
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                    
                
            
        
         
             
                 0603782A
                 WARFIGHTER INFORMATION NETWORK-TACTICAL - DEM/VAL
                 64
                 2015
                 PB
                 2014-03
                 Army
                 2040
                 Research, Development, Test & Evaluation, Army
                 4
                 Advanced Component Development & Prototypes (ACD&P)
                 
                     161.505
                     122.319
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     Continuing
                     Continuing
                
                 FY13 and FY14 decrements are due to Congressional reductions to the Inc 3 program.

Inc 2 and Inc 3 efforts were realigned to new PEs in FY15 and out to reflect correct level of RDTE effort.
Inc 2 PE 0603782/367 has been realigned to a new PE starting in FY15. The FY15 and out PE 0300349/EE7
Inc 3 PE 0603782/372 has been realigned to a new PE starting in FY15. For FY15 and out PE 0605350/EE8
                 The Defense Acquisition Executive (DAE), through the Nunn-McCurdy certification process, certified a restructured WIN-T program on June 5, 2007.  The certification Acquisition Decision Memorandum (ADM) stated that the Army will restructure the WIN-T Major Defense Acquisition Program (MDAP) to absorb the former Joint Network Node (JNN) Network program.  It further stated that the restructured program will consist of four Increments: Inc 1, Inc 2, Inc 3, and Inc 4.

WIN-T is key to the Army's Network Modernization program. The WIN-T program's focus is to provide tactical network capability that supports the Army's Capability Set fielding.
                 
                     
                         278.018
                         272.384
                         325.584
                         325.584
                    
                     
                         161.505
                         122.319
                         0.000
                         0.000
                    
                     
                         -116.513
                         -150.065
                         -325.584
                         -325.584
                    
                     
                         
                             -116.513
                             -150.065
                        
                         
                             
                                 Other Adjustments 1
                                 
                                     -209.125
                                     -209.125
                                
                            
                             
                                 Other Adjustments 2
                                 
                                     -116.459
                                     -116.459
                                
                            
                        
                    
                
                 
                     
                         367
                         Win-T Increment 2 -Initial Networking
                         
                             2.706
                             1.100
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             3.806
                        
                         
                             Inc 2 effort is funded under PE 0603782 Project 367 through FY14. This effort is funded under PE 0300349 Project EE7 in FY15 and out.
                             Warfighter Information Network (WIN-T) Increment (Inc) 2 provides the Army with On-The-Move (OTM) networking capability.  The Inc 2 network retains capabilities delivered by WIN-T Inc 1 and by leveraging proven government and commercial technologies, adds greater network throughput and automated  Network Management to optimize  planning (to include spectrum use), initialization, monitoring and troubleshooting. WIN-T Inc 2 employs Satellite Communications (SATCOM) OTM to extend the network in maneuver Brigade Combat Teams (BCTs) to Company level for the first time.  Using equipment mounted on combat platforms, WIN-T Increment 2 delivers a mobile capability that reduces reliance on fixed infrastructure and allows key leaders to move on the battlefield while retaining Situational Awareness and Mission Command capabilities. Using the Highband Networking Radio (HNR), with the Highband Networking Waveform (HNW) and high performance antennas, the WIN-T Inc 2 Line-of-Sight (LoS) network offers an adaptive 30 Megabit per second (Mbps) aggregate throughput to key leaders in their Command Post or in their vehicle. The WIN-T Inc 2 network is self-forming, which means that it automatically creates transmission paths based on terrain and environmental conditions; and self-healing, meaning that the paths will automatically re-route traffic to complete network transactions and calls even if one or more nodes break down or loses connectivity.  This offers greater network reliability and better end-to-end connectivity than traditional point-to-point networks.  WIN-T Inc 2 introduces the network management capability needed to keep the mobile and dispersed forces networked together through automated planning, initialization, monitoring, and troubleshooting.  Finally, WIN-T adopts "Colorless Core" technology that encrypts both classified and unclassified user information in the network and minimizes the number of users on the "core" of the network.  The Colorless Core allows commanders to utilize the tactical network without fear of the enemy intercepting information. Colorless Core is a technical insertion in the WIN-T Inc 1b network which enables information sharing between Inc 1b and Inc 2.
 
WIN-T Inc 3 mature NetOps technologies will be inserted into Increment 2 units.
                             
                                 
                                     Test and Evaluation
                                     Testing and Evaluation
                                     
                                         
                                             2.503
                                             0
                                             WIN-T Inc 2 will support First Unit Equipped  and Follow-On Test and Evaluation (FOT&E), Initial Operational Capability (IOC), Developmental Test (DT) and Full Rate Production (FRP) Decision Review (DR).
                                        
                                    
                                     
                                         
                                             1.033
                                             0
                                             WIN-T Inc 2 will support NIE 14.1 and NIE 14.2 tests.
                                        
                                    
                                
                                 
                                     Management Services
                                     System Engineering and Program Management Support
                                     
                                         
                                             0.203
                                             0
                                             Program Management support.
                                        
                                    
                                     
                                         
                                             0.067
                                             0
                                             Program Management support.
                                        
                                    
                                
                            
                             
                                 
                                     WIN-T Inc 2
                                     Procurement
                                     
                                         384.248
                                         476.438
                                         460.709
                                         460.709
                                         632.615
                                         616.100
                                         645.400
                                         265.009
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Inc 2 Spares
                                     Procurement Spares
                                     
                                         54.792
                                         2.365
                                         40.100
                                         40.100
                                         39.865
                                         41.372
                                         50.750
                                         96.919
                                         0
                                         326.163
                                    
                                
                                 
                                     RDTE Inc 3 PE 370349/EE7
                                     RDTE PE 370349/EE7
                                     
                                         3.249
                                         3.249
                                         18.209
                                         0
                                         21.458
                                    
                                
                                 
                                     OMA OCO Inc 2
                                     OMA OCO
                                     
                                         6.540
                                         0
                                         6.540
                                    
                                
                            
                             The Defense Acquisition Executive (DAE), through the Nunn-McCurdy certification process, certified a restructured WIN-T program on June 5, 2007.  The certification Acquisition Decision Memorandum (ADM) stated that the Army will restructure the WIN-T Major Defense Acquisition Program (MDAP) to absorb the former Joint Network Node (JNN) Network program.  It further stated that the restructured program will consist of four Increments: Incs 1, 2, 3, and 4.

The ADM of September 27, 2013 authorized the procurement of 98 additional communications nodes for Low Rate Initial Production (LRIP), bringing the total LRIP quantity to 1030 communications nodes. The Program Manager (PM) procured the authorized quantities on the current initial production contract (W15P7T-10-D-C007). This contract was awarded in 2010 as a three year contract with three option years.  Lots 1, 2, 3 and 4 of the LRIP contract have been procured, and Lot 5 is anticipated to be awarded in March 2014. 

Inc 2 provides the Army with On-The-Move (OTM) networking capability.  Inc 3 NetOps will be technically inserted into Inc 2 and these inserts will be tested in subsequent Network Integration Evaluation (NIE) events.
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     
                                         
                                             Program Management Support
                                             Various
                                             Various
                                             Various
                                             
                                                 26.616
                                                 
                                                     0.203
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Product Development
                                     
                                         
                                             Platform Integration
                                             Various
                                             Various
                                             Various
                                             
                                                 19.641
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             WIN-T Contract
                                             Various
                                             General Dynamics C4 Systems Inc
                                             Taunton, MA
                                             
                                                 138.598
                                                 
                                                     0.067
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             Technical Engineering Services adn Research Studies
                                             Various
                                             General Dynamics C4 Systems Inc
                                             Taunton, MA
                                             
                                                 7.086
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             Test
                                             Various
                                             Various
                                             Various
                                             
                                                 60.792
                                                 
                                                     2.503
                                                
                                                 
                                                     1.033
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     LRIP Production
                                     
                                         
                                             2
                                             2010
                                        
                                         
                                             4
                                             2014
                                        
                                    
                                
                                 
                                     First Unit Equipped
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             1
                                             2013
                                        
                                    
                                
                                 
                                     Follow-On Test and Evaluation 1
                                     
                                         
                                             3
                                             2013
                                        
                                         
                                             3
                                             2013
                                        
                                    
                                
                                 
                                     Initial Operating Capability
                                     
                                         
                                             4
                                             2013
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     Defense Acquisition Board
                                     
                                         
                                             4
                                             2013
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     Delivery Order 4 Award
                                     
                                         
                                             4
                                             2013
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     Network Integrated Evaluation 14.1
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             1
                                             2014
                                        
                                    
                                
                                 
                                     Delivery Order 5 Award
                                     
                                         
                                             2
                                             2014
                                        
                                         
                                             2
                                             2014
                                        
                                    
                                
                                 
                                     Developmental Test 1
                                     
                                         
                                             2
                                             2014
                                        
                                         
                                             2
                                             2014
                                        
                                    
                                
                                 
                                     Network Integrated Evaluation 14.2
                                     
                                         
                                             3
                                             2014
                                        
                                         
                                             3
                                             2014
                                        
                                    
                                
                                 
                                     Developmental Test 2
                                     
                                         
                                             3
                                             2014
                                        
                                         
                                             3
                                             2014
                                        
                                    
                                
                                 
                                     Army Material Release
                                     
                                         
                                             3
                                             2014
                                        
                                         
                                             3
                                             2014
                                        
                                    
                                
                                 
                                     NIE 15.1 (FOTE 2)
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             1
                                             2015
                                        
                                    
                                
                                 
                                     Follow-on Production Contract Delivery Order 1 Award
                                     
                                         
                                             3
                                             2015
                                        
                                         
                                             3
                                             2015
                                        
                                    
                                
                                 
                                     Full Rate Production Decision Review
                                     
                                         
                                             3
                                             2015
                                        
                                         
                                             3
                                             2015
                                        
                                    
                                
                                 
                                     Follow-on Delivery Order 2 Award
                                     
                                         
                                             3
                                             2015
                                        
                                         
                                             3
                                             2015
                                        
                                    
                                
                                 
                                     Full Rate Production/Fielding
                                     
                                         
                                             3
                                             2015
                                        
                                         
                                             4
                                             2020
                                        
                                    
                                
                                 
                                     Follow-on Delivery Order 3 Award
                                     
                                         
                                             1
                                             2016
                                        
                                         
                                             1
                                             2016
                                        
                                    
                                
                                 
                                     Follow-on Delivery Order 4 Award
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             1
                                             2017
                                        
                                    
                                
                                 
                                     Second Follow-on Production Contract Award
                                     
                                         
                                             1
                                             2018
                                        
                                         
                                             1
                                             2018
                                        
                                    
                                
                                 
                                     Second Follow-on Delivery Order 1 Award
                                     
                                         
                                             1
                                             2018
                                        
                                         
                                             1
                                             2018
                                        
                                    
                                
                                 
                                     Second Follow-on Delivery Order 2 Award
                                     
                                         
                                             1
                                             2019
                                        
                                         
                                             1
                                             2019
                                        
                                    
                                
                            
                        
                    
                     
                         372
                         WIN-T Increment 3 - Full Networking
                         
                             158.799
                             121.219
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             Continuing
                             Continuing
                        
                         
                             Inc 3 effort is funded under PE 0603782 Project 372 through FY14. This effort is funded under PE 0605350 Project EE8 in FY15 and out.
                             Warfighter Information Network – Tactical (WIN-T) Increment (Inc) 3 develops the Network Operations (NetOps) software to meet the Army's Network Convergence goals.  NetOps provides the monitoring, control and planning tools to ensure management of the voice, data and internet transport networks.  The NetOps software will also provide Information Assurance and Network Centric Enterprise Services. This allows for seamless integration of the tactical network planning, management, monitoring, and defense for the Signal staff.  These NetOps improvements simplify the management of the network and increase the automation of tools and reporting.  The developed NetOps software enhancements will be provided as a technical insertion to WIN-T Incs 1 and 2. 

Inc 3 also develops the enhanced Net Centric Waveform (NCW) version 10.x for increased throughput capability beyond the line of sight satellite communication and the Highband Networking Waveform (HNW) version 3.0 for line of sight communications.  NCW version 10.x will support Army Strategic Command certification of the waveform for use on Wideband Global Satellites. HNW version 3.x will be inserted into the Joint Tactical Networking Center Information Repository. Both NCW and HNW provide improved network capacity and robustness.
                             
                                 
                                     Product Development
                                     Inc 3 Engineering Manufacturing Development (EMD) continues development of Inc 3 system, hardware and software development, prototype manufacturing of test assets for the Inc 3 system.
                                     
                                         
                                             133.237
                                             0
                                             Inc 3 completes detailed design of network architecture, waveform, radio, Aerial Tier Payload and continues software coding of waveform and NetOps.
                                        
                                    
                                     
                                         
                                             93.894
                                             0
                                             Completion of NetOps Build 3.0 and Waveform Build. Start of NetOps Build 4.0 and HNW integration.  Completes initial Condition Based Maintenance Plus (CBM+) effort. Starts further CBM+ integration with NetOps.
                                        
                                    
                                
                                 
                                     Support Cost
                                     Technical Engineering Services and Research Studies
                                     
                                         
                                             4.566
                                             0
                                             Technical Engineering Services and Research Studies
                                        
                                    
                                     
                                         
                                             5.878
                                             0
                                             Technical Engineering Services and Research Studies
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     Testing and Evaluation
                                     
                                         
                                             4.654
                                             0
                                             Increment 3 continues analysis of multi node network. Conducts component level development tests and continues testing of Network Operations Build and Modular Communications Node Advanced Enclave (MCN-AE) for insertion of mature technology.
                                        
                                    
                                     
                                         
                                             9.697
                                             0
                                             Increment 3 continues planning for testing of NetOps, HNW, NIE 14.2 will be conducted to evaluate NetOps build 3.0 and demonstrate initial capabilities of CBM+.
                                        
                                    
                                
                                 
                                     Management Services
                                     Provides System Engineering and Program Management Support.
                                     
                                         
                                             16.342
                                             0
                                             Continues System Engineering and Program Management Support.
                                        
                                    
                                     
                                         
                                             11.750
                                             0
                                             Continues System Engineering and Program Management Support.
                                        
                                    
                                
                            
                             
                                 
                                     INC 3
                                     PE 655350/EE8
                                     
                                         113.210
                                         113.210
                                         39.700
                                         9.000
                                         0
                                         161.910
                                    
                                
                                 
                                     WIN-T Inc 3
                                     Procurement
                                     
                                         61.692
                                         534.323
                                         551.511
                                         0.000
                                         1147.526
                                    
                                
                            
                             The Defense Acquisition Executive (DAE), through the Nunn-McCurdy certification process, certified a restructured WIN-T program on June 5, 2007.  The certification Acquisition Decision Memorandum (ADM) stated that the Army will restructure the WIN-T Major Defense Acquisition Program (MDAP) to absorb the former Joint Network Node (JNN) Network program.  It further stated that the restructured program will consist of four Increments: Incs 1, 2, 3, and 4.

An evolutionary acquisition strategy is being utilized to provide for the timely insertion of new technologies into Army communication systems by adhering to the basic principles of the DoD Modular Open Systems Approach (MOSA).  This allows the Army to keep pace with changing commercial technology and maintain required interoperability with other joint, strategic and commercial standards-based networks. Applying integrated Network Operations (NetOps) capability, WIN-T provides the capability to manage, prioritize, and protect information. It ensures NetOps commonality with Joint, Allied, Coalition, Current Force, and Commercial voice and data networks.   

The program is presently in its Engineering, Manufacturing, and Development (EMD) phase, as WIN-T Inc 3 technology is being tested and released over time and will be inserted into WIN-T Inc 1 and Inc 2.  

ADM issued 24 Jun 13 required: Delay of follow on contract award until Key Performance Parameters (KPP) and Key System Attributes (KSA) are approved and traced to contract specifications. KPP memo signed 13 Aug 13 (JROCM 143-13) KSAs approved via Army memo 22 Aug 13. Delivery of System Engineering Plan (SEP), Test and Evaluation Master Plan (TEMP), Acquisition Strategy (30 Aug 13). Deliver Reliability Growth Plan and Curves Delivery of Flight Test Plan and Procedures (25 Jun 13). Brief Defense Acquisition Executive (DAE) on proposed strategy based on FY2015 budget (5 Aug 13). 27 Oct 13 ADM approved contract award and proceeding to Critical Design Review (CDR) and directed Inc 3 to return to the DAE for approval of the updated program strategy. Army Configuration Steering Board (CSB) program de-scope occurred on 7 Nov 13, with approval memorandum signed 16 Jan 14.
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     
                                         
                                             Program Management Support
                                             Various
                                             Various
                                             Various
                                             
                                                 85.870
                                                 
                                                     16.342
                                                
                                                 
                                                     11.750
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Product Development
                                     
                                         
                                             Inc 3 Engineering Manufacturing and Development
                                             Various
                                             General Dynamics C4 Systems Inc
                                             Taunton, MA
                                             
                                                 797.239
                                                 
                                                     100.848
                                                
                                                 
                                                     93.894
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Inc 3 Data Rights
                                             Various
                                             Harris GCSD
                                             Melbourne, FL
                                             
                                                 4.417
                                                 0
                                                 4.417
                                                 0
                                            
                                        
                                         
                                             Platform Integration
                                             Various
                                             Various
                                             Various
                                             
                                                 12.725
                                                 
                                                     32.389
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             Technical Engineering Services and Research Studies
                                             Various
                                             General Dynamics C4 Systems Inc
                                             Taunton, MA
                                             
                                                 22.963
                                                 
                                                     4.566
                                                
                                                 
                                                     5.878
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             Testing
                                             Various
                                             Various
                                             Various
                                             
                                                 3.826
                                                 
                                                     4.654
                                                
                                                 
                                                     9.697
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Increment 3 Engineering Manufacturing Development (EMD)
                                     
                                         
                                             4
                                             2007
                                        
                                         
                                             2
                                             2017
                                        
                                    
                                
                                 
                                     HNW 3.0 Development and Test
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             2
                                             2015
                                        
                                    
                                
                                 
                                     NCW 10.x Certification
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             2
                                             2015
                                        
                                    
                                
                                 
                                     Follow-On Engineering Manufacturing Development Contract Award
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             1
                                             2014
                                        
                                    
                                
                                 
                                     Task Order
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             1
                                             2014
                                        
                                    
                                
                                 
                                     CBM+
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             2
                                             2014
                                        
                                    
                                
                                 
                                     Critical Design Review
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             1
                                             2014
                                        
                                    
                                
                                 
                                     Build 4.0
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             3
                                             2015
                                        
                                    
                                
                                 
                                     CBM+ Demo at NIE 14.2
                                     
                                         
                                             2
                                             2014
                                        
                                         
                                             3
                                             2014
                                        
                                    
                                
                                 
                                     Task Order (Complete Build 4)
                                     
                                         
                                             3
                                             2014
                                        
                                         
                                             3
                                             2014
                                        
                                    
                                
                                 
                                     Task Order (HNW Demo)
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             1
                                             2015
                                        
                                    
                                
                                 
                                     Task Order (Build 5)
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             1
                                             2015
                                        
                                    
                                
                                 
                                     HNW Integrate
                                     
                                         
                                             2
                                             2015
                                        
                                         
                                             2
                                             2016
                                        
                                    
                                
                                 
                                     Build 5.0
                                     
                                         
                                             2
                                             2015
                                        
                                         
                                             3
                                             2016
                                        
                                    
                                
                                 
                                     Developmental Test 1
                                     
                                         
                                             3
                                             2015
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     OA @ Network Integrated Evaluation 16.1
                                     
                                         
                                             1
                                             2016
                                        
                                         
                                             1
                                             2016
                                        
                                    
                                
                                 
                                     HNW Demo
                                     
                                         
                                             2
                                             2016
                                        
                                         
                                             2
                                             2016
                                        
                                    
                                
                                 
                                     Developmental Test 2
                                     
                                         
                                             3
                                             2016
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     OA @ Network Integrated Evaluation 17.1
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             1
                                             2017
                                        
                                    
                                
                                 
                                     Milestone C
                                     
                                         
                                             3
                                             2017
                                        
                                         
                                             3
                                             2017
                                        
                                    
                                
                            
                        
                    
                
            
        
         
             
                 0603790A
                 NATO Research and Development
                 65
                 2015
                 PB
                 2014-03
                 Army
                 2040
                 Research, Development, Test & Evaluation, Army
                 4
                 Advanced Component Development & Prototypes (ACD&P)
                 
                     4.393
                     3.872
                     2.954
                     2.954
                     6.593
                     6.011
                     5.169
                     5.276
                     Continuing
                     Continuing
                
                 FY13 adjustments attributed to Congressional General Reductions (-7 thousand); SBIR/STTR transfers (-31 thousand); Sequestration reductions (-430 thousand).
FY15 reduction attributed to realignment to other higher priority Army programs.
                 This program implements the provisions of Title 10 U.S. Code, Section 2350a, Cooperative Research and Development (R&D) Projects: Allied Countries.  The objective is to improve, through the application of emerging technologies, the conventional defense capabilities of the United States and our cooperative partners, including the North Atlantic Treaty Organization (NATO), U.S. major non-NATO allies and Friendly Foreign countries. Through technology sharing and joint equipment development these projects help reduce U.S. acquisition costs and leverage important technologies for the Army Transformation and the development of the Future Combat system. Cooperative efforts also improve multinational force compatibility with potential coalition partners through the development and use of similar equipment and improved interfaces. The program focuses specifically on international cooperative technology demonstration, validation, and interoperability of Army weapon and command, control, communications and information (C3I) systems, including the NATO Defense Against Terrorism initiatives. Projects are implemented through international agreements with foreign partners that define scope, cost and work sharing arrangements, management, contracting, security, data protection and third party transfers.  Funds are used to pay for only the U.S. work share that occurs in the United States at U.S. Government and U.S. contractor facilities.
                 
                     
                         4.961
                         3.874
                         6.069
                         6.069
                    
                     
                         4.393
                         3.872
                         2.954
                         2.954
                    
                     
                         -0.568
                         -0.002
                         -3.115
                         -3.115
                    
                     
                         
                             -0.007
                             -0.002
                        
                         
                             -0.131
                        
                         
                             
                                 Adjustments to Budget Years
                                 
                                     -3.115
                                     -3.115
                                
                            
                             
                                 Other Adjustments
                                 
                                     -0.430
                                
                            
                        
                    
                
                 
                     
                         691
                         NATO Rsch & Devel
                         
                             4.393
                             3.872
                             2.954
                             2.954
                             6.593
                             6.011
                             5.169
                             5.276
                             Continuing
                             Continuing
                        
                         
                             Projects formerly titled Multi-National Network Enabled Capabilities, Low Level Air Defense Interoperability, JTRS, Combat Identification, and Multilateral Interoperability Program will be included under Communications, Interoperability, and Electronics Technologies.
New bullets for FY 2015 will include: Missile and Rocket Technologies, Aviation Systems Technologies, Soldier Technologies, Chemical and Biological Defense Technologies, Ground Systems Technologies, Weapons and Munitions Technologies and Armaments Cooperation Enterprise Support.
                             This program implements the provisions of Title 10 U.S. Code, Section 2350a, Cooperative Research and Development (R&D) Projects: Allied Countries.  The objective is to improve, through the application of emerging technologies, the conventional defense capabilities of the United States and our cooperative partners, including the North Atlantic Treaty Organization (NATO), U.S. major non-NATO allies and Friendly Foreign countries. Through technology sharing and joint equipment development these projects help reduce U.S. acquisition costs and leverage important technologies for the Army Transformation and the development of the Future Combat system. Cooperative efforts also improve multinational force compatibility with potential coalition partners through the development and use of similar equipment and improved interfaces. The program focuses specifically on international cooperative technology demonstration, validation, and interoperability of Army weapon and command, control, communications and information (C3I) systems, including the NATO Defense Against Terrorism initiatives. Projects are implemented through international agreements with foreign partners that define scope, cost and work sharing arrangements, management, contracting, security, data protection and third party transfers.  Funds are used to pay for only the U.S. work share that occurs in the United States at U.S. Government and U.S. contractor facilities.
                             
                                 
                                     Scientific and Technology Enterprise Management
                                     Scientific and Technology Enterprise Management (STEM)/International Online (IOL) Development and Implementation NATO/International Cooperative R&D (AR 70-41) and International Acquisition (AR 70-1, 
AR 70-3)
                                     
                                         
                                             0.774
                                             0
                                             The goal of this program is to expand worldwide allied standardization and interoperability through cooperative research and development (R&D) and technology sharing per SECDEF guidance and especially in support of the U.S. Army. This program funds the travel costs and administrative support (studies, analysis, interpretation, equipment, etc.) required to participate in internationally, such as the North Atlantic Treaty Organization (NATO) Army Armaments Group (NAAG), Defense Against Terrorism (DAT) and to pursue new cooperative R&D initiatives and international cooperative agreements such as memoranda of understanding. This program also includes:  the United States' share of costs of the NATO Civil Budget, Chapter IX, which funds the NATO Industrial Advisory Group (NIAG) and the Special Fund for Cooperative Planning (U. S. Army is Executive Agent for this NATO bill); partially funds the Five Power Senior National Representatives, Army [SNR (A)], the Technical Cooperative Program, Bilateral SNR(A)s, and Army armaments working groups with many nations.
                                        
                                    
                                     
                                         
                                             0.699
                                             0
                                             The goal of this program is to expand worldwide allied standardization and interoperability through cooperative research and development (R&D) and technology sharing per SECDEF guidance and especially in support of the U.S. Army. This program will fund the travel costs and administrative support (studies, analysis, interpretation, equipment, etc.) required to participate in internationally, such as the North Atlantic Treaty Organization (NATO) Army Armaments Group (NAAG), Defense Against Terrorism (DAT) and to pursue new cooperative R&D initiatives and international cooperative agreements such as memoranda of understanding. This program will also include:  the United States' share of costs of the NATO Civil Budget, Chapter IX, which funds the NATO Industrial Advisory Group (NIAG) and the Special Fund for Cooperative Planning (U. S. Army is Executive Agent for this NATO bill); partially will fund the Five Power Senior National Representatives, Army [SNR (A)], the Technical Cooperative Program, Bilateral SNR(A)s, and Army armaments working groups with many nations.  Effective FY15, efforts in this area will be move to Armaments Cooperation Enterprise Support.
                                        
                                    
                                
                                 
                                     Armaments Cooperation Enterprise Support
                                     Armaments Cooperation Enterprise Support/ International Online (IOL) Development and Implementation NATO/International Cooperative R&D (AR 70-41) and International Acquisition (AR 70-1, 
AR 70-3). Prior to FY15, efforts in this area were covered under the area entitled Scientific and Technology Enterprise Management.
                                     
                                         
                                             1.176
                                        
                                         
                                             1.176
                                             The goal of this program is to expand worldwide allied standardization and interoperability through cooperative research and development (R&D) and technology sharing per SECDEF guidance and especially in support of the U.S. Army. This program will fund the travel costs and administrative support (studies, analysis, interpretation, equipment, etc.) required to participate internationally, such as the North Atlantic Treaty Organization (NATO) Army Armaments Group (NAAG), Defense Against Terrorism (DAT) and to pursue new cooperative R&D initiatives and international cooperative agreements such as memoranda of understanding. This program will also include:  the United States' share of costs of the NATO Civil Budget, Chapter IX, which funds the NATO Industrial Advisory Group (NIAG) and the Special Fund for Cooperative Planning (U. S. Army is Executive Agent for this NATO bill); the Technical Cooperation Program, and Army armaments cooperation working groups with many nations.
                                        
                                    
                                
                                 
                                     Multilateral Interoperability Program
                                     Multilateral Interoperability Program (MIP) (Partners: Germany, France, United Kingdom, Canada, Italy):  Continued integration work from the Command and Control Systems Interoperability Program (C2SIP) into an Advanced Concept Technology Demonstration (ACTD) to achieve NATO levels four (messaging) and five (database) interoperability and also extend the effort into a sustainable program to incorporate lessons learned into national systems (e.g. AFATDS, FADC2).
                                     
                                         
                                             0.605
                                             0
                                             Continued integration work from the Command and Control Systems Interoperability Program into an Advanced Concept Technology Demonstration (ACTD) to achieve NATO levels four (messaging) and five (database) interoperability and also extend the effort into a sustainable program to incorporate lessons learned into national systems (e.g. AFATDS, FADC2).
                                        
                                    
                                     
                                         
                                             0.538
                                             0
                                             Continue integration work from the Command and Control Systems Interoperability Program into an Advanced Concept Technology Demonstration (ACTD) to achieve NATO levels four (messaging) and five (database) interoperability and will also extend the effort into a sustainable program to incorporate lessons learned into national systems (e.g. AFATDS, FADC2).  Effective FY15, MIP efforts will be under Communications, interoperability, and electronics technologies
                                        
                                    
                                
                                 
                                     Multi-National Network Enabled Capabilities (MNNEC)
                                     Multi-National Network Enabled Capabilities (MNNEC) related Command, Control, Communications, Computers, Intelligence Surveillance and Reconnaissance (C4ISR) (Potential Partners: United Kingdom, France, Italy, Germany and major NATO Allies) MNNEC would focus on developing a single solutions standard avoiding development of multiple unique solutions and leverage existing interoperability standards developed by NATO as well as other international forums such as the Five Power Net Centrick PA. A single solution standard will include common doctrine, technical and procedural specifications to make better use of existing information, shared data, leverage national operating picture capabilities and enable the development of interoperability of data, databases, applications, security domains and national networks architectures. The MNNEC is more than interoperability of information systems; it is the complete networking of information systems with sensors and shooters focusing on building Net-Centric interoperability among coalition tactical land components operating in a Joint Environment, focused at the Brigade and Below level, but not excluding using the services provided at higher echelons. The MNNEC has a future force focus, endeavoring to define migration strategies for Net-Centric capabilities in the 2010-2025 timeframe with part of the work to determine the time-phased implementations of a Multi-National Network Enabled Capability. The end results would be an integration of national C2/C4ISR systems into an NCES environment to include the NATO Network Enabled Capabilities (NNEC) and the 5 Powers Net Centric Project Agreement.
                                     
                                         
                                             0.607
                                             0
                                             Multi-National Network Enabled Capabilities (MNNEC) related Command, Control, Communications, Computers, Intelligence Surveillance and Reconnaissance (C4ISR)(Potential Partners: United Kingdom, France, Italy, Germany and major NATO Allies) MNNEC would focus on developing a single solutions standard avoiding development of multiple unique solutions and leverage existing interoperability standards developed by NATO as well as other international forums such as the Five Power Net Centrick PA. A single solution standard includes common doctrine, technical and procedural specifications to make better use of existing information, shared data, leverage national operating picture capabilities and enable the development of interoperability of data, databases, applications, security domains and national networks architectures. The MNNEC is more than interoperability of information systems; it is the complete networking of information systems with sensors and shooters focusing on building Net-Centric interoperability among coalition tactical land components operating in a Joint Environment, focused at the Brigade and Below level, but not excluding using the services provided at higher echelons. The MNNEC has a future force focus, endeavoring to define migration strategies for Net-Centric capabilities in the 2010-2025 timeframe with part of the work to determine the time-phased implementations of a Multi-National Network Enabled Capability. The end results would be an integration of national C2/C4ISR systems into an NCES environment to include the NATO Network Enabled Capabilities (NNEC).
                                        
                                    
                                     
                                         
                                             0.449
                                             0
                                             Multi-National Network Enabled Capabilities (MNNEC) related Command, Control, Communications, Computers, Intelligence Surveillance and Reconnaissance (C4ISR)(Potential Partners: United Kingdom, France, Italy, Germany and major NATO Allies) MNNEC would focus on developing a single solutions standard avoiding development of multiple unique solutions and leverage existing interoperability standards developed by NATO as well as other international forums such as the Five Power Net Centrick PA. A single solution standard will include common doctrine, technical and procedural specifications to make better use of existing information, shared data, leverage national operating picture capabilities and enable the development of interoperability of data, databases, applications, security domains and national networks architectures. The MNNEC will be more than interoperability of information systems; it is the complete networking of information systems with sensors and shooters focusing on building Net-Centric interoperability among coalition tactical land components operating in a Joint Environment, focused at the Brigade and Below level, but not excluding using the services provided at higher echelons. The MNNEC will have a future force focus, endeavoring to define migration strategies for Net-Centric capabilities in the 2010-2025 timeframe with part of the work to determine the time-phased implementations of a Multi-National Network Enabled Capability. The end results would be an integration of national C2/C4ISR systems into an NCES environment to include the NATO Network Enabled Capabilities (NNEC). Effective FY15, efforts in this area will be part of Communications, interoperability, and electronics technologies.
                                        
                                    
                                
                                 
                                     Communications Interoperability, and Electronics Technologies
                                     The goal of this project is to develop technologies that enable interoperability among partner countries' command, control, communications, sensors, and information systems.   Efforts under this project include development of a single solution standard avoiding development of multiple unique solutions and leverage existing interoperability standards developed by NATO. Such standards include common doctrine, technical and procedural specifications to make better use of existing information, shared data, leverage national operating picture capabilities and enable the development of interoperability of data, databases, applications, security domains and national networks architectures.  Includes efforts from areas formerly titled Multi-National Network Enabled Capabilities, Low Level Air Defense Interoperability, JTRS, Combat Identification, and Multilateral Interoperability Program.
                                     
                                         
                                             0.700
                                        
                                         
                                             0.700
                                             The goal of this project is to develop technologies that enable interoperability among partner countries' command, control, communications, sensors, and information systems.   Efforts under this project include development of a single solution standard avoiding development of multiple unique solutions and leverage existing interoperability standards developed by NATO. Such standards include common doctrine, technical and procedural specifications to make better use of existing information, shared data, leverage national operating picture capabilities and enable the development of interoperability of data, databases, applications, security domains and national networks architectures.  Includes projects formerly titled Multi-National Network Enabled Capabilities, Low Level Air Defense Interoperability, JTRS, Combat Identification, and Multilateral Interoperability Program.
                                        
                                    
                                
                                 
                                     Combat Identification
                                     Combat Identification (Partners: UK, Germany, France and Italy):  Combat ID will pursue the extension of tasks required for implementing the associated NATO Standardization Agreement (STANAG 4579), allied participation in Coalition Combat ID Advanced Concept Technology Demonstrator (ACTD), will pursue the NATO Staff Requirement and a STANAG for the Dismounted Soldier ID.
                                     
                                         
                                             0.060
                                             0
                                             Combat ID pursues the extension of tasks required for implementing the associated NATO Standardization Agreement (STANAG 4579), allied participation in Coalition Combat ID Advanced Concept Technology Demonstrator (ACTD), pursues the NATO Staff Requirement and a STANAG for the Dismounted Soldier ID.
                                        
                                    
                                     
                                         
                                             0.043
                                             0
                                             Combat ID will pursue the extension of tasks required for implementing the associated NATO Standardization Agreement (STANAG 4579), allied participation in Coalition Combat ID Advanced Concept Technology Demonstrator (ACTD), will pursue the NATO Staff Requirement and a STANAG for the Dismounted Soldier ID.  Effective FY15, Combat ID efforts will be under Communications, Interoperability, and Electronics Technologies.
                                        
                                    
                                
                                 
                                     Technology Research and Development Projects
                                     Technology Research and Development Projects (TRDP) (Partners: United Kingdom, Germany, France, Canada, Australia, Netherlands, Korea, Norway): The scope of this MOU encompasses R&D collaboration on basic, exploratory and advanced Land Warfare Concepts and Technologies that are focused on Future Combat System enabling technologies, the maturation of which may lead to the development of technologically superior conventional weapon systems.
                                     
                                         
                                             0.675
                                             0
                                             The scope of this MOU encompasses R&D collaboration on basic, exploratory and advanced Land Warfare Concepts and Technologies that are focused on Future Combat System enabling technologies, the maturation of which may lead to the development of technologically superior conventional weapon systems.
                                        
                                    
                                     
                                         
                                             0.617
                                             0
                                             The scope of this MOU will encompass R&D collaboration on basic, exploratory and advanced Land Warfare Concepts and Technologies that will be focused on Future Combat System enabling technologies, the maturation of which may lead to the development of technologically superior conventional weapon systems.  Effective FY15, TRDP efforts will be moved under several other programs such as: Aviations Systems Technologies, Soldiers Technologies, Missile and Rocket Technologies, Chem/Bio Technologies, and Weapons and Munitions Technologies.
                                        
                                    
                                
                                 
                                     Senior National Representatives (Army) (SNR-(A))
                                     Senior National Representatives (Army) (SNR-(A)) Projects (Partners: France, Germany, United Kingdom and Italy): Supports harmonization of programs at various levels: exchanging information, identifying knowledge gaps and conducting feasibility studies to further promote cooperative development; standardizing, fielding and roadmapping various processes; distributing the workload among the different nations. Technology Demonstrations hosted by the U.S. reps to Land Group 6, NATO Army Armaments Group (NAAG), will provide an opportunity to observe and demonstrate the current and future capability of participating NATO nations with a view to assisting future operational and materiel interoperability. Army support of NAAG studies, analysis and technology demonstrations.
                                     
                                         
                                             0.568
                                             0
                                             Senior National Representatives (Army) (SNR-(A)) Projects with international partners: Supports harmonization of programs at various levels: exchanging information, identifying knowledge gaps and conducting feasibility studies to further promote cooperative development; standardizing, fielding and roadmapping various processes; distributing the workload among the different nations. Technology Demonstrations hosted by the U.S. reps to Land Group, NATO Army Armaments Group (NAAG), provides an opportunity to observe and demonstrate the current and future capability of participating NATO nations with a view to assisting future operational and materiel interoperability. Army support of NAAG studies, analysis and technology demonstrations.
                                        
                                    
                                     
                                         
                                             0.597
                                             0
                                             Senior National Representatives (Army) (SNR-(A)) Projects (Partners: France, Germany, United Kingdom and Italy): Supports harmonization of programs at various levels: exchanging information, identifying knowledge gaps and conducting feasibility studies to further promote cooperative development; standardizing, fielding and roadmapping various processes; distributing the workload among the different nations. Technology Demonstrations hosted by the U.S. reps to Land Group, NATO Army Armaments Group (NAAG), will provide an opportunity to observe and demonstrate the current and future capability of participating NATO nations with a view to assisting future operational and materiel interoperability. Army support of NAAG studies, analysis and technology demonstrations.
                                        
                                         
                                             0.060
                                        
                                         
                                             0.060
                                             Senior National Representatives (Army) (SNR-(A)) Projects with international partners: Supports harmonization of programs at various levels: exchanging information, identifying knowledge gaps and conducting feasibility studies to further promote cooperative development; standardizing, fielding and road mapping various processes; distributing the workload among the different nations. Technology Demonstrations hosted by the U.S. reps to Land Group, NATO Army Armaments Group (NAAG), provides an opportunity to observe and demonstrate the current and future capability of participating NATO nations with a view to assisting future operational and materiel interoperability. Army support of NAAG studies, analysis and technology demonstrations.
                                        
                                    
                                
                                 
                                     Joint Tactical Radio System
                                     Joint Tactical Radio System (JTRS) (Partners: Japan, Sweden, UK):  The participants in these programs will develop and implement Software-enabled radios as replacements to current radio systems.  The projects shall be focused on maintaining interoperability as the countries pursue their own separate software radio programs. The project agreements (PAs) will include a joint development of software radio specifications, separate development and testing of software waveforms, and joint interoperability testing using the system assets developed as part of the agreements.
                                     
                                         
                                             0.263
                                             0
                                             The participants in these programs developes and implements Software-enabled radios as replacements to current radio systems.  The projects focuses on maintaining interoperability as the countries pursue their own separate software radio programs. The project agreements (PAs) includes a joint development of software radio specifications, separate development and testing of software waveforms, and joint interoperability testing using the system assets developed as part of the agreements.
                                        
                                    
                                     
                                         
                                             0.202
                                             0
                                             The participants in these programs will develop and implement Software-enabled radios as replacements to current radio systems.  The projects shall be focused on maintaining interoperability as the countries pursue their own separate software radio programs. The project agreements (PAs) will include a joint development of software radio specifications, separate development and testing of software waveforms, and joint interoperability testing using the system assets developed as part of the agreements. Effective FY15, efforts in this area will be under Communications, Interoperability, and Electronics Technologies.
                                        
                                    
                                
                                 
                                     Artillery Command and Control Interoperability
                                     Artillery Command and Control Interoperability (ASCA) (Partners: France, Germany, Italy, UK):  The Participants in this program will develop an automated software interface between their national field artillery command and control systems.  The nations will be able to receive and provide mutual fire support (i.e. cannon and rocket fire) in combined operations more rapidly and with minimal errors.
                                     
                                         
                                             0.370
                                             0
                                             The Participants in this program develops an automated software interface between their national field artillery command and control systems.  The nations are able to receive and provide mutual fire support (i.e. cannon and rocket fire) in combined operations more rapidly and with minimal errors.
                                        
                                    
                                     
                                         
                                             0.300
                                             0
                                             The Participants in this program will develop an automated software interface between their national field artillery command and control systems.  The nations will be able to receive and provide mutual fire support (i.e. cannon and rocket fire) in combined operations more rapidly and with minimal errors.  Effective FY15, efforts in this program will be move to Weapons and Munitions Technologies.
                                        
                                    
                                
                                 
                                     Weapons and Munitions Technologies
                                     Weapons and munitions technologies (Partners: France, Germany, Italy, UK):  The Participants in this program will develop an automated software interface between their national field artillery command and control systems.  The nations will be able to receive and provide mutual fire support (i.e. cannon and rocket fire) in combined operations more rapidly and with minimal errors.
                                     
                                         
                                             0.588
                                        
                                         
                                             0.588
                                             The goal of this project is to cooperate with partner countries to increase interoperability and develop jointly technologies to improve range, payloads, speed, survivability and lethality to maintain U.S. technical superiority and combat overmatch for Army weapons systems and associated munitions.   Areas of cooperation include fuzing and warhead systems, guidance systems, counter improvised explosive device neutralization, directed energy, and fire control systems.  Such cooperative development will be done under the auspices of international agreements established among the participating countries for the purposes of improving defense capabilities of the U.S. and partner countries.
                                        
                                    
                                
                                 
                                     Low Level Air Defense Interoperability
                                     Low Level Air Defense Interoperability (LLAPI) (Partners: Major NATO Allies):  The objective of this program is to successfully demonstrate Command and Control (C2) interoperability among the participant nations' Short Range Air Defense (shared) assets for automated air picture exchange.
                                     
                                         
                                             0.204
                                             0
                                             The objective of this program is to successfully demonstrate Command and Control (C2) interoperability among the participant nations' Short Range Air Defense (shared) assets for automated air picture exchange.
                                        
                                    
                                     
                                         
                                             0.170
                                             0
                                             The objective of this program is to successfully demonstrate Command and Control (C2) interoperability among the participant nations' Short Range Air Defense (shared) assets for automated air picture exchange.
Effective FY15, efforts in this program will be part of Communications, Interoperability, and Electronics Technologies
                                        
                                    
                                
                                 
                                     Force Protection Projects
                                     Force Protection Projects (FPP) (Partners: United Kingdom, France, Germany, Italy, Sweden, Canada): Force Protection Projects will include R&D collaboration on technologies such as Counter Rocket and Mortar (C-RAM) and Counter Improvised Explosive Devices (C-IED). Programs include Military Operations in Urban Terrain (MOUT) and a variety of Defense Against Terrorism (DAT) initiatives such as Defense Against Mortar Attacks (DAMA) and Joint Precision Air Drop System (JPADS).
                                     
                                         
                                             0.267
                                             0
                                             Force Protection Projects includes R&D collaboration on technologies such as Counter Rocket and Mortar (C-RAM) and Counter Improvised Explosive Devices (C-IED). Programs includes Military Operations in Urban Terrain (MOUT) and a variety of Defense Against Terrorism (DAT) initiatives such as Defense Against Mortar Attacks (DAMA) and Joint Precision Air Drop System (JPADS).
                                        
                                    
                                     
                                         
                                             0.257
                                             0
                                             Force Protection Projects will include R&D collaboration on technologies such as Counter Rocket and Mortar (C-RAM) and Counter Improvised Explosive Devices (C-IED). Programs will include Military Operations in Urban Terrain (MOUT) and a variety of Defense Against Terrorism (DAT) initiatives such as Defense Against Mortar Attacks (DAMA) and Joint Precision Air Drop System (JPADS). Effective FY15 efforts in this program will be under Soldier Technologies.
                                        
                                    
                                
                                 
                                     Soldier technologies
                                     Soldier Technologies (Partners: United Kingdom, France, Germany, Italy, Sweden, Canada): Soldier Technologies will include R&D collaboration on technologies such as Counter Rocket and Mortar (C-RAM) and Counter Improvised Explosive Devices (C-IED). Programs include Military Operations in Urban Terrain (MOUT) and a variety of Defense Against Terrorism (DAT) initiatives such as Defense Against Mortar Attacks (DAMA) and Joint Precision Air Drop System (JPADS).
                                     
                                         
                                             0.020
                                        
                                         
                                             0.020
                                             The goal of this project is to cooperate with partner countries to increase interoperability and develop jointly improved technologies to increase the effectiveness, health, and reliability of the individual soldier.  Such technologies will maximize soldier survivability, sustainability, mobility, combat effectiveness, and field quality of life.  Efforts under this project will also enable interoperability and standardization among partner country systems that support the individual soldier.  Such cooperative development will be done under the auspices of international agreements established among the participating countries for the purposes of improving defense capabilities of the U.S. and partner countries.
                                        
                                    
                                
                                 
                                     Ground Systems Technologies
                                     The goal of this project is to cooperate with partner countries to increase interoperability and develop jointly technologies to improve survivability, weapons, ground platforms (manned and unmanned), and mobility and counter-mobility to provide soldiers with unmatched offensive and defensive capabilities in weapons and military vehicles.   Areas of cooperation include ground systems design, propulsion, structures, robotics, alternative fuels and lubricants, systems integration, electronics, and power management.  Such cooperative development will be done under the auspices of international agreements established among the participating countries for the purposes of improving defense capabilities of the U.S. and partner countries.
                                     
                                         
                                             0.200
                                        
                                         
                                             0.200
                                             The goal of this project is to cooperate with partner countries to increase interoperability and develop jointly technologies to improve survivability, weapons, ground platforms (manned and unmanned), and mobility and counter-mobility to provide soldiers with unmatched offensive and defensive capabilities in weapons and military vehicles.   Areas of cooperation include ground systems design, propulsion, structures, robotics, alternative fuels and lubricants, systems integration, electronics, and power management.  Such cooperative development will be done under the auspices of international agreements established among the participating countries for the purposes of improving defense capabilities of the U.S. and partner countries.
                                        
                                    
                                
                                 
                                     Aviation Systems Technologies
                                     The goal of this project is to cooperate with partner countries to increase interoperability and develop jointly improved aerodynamics, aeromechanics, avionics, weapons and sensor integration, propulsion, and aviation autonomy technologies that improve range, payloads, speed, survivability and lethality to maintain U.S. technical superiority and combat overmatch for vertical lift aviation systems.  Such cooperative development will be done under the auspices of international agreements established among the participating countries for the purposes of improving defense capabilities of the U.S. and partner countries.
                                     
                                         
                                             0.180
                                        
                                         
                                             0.180
                                             The goal of this project is to cooperate with partner countries to increase interoperability and develop jointly improved aerodynamics, aeromechanics, avionics, weapons and sensor integration, propulsion, and aviation autonomy technologies that improve range, payloads, speed, survivability and lethality to maintain U.S. technical superiority and combat overmatch for vertical lift aviation systems.  Such cooperative development will be done under the auspices of international agreements established among the participating countries for the purposes of improving defense capabilities of the U.S. and partner countries.
                                        
                                    
                                
                                 
                                     Chemical and Biological Defense Technologies
                                     The goal of this project is to cooperate with partner countries to increase interoperability and standardization of chemical, biological, and radiological defense materiel and to develop jointly improved technologies to defend against weapons of mass destruction.  Areas of cooperation include aerosol physics, toxicology, vaccinations, filtration science, agent detection and monitoring, handling, and demilitarization.  Such cooperative development will be done under the auspices of international agreements established among the participating countries for the purposes of improving defense capabilities of the U.S. and partner countries.
                                     
                                         
                                             0.030
                                        
                                         
                                             0.030
                                             The goal of this project is to cooperate with partner countries to increase interoperability and standardization of chemical, biological, and radiological defense materiel and to develop jointly improved technologies to defend against weapons of mass destruction.  Areas of cooperation include aerosol physics, toxicology, vaccinations, filtration science, agent detection and monitoring, handling, and demilitarization.  Such cooperative development will be done under the auspices of international agreements established among the participating countries for the purposes of improving defense capabilities of the U.S. and partner countries.
                                        
                                    
                                
                            
                             None
                             All projects are test or technical demonstrations to feed into potential new requirements in support of Army Transformation to the Future Force or as product improvements to the Current Force.

Below is the list of the programs that were changed, combined or renamed.

Communications, Interoperability, and Electronics Technologies
The goal of this project is to develop technologies that enable interoperability among partner countries’ command, control, communications, sensors, and information systems.   Efforts under this project include development of a single solution standard avoiding development of multiple unique solutions and leverage existing interoperability standards developed by NATO. Such standards include common doctrine, technical and procedural specifications to make better use of existing information, shared data, leverage national operating picture capabilities and enable the development of interoperability of data, databases, applications, security domains and national networks architectures.  Includes projects formerly titled Multi-National Network Enabled Capabilities, Low Level Air Defense Interoperability, JTRS, Combat Identification, and Multilateral Interoperability Program.

Missile and Rocket Technologies
The goal of this project is to cooperate with partner countries to increase interoperability and develop jointly improved missile and rocket technologies, such as propulsion, energetic materials, payloads, flight control systems, sensors, and seekers.  Such cooperative development will be done under the auspices of international agreements established among the participating countries for the purposes of improving defense capabilities of the U.S. and partner countries.

Aviation Systems Technologies
The goal of this project is to cooperate with partner countries to increase interoperability and develop jointly improved aerodynamics, aeromechanics, avionics, weapons and sensor integration, propulsion, and aviation autonomy technologies that improve range, payloads, speed, survivability and lethality to maintain U.S. technical superiority and combat overmatch for vertical lift aviation systems.  Such cooperative development will be done under the auspices of international agreements established among the participating countries for the purposes of improving defense capabilities of the U.S. and partner countries.

Soldier Technologies
The goal of this project is to cooperate with partner countries to increase interoperability and develop jointly improved technologies to increase the effectiveness, health, and reliability of the individual soldier.  Such technologies will maximize soldier survivability, sustainability, mobility, combat effectiveness, and field quality of life.  Efforts under this project will also enable interoperability and standardization among partner country systems that support the individual soldier.  Such cooperative development will be done under the auspices of international agreements established among the participating countries for the purposes of improving defense capabilities of the U.S. and partner countries.

Chemical and Biological Defense Technologies
The goal of this project is to cooperate with partner countries to increase interoperability and standardization of chemical, biological, and radiological defense materiel and to develop jointly improved technologies to defend against weapons of mass destruction.  Areas of cooperation include aerosol physics, toxicology, vaccinations, filtration science, agent detection and monitoring, handling, and demilitarization.  Such cooperative development will be done under the auspices of international agreements established among the participating countries for the purposes of improving defense capabilities of the U.S. and partner countries.

Ground Systems Technologies
The goal of this project is to cooperate with partner countries to increase interoperability and develop jointly technologies to improve survivability, weapons, ground platforms (manned and unmanned), and mobility and counter-mobility to provide soldiers with unmatched offensive and defensive capabilities in weapons and military vehicles.   Areas of cooperation include ground systems design, propulsion, structures, robotics, alternative fuels and lubricants, systems integration, electronics, and power management.  Such cooperative development will be done under the auspices of international agreements established among the participating countries for the purposes of improving defense capabilities of the U.S. and partner countries.

Weapons and Munitions Technologies
The goal of this project is to cooperate with partner countries to increase interoperability and develop jointly technologies to improve range, payloads, speed, survivability and lethality to maintain U.S. technical superiority and combat overmatch for Army weapons systems and associated munitions.   Areas of cooperation include fuzing and warhead systems, guidance systems, counter improvised explosive device neutralization, directed energy, and fire control systems.  Such cooperative development will be done under the auspices of international agreements established among the participating countries for the purposes of improving defense capabilities of the U.S. and partner countries.

Senior National Representative (Army) program
Senior National Representatives (Army) (SNR-(A)) Projects with international partners: Supports harmonization of programs at various levels: exchanging information, identifying knowledge gaps and conducting feasibility studies to further promote cooperative development; standardizing, fielding and road mapping various processes; distributing the workload among the different nations. Technology Demonstrations hosted by the U.S. reps to Land Group, NATO Army Armaments Group (NAAG), provides an opportunity to observe and demonstrate the current and future capability of participating NATO nations with a view to assisting future operational and materiel interoperability. Army support of NAAG studies, analysis and technology demonstrations.

Armaments Cooperation Enterprise Support
The goal of this program is to expand worldwide allied standardization and interoperability through cooperative research and development (R&D) and technology sharing per SECDEF guidance and especially in support of the U.S. Army. This program will fund the travel costs and administrative support (studies, analysis, interpretation, equipment, etc.) required to participate internationally, such as the North Atlantic Treaty Organization (NATO) Army Armaments Group (NAAG), Defense Against Terrorism (DAT) and to pursue new cooperative R&D initiatives and international cooperative agreements such as memoranda of understanding. This program will also include:  the United States' share of costs of the NATO Civil Budget, Chapter IX, which funds the NATO Industrial Advisory Group (NIAG) and the Special Fund for Cooperative Planning (U. S. Army is Executive Agent for this NATO bill); the Technical Cooperation Program, and Army armaments cooperation working groups with many nations.
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                                             Various
                                             
                                                 0.000
                                                 
                                                     0.020
                                                
                                                 
                                                     0.020
                                                
                                                 0
                                                 0.020
                                                 0
                                            
                                        
                                         
                                             Chemical & Biological Defense Technologies
                                             MIPR
                                             RDECOM
                                             Edgewood, Aberdeen, MD
                                             
                                                 0.000
                                                 
                                                     0.030
                                                
                                                 
                                                     0.030
                                                
                                                 0
                                                 0.030
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             MIP
                                             Various
                                             CECOM
                                             Aberdeen Proving Ground, MD
                                             
                                                 1.434
                                                 
                                                     0.230
                                                
                                                 
                                                     0.215
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                         
                                             STEM/IOL
                                             Various
                                             RDECOM,
                                             Various
                                             
                                                 0.990
                                                 
                                                     0.063
                                                
                                                 
                                                     0.050
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                         
                                             Communications, Interoperability, and Electronics Technologies
                                             TBD
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     0.100
                                                
                                                 
                                                     0.100
                                                
                                                 0
                                                 0.100
                                                 0
                                            
                                        
                                         
                                             Low Level Air Defense Interoperability (LLAPI)
                                             Various
                                             AMCOM,
                                             Redstone Arsenal, AL
                                             
                                                 0.244
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                         
                                             SNR(A)
                                             TBD
                                             Various
                                             Various
                                             
                                                 1.457
                                                 
                                                     0.100
                                                
                                                 
                                                     0.079
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                         
                                             ASCA
                                             TBD
                                             CECOM
                                             Aberdeen Proving Ground, MD
                                             
                                                 0.377
                                                 
                                                     0.090
                                                
                                                 
                                                     0.070
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                         
                                             Weapons and Munitions
                                             TBD
                                             CECOM
                                             Various
                                             
                                                 0.000
                                                 
                                                     0.080
                                                
                                                 
                                                     0.080
                                                
                                                 0
                                                 0.080
                                                 0
                                            
                                        
                                         
                                             Aviation Systems Technologies
                                             TBD
                                             RDECOM, Ft Belvoir, VA
                                             Various
                                             
                                                 0.000
                                                 
                                                     0.030
                                                
                                                 
                                                     0.030
                                                
                                                 0
                                                 0.030
                                                 0
                                            
                                        
                                         
                                             Joint Tactical Radio System (JTRS)
                                             TBD
                                             CECOM
                                             Aberdeen Proving Ground, MD
                                             
                                                 0.302
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                         
                                             Ground Systems Technologies
                                             MIPR
                                             TARDEC
                                             Various
                                             
                                                 0.000
                                                 
                                                     0.050
                                                
                                                 
                                                     0.050
                                                
                                                 0
                                                 0.050
                                                 0
                                            
                                        
                                         
                                             Force Protection Projects (FPP)
                                             TBD
                                             RDECOM,
                                             Ft. Belvoir, VA
                                             
                                                 0.090
                                                 
                                                     0.065
                                                
                                                 
                                                     0.066
                                                
                                                 0
                                                 0.221
                                                 0
                                            
                                        
                                    
                                
                            
                        
                    
                
            
        
         
             
                 0603801A
                 Aviation - Adv Dev
                 66
                 2015
                 PB
                 2014-03
                 Army
                 2040
                 Research, Development, Test & Evaluation, Army
                 4
                 Advanced Component Development & Prototypes (ACD&P)
                 
                     7.227
                     5.015
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     12.242
                
                 NOTE: In FY2015, all funds on this PE/Project moves to PE 0605830A Project EE5 to realign to Budget Activity 05, System Development and Demonstration.
                 This PE provides advanced development aviation support of programs that include advanced maintenance concepts and equipment. This program provides for development of rapid battle repair procedures, tools development to speed the return of aircraft to a full mission status, and development of new equipment for aerial recovery of damaged aircraft. Included in this project are: diagnostics/prognostic monitoring systems, Aviation Foot Locker (AFL), Aviation Ground Power Unit (AGPU) equipment familiarization software, redesign and incorporation of AGPU modularity capabilities, Aviation Light Utility Mobile Maintenance Cart (ALUMMC), Aviation Intermediate Maintenance Shop Set (AVIM SS), Aviation Unit Maintenance Shop Set (AVUM SS), Flexible Engine Diagnostic System (FEDS), Unit Maintenance Aerial Recovery Kit (UMARK) and development support for tools needed to provide maintenance support to modernized/future force aircraft.
                 
                     
                         8.602
                         5.018
                         10.041
                         10.041
                    
                     
                         7.227
                         5.015
                         0.000
                         0.000
                    
                     
                         -1.375
                         -0.003
                         -10.041
                         -10.041
                    
                     
                         
                             -0.012
                        
                         
                             -1.100
                        
                         
                             -0.263
                             -0.003
                        
                         
                             
                                 Adjustments to Budget Years
                                 
                                     -10.041
                                     -10.041
                                
                            
                        
                    
                
                 
                     
                         B32
                         Adv Maint Concepts/Eq
                         
                             7.227
                             5.015
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             12.242
                        
                         
                             Beginning in FY 2015, funding on this Project was realigned to PE/Project 0605830A/EE5 to reflect the program's development efforts in Budget Activity 05, System Development and Demonstration.
                             This Project provides advanced development aviation support of programs that include advanced maintenance concepts and equipment. This program provides for development of rapid battle repair procedures, tools development to speed the return of aircraft to a full mission status, and development of new equipment for aerial recovery of damaged aircraft. Included in this project are: Aviation Foot Locker (AFL), Aviation Ground Power Unit (AGPU) equipment familiarization software, redesign and incorporation of AGPU modularity capabilities, Aviation Light Utility Mobile Maintenance Cart (ALUMMC), Aviation Intermediate Maintenance Shop Set (AVIM SS), Aviation Unit Maintenance Shop Set (AVUM SS), Flexible Engine Diagnostic System (FEDS), Non-Destructive Test Equipment (NDTE), Swaging Tool Kits (SWTK), and Unit Maintenance Aerial Recovery Kit (UMARK) and development support for tools needed to provide maintenance support to modernized/future force aircraft.
                             
                                 
                                     Aviation Foot Locker (AFL)
                                     The AFL provides a standard Aviation Mainenance capability in a durable outer shell which augments the aviation maintainers' individual tool kits to maintain Army aircraft.
                                     
                                         
                                             0.100
                                             0
                                             Completed the Product Item Desciption (PID).
                                        
                                    
                                
                                 
                                     Aviation Ground Power Unit (AGPU)
                                     The AGPU provides the capability to meet Army helicopter servicing requirements into the next decade by providing a modular, diagnostic/prognostic monitoring system with external hydraulic, pneumatic, and AC/DC electrical power to all Modernized Force Aircraft.
                                     
                                         
                                             1.871
                                             0
                                             Performed AGPU Hydraulic Module redesign, electrical upgrade, and Auxiliary Power Unit (APU) replacement analysis to meet requirements of updated Capability Production Document, developed and integrated AGPU diagnostic system, and prepared test plans for n ewly integrated capabilities.
                                        
                                    
                                     
                                         
                                             1.250
                                             0
                                             Complete AGPU Hydraulic Module redesign, electrical upgrade, and APU replacement analysis and begin testing of newly integrated capabilities.
                                        
                                    
                                
                                 
                                     Aviation Light Utility Mobile Maintenance Cart (ALUMMC)
                                     ALUMMC will enhance mission performance of current forces by reducing the burden on Army Aviation units currently using TDA and TOE tactical vehicles to support flight line operations and providing a standardized and sustainable vehicle to move personnel and equipment along the flight line.
                                     
                                         
                                             0.588
                                             0
                                             Performed product evaluation and operational test plans, procured test samples for evaluation.
                                        
                                    
                                     
                                         
                                             0.600
                                             0
                                             Complete product evaluation and operational test.
                                        
                                    
                                
                                 
                                     Aviation Intermediate Maintenance Shop Set (AVIM SS)
                                     The AVIM Shop Set complex is comprised of ten (10) Class 7 shop sets in new or refurbished One Side Expandable (OSE) International Standardization Organization (ISO) shelters.  These shops include the: Power Train, Non-Destructive Inspection, Engine, Pneudraulic, Composite, Tool Crib, Production Control / Quality Control, Sheet Metal, Machine Weld, and Armament & Electrical shops.
                                     
                                         
                                             0.150
                                             0
                                             Provided support for continuous composite repair procedure and tooling development.
                                        
                                    
                                
                                 
                                     Aviation Unit Maintenance Shop Set (AVUM SS)
                                     The AVUM SS consists of three deployable shelters which provide deployable tool loads required for unit-level aviation maintenance tasks.
                                     
                                         
                                             1.000
                                             0
                                             Begin development of a Modification Work Order to replace current AVUM SS shelter with an ISO compliant shelter which will standardize Aviation Intermediate and Unitl Level Maintenance Shop Set shelters, increasing workspace and providing an adaptable platform to accomodate emerging requirements for aviation maintenance tools and procedures.  Includes preparation of Statement of Work, preparation of the contract requirements package, technical review of proposals, and load planning and testing.
                                        
                                    
                                
                                 
                                     Flexible Engine Diagnostic System (FEDS)
                                     The FEDS is an engine test system designed to test and veriify flight readiness of T-55 and T-700 series engines which have been removed from aircraft for maintenance.
                                     
                                         
                                             2.080
                                             0
                                             Completed User and Maintenance Assessment and finalized the Technical Data Package (TDP).
                                        
                                    
                                
                                 
                                     Unit Maintenance Aerial Recovery Kit (UMARK)
                                     UMARK provides Aviation Support Company and Aviation Maintenance Company units with the ability to quickly rig for transport crash-damaged non-flyable modernized aircraft or aircraft undergoing maintenance for evacuation.
                                     
                                         
                                             1.534
                                             0
                                             Continued ground and flight testing verification.
                                        
                                    
                                     
                                         
                                             1.091
                                             0
                                             Complete ground and flight testing and verification.
                                        
                                    
                                
                                 
                                     Management Support Services
                                     Management Support Services in Support of the Aviation Ground Support Equipment Product Management Office.
                                     
                                         
                                             0.468
                                             0
                                             Management Support Services.
                                        
                                    
                                     
                                         
                                             0.297
                                             0
                                             Management Support Services.
                                        
                                    
                                
                                 
                                     RDTE Project Test Support
                                     RDTE Project Test Support for the Aviation Ground Support Equipment Product Management Office.
                                     
                                         
                                             0.287
                                             0
                                             RDTE Project Test Support.
                                        
                                    
                                     
                                         
                                             0.250
                                             0
                                             RDTE Project Test Support.
                                        
                                    
                                
                                 
                                     Technical Engineering Services
                                     Technical Engineering Services in support of Aviation Ground Support Equipment Product Management Office.
                                     
                                         
                                             0.149
                                             0
                                             Technical Engineering Services.
                                        
                                    
                                     
                                         
                                             0.527
                                             0
                                             Technical Engineering Services.
                                        
                                    
                                
                            
                             
                                 
                                     Aviation Ground Support Equipment
                                     Aviation Ground Support Equipment, SSN AZ3520
                                     
                                         82.412
                                         57.499
                                         0
                                         139.911
                                    
                                
                            
                             This project is an aggregate of advanced maintenance concepts related projects. While the detailed acquisition strategy varies from project to project, the general strategy for each individual project is to complete the development effort through Government test (developmental and operational). Program documentation for milestone decision is prepared, as appropriate, concurrently with the development effort.
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     None
                                     
                                         
                                             Management Support Services
                                             Various
                                             PM AGSE
                                             RSA, AL
                                             
                                                 1.149
                                                 
                                                     0.468
                                                     2013-02
                                                
                                                 
                                                     0.297
                                                     2014-01
                                                
                                                 0
                                                 1.914
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Product Development
                                     
                                         
                                             AFL
                                             Various
                                             AMCOM, RSA; TRADOC
                                             Fort Rucker, AL
                                             
                                                 0.000
                                                 
                                                     0.100
                                                     2014-04
                                                
                                                 0
                                                 0.100
                                                 0
                                            
                                        
                                         
                                             AGPU
                                             Various
                                             RTTC, Redstone Arsenal (RSA), AL; AMRDEC, RSA, AL;  Aberdeen Test Center (ATC),
                                             Aberdeen Proving Ground, MD
                                             
                                                 11.351
                                                 
                                                     1.871
                                                     2013-02
                                                
                                                 
                                                     1.250
                                                     2014-06
                                                
                                                 0
                                                 14.472
                                                 0
                                            
                                        
                                         
                                             ALUMMC
                                             Various
                                             ATTD, Ft. Eustis, VA,  Aberdeen Test Center (ATC),
                                             Aberdeen Proving Ground MD
                                             
                                                 0.872
                                                 
                                                     0.588
                                                     2013-09
                                                
                                                 
                                                     0.600
                                                     2014-07
                                                
                                                 0
                                                 2.060
                                                 0
                                            
                                        
                                         
                                             AVIM SS
                                             Various
                                             AMRDEC,  (RSA), AL,  Aberdeen Test Center (ATC),
                                             Aberdeen, MD
                                             
                                                 0.000
                                                 
                                                     0.150
                                                     2014-04
                                                
                                                 0
                                                 0.150
                                                 0
                                            
                                        
                                         
                                             AVUM SS
                                             Various
                                             AMRDEC, RSA, RTTC, RSA, Aberdeen Test Center (ATC),
                                             Aberdeen Proving Ground, MD
                                             
                                                 0.000
                                                 
                                                     1.000
                                                     2014-07
                                                
                                                 0
                                                 1.000
                                                 0
                                            
                                        
                                         
                                             FEDS
                                             Various
                                             AMRDEC, RAPTR; Redstone Test Center
                                             Redstone Arsenal, AL
                                             
                                                 0.000
                                                 
                                                     2.080
                                                     2012-10
                                                
                                                 0
                                                 2.080
                                                 0
                                            
                                        
                                         
                                             UMARK
                                             Various
                                             AMRDEC,  (RSA), AL,  Aberdeen Test Center (ATC),
                                             Aberdeen Proving Ground, MD
                                             
                                                 5.330
                                                 
                                                     1.534
                                                     2013-01
                                                
                                                 
                                                     1.091
                                                     2014-02
                                                
                                                 0
                                                 7.955
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Support
                                     None
                                     
                                         
                                             Technical Engineering Services
                                             MIPR
                                             AATD,
                                             Ft. Eustis, VA
                                             
                                                 6.976
                                                 
                                                     0.089
                                                     2013-01
                                                
                                                 
                                                     0.388
                                                     2014-03
                                                
                                                 0
                                                 7.453
                                                 0
                                            
                                        
                                         
                                             Technical Engineering Services
                                             MIPR
                                             AED
                                             Redstone Arsenal, AL
                                             
                                                 0.000
                                                 
                                                     0.060
                                                     2013-06
                                                
                                                 
                                                     0.139
                                                     2014-03
                                                
                                                 0
                                                 0.199
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     None
                                     
                                         
                                             RDTE Project Test Support
                                             MIPR
                                             ATC,
                                             Aberdeen Proving Ground, MD
                                             
                                                 1.618
                                                 
                                                     0.248
                                                     2013-02
                                                
                                                 
                                                     0.250
                                                     2014-03
                                                
                                                 0
                                                 2.116
                                                 0
                                            
                                        
                                         
                                             RDTE Project Test Support
                                             Various
                                             AMCOM
                                             Redstone Arsenal, AL
                                             
                                                 0.000
                                                 
                                                     0.039
                                                     2013-05
                                                
                                                 0
                                                 0.039
                                                 0
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Aviation Ground Power Unit (AGPU)
                                     
                                         
                                             2
                                             2013
                                        
                                         
                                             4
                                             2014
                                        
                                    
                                
                                 
                                     Aviation Foot Locker
                                     
                                         
                                             2
                                             2014
                                        
                                         
                                             2
                                             2015
                                        
                                    
                                
                                 
                                     Aviation Light Utility Mobile Maintenance Cart (ALUMMC)
                                     
                                         
                                             4
                                             2013
                                        
                                         
                                             1
                                             2015
                                        
                                    
                                
                                 
                                     Aviation Intermediate Maintenance Shop Set (AVIM SS)
                                     
                                         
                                             3
                                             2014
                                        
                                         
                                             3
                                             2015
                                        
                                    
                                
                                 
                                     Aviation Unit Maintenance Shop Set (AVUM SS)
                                     
                                         
                                             4
                                             2014
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Flexible Engine Diagnostic System (FEDS)
                                     
                                         
                                             2
                                             2007
                                        
                                         
                                             1
                                             2015
                                        
                                    
                                
                                 
                                     Unit Maintenance Aerial Recovery Kit (UMARK)
                                     
                                         
                                             1
                                             2007
                                        
                                         
                                             2
                                             2015
                                        
                                    
                                
                            
                        
                    
                
            
        
         
             
                 0603804A
                 Logistics and Engineer Equipment - Adv Dev
                 67
                 2015
                 PB
                 2014-03
                 Army
                 2040
                 Research, Development, Test & Evaluation, Army
                 4
                 Advanced Component Development & Prototypes (ACD&P)
                 
                     13.028
                     11.549
                     13.386
                     13.386
                     31.903
                     37.087
                     30.892
                     19.111
                     Continuing
                     Continuing
                
                 Change Summary Explanation: Decrease is due to several PROJECTs.
                 This program element supports advanced component development and prototypes of new and improved technologies for combat support and combat service support equipment essential to sustaining combat operations.  Advancements in watercraft, bridging, electric power generators, potable water, material-handling, environmental control, shelter systems, cargo aerial delivery, field service systems, mortuary affairs equipment and petroleum equipment are necessary to improve safety and increase the tactical mobility, operational capability, lethality and survivability on the digital battlefield and to provide for greater sustainment while reducing the logistics support burden.

Decrease from FY14 PB to FY15 PB reflects decrease of several projects.

For FY14, Joint Light Tactical Vehicle (JLTV) moved to PE: 655812/Project: VU9
                 
                     
                         14.605
                         11.556
                         14.559
                         14.559
                    
                     
                         13.028
                         11.549
                         13.386
                         13.386
                    
                     
                         -1.577
                         -0.007
                         -1.173
                         -1.173
                    
                     
                         
                             
                                 Adjustments to Budget Years
                                 
                                     -1.577
                                     -0.007
                                     -1.173
                                     -1.173
                                
                            
                        
                    
                
                 
                     
                         526
                         Marine Orien Log Eq Ad
                         
                             2.526
                             2.368
                             2.603
                             2.603
                             13.269
                             21.856
                             18.289
                             3.461
                             Continuing
                             Continuing
                        
                         
                             The FY15 dollars in the amount of $2.603 million supports project advanced component development, and prototype of equipment and sub-systems supporting the Army Watercraft mission to provide critical capabilities in support of full-spectrum land combat operations, by extending the Commander's available maneuver space into and throughout the littorals, inland waterways and near coastal regions. Army watercraft equipment supports the conduct of riverine, Logistics Over The Shore (LOTS), Joint Logistics Over The Shore (JLOTS), inter and intratheater transport, movement and maneuver, mission command and sustainment, as identified in DODD 5100.01 (Functions of the Department of Defense and its Major Components). Army Watercraft exploit the inland waterways and littoral regions as waterborne maneuver and supply routes, conducting operations through littoral entry points (developed, undeveloped, and austere access points) and in non-permissive, and/or denied access scenarios. The Army uses a spectrum of lighterage and floating craft, from heavy sustainment ocean going landing craft capable of intratheater and ship to shore transport and undeveloped beach or harbor access, to ocean-going and harbor utility tug boats and barge derricks for transport and denied port/salvage operations, and modular causeway systems to support LOTS/JLOTS. The development of the Maneuver Support Vessel-Light (MSV-L) Capabilities Production Document (CPD) will ensure the Army addresses the most glaring capability gaps within the Army Watercraft fleet.

Funding will also be used to enhance the maturation of equipment, systems and sub-systems into Army Watercraft for the purposes of improved performance, energy efficiency, environmental, and regulatory compliance.  The funding supports initiatives to enhance the seaworthiness, safety, survivability, supportability, and reliability of existing systems.  Funded efforts will advance critical gaps in these areas for the current fleet, while at the same time researching, developing and testing emergent technologies in a manner to support future acquisitions and future fleet planning, as informed by the Army Watercraft Systems Board of Directors (AWS BOD).

Fleet wide funding requirements will complete core requirements for development, prototype operational testing, and military unit assessment of several projects.  Core requirements include: externally-mounted accommodation units in support of crew and supercargo berthing; integration of Escalation of Force (EoF) force protection enhancements (both lethal and non-lethal); and development of Battle Command on the Move (BCOTM) and Common Operating Picture (COP)/interoperability aspects of existing Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR).  The development of environmental and energy efficiency technologies will also be addressed, to ensure continued compliance with increasingly stringent regulatory requirements. Funding also furthers the development of digital technology integration in the areas of near and real time logistics management, area situational awareness, trend analysis, Condition Based Maintenance Plus (CBM+), equipment monitoring and diagnostics/prognostics and related functional areas, as well as development of ship to shore (at sea transfer), Economic Useful Life (EUL) and corrosion technologies.
                             
                                 
                                     Landing Craft Mechanized (LCM8)/Maneuver Support Vessel-Light(MSV-L)
                                     Landing Craft Mechanized 8
                                     
                                         
                                             0.150
                                             0
                                             Watercraft - Landing Craft Mechanized (LCM8) Study Development
                                        
                                    
                                     
                                         
                                             0.125
                                             0
                                             Watercraft - Landing Craft Mechanized (LCM8) Development
                                        
                                    
                                
                                 
                                     Maneuver Support Vessels (MSV) Capabilities Production Document (CPD) Capabilities and Feasability Development
                                     VSB - Vessel to Shore Bridging Development
                                     
                                         
                                             0.230
                                             0
                                             Family Maneuver Support Vessels (FMSV) Initial Capabilities Document (ICD) support.
                                        
                                    
                                     
                                         
                                             0.055
                                             0
                                             Maneuver Support Vessels (MSV)  Capabilities Production Document (CPD) support.
                                        
                                    
                                
                                 
                                     Heavy Lift Vessel Development
                                     AWS Heavy Lift Vessel
                                     
                                         
                                             0.200
                                             0
                                             Heavy Lift Vessel Development
                                        
                                    
                                
                                 
                                     Army Watercraft Module Berthing (AWMB) Development
                                     AWS - Army Watercraft Module, Berthing (AWMB)
                                     
                                         
                                             0.300
                                             0
                                             People Pods Study/Development
                                        
                                    
                                     
                                         
                                             0.500
                                             0
                                             People Pod development
                                        
                                    
                                
                                 
                                     Force Protection; lethal and non-lethal Escalation of Force (EoF) Development
                                     AWS - Force Protection
                                     
                                         
                                             0.350
                                             0
                                             Force Protection Study/Development
                                        
                                    
                                     
                                         
                                             0.600
                                             0
                                             Force Protection Development
                                        
                                         
                                             0.500
                                        
                                         
                                             0.500
                                             New Title: Force Protection; lethal and non-lethal Escalation of Force (EoF) Development
Old Title: WATERCRAFT - FORCE PROTECTION DEVELOPMENT
                                        
                                    
                                
                                 
                                     C4ISR Improvements
                                     AWS - C4ISR
                                     
                                         
                                             0.150
                                             0
                                             C4ISR Study/Development
                                        
                                    
                                     
                                         
                                             0.150
                                             0
                                             C4ISR
                                        
                                         
                                             0.207
                                        
                                         
                                             0.207
                                             New Title: C4ISR Improvements
Old Title: WATERCRAFT - C4ISR DEVELOPMENT
                                        
                                    
                                
                                 
                                     Army Watercraft Program Support
                                     SALARY SUPPORT
                                     
                                         
                                             0.156
                                             0
                                             Support
                                        
                                    
                                     
                                         
                                             0.050
                                             0
                                             Support
                                        
                                         
                                             0.062
                                        
                                         
                                             0.062
                                             Salary Support
                                        
                                    
                                
                                 
                                     Watercraft Market Surveys and Business Analysis
                                     Funding is provided for the following effort
                                     
                                         
                                             0.150
                                             0
                                             Continues Watercraft Market Surveys and Business Analysis
                                        
                                    
                                     
                                         
                                             0.050
                                             0
                                             Watercraft Market Surveys and Business Analysis
                                        
                                    
                                
                                 
                                     Riverine Craft Development
                                     Riverine Craft Development
                                     
                                         
                                             0.050
                                             0
                                             Riverine Craft Development
                                        
                                    
                                
                                 
                                     Tug and Barge Development
                                     Tug and Barge Development
                                     
                                         
                                             0.150
                                             0
                                             Tug and Barge Study/Development
                                        
                                    
                                     
                                         
                                             0.313
                                             0
                                             MEDIUM TUG AND BARGE DEVELOPMENT
                                        
                                    
                                
                                 
                                     Terminal Operations and Ship to Shore Development
                                     Terminal Operations and Ship to Shore Development
                                     
                                         
                                             0.040
                                             0
                                             Terminal Operations and Ship to Shore Study/Development
                                        
                                    
                                     
                                         
                                             0.075
                                             0
                                             Terminal Operations and Ship to Shore Development
                                        
                                    
                                
                                 
                                     Port/Harbor Utility Development
                                     Port/Harbor Utility Development
                                     
                                         
                                             0.150
                                             0
                                             Port/Harbor Utility and Light Landing Craft Study/Development
                                        
                                    
                                     
                                         
                                             0.050
                                             0
                                             Old Title: WATERCRAFT - PORT/HARBOR UTILITY DEVELOPMENT
New Title: Port/Harbor Utility Development
                                        
                                    
                                
                                 
                                     Amphibious Craft Development
                                     Amphibious Craft Development
                                     
                                         
                                             0.100
                                             0
                                             Amphibious Craft Study/Development
                                        
                                    
                                
                                 
                                     Digital Integration Development
                                     Digital Integration Development
                                     
                                         
                                             0.150
                                             0
                                             Digital Integration Study/Development
                                        
                                    
                                     
                                         
                                             0.050
                                             0
                                             Digital Integration Development
                                        
                                         
                                             0.250
                                        
                                         
                                             0.250
                                             Will help with the maintenance of the Digital Intergration.
Old Title: WATERCRAFT - DIGITAL INTEGRATION DEVELOPMENT
New Title: Digital Integration Development
                                        
                                    
                                
                                 
                                     At Sea Transfer Development
                                     At Sea Transfer Development
                                     
                                         
                                             0.100
                                             0
                                             At Sea Transfer Study/Development
                                        
                                    
                                     
                                         
                                             0.500
                                        
                                         
                                             0.500
                                             New Title: At Sea Transfer Development
Old Title: WATERCRAFT - AT SEA TRANSFER DEVELOPMENT
                                        
                                    
                                
                                 
                                     Energy Compliance
                                     Energy Efficiency
                                     
                                         
                                             0.150
                                             0
                                             Energy Efficiency and Environmental Compliance
                                        
                                    
                                     
                                         
                                             0.300
                                             0
                                             New title: Energy Compliance.  
Old Title: WATERCRAFT - ENERGY EFFICIENCY DEVELOPMENT
                                        
                                         
                                             0.348
                                        
                                         
                                             0.348
                                             New title: Energy Compliance.  
Old Title: WATERCRAFT - ENERGY EFFICIENCY DEVELOPMENT
                                        
                                    
                                
                                 
                                     Environmental Compliance
                                     Environmental Compliance Development
                                     
                                         
                                             0.736
                                        
                                         
                                             0.736
                                             New Title: Environmental Compliance. Technologies IAW evolving regulatory requirements.
Old Title: Energy Efficiency and Environmental Compliance.
                                        
                                    
                                
                            
                             
                                 
                                     MA4500 Modification on In-Service
                                     MA4500 Modification on In-Service Equipment (OPA3)
                                     
                                         41.903
                                         31.955
                                         43.268
                                         43.268
                                         10.639
                                         9.918
                                         9.924
                                         12.434
                                         Continuing
                                         Continuing
                                    
                                
                            
                             RDTE funds used in FY14/15 for the Mauever Support Vessels (MSV) line support projects Manuever Support Vessel-Light (MSV-L), which has not been included in the POM to date.
                             NA
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     
                                         
                                             Army Watercraft Systems Program Support
                                             SS
                                             LH
                                             Program Management Office
                                             TACOM
                                             
                                                 3.129
                                                 
                                                     0.156
                                                     2012-10
                                                
                                                 
                                                     0.050
                                                     2013-10
                                                
                                                 
                                                     0.062
                                                
                                                 
                                                     0.062
                                                     2014-10
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Small Business Incentive Research (SBIR); Technology Transfer Research
                                             TBD
                                             Various
                                             Various
                                             
                                                 0.072
                                                 0
                                                 0.072
                                                 0.083
                                            
                                        
                                    
                                
                                 
                                     Product Development
                                     
                                         
                                             Landing Craft Mechanized (LCM8) Maneuver Support
                                             C
                                             FFPLOE
                                             Various
                                             Various
                                             
                                                 0.441
                                                 
                                                     0.150
                                                     2012-12
                                                
                                                 
                                                     0.125
                                                     2013-12
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Maneuver Support Vessels (MSV) Capabilites Production Document (CPD)Development
                                             C
                                             FFPLOE
                                             Various
                                             Various
                                             
                                                 0.502
                                                 
                                                     0.230
                                                     2012-12
                                                
                                                 
                                                     0.055
                                                     2013-12
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Heavy Lift Vessel Development
                                             C
                                             FFPLOE
                                             Various
                                             Various
                                             
                                                 0.441
                                                 
                                                     0.200
                                                     2012-12
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Army Watercraft Module, Berthing (AWMB) Development
                                             C
                                             FFPLOE
                                             PM Force Sustainment Systems
                                             Natick, MA
                                             
                                                 0.441
                                                 
                                                     0.300
                                                     2012-12
                                                
                                                 
                                                     0.500
                                                     2014-04
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Force Protection, Escalation of Force (EoF) Development
                                             C
                                             FFPLOE
                                             NSWCDD
                                             Crane, IN
                                             
                                                 0.391
                                                 
                                                     0.350
                                                     2012-12
                                                
                                                 
                                                     0.600
                                                     2014-07
                                                
                                                 
                                                     0.500
                                                
                                                 
                                                     0.500
                                                     2015-03
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             C4ISR Improvements
                                             C
                                             FFPLOE
                                             SPAWAR
                                             Charleston, SC
                                             
                                                 0.276
                                                 
                                                     0.150
                                                     2012-12
                                                
                                                 
                                                     0.150
                                                     2013-05
                                                
                                                 
                                                     0.207
                                                
                                                 
                                                     0.207
                                                     2014-11
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Market Surveys/Business Analysis
                                             C
                                             FP
                                             TBD
                                             TBD
                                             
                                                 0.000
                                                 
                                                     0.150
                                                     2012-12
                                                
                                                 
                                                     0.050
                                                     2013-12
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Riverine Craft Development
                                             C
                                             FFPLOE
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     0.050
                                                     2013-12
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Tug and Barge Development
                                             C
                                             FFPLOE
                                             ARO - Battelle
                                             Columbus. OH
                                             
                                                 0.000
                                                 
                                                     0.150
                                                     2012-12
                                                
                                                 
                                                     0.313
                                                     2014-04
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Terminal Operations & Ship to Shore Development
                                             C
                                             FFPLOE
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     0.040
                                                     2012-12
                                                
                                                 
                                                     0.075
                                                     2013-12
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Port/Harbor Utility Development
                                             C
                                             FFPLOE
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     0.150
                                                     2012-12
                                                
                                                 
                                                     0.050
                                                     2013-12
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Amphibious Craft Development
                                             C
                                             FFPLOE
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     0.100
                                                     2012-12
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Digital Integration Development
                                             C
                                             FFPLOE
                                             SPAWAR
                                             Charleston, SC
                                             
                                                 0.000
                                                 
                                                     0.150
                                                     2012-12
                                                
                                                 
                                                     0.050
                                                     2013-12
                                                
                                                 
                                                     0.250
                                                
                                                 
                                                     0.250
                                                     2014-01
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             At Sea Transfer Development
                                             C
                                             FFPLOE
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     0.100
                                                     2013-03
                                                
                                                 
                                                     0.500
                                                
                                                 
                                                     0.500
                                                     2014-04
                                                
                                                 0
                                                 0.600
                                                 0
                                            
                                        
                                         
                                             Energy Compliance
                                             C
                                             FFPLOE
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     0.150
                                                     2012-12
                                                
                                                 
                                                     0.300
                                                     2014-03
                                                
                                                 
                                                     0.348
                                                
                                                 
                                                     0.348
                                                     2014-03
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Environmental Compliance
                                             C
                                             FFPLOE
                                             Various
                                             Various
                                             
                                                 0.348
                                                 
                                                     0.736
                                                
                                                 
                                                     0.736
                                                     2014-04
                                                
                                                 0
                                                 1.084
                                                 0
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Landing Craft Mechanized (LCM 8) Development
                                     
                                         
                                             1
                                             2010
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Maneuver Support Vessels (MSV)  Cap Prod Doc (CPD) and competitive prototyping
                                     
                                         
                                             1
                                             2010
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     Force Protection; Lethal and Non-Lethal Escalation of Force (EoF) Development
                                     
                                         
                                             1
                                             2010
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                                 
                                     C4ISR Improvements
                                     
                                         
                                             1
                                             2010
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     Army Watercraft Program Support
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     Watercraft Market Surveys and Business Analysis
                                     
                                         
                                             1
                                             2010
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Riverine Craft Development
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Terminal Operations (Ship to Shore) Development
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Digital Integration Development
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                                 
                                     At Sea Transfer Development
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                                 
                                     Energy Efficiency
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     Enviromental Compliance
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                            
                        
                    
                     
                         G11
                         Adv Elec Energy Con Ad
                         
                             3.512
                             2.499
                             4.013
                             4.013
                             9.559
                             5.933
                             3.748
                             8.218
                             Continuing
                             Continuing
                        
                         
                             Not Applicable for this item.
                             The Tactical Electric Power (TEP) program was established by the Department of Defense to develop modernized, standard families of mobile electric power sources and power distribution systems for all Services throughout the Department of Defense.  Project Manager Mobile Electric Power (PM MEP) derives concept and technology developments that will improve the performance, mobility, readiness and survivability of the next generation of tactical power sources in support of all Services.  It supports initiatives that are essential to the development and fielding of modernized TEP sources from Watts to Megawatts level that comply with environmental statues and provide noise and signature-suppressed, energy-efficient, lightweight, deployable and reliable equipment.  FY14 and FY15 funding will support the test and evaluation of technologies for Small Tactical Electric Power (STEP), Mobile Electric Hybrid Power Sources (MEHPS), and Intelligent Power Management and Distribution Systems (IPMDS).  In addition, FY15 funding will support a holistic approach to the evaluation of Operational Energy (OE)-related impacts, systems, and improvements; with the vision of reducing Army energy dependency and demand, increasing systems and facilities' energy efficiency, seeking alternative energy sources and creating a culture of energy responsibility while sustaining or enhancing operational capabilities.  Out years will support investigation of general advancements in engine, power equipment and power distribution equipment that are applicable to current equipment and emerging requirements.  Programs include costs for developing concept hardware and executing system evaluations at the Network Integration Evaluation (NIE) events at Ft. Bliss.
                             
                                 
                                     Contract Activity
                                     Continue development of technology supporting the STEP program, IPMDS, and MEHPS.
                                     
                                         
                                             2.000
                                             0
                                             Procure various technologies related to Tactical Electric Power and power distribution/management across the DoD power spectrum.  Specific efforts will include STEP components, hybrid/alternative energy power sources, and IPMDS.
                                        
                                    
                                     
                                         
                                             1.500
                                             0
                                             Procure various technologies related to Tactical Electric Power and power distribution/management across the DoD power spectrum.  Specific efforts will include STEP components, MEHPS components, and IPMDS.
                                        
                                         
                                             0.800
                                        
                                         
                                             0.800
                                             Procure various technologies related to Tactical Electric Power and power distribution/management across the DoD power spectrum.  Specific efforts will include STEP components, MEHPS components and IPMDS.  Develop tools, systems and capability to provide holistic analysis of Operational Energy impacts, systems and improvements.
                                        
                                    
                                
                                 
                                     Government System Test and Evaluation
                                     Continue development of technology supporting the STEP program, IPMDS, and MEHPS.  Evaluate systems at Network Integration Evaluation (NIE).
                                     
                                         
                                             0.291
                                             0
                                             Continue evaluation and testing of various technologies related to tactical electric power and power distribution and management across the DoD power spectrum.  Efforts will be aimed at resolving technology gaps to meet Army User requirements.  Efforts will support the Tactical Electric Power Capabilities Production Document (TEP CPD).  Specific efforts will include performance testing of small generator sets, hybrid/alternative energy power sources, and intelligent power distribution/management systems.  Program also supports Rapid Equipping Force deployments of alternative energy systems in support of Village Stability Operation.  Program supports new equipment and concept demonstrations at NIE 14.1.
                                        
                                    
                                     
                                         
                                             0.350
                                             0
                                             Continue evaluation and testing of various technologies related to tactical electric power and power distribution and management across the DoD power spectrum.  Efforts will be aimed at resolving technology gaps to meet Army User requirements.  Efforts will support the TEP CPD.  Specific efforts will be limited to small generator system testing due to limited funding.  Program supports new equipment and concept demonstrations at NIE 14.2.
                                        
                                         
                                             0.300
                                        
                                         
                                             0.300
                                             Continue evaluation and testing of various technologies related to tactical electric power and power distribution and management across the DoD power spectrum.  Efforts will be aimed at resolving technology gaps to meet Army User requirements.  Efforts will support the TEP CPD.  Specific efforts will include performance testing of small generator sets, hybrid/alternative energy power sources, and intelligent power distribution/management systems.  Program also supports Rapid Equipping Force deployments of MEHPS concepts in support of Village Stability Operation.  Program supports new equipment and concept demonstrations at NIE 15.x.
                                        
                                    
                                
                                 
                                     Other Contracts and Gov't agencies
                                     Continue development of technology supporting the STEP program, IPMDS, and  MEHPS.
                                     
                                         
                                             0.994
                                             0
                                             Evaluation and testing of various technologies related to Tactical Electric Power and power distribution/management across the DoD power spectrum.  Specific efforts will include development of STEP, and evaluation of MEHPS and intelligent power distribution/management systems as well as support of NIE 14.1.
                                        
                                    
                                     
                                         
                                             0.400
                                             0
                                             Evaluation and testing of various technologies related to Tactical Electric Power and power distribution/management across the DoD power spectrum.  Specific efforts will be limited to the development of STEP given limited funding and support of NIE 14.2
                                        
                                         
                                             1.693
                                        
                                         
                                             1.693
                                             Evaluation and testing of various technologies related to Tactical Electric Power and power distribution/management across the DoD power spectrum.  Specific efforts will include development of STEP, and evaluation of MEHPS and intelligent power systems, as well as support of NIE 15.x.  Develop tools, systems and capability to provide holistic analysis of Operational Energy impacts, systems and improvements.
                                        
                                    
                                
                                 
                                     Government Program Management
                                     Continue development of technology supporting the STEP program, IPMDS and MEHPS.
                                     
                                         
                                             0.227
                                             0
                                             Oversight and management of various technology projects related to Tactical Electric Power and power distribution/management across the DoD power spectrum.  Efforts will be aimed at resolving technology gaps to meet Army User requirements.  Efforts will support the STEP program and the TEP CPD.  Specific efforts will include development of large sets, MEHPS and intelligent power systems.
                                        
                                    
                                     
                                         
                                             0.249
                                             0
                                             Oversight and management of various technology projects related to Tactical Electric Power and power distribution/management across the DoD power spectrum.  Efforts will be aimed at resolving technology gaps to meet Army User requirements.  Efforts will support the STEP program and the TEP CPD.  Specific efforts will be limited to small power sources given limited funding.
                                        
                                         
                                             1.220
                                        
                                         
                                             1.220
                                             Oversight and management of various technology projects related to Tactical Electric Power and power distribution/management across the DoD power spectrum.  Efforts will be aimed at resolving technology gaps to meet Army User requirements.  Efforts will support the STEP program and the TEP CPD.  Specific efforts will include development of small sets, MEHPS and intelligent power systems.  Oversight, analysis and management of Operational Energy-related impacts, systems and improvements to reduce Army's energy dependence and improve operational capabilities.
                                        
                                    
                                
                            
                             
                                 
                                     654804.194
                                     Logistics and Engineer Equipment - Eng Dev 194
                                     
                                         11.195
                                         5.025
                                         5.875
                                         5.875
                                         9.785
                                         4.927
                                         4.158
                                         6.552
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     MA9800
                                     OPA 3,  Generators and Associated Eq.
                                     
                                         60.223
                                         40.129
                                         115.190
                                         115.190
                                         216.293
                                         237.171
                                         341.209
                                         354.470
                                         Continuing
                                         Continuing
                                    
                                
                            
                             Complete advanced development pre-milestone B technology assessments and analysis, and transition of tactical electric power and power distribution products to Engineering and Manufacturing Development (EMD) phase (Milestone B) and subsequent transition to production (Milestone C).
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     
                                         
                                             Small Tactical Electric Power (STEP) Components
                                             Various
                                             PM-MEP
                                             Fort Belvoir, VA
                                             
                                                 0.216
                                                 
                                                     0.100
                                                     2012-11
                                                
                                                 
                                                     0.200
                                                     2014-02
                                                
                                                 
                                                     0.100
                                                
                                                 
                                                     0.100
                                                     2014-11
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Mobile Electric Hybrid Power Sources (MEHPS) Components
                                             Various
                                             PM MEP
                                             Ft. Belvoir, VA
                                             
                                                 0.146
                                                 
                                                     0.067
                                                     2012-11
                                                
                                                 
                                                     0.049
                                                     2014-02
                                                
                                                 
                                                     0.070
                                                
                                                 
                                                     0.070
                                                     2014-11
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Intelligent Power Management and Distribution Systems
                                             Various
                                             PM MEP
                                             Ft. Belvoir, VA
                                             
                                                 0.125
                                                 
                                                     0.060
                                                     2012-11
                                                
                                                 
                                                     0.050
                                                
                                                 
                                                     0.050
                                                     2014-11
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Operational Energy
                                             MIPR
                                             PM-MEP
                                             Fort Belvoir, VA
                                             
                                                 0.000
                                                 
                                                     1.000
                                                
                                                 
                                                     1.000
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Product Development
                                     
                                         
                                             Small Tactical Electric Power (STEP) Components
                                             Various
                                             CERDEC
                                             Fort Belvoir, VA
                                             
                                                 0.590
                                                 
                                                     1.091
                                                     2013-03
                                                
                                                 
                                                     1.000
                                                     2014-04
                                                
                                                 
                                                     0.100
                                                
                                                 
                                                     0.100
                                                     2015-03
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Mobile Electric Hybrid Power Sources (MEHPS) Components
                                             Various
                                             Multiple Vendors
                                             TBD
                                             
                                                 0.815
                                                 
                                                     0.500
                                                     2013-03
                                                
                                                 
                                                     0.250
                                                     2014-04
                                                
                                                 
                                                     0.100
                                                
                                                 
                                                     0.100
                                                     2015-03
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Intelligent Power Management and Distribution Systems
                                             Various
                                             CERDEC
                                             Fort Belvoir, VA
                                             
                                                 0.250
                                                 
                                                     0.409
                                                     2013-03
                                                
                                                 
                                                     0.250
                                                     2014-04
                                                
                                                 
                                                     0.100
                                                
                                                 
                                                     0.100
                                                     2015-03
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Operational Energy
                                             TBD
                                             TBD (FY15)
                                             TBD (FY15)
                                             
                                                 0.000
                                                 
                                                     0.500
                                                
                                                 
                                                     0.500
                                                
                                                 0
                                                 0.500
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             Small Tactical Electric Power (STEP) Components
                                             MIPR
                                             CERDEC
                                             Fort Belvoir, VA
                                             
                                                 0.406
                                                 
                                                     0.500
                                                     2012-11
                                                
                                                 
                                                     0.400
                                                     2014-02
                                                
                                                 
                                                     0.200
                                                
                                                 
                                                     0.200
                                                     2014-11
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Mobile Electric Hybrid Power Sources (MEHPS) Components
                                             MIPR
                                             CERDEC
                                             Fort Belvoir, VA
                                             
                                                 0.665
                                                 
                                                     0.300
                                                     2012-11
                                                
                                                 
                                                     0.164
                                                
                                                 
                                                     0.164
                                                     2014-11
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Intelligent Power Management and Distribution Systems
                                             MIPR
                                             CERDEC
                                             Fort Belvoir, VA
                                             
                                                 0.674
                                                 
                                                     0.194
                                                     2012-11
                                                
                                                 
                                                     0.329
                                                
                                                 
                                                     0.329
                                                     2014-11
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Operational Energy
                                             MIPR
                                             Dept of Energy Sandia National Labs
                                             Washington DC
                                             
                                                 0.000
                                                 
                                                     1.000
                                                
                                                 
                                                     1.000
                                                
                                                 0
                                                 1.000
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             Small Tactical Electric Power (STEP) Components
                                             MIPR
                                             CERDEC
                                             Fort Belvoir,VA
                                             
                                                 0.180
                                                 
                                                     0.200
                                                     2012-11
                                                
                                                 
                                                     0.250
                                                     2014-02
                                                
                                                 
                                                     0.100
                                                
                                                 
                                                     0.100
                                                     2014-11
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Mobile Electric Hybrid Power Sources (MEHPS) Components
                                             MIPR
                                             CERDEC
                                             Fort Belvoir, VA
                                             
                                                 0.165
                                                 
                                                     0.050
                                                     2012-11
                                                
                                                 
                                                     0.050
                                                     2014-03
                                                
                                                 
                                                     0.100
                                                
                                                 
                                                     0.100
                                                     2014-11
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Intelligent Power Management and Distribution Systems
                                             MIPR
                                             CERDEC
                                             Fort Belvoir, VA
                                             
                                                 0.306
                                                 
                                                     0.041
                                                     2012-11
                                                
                                                 
                                                     0.050
                                                     2014-03
                                                
                                                 
                                                     0.100
                                                
                                                 
                                                     0.100
                                                     2014-11
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     SMALL TACTICAL ELECTRIC POWER (STEP) PROGRAM
                                     
                                         
                                             1
                                             2008
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Assess Technologies to Meet Gaps-STEP
                                     
                                         
                                             1
                                             2008
                                        
                                         
                                             1
                                             2015
                                        
                                    
                                
                                 
                                     Test Technologies to Meet Gaps-STEP
                                     
                                         
                                             1
                                             2008
                                        
                                         
                                             2
                                             2015
                                        
                                    
                                
                                 
                                     Complete Test and Evaluation-STEP
                                     
                                         
                                             2
                                             2015
                                        
                                         
                                             2
                                             2015
                                        
                                    
                                
                                 
                                     Transfer to Engineering and Manufacturing Development-STEP
                                     
                                         
                                             2
                                             2015
                                        
                                         
                                             2
                                             2015
                                        
                                    
                                
                                 
                                     MOBILE ELECTRIC HYBRID POWER SOURCES (MEHPS)
                                     
                                         
                                             1
                                             2010
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                                 
                                     Assess Technologies to Meet Gaps--MEHPS
                                     
                                         
                                             1
                                             2010
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     Test Technologies to Meet Gaps--MEHPS
                                     
                                         
                                             1
                                             2010
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     Coordinate Requirements with USMC; Analyze Field Data
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     Develop Ruggedized Prototypes for Field Evaluations
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Complete Test and Evaluation--MEHPS
                                     
                                         
                                             1
                                             2016
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     Transfer to Engineering and Manufacturing Development--MEHPS
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             1
                                             2017
                                        
                                    
                                
                                 
                                     INTELLIGEN POWER MANAGEMENT AND DISTRIBUTION SYSTEMS  (IPMDS)
                                     
                                         
                                             1
                                             2010
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Assess Technologies to Meet Gaps-IPMDS
                                     
                                         
                                             1
                                             2010
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Test Technologies to Meet Gaps-IPMDS
                                     
                                         
                                             1
                                             2010
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Test Ruggedized IPMDS with AMMPS Microgrid
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Transfer to Engineering and Manufacturing Development-IPMDS
                                     
                                         
                                             4
                                             2015
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     ASSESSMENT OF TECHNOLOGIES
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     Assess Technologies to Meet Gaps and Improve Efficiencies
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     OPERATIONAL ENERGY (OE)
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     Evaluation of OE-Related Impacts, Systems and Improvements
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                            
                        
                    
                     
                         G14
                         Materials Handling Equipment - Ad
                         
                             0.137
                             0.648
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.785
                        
                         
                             This project supports component development and Material Handling Equipment (MHE) prototyping and stays abreast of emerging and available technologies to be integrated into military MHE to address identified capability gaps and warfighter objectives.  This project enables the development of selected technologies and transition to system integration and development or production of MHE products.  MHE includes Rough Terrain Forklifts, Rough Terrain Container Handlers (RTCH) and Cranes, as well as ancillary MHE equipment, to support distribution of critical supplies in the theater of operations.
                             
                                 
                                     Field Maintenance and Training Aids for Material Handling Equipment (MHE)
                                     Field Maintenance and Training Aids for Material Handling Equipment (MHE)
                                     
                                         
                                             0.137
                                             0
                                             Evaluate the efficacy of proposed devices to improve diagnostic tasks and to prevent spillage of hazardous materials.
                                        
                                    
                                     
                                         
                                             0.400
                                             0
                                             Develop a solution to eliminate the physical insertion of system faults for maintenance training.
                                        
                                    
                                
                                 
                                     Baseline Fuel Efficiency of Material Handling Equipment (MHE)
                                     Develop standard duty cycles for fielded system, investigate training/technology for improving efficiency and validate performance of proposed changes.
                                     
                                         
                                             0.248
                                             0
                                             Instrument and Test MHE equipment to baseline fuel consumption during standard operations.
                                        
                                    
                                
                            
                             
                                 
                                     RDT&E
                                     0604804A, Logistics and Engineer Equipment, Engineering Development (H14)
                                     
                                         1.265
                                         0.298
                                         0.283
                                         0.283
                                         0.972
                                         0.951
                                         0.607
                                         0.627
                                         Continuing
                                         Continuing
                                    
                                
                            
                             Procure prototype component items for engineering tests and demonstrations with subject matter experts.  Conduct trades between cost and improved maintainability and environmental risk reduction.  Process engineering change proposals, update technical manuals and training materials, and prepare supporting acquisition documents and data to procure new training aids.
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     
                                         
                                             System Engineering/ Program Management
                                             MIPR
                                             TARDEC
                                             Warren, MI
                                             
                                                 0.000
                                                 
                                                     0.022
                                                     2012-12
                                                
                                                 
                                                     0.185
                                                     2013-12
                                                
                                                 0
                                                 0.207
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Product Development
                                     
                                         
                                             Field Maintenance Aids for MHE
                                             SS
                                             FFP
                                             Kalmar RT Center
                                             Cibolo, TX
                                             
                                                 0.000
                                                 
                                                     0.087
                                                     2013-03
                                                
                                                 
                                                     0.340
                                                     2014-02
                                                
                                                 0
                                                 0.427
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             Field Maintenance Aids for MHE
                                             SS
                                             FFP
                                             Kalmar RT Center
                                             Cibolo, TX
                                             
                                                 0.000
                                                 
                                                     0.028
                                                     2013-03
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                         
                                             Baseline Fuel Efficiency of MHE Equipment
                                             TBD
                                             TBD
                                             TBD
                                             
                                                 0.000
                                                 
                                                     0.123
                                                     2014-01
                                                
                                                 0
                                                 0.123
                                                 0
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Evaluate proposed field maintenance and training aids
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     Develop solution for field maintenance and training aids
                                     
                                         
                                             2
                                             2014
                                        
                                         
                                             2
                                             2014
                                        
                                    
                                
                                 
                                     Baseline fuel efficiency of equipment
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             4
                                             2014
                                        
                                    
                                
                            
                        
                    
                     
                         K39
                         Field Sustainment Support Ad
                         
                             2.649
                             2.160
                             0.534
                             0.534
                             0.558
                             1.155
                             0.000
                             0.000
                             Continuing
                             Continuing
                        
                         
                             This project supports development of critical soldier support and sustainment systems for cargo aerial delivery capabilities. These systems will fill identified theater distribution and services capability gaps, improve unit sustainability, and increase combat effectiveness. This project supports Advanced Component Development and Prototyping of Critical Distribution Capabilities which provide improved safety and accuracy while increasing survivability of aircraft, personnel, and equipment. This project develops critical enablers that support the Quartermaster (QM) Force Transformation Strategy and The Army's Modular Capabilities by maintaining readiness through fielding and integrating new equipment. This project also ensures Army Expeditionary Forces are capable of rapid deployment through aerial delivery initiatives and reduces sustainment requirements, related Combat Support/Combat Service Support (CS/CSS) demands in lift, combat zone footprint, and costs for logistical support.
                             
                                 
                                     Advanced Low Velocity Airdrop System Light and Heavy (ALVADS-L or ALVADS-H)
                                     ALVADS - Light and Heavy are capable of airdrop operations at an altitude of 500-ft Above Ground Level (AGL) with increased aircraft survivability, and improved accuracy. Light Gross rigged weight of 2,520-22,000 pounds (lbs) and Heavy Gross rigged weight of 22,001-42,000 lbs.
                                     
                                         
                                             2.649
                                             0
                                             Complete ALVADS-L Design Validation (DV), initiate Developmental Testing (DT) and complete Milestone A for ALVADS-H.
                                        
                                    
                                     
                                         
                                             2.160
                                             0
                                             Complete ALVADS Design Validation and system downselect.
                                        
                                    
                                
                                 
                                     Extracted High and Low High Speed Container Delivery System (EHLSCDS)
                                     Provides a high speed (250 knot), low altitude (250 ft AGL) capability for up to eight Container Delivery Systems (CDS) containers to enhance aircraft and aircrew safety while improving accuracy and reducing dispersion for receiving ground units.
                                     
                                         
                                             0.534
                                        
                                         
                                             0.534
                                             Conduct EHLSCDS Design Validation (DV) testing.
                                        
                                    
                                
                            
                             
                                 
                                     OPA MA7806
                                     Precision Airdrop MA7806
                                     
                                         6.577
                                         9.500
                                         2.198
                                         2.198
                                         2.208
                                         1.947
                                         2.210
                                         2.217
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     RDT&E 654804.L39
                                     Field Sustainment Support ED 654804.L39
                                     
                                         1.788
                                         1.688
                                         1.688
                                         2.550
                                         2.237
                                         1.941
                                         2.325
                                         Continuing
                                         Continuing
                                    
                                
                            
                             Accelerate Joint Precision Aerial Delivery System (JPADS) product improvements to transition to Production.
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     
                                         
                                             Project Management Support
                                             Various
                                             PM Force Sustainment Sys (FSS), Natick
                                             Natick, MA
                                             
                                                 4.634
                                                 
                                                     0.470
                                                     2013-04
                                                
                                                 
                                                     0.700
                                                     2014-04
                                                
                                                 
                                                     0.070
                                                
                                                 
                                                     0.070
                                                     2014-12
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             SBIR+STTR
                                             TBD
                                             Various
                                             Various
                                             
                                                 0.090
                                                 0
                                                 0.090
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Product Development
                                     
                                         
                                             Soldier Support Equipment
                                             Various
                                             PM Force Sustainment Sys (FSS), Natick
                                             Natick, MA
                                             
                                                 15.934
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             High Speed Container Delivery System (HSCDS)
                                             Various
                                             Various
                                             Various
                                             
                                                 1.097
                                                 
                                                     0.264
                                                
                                                 
                                                     0.264
                                                     2015-03
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             LCADS P3I Effort
                                             Various
                                             Various
                                             Various
                                             
                                                 1.300
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             ALVADS Development
                                             Various
                                             Various
                                             Various
                                             
                                                 8.450
                                                 
                                                     1.150
                                                     2014-07
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             JPADS 2K and 10K product improvements
                                             Various
                                             Various
                                             Various
                                             
                                                 5.900
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             RRDAS Development
                                             Various
                                             Various
                                             Various
                                             
                                                 2.200
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Next Generation Human Remains Transfer Case Development
                                             Various
                                             Various
                                             Various
                                             
                                                 2.220
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             ALVADS Development
                                             C
                                             FFP
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     0.060
                                                     2014-05
                                                
                                                 0
                                                 0.060
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             ALVADS-Light Testing Design Validation(DV). ALVADS-Heavy S&T Test
                                             Various
                                             YPG, AZ
                                             YPG, AZ
                                             
                                                 8.002
                                                 
                                                     1.029
                                                     2013-04
                                                
                                                 
                                                     1.400
                                                     2014-05
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             RRDAS Design Validation (DV) Testing
                                             Various
                                             YPG, AZ
                                             YPG, AZ
                                             
                                                 0.150
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             High Speed Container Delivery System (HSCDS)
                                             C
                                             FFP
                                             YPG, AZ
                                             Arizona
                                             
                                                 0.000
                                                 
                                                     0.200
                                                
                                                 
                                                     0.200
                                                     2015-03
                                                
                                                 0
                                                 0.200
                                                 0
                                            
                                        
                                         
                                             ACPRS
                                             Various
                                             Ft Bragg, NC
                                             NC
                                             
                                                 0.220
                                                 0
                                                 0.220
                                                 0
                                            
                                        
                                         
                                             LCADS P3I
                                             Various
                                             DTC, YPG, OTC, FT Bragg
                                             Various
                                             
                                                 4.307
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Prepare for MS B and transition of ALVADS
                                     
                                         
                                             2
                                             2014
                                        
                                         
                                             2
                                             2014
                                        
                                    
                                
                                 
                                     Conduct DV on ALVADS
                                     
                                         
                                             4
                                             2014
                                        
                                         
                                             3
                                             2015
                                        
                                    
                                
                                 
                                     Conduct DV for ALVADS (L)
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             2
                                             2013
                                        
                                    
                                
                                 
                                     Conduct DV for JPADS Block I upgrade to demonstrate emerging technologies
                                     
                                         
                                             1
                                             2016
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     Prepare for MS B and transition EHLSCDS
                                     
                                         
                                             1
                                             2016
                                        
                                         
                                             2
                                             2016
                                        
                                    
                                
                                 
                                     Conduct DV on EHLSCDS to evaluate and demonstrate integrated technologies
                                     
                                         
                                             3
                                             2015
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     Conduct Milestone A on Autoload Hookup/Rotary A/C
                                     
                                         
                                             4
                                             2018
                                        
                                         
                                             4
                                             2018
                                        
                                    
                                
                                 
                                     Fabricate DV systems on Autoload Hookup/Rotary A/C
                                     
                                         
                                             1
                                             2019
                                        
                                         
                                             1
                                             2019
                                        
                                    
                                
                                 
                                     Complete DV on Autoload Hookup/Rotary A/C
                                     
                                         
                                             1
                                             2019
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     Prepare for MS B and transition of Autoload Hookup/Rotary A/C
                                     
                                         
                                             4
                                             2019
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                            
                        
                    
                     
                         K41
                         Water And Petroleum Distribution - Ad
                         
                             2.413
                             2.262
                             3.545
                             3.545
                             3.935
                             3.757
                             4.465
                             4.847
                             Continuing
                             Continuing
                        
                         
                             This project develops and demonstrates the potential of prototype equipment and technologies to satisfy petroleum storage, distribution, and quality surveillance system requirements.  The Technology Development programs support the development and enhancement of rapidly deployable Petroleum and Water equipment.  The mission includes developing onboard fuel quality analysis systems; achieving greater capabilities in the removal of Nuclear, Biological, Chemical (NBC) and other contaminants from water sources; reducing the logistics footprint; developing water reutilization systems to reduce the requirement for transport of water into the theater; and material systems to decrease the logistics footprint and employment time for the transfer of liquid logistics in joint operations area.  This vital equipment enables the Army to achieve its mission by providing the Army with the means to be highly mobile and self-sustaining in very hostile joint operations areas.  Future Force operations demand that combat systems be rapidly deployable to the theater, rapidly emplaced upon arrival, and rapidly relocated to support a fast moving non-linear battlefield.
                             
                                 
                                     Water Systems Capability Improvements
                                     Funding is provided for the following effort
                                     
                                         
                                             0.300
                                             0
                                             Evaluate water monitoring equipment for insertion into Tactical Water Purification Systems (TWPS) and Lightweight Water Purifier (LWP).
                                        
                                    
                                
                                 
                                     3K Tactical Water Purification System (3K TWPS)
                                     Funding is provided for the following effort
                                     
                                         
                                             1.719
                                             0
                                             Fabricate and integrate breadboard components for the 3K Tactical Water Purification System (TWPS).
                                        
                                    
                                     
                                         
                                             0.500
                                             0
                                             Test 3K TWPS breadboard components and use results to start preparation of detailed system design.
                                        
                                    
                                
                                 
                                     Fuel System Supply Points (FSSP)
                                     Funding is provided for the following effort
                                     
                                         
                                             0.394
                                             0
                                             Market investigation for family of meters for fuel dispensing systems and commercial on-board truck meters.
                                        
                                    
                                     
                                         
                                             0.400
                                             0
                                             Address the capability gap for automated gauging to capture fuel quantities in collapsible tanks in the FSSP.  This includes the development of a data device that will transmit and store the data internally for the system and externally to other command networks and systems.  Assist the Army and Capability Developer in the Limited Objective Experiment mission conducted in FY14.
                                        
                                    
                                
                                 
                                     Early Entry Fluid Distribution System (E2FDS)
                                     Funding is provided for the following effort
                                     
                                         
                                             1.362
                                             0
                                             Complete the development of six performance specifications for the E2FDS; System Level, Command and Control, Hose Reel Assembly, Hose Assembly, Pumping Assembly and Pump Station Accessories.  Develop Milestone B documentation and initiate Engineering and Manufacturing Development (EMD) contract action in parallel with Milestone B documentation.
                                        
                                         
                                             2.795
                                        
                                         
                                             2.795
                                             Achieve Milestone B approval.  Release Request for Proposal (RFP) for (EMD) contract.  Source Selection Evaluation Board (SSEB) for EMD contract.  EMD Contract award.
                                        
                                    
                                
                                 
                                     Modular Fuel System (MFS)
                                     Funding is provided for the following effort
                                     
                                         
                                             0.750
                                        
                                         
                                             0.750
                                             Conduct Operational Testing on the MFS.  Test will include the MFS Pump Rack Module (PRM) and the MFS Tank Rack Module (TRM).   Funding provides support for Soldiers to conduct Operational Tests of the MFS system.
                                        
                                    
                                
                            
                             
                                 
                                     PM PAWS Project L41 654804
                                     Logistics and Engineer Equipment - Engineering Development
                                     
                                         3.418
                                         2.648
                                         3.195
                                         3.195
                                         4.013
                                         4.733
                                         4.632
                                         4.622
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Distribution Sys Petroleum & Water
                                     Distribution Systems Petroleum & Water
                                     
                                         36.218
                                         42.288
                                         40.692
                                         40.692
                                         38.518
                                         38.875
                                         28.001
                                         26.631
                                         Continuing
                                         Continuing
                                    
                                
                            
                             Develop engineering prototypes for the 3K TWPS and MTRRS and select Non-Development Item based on market surveys and proposals from industry for the E2FDS and other water and fuel systems.  Based on market research, will award either competitive or sole source contracts.
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             Water System Capability Improvements
                                             Various
                                             TBD
                                             TBD
                                             
                                                 0.745
                                                 
                                                     0.100
                                                     2013-02
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             3K Tactical Water Purification System  (3K TWPS)
                                             Various
                                             TARDEC
                                             Warren, MI
                                             
                                                 0.161
                                                 
                                                     0.519
                                                     2013-03
                                                
                                                 
                                                     0.200
                                                     2014-03
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Water Quality Monitoring
                                             Various
                                             TARDEC
                                             Warren, MI
                                             
                                                 0.270
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Fuel Gauging Improvements
                                             MIPR
                                             NFESC
                                             Port Hueneme, CA
                                             
                                                 0.424
                                                 
                                                     0.394
                                                     2013-03
                                                
                                                 
                                                     0.237
                                                     2013-12
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Early Entry Fluid Distribution System (E2FDS)
                                             C
                                             FFP
                                             TARDEC & PM, PAWS
                                             Warren, MI
                                             
                                                 0.000
                                                 
                                                     0.972
                                                     2014-01
                                                
                                                 
                                                     2.000
                                                
                                                 
                                                     2.000
                                                     2015-05
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             3K Tactical Water Purification System     (3K TWPS)
                                             Various
                                             NFESC
                                             Port Hueneme, CA
                                             
                                                 0.689
                                                 
                                                     0.300
                                                     2013-03
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Bulk Fuel Distribution
                                             Various
                                             TBD
                                             TBD
                                             
                                                 1.404
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Expeditionary Water Packaging System (EWPS)
                                             C
                                             FFP
                                             TARDEC
                                             Warren, MI
                                             
                                                 1.177
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Modular Tactical Refueling System (MTRS)
                                             RO
                                             TARDEC
                                             Warren, MI
                                             
                                                 0.100
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             Water System Capability Improvements
                                             Various
                                             TARDEC
                                             Warren, MI
                                             
                                                 0.853
                                                 
                                                     0.200
                                                     2013-03
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Fuel Gauging Improvements
                                             Various
                                             TARDEC & PM, PAWS
                                             Warren, MI
                                             
                                                 0.000
                                                 
                                                     0.163
                                                     2014-01
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Early Entry Fluid Distribution System (E2FDS)
                                             Various
                                             TARDEC & PM, PAWS
                                             Warren, MI
                                             
                                                 0.000
                                                 
                                                     0.390
                                                     2014-01
                                                
                                                 
                                                     0.795
                                                
                                                 
                                                     0.795
                                                     2014-12
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             3K Tactical Water Purification System  (TWPS)
                                             Various
                                             TARDEC
                                             Warren, MI
                                             
                                                 0.000
                                                 
                                                     0.500
                                                     2013-03
                                                
                                                 
                                                     0.100
                                                     2014-02
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             Water Systems Capability Improvements
                                             Various
                                             TARDEC
                                             Warren, MI
                                             
                                                 1.181
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Water Quality Monitoring
                                             Various
                                             Aberdeen Proving Ground,MD
                                             APG, MD
                                             
                                                 0.030
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Water Quality Monitoring
                                             Various
                                             TARDEC
                                             Warren, MI
                                             
                                                 0.300
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Modular Fuel System (MFS)
                                             Various
                                             Yuma Proving Ground
                                             Yuma, AZ
                                             
                                                 0.000
                                                 
                                                     0.750
                                                
                                                 
                                                     0.750
                                                     2015-03
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             3K Tactical Water Purification System  (3K TWPS)
                                             RO
                                             TARDEC
                                             Warren, MI
                                             
                                                 0.422
                                                 
                                                     0.400
                                                     2013-03
                                                
                                                 
                                                     0.200
                                                     2014-04
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Fuel Pumping Assembly Improvements
                                             Various
                                             TARDEC
                                             Warren, MI
                                             
                                                 0.700
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Water Systems Capability Improvements
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     Improvements for Family of Fuel System Supply Points (FSSPs)
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             4
                                             2014
                                        
                                    
                                
                                 
                                     3K Tactical Water Purification System (3K TWPS)
                                     
                                         
                                             4
                                             2012
                                        
                                         
                                             4
                                             2014
                                        
                                    
                                
                                 
                                     Man Portable Water Purifier
                                     
                                         
                                             1
                                             2018
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     Waste Water/Water Recycle Systems
                                     
                                         
                                             1
                                             2018
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     Modular Fuel System (MFS)
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Early Entry Fluid Distribution System (E2FDS)
                                     
                                         
                                             4
                                             2013
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                            
                        
                    
                     
                         VR8
                         Combat Service Support Systems - Ad
                         
                             1.791
                             1.612
                             2.691
                             2.691
                             4.582
                             4.386
                             4.390
                             2.585
                             Continuing
                             Continuing
                        
                         
                             This project supports development of critical soldier support and sustainment systems including shelter systems (rigid and soft wall), base camp subsystems, field service systems, mortuary affairs equipment, heaters, camouflage systems to counter emerging enemy threat technologies, and other combat service support equipment. These systems will fill identified theater distribution and services capability gaps, improve unit sustainability, improve resource and energy efficiency and increase combat effectiveness. This project supports Advanced Component Development and Prototyping of Critical tactical support systems that support mobile Joint Service command and control, medical, and maintenance platforms. This project develops critical enablers that support the Quartermaster (QM) Force Transformation Strategy and The Army's Modular Capabilities by maintaining readiness through fielding and integrating new equipment. This project also ensures Army Expeditionary Forces are capable of rapid deployment and reduces sustainment requirements, related Combat Support/Combat Service Support (CS/CSS) demands in lift, combat zone footprint, and costs for logistical support.
                             
                                 
                                     Zero-Footprint Base Camp
                                     Zero-Footprint Base Camp reduces the operational energy and logistics footprint of the expeditionary base camp system, with the goal being a significant reduction in fuel, water, and power requirements to sustain operations in the field. Operating a base camp such as Force Provider requires a significant amount of logistics support and also produces an enormous amount of by products, both of which cost money, human effort (that means a risk in the form of soldiers on the road), and represents a potential vulnerability.
                                     
                                         
                                             0.482
                                        
                                         
                                             0.482
                                             Conduct evaluation and demonstration of novel technologies with focus on producing suitable technology demonstration prototypes and reducing technical risk. Prepare for transition of Zero-Footprint Base Camp technologies into EMD in support of the OSD Joint Expeditionary Basing Work Group initiative for Joint base camp systems.
                                        
                                    
                                
                                 
                                     Net-Zero Energy Efficiency Solutions
                                     Net-Zero Energy Efficiency Solutions reduce the logistics footprint of the expeditionary base camp system, with the goal being a significant reduction in fuel, water, material and power requirements to sustain operations in the field. The effort includes reducing site preparation, maintenance and spare parts requirements. Operating a base camp such as Force Provider requires a significant amount of logistics support and also produces an enormous amount of by products, both of which cost money, human effort (that means a risk in the form of soldiers on the road), and represents a potential vulnerability.
                                     
                                         
                                             1.791
                                             0
                                             Continue evaluation of Net-Zero energy efficiency solutions for Force Provider. In early FY 13 transition Energy Efficiency (E2) shelter kit solutions into Engineering and Manufacturing Development (EMD) for Developmental Testing (DT).
                                        
                                    
                                     
                                         
                                             0.885
                                             0
                                             Conduct evaluation of integrated technologies that are transitioning from the RDECOM 6.3 programs in a realistic operating environment at the Ft Devens Base Camp Integration Laboratory (BCIL). Efforts are focused on proving out subsystem maturity and the potential of these technologies before transitioning into Engineering and Manufacturing Development (EMD) and putting them into operational use within the Army Force Provider base camps as a Pre-Planned Product Improvements (P3I). Focus will be on evaluating technologies that will improve upon the environmental and energy efficiency performance of the base camp.  Specifically: 1) Integration and evaluation of micro-grid / smart power / renewable energy/ power storage solutions developed under separate DoD and industry programs that can be incorporated into Force Provider modules to complement existing Tactical Quiet Generators (TQGs) and the Advanced Medium-sized Mobile Power Source (AMMPS) for standard Army Force Provider modules; and 2) Integration and evaluation of energy efficient Expeditionary Rigid Wall Shelters with integrated Environmental Control Units / Heaters that will compliment improved shelter efficiencies and significantly reduce the fuel demand on base camp operations.
                                        
                                         
                                             0.964
                                        
                                         
                                             0.964
                                             Conduct evaluation of integrated technologies that are transitioning from the RDECOM 6.3 programs in a realistic operating environment at the Ft Devens Base Camp Integration Laboratory (BCIL). Efforts are focused on proving out subsystem maturity and the potential of these technologies before transitioning into Engineering and Manufacturing Development (EMD) and putting them into operational use within the Army Force Provider base camps as a Pre-Planned Product Improvements (P3I). Focus will be on evaluating technologies that will improve upon the environmental and energy efficiency performance of the base camp.  Specifically the Integration and evaluation of energy efficient Expeditionary Rigid Wall Shelters with integrated Environmental Control Units / Heaters and energy saving appliances that will compliment improved shelter efficiencies and significantly reduce the fuel and resource demand on base camp operations.
                                        
                                    
                                
                                 
                                     Modular Ballistic Protection System (MBPS)
                                     MBPS is a lightweight, rapidly deployable and reusable ballistic protection system that can be installed in commonly used military shelters in expeditionary and remote base camps and outposts where more robust forms of ballistic protection (i.e. sandbags, concrete barriers) are not readily available or logistically feasible.
                                     
                                         
                                             0.377
                                             0
                                             Conduct evaluation/demonstration of advanced ballistics protection technologies to support transition to EMD of MBPS Stand-alone.
                                        
                                         
                                             0.200
                                        
                                         
                                             0.200
                                             Prepare documentation to support Milestone B decision and initiate EMD development of MBPS Stand-alone.
                                        
                                    
                                
                                 
                                     Black Waste Elimination for Small Base Camps (150 personnel)
                                     Provides the capability to reduce/eliminate the black water generated by small base camps. The objective capability will reduce our sustainment requirements for backhauling black water waste as well as our risk of contaminating the environment with biological contaminants. This capability will significantly reduce reliance on external support and is a key capability required to move toward zero footprint base camps.
                                     
                                         
                                             0.250
                                        
                                         
                                             0.250
                                             Transition black water waste elimination technologies from the laboratory and conduct evaluation and demonstration of these technologies to prove out component and subsystem maturity at the BCIL.
                                        
                                    
                                
                                 
                                     Solid Waste Disposal for Small Base Camps
                                     Provides an integrated waste management (reduction, treatment or disposal process) add-on capability that can safely process 1,000 lbs or more of mixed solid waste in a single day on site. Mixed solid waste produced on a single 150 person site must be properly managed through reduction, reuse, recycling, treatment, or disposal. Most of the waste is nonhazardous solid waste. Provides a substantial improvement over the current practice of burn pits that poses a health risk to Soldiers and/or the backhaul logistics burden.
                                     
                                         
                                             0.575
                                        
                                         
                                             0.575
                                             Complete the evaluation and demonstration of  integrated waste management technologies. Prepare for Milestone B for the Small Base Waste Disposal System and transition technologies into EMD.
                                        
                                    
                                
                                 
                                     Ultralightweight Camouflage Net System (ULCANS)
                                     ULCANS is durable, robust, snag resistant state of the art camouflage system that provides increased survivability against multi-spectral visual, infrared and radar threats, thermal signature suppression and significant thermal/solar reduction capability. ULCANS utilizes a snag-free design and is capable of use in all types of weather and climatic conditions except in heavy snow and in winds greater than 46 MPH. ULCANS Desert Radar Scattering, Desert Radar Transparent, Woodland Radar Scattering, and Woodland Radar Transparent Variants are integrated systems that are very lightweight, easily deployable, versatile, user friendly and tailored to the equipment meeting the requirements of operations for combat systems, command and control equipment, logistic support sites, tactical facilities, and fixed facilities for mobile systems. RDT&E funding supports formal development of new ULCANS variants (snow, urban, aviation, 2 sided system) and necessary technology/signature enhancements for current ULCANS variants.
                                     
                                         
                                             0.350
                                             0
                                             Complete development and testing of ULCANS (Two-Sided) and initiate contract planning and Milestone B documentation to support EMD transition for ULCANS technology enhancements/new CDD variants.
                                        
                                         
                                             0.220
                                        
                                         
                                             0.220
                                             Conduct evaluation/demonstration of enhanced signature management technologies and initiate EMD transition. Prepare Milestone B documentation for ULCANS Arctic/Snow Variant.
                                        
                                    
                                
                            
                             
                                 
                                     RDT&E 654804.VR7
                                     Combat Service Support Systems - RDTE 654804 VR7
                                     
                                         5.029
                                         1.193
                                         2.947
                                         2.947
                                         4.024
                                         3.892
                                         3.895
                                         2.585
                                         Continuing
                                         Continuing
                                    
                                
                            
                             Accelerate Base Camp efficiency and safety initiatives to incorporate in deployed camps and/or incorporate during reset of equipment.
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     
                                         
                                             Project Management Support
                                             Various
                                             PM Force Sustainment Systems
                                             Natick, MA
                                             
                                                 0.203
                                                 
                                                     0.199
                                                     2012-12
                                                
                                                 
                                                     0.185
                                                     2014-01
                                                
                                                 
                                                     0.314
                                                
                                                 
                                                     0.314
                                                     2014-12
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                         
                                             SBIR+STTR
                                             TBD
                                             various
                                             Various
                                             
                                                 0.062
                                                 0
                                                 0.062
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Product Development
                                     
                                         
                                             Soldier Support Equipment
                                             Various
                                             Various
                                             Various
                                             
                                                 0.780
                                                 
                                                     0.920
                                                     2013-08
                                                
                                                 
                                                     0.578
                                                     2014-04
                                                
                                                 
                                                     1.281
                                                
                                                 
                                                     1.281
                                                     2015-03
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             Soldier Support Equipment
                                             Various
                                             Various
                                             Various
                                             
                                                 0.932
                                                 
                                                     0.672
                                                     2013-06
                                                
                                                 
                                                     0.849
                                                     2014-05
                                                
                                                 
                                                     1.096
                                                
                                                 
                                                     1.096
                                                     2015-05
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Conduct evaluation on Net-Zero energy efficiency solutions
                                     
                                         
                                             1
                                             2012
                                        
                                         
                                             4
                                             2021
                                        
                                    
                                
                                 
                                     Conduct System Integration & Evaluation of Zero-Footprint Base Capability
                                     
                                         
                                             1
                                             2012
                                        
                                         
                                             4
                                             2018
                                        
                                    
                                
                                 
                                     Transition Resource & Operational Energy Efficiency technologies into EMD
                                     
                                         
                                             4
                                             2013
                                        
                                         
                                             4
                                             2021
                                        
                                    
                                
                                 
                                     Evaluate integrated black waste elimination technologies at the BCIL
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     Prepare for MS B and transition black waste elimination technologies into EMD
                                     
                                         
                                             1
                                             2016
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     Evaluate integrated ballistic protection technologies
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             2
                                             2015
                                        
                                    
                                
                                 
                                     Prepare for Milestone B and transition ballistic protection technologies to EMD
                                     
                                         
                                             3
                                             2014
                                        
                                         
                                             3
                                             2015
                                        
                                    
                                
                                 
                                     Conduct technology demonstration on small base solid waste disposal
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             2
                                             2015
                                        
                                    
                                
                                 
                                     Prepare for MS B and transition small base solid waste disposal technology into
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Evaluate integrated Waste-to-Energy technologies
                                     
                                         
                                             1
                                             2016
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                                 
                                     Prepare for Milestone B and transition Waste-to-Energy technologies into EMD
                                     
                                         
                                             3
                                             2017
                                        
                                         
                                             2
                                             2018
                                        
                                    
                                
                                 
                                     Prove out HTRC2 component and system maturity
                                     
                                         
                                             1
                                             2016
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     Prepare for Milestone B and transition HRTC2 technologies into EMD
                                     
                                         
                                             4
                                             2016
                                        
                                         
                                             1
                                             2017
                                        
                                    
                                
                                 
                                     Demonstrate integrated black waste elimination technologies for large base camps
                                     
                                         
                                             1
                                             2018
                                        
                                         
                                             4
                                             2020
                                        
                                    
                                
                                 
                                     Prepare for MS B and transition large camp black waste elimination tech to EMD
                                     
                                         
                                             3
                                             2019
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     Conduct technology demonstration on arctic/snow ULCANS and prepare for MS B
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Conduct technology demonstration on urban ULCANS and prepare for MS B
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                            
                        
                    
                
            
        
         
             
                 0603805A
                 Combat Service Support Control System Evaluation and Analysis
                 68
                 2015
                 PB
                 2014-03
                 Army
                 2040
                 Research, Development, Test & Evaluation, Army
                 4
                 Advanced Component Development & Prototypes (ACD&P)
                 
                     4.499
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     4.499
                
                 The Battle Command Sustainment Support System (BCS3) is the logistics Command and Control (C2) solution for U.S. land forces. BCS3 Provides Integrated Battle Command Capabilities, training and support to the Joint Land Component Warfighter. It is the logistics/sustainment part of Mission Command.  BCS3 provides commanders the capability to execute end-to-end distribution and deployment management and brings better situational awareness resulting in better decision-making capability to Warfighters. It enables Warfighters to acquire, scale and tailor critical logistics information in near-real time in order to enable the Warfighter in the planning and execution of operations. BCS3 provides an effective means to gather and integrate asset and in-transit information to manage distribution and deployment missions. BCS3 combines distribution management to include commodity and convoy tracking, and deployment management into a logistics Common Operating Picture (COP) for one mission-focused visual display. It is an inherent part of the common operating environment (COE). It provides the sustainment functionality in the command post computing environment (CP/CE).  

BCS3 has been adopted and integrated into Joint and strategic logistics (C2) processes. BCS3 is the only near-term end-to-end logistics COP solution for the Joint commander. BCS3 will maintain its core capabilities and continue to advance in development while integrating into the Joint (C2) architecture. This continued development will enable decision superiority via advanced collaborative information sharing achieved through interoperability. 

BCS3 has immediate, high pay-off benefit to Warfighters and additional future growth in its capabilities. BCS3 is a force multiplier, a precision tool for sustainment/logistics planning and execution. It is a core part of CP/CE.
                 
                     
                         5.054
                         0.000
                         0.000
                         0.000
                    
                     
                         4.499
                         0.000
                         0.000
                         0.000
                    
                     
                         -0.555
                         0.000
                         0.000
                         0.000
                    
                     
                         
                             
                                 Adjustments to Budget Years
                                 
                                     -0.555
                                
                            
                        
                    
                
                 
                     
                         091
                         CBT Svc Spt Contrl Sy Svc Spt Contrll Sys
                         
                             4.499
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             4.499
                        
                         
                             The Battle Command Sustainment Support System (BCS3) is the logistics Command and Control (C2) solution for U.S. land forces. BCS3 Provides Integrated Battle Command Capabilities, training and support to the Joint Land Component Warfighter. It is the logistics/sustainment part of Mission Command (MC).  BCS3 provides commanders the capability to execute end-to-end distribution and deployment management and brings better situational awareness resulting in better decision-making capability to Warfighters. It enables Warfighters to acquire, scale and tailor critical logistics information in near-real time in order to enable the Warfighter in the planning and execution of operations. BCS3 provides an effective means to gather and integrate asset and in-transit information to manage distribution and deployment missions. BCS3 combines distribution management to include commodity and convoy tracking, and deployment management into a logistics Common Operating Picture (COP) for one mission-focused visual display. It is an inherent part of the common operating environment (COE). It provides the sustainment functionality in the command post computing environment (CP/CE).  

BCS3 has been adopted and integrated into Joint and strategic logistics (C2) processes. BCS3 is the only near-term end-to-end logistics COP solution for the Joint commander. BCS3 will maintain its core capabilities and continue to advance in development while integrating into the Joint (C2) architecture. This continued development will enable decision superiority via advanced collaborative information sharing achieved through interoperability. 

BCS3 has immediate, high pay-off benefit to Warfighters and additional future growth in its capabilities. BCS3 is a force multiplier, a precision tool for sustainment/logistics planning and execution. It is a core part of CP/CE.

This program has no FY15 Base or OCO request.
                             
                                 
                                     Systems Engineering and Test
                                     Funding is provided for the following effort
                                     
                                         
                                             0.700
                                             0
                                             Continues System Engineering and Testing
                                        
                                    
                                
                                 
                                     Program Office Management
                                     Funding is provided for the following efforts
                                     
                                         
                                             0.450
                                             0
                                             Continues program management support.
                                        
                                    
                                
                                 
                                     MC Migration & SW Development
                                     Funding is provided for the following effort
                                     
                                         
                                             3.349
                                             0
                                             Development efforts for National Data Portal, Logistics Web Services, and Thick & Thin clients.
                                        
                                    
                                
                            
                             
                                 
                                     SSN W34600
                                     Battle Command Sustainment Support System
                                     
                                         10.500
                                         3.000
                                         0
                                         13.500
                                    
                                
                            
                             The program provides essential logistical/sustainment capabilities to Tactical Operations Center utilizing a common platform (Mission Command Work Station), and will provide a complete set of capabilities via web enabled services.
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     
                                         
                                             Program Office Management
                                             TBD
                                             PMO Support
                                             APG, MD
                                             
                                                 29.870
                                                 
                                                     0.450
                                                     2013-01
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Product Development
                                     
                                         
                                             Software Development
                                             TBD
                                             Northrop Grumman
                                             Carson, CA
                                             
                                                 166.871
                                                 0
                                                 166.871
                                                 0
                                            
                                        
                                         
                                             Software Development - (National Enterprise Data Portal, Logistics Web Services)
                                             C
                                             CPFF
                                             IBM
                                             Bethesda, MD
                                             
                                                 12.228
                                                 
                                                     1.053
                                                     2012-12
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Client Development - (Thick & Thin Clients)
                                             C
                                             CPFF
                                             IBM
                                             Bethesda, MD
                                             
                                                 2.467
                                                 
                                                     2.296
                                                     2013-09
                                                
                                                 0
                                                 4.763
                                                 0
                                            
                                        
                                         
                                             JUONS CC-0445 Development
                                             SS
                                             CPFF
                                             IBM
                                             Bethesda, MD
                                             
                                                 6.900
                                                 0
                                                 6.900
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             Technical  Support
                                             TBD
                                             Technical Support
                                             APG, MD
                                             
                                                 9.797
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             Systems Engineering and Test
                                             TBD
                                             Northrop Grumman,
                                             Carson, CA
                                             
                                                 5.083
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Systems Engineering and Test
                                             C
                                             CPFF
                                             IBM
                                             Bethesda, MD
                                             
                                                 0.800
                                                 
                                                     0.700
                                                     2012-12
                                                
                                                 0
                                                 1.500
                                                 0
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     PM Mission Command COE Version 2.0 (CS 15-16) Software Development
                                     
                                         
                                             2
                                             2012
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     Systems Engineering and Test
                                     
                                         
                                             1
                                             2008
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     Fielding (Initial and Refresh)
                                     
                                         
                                             1
                                             2009
                                        
                                         
                                             4
                                             2014
                                        
                                    
                                
                                 
                                     JUONS CC-0445 Development
                                     
                                         
                                             4
                                             2011
                                        
                                         
                                             1
                                             2013
                                        
                                    
                                
                            
                        
                    
                
            
        
         
             
                 0603807A
                 Medical Systems - Adv Dev
                 69
                 2015
                 PB
                 2014-03
                 Army
                 2040
                 Research, Development, Test & Evaluation, Army
                 4
                 Advanced Component Development & Prototypes (ACD&P)
                 
                     22.514
                     15.594
                     23.659
                     23.659
                     32.295
                     32.270
                     28.219
                     28.373
                     Continuing
                     Continuing
                
                 FY15 reduction attributed to realignment to oher higher priority Army programs.
                 This program element (PE) funds development of medical materiel within the early system integration portion of the System Development and Demonstration phase of the acquisition life cycle using 6.4 funding.  Program efforts support transition of promising Science and Technology candidate medical technologies (drugs, vaccines, medical devices, diagnostics, and mechanisms for detection and control of disease carrying insects) to larger scale testing in humans for safety and effectiveness.  Programs are aligned to meet future force requirements identified within concept documents and organizational structures.  This Program Element also provides funding for Food and Drug Administration (FDA) regulated human clinical trials to gain additional information about safety and effectiveness on the path to licensure for use in humans.  The Projects supported by this PE are: 

(PROJ 808) funds development of candidate medical countermeasures for infectious diseases of military relevance. Efforts include vaccines, drugs, diagnostic kits/devices, and insect control measures.  These funds support human clinical efficacy trials of the drug/vaccine in a larger group that are designed to assess performance and to continue safety assessments in a larger group of volunteers. Products from this project will transition to 849.

(PROJ 811) funds the development of military relevant human immunodeficiency virus (HIV) medical countermeasures.  It provides funding for planning and conducting of human clinical trials in a group of healthy volunteers to assess the drug/vaccine for safety, tolerability, how the drug/vaccine is distributed, metabolized, and excreted from the body, and investigate the appropriate dose for therapeutic use.  Products from this project will transition to Project 812.

(PROJ 836) funds the demonstration and validation of medical products for enhanced combat casualty care and follow-on care, including rehabilitation.  This project also funds the human clinical trials that test the safety and effectiveness of biologics, devices and demonstration.  Clinical trials are conducted in accordance with U.S. Food and Drug Administration (FDA) regulations.  Products from this project will transition to 832. 

(PROJ VS7) funds program upgrades, retrofits, trains, and sustains the fleet of Medical Evacuation legacy helicopters that continue to play a major role in Iraq and Afghanistan. The approved force design increased the number of air frames in the force from 12 to 15 aircraft for 37 MEDEVAC companies.  Products from this project will transition to VS8.

This program is managed by U.S. Army Medical Materiel Development Activity (USAMMDA) and U.S. Army Medical Materiel Agency (USAMMA)  of the US Army Medical Research and Materiel Command.
                 
                     
                         24.384
                         15.603
                         30.796
                         30.796
                    
                     
                         22.514
                         15.594
                         23.659
                         23.659
                    
                     
                         -1.870
                         -0.009
                         -7.137
                         -7.137
                    
                     
                         
                             -0.044
                             -0.009
                        
                         
                             0.700
                        
                         
                             -0.489
                        
                         
                             
                                 Adjustments to Budget Years
                                 
                                     -7.137
                                     -7.137
                                
                            
                             
                                 Other Adjustments
                                 
                                     -2.037
                                
                            
                        
                    
                
                 
                     
                         808
                         DoD Drug & Vacc Ad
                         
                             8.956
                             6.888
                             8.970
                             8.970
                             17.138
                             15.825
                             14.282
                             14.585
                             Continuing
                             Continuing
                        
                         
                             This project funds development of candidate medical countermeasures for infectious diseases of military relevance.  These efforts are in: vaccines, drugs, diagnostic kits/devices, and determining if insects are infected with pathogenic organisms capable of infecting service members/preventive medicine measures.  These funds support human clinical effectiveness (capacity to produce a desired size of an effect under ideal or optimal conditions) trials of the drug/vaccine in larger groups that are designed to assess how well the drug/vaccine works, and to continue safety assessments in a larger group of volunteers.  Funding supports both technical evaluations and human clinical testing to assure the safety and effectiveness of medical diagnostic kits and devices.  This work, which is performed in military laboratories or civilian pharmaceutical firms, is directed toward the prevention of disease, early diagnosis, and speeding recovery once diagnosed; to enhance battlefield readiness.  All clinical trials are conducted in accordance with U.S. Food and Drug Administration (FDA) regulations, a mandatory obligation for all military products placed into the hands of medical providers or service members.  Product development priorities are determined based upon four major factors: (1) the extent and threat of the disease within the Combatant Commands theater of operations, (2) the clinical severity of the disease, (3) the technical maturity of the proposed solution, and (4) the affordability of the solution (development and production).
                             
                                 
                                     DoD Drug and Vaccine Advanced Development
                                     Funding is provided for the following effort in the development of candidate medical countermeasures for military relevant infectious disease.
                                     
                                         
                                             8.956
                                             0
                                             New Standard Military Insect Repellant: Testing for this product transitioned to advanced development in FY 2011, and funded with Defense Health Program Budget Activity 7 funding as the potential candidates are all commercially available.  Topical Antileishmanial Cream: Reviewed evaluations, and data from the Phase 2 safety/effectiveness clinical trials completed in FY12 for the Topical Antileishmanial Cream; completed preparation for Phase 3 Pivotal clinical trials.  Dengue Tetravalent Vaccine: Finalized analysis and evaluation of Phase 2 effectiveness and safety data for the vaccine candidate for Dengue with industry partner Sanofi Pasteur. Continued global phase 3 clinical study in 10 countries with 30,000+ enrollees.  Joint Biological Agent identification and Diagnostic System (JBAIDS): Transitioned Joint Biological Agent identification and Diagnostic System (JBAIDS) assay planned to advanced development and begin developmental testing.  Leishmania Rapid Diagnostic Device (LRDD): Completed final process validation for Leishmania Rapid Diagnostic Device (LRDD).  Antimalarial Drug, Artesunate Intravenous: Completed FDA approval and transition to Project 849 (Drugs and Vaccines - 6.5) for Antimalarial Drug, Artesunate Intravenous.
                                        
                                    
                                     
                                         
                                             6.888
                                             0
                                             Topical Antileishmanial Cream: Complete site development efforts for Phase 3 New World pivotal safety and effectiveness clinical trial on a diverse population.  Dengue Tetravalent Vaccine: Continue volunteer follow up and subsequent analysis of data from pivotal Phase 3  (safety and effectiveness in 10 countries, over 30000 volunteers) endemic region studies of Dengue Tetravalent Vaccine with commercial partner Sanofi Pasteur, provide Go/No Go decision for pursuit of compressed vaccination schedule for US traveler/military indication.  Joint Biological Agent identification and Diagnostic System (JBAIDS): Completed Analysis of Alternatives (AoA) and requirements analysis helped to determine that The Dengue JBAIDS capability does not meet user needs; therefore, the project has been terminated.  Leishmania Rapid Diagnostic Device (LRDD): Transition LRDD to Project 849 (Drugs and Vaccines - 6.5) after completion of the analytical testing and Good Manufacturing Practices manufacturing reviews.  Preventive Medicine Products: These products for the control/mitigation of arthropod (insect) borne diseases field testing and evaluation will be delayed for several product candidates to include: field deployable detection devices for Chikungunya, Rift Valley Fever, Sand Fly Fever, Crimean-Congo Fever, advanced arthropod collection devices, Saliva Capture RTA card, spatial repellents, and advanced pesticides.  Infectious Disease Diagnostic: These products field testing and evaluation will be delayed for several product candidates to include: Scrub Typhus, Rickettsiae, and Sand Fly Fever based on decrement due to poor disbursements in FY2012.
                                        
                                         
                                             8.970
                                        
                                         
                                             8.970
                                             Topical Antileishmanial Cream is expected to transition in FY14 to Project 849 (Drugs and Vaccines - 6.5) after completion of the site development efforts for Phase 3 New World clinical trial. Expanded Access Treatment Program will continue until FDA approved product is available.  Will continue to compile existing documentation from previous clinical and non-clinical studies in FDA format necessary for supplemental New Drug Application (sNDA) for prophylaxis while Glaxo-Smith Kline decision to file a supplemental New Drug Application (sNDA) for prophylaxis is pending.  Dengue Tetravalent Vaccine transitioned in FY14 to Project 849 after completion of volunteer follow up and data analysis on pivotal Phase 3 safety and effectiveness clinical trials.  Preventive Medicine Products: These products for the control/mitigation of arthropod (insect) borne diseases field testing and evaluation will transition into Advanced Development for several product candidates to begin process validation: field deployable detection devices for Chikungunya, Rift Valley Fever, Sand Fly Fever, Crimean-Congo Fever, advanced arthropod collection devices, Saliva Capture RTA card, spatial repellents, and advanced pesticides.  Infectious Disease Diagnostic: Will begin assays process validation of enteric point-of-care disease diagnostic assays.  Dengue Vaccine Block II: Will transition from Military Infectious Diseases S&T funding and prepare for Phase 2 safety and efficacy trial (24 to 300 subjects) of vaccine candidate in an adult/military population.  Treatment for Resistant Wound Infections: Will transition from Military Infectious Diseases S&T funding and prepare for Phase 2 safety and efficacy trial (24 to 300 subjects) of drug candidate for the Treatment for Resistant Wound Infections.
                                        
                                    
                                
                            
                             Test and evaluate in-house and commercially developed products in extensive government-managed clinical trials to gather data required for FDA licensure and Environmental Protection Agency registration.
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     
                                         
                                             Medical Product Development Management Services Cost
                                             Various
                                             Not Applicable
                                             Not applicable
                                             
                                                 13.532
                                                 
                                                     1.919
                                                
                                                 
                                                     1.939
                                                
                                                 
                                                     0.965
                                                
                                                 
                                                     0.965
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Medical Product Development Management Services Cost
                                             PO
                                             General Dynamics Information Technology, Frederick MD
                                             Frederick MD
                                             
                                                 0
                                                 
                                                     1.365
                                                
                                                 
                                                     1.365
                                                
                                                 0
                                                 1.365
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Product Development
                                     
                                         
                                             Medical Product Development Cost
                                             Various
                                             Not applicable
                                             Not applicable
                                             
                                                 20.778
                                                 
                                                     2.049
                                                
                                                 
                                                     2.066
                                                
                                                 
                                                     1.374
                                                
                                                 
                                                     1.374
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Product Development of Malaria Prophylaxis
                                             Various
                                             Walter Reed Army Institute of Research
                                             Silver Spring, MD
                                             
                                                 0.000
                                                 
                                                     3.000
                                                
                                                 0
                                                 3.000
                                                 0
                                            
                                        
                                         
                                             Product Development of Malaria Prophylaxis
                                             Allot
                                             Armed Forces Research Institute of Medical Sciences
                                             Cambodia
                                             
                                                 0.000
                                                 
                                                     2.111
                                                
                                                 0
                                                 2.111
                                                 0
                                            
                                        
                                         
                                             Product Development of Malaria Prophylaxis
                                             Allot
                                             TBD
                                             TBD
                                             
                                                 0.000
                                                 
                                                     1.010
                                                
                                                 
                                                     1.010
                                                
                                                 0
                                                 1.010
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             Medical Product Development Support Cost
                                             Various
                                             Not Applicable
                                             Not applicable
                                             
                                                 7.816
                                                 
                                                     1.388
                                                
                                                 
                                                     0.448
                                                
                                                 
                                                     1.097
                                                
                                                 
                                                     1.097
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             Medical Product Development T&E Cost
                                             Various
                                             Not applicable
                                             Not applicable
                                             
                                                 44.118
                                                 
                                                     0.600
                                                
                                                 
                                                     0.324
                                                
                                                 
                                                     1.160
                                                
                                                 
                                                     1.160
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Malaria Prophylaxis clinical trial
                                             TBD
                                             TBD
                                             TBD
                                             
                                                 0.000
                                                 
                                                     1.999
                                                
                                                 
                                                     1.999
                                                
                                                 0
                                                 1.999
                                                 0
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Topical Antileishmanial Cream Phase Expanded Access Treatment Program
                                     
                                         
                                             2
                                             2011
                                        
                                         
                                             1
                                             2017
                                        
                                    
                                
                                 
                                     Malaria Prophylaxis Clinical Trials Safety and Effectiveness Clinical Trials
                                     
                                         
                                             3
                                             2010
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     Infectious Disease Diagnostics Assays Validation of  point-of-care
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     Dengue Vaccine Block II Phase 2 safety and efficacy trial preparation/perform
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     Arthropod Control / Surveillance Process Validation
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                                 
                                     Treatment for Resistant Wound Infections Phase 2 safety and efficacy trial
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                            
                        
                    
                     
                         811
                         Mil HIV Vac&Drug Dev
                         
                             2.052
                             0.550
                             1.078
                             1.078
                             0.972
                             0.846
                             1.009
                             1.031
                             Continuing
                             Continuing
                        
                         
                             This project funds development of militarily relevant human immunodeficiency virus (HIV) medical countermeasures.  It provides funding for the planning and conducting of human clinical trials in a group of healthy volunteers to assess the drug/vaccine for safety, tolerability, how the drug/vaccine is distributed, metabolized, and excreted from the body, and to investigate the appropriate dose for therapeutic use.  Development efforts are focused on militarily unique needs effecting manning, mobilization, and deployment. 
 
The major contractor is Henry M. Jackson Foundation for the Advancement of Military Medicine, Rockville, MD.  Research efforts are coordinated with the National Institutes of Health.
                             
                                 
                                     Military HIV Vaccine & Drug Development
                                     This project funds advanced development research to develop candidate HIV vaccines, assess their safety and effectiveness in evaluations with human subjects, and protect military personnel from risks associated with HIV infection.
                                     
                                         
                                             2.052
                                             0
                                             Completed three inter-related previous clinical trials aimed at refining our understanding of immune responses elicited by the increment 1 HIV vaccine strategy.  Analyzed laboratory interrogation of samples from trial participants.
                                        
                                    
                                     
                                         
                                             0.550
                                             0
                                             Continue the three inter-related clinical trials (RV305, RV306, RV328) aimed at refining our understanding of immune responses elicited by the increment 1 HIV regional vaccine strategy.  Analyze laboratory interrogation of samples from trial participants.  Refine vaccine administration schedule as well as clinical trial design based on data from clinical trials.  Safety and effectiveness clinical trial RV305, examine the immune responses to secondary boost of increment 1 HIV regional vaccine.  Safety and effectiveness clinical trial RV306, examine the intensive immune monitoring of Prime-Boost Vaccine.  Safety and effectiveness clinical trial RV328, conduct intensive immune monitoring of AIDSVAXB/E Regional Vaccine with a large well controlled trial to test immunity of improved vaccine Boost Prime/Boost Regional study to confirm safety and effectiveness in a diverse population.  Adjust plan for Regional well-controlled clinical trial large enough to demonstrate vaccine effectiveness to initiate in FY14.
                                        
                                         
                                             1.078
                                        
                                         
                                             1.078
                                             Will begin analysis of samples from safety and effectiveness clinical trial RV305 including extensive evaluation of binding antibodies based on previously determined correlates of protection. In addition, novel findings in cellular immune responses in the stomach have driven new requirements for evaluation of cytotoxic T cell responses in the peripheral blood.  During FY15 collection of late invasive samples for safety and effectiveness clinical trials RV306 and RV328 will be completed; those samples have a requirement for immediate processing and analysis.  During FY15 RV306 and 328 should conclude, with closing costs associated with the 5 clinical trial sites associated with those protocols.  Additional funding for analysis of safety and immunogenicity data by EMMES Corporation will be required. In addition, there will be costs in FY15 from analysis of new lots of the gp120 to be used in efficacy trials currently approved for FY16-17 . We anticipate these costs to be a) analysis of new immunogens in antigenicity assays; b) preclinical animal studies; c) safety and tox; d) bridging study against gp120 AIDSVAX B/E. In addition further support of stability of AIDSVAX will be required.
                                        
                                    
                                
                            
                             Test and evaluate commercially developed drug/vaccine candidates in government-managed trials.
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     Not Applicable
                                     
                                         
                                             Medical Product Development Management Services Cost
                                             TBD
                                             Not Applicable
                                             Not Applicable
                                             
                                                 1.497
                                                 
                                                     0.456
                                                
                                                 
                                                     0.165
                                                
                                                 
                                                     0.146
                                                
                                                 
                                                     0.146
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Product Development
                                     
                                         
                                             Medical Product Development Cost
                                             TBD
                                             Not applicable
                                             Not applicable
                                             
                                                 2.618
                                                 
                                                     0.574
                                                
                                                 
                                                     0.115
                                                
                                                 
                                                     0.550
                                                
                                                 
                                                     0.550
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Support
                                     Not Applicable
                                     
                                         
                                             Medical Product Development Support Cost
                                             TBD
                                             TBD
                                             TBD
                                             
                                                 0.937
                                                 
                                                     0.534
                                                
                                                 
                                                     0.101
                                                
                                                 
                                                     0.250
                                                
                                                 
                                                     0.250
                                                
                                                 0
                                                 1.822
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     Not Applicable
                                     
                                         
                                             Medical Product Development T&E Cost
                                             TBD
                                             Not applicable
                                             Not Applicable
                                             
                                                 15.119
                                                 
                                                     0.488
                                                
                                                 
                                                     0.169
                                                
                                                 
                                                     0.132
                                                
                                                 
                                                     0.132
                                                
                                                 0
                                                 15.908
                                                 0
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     RV305 Immune Responses to Secondary Boost of Regional Vaccine
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             2
                                             2014
                                        
                                    
                                
                                 
                                     RV306 Intensive Immune Monitoring of Prime-Boost Vaccine
                                     
                                         
                                             2
                                             2011
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                                 
                                     RV328 Intensive Immune Monitoring of AIDSVAXB/E alone
                                     
                                         
                                             1
                                             2012
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Regional Vaccine  Large Well Controlled Large Trial to Test Immunity of Vaccine
                                     
                                         
                                             3
                                             2014
                                        
                                         
                                             4
                                             2018
                                        
                                    
                                
                                 
                                     Prime/Boost Regional Study to Confirm Safety and Effectiveness in a Diverse Pop.
                                     
                                         
                                             1
                                             2016
                                        
                                         
                                             4
                                             2020
                                        
                                    
                                
                            
                        
                    
                     
                         836
                         Field Medical Systems Advanced Development
                         
                             11.102
                             7.595
                             13.332
                             13.332
                             14.185
                             15.599
                             12.928
                             12.757
                             Continuing
                             Continuing
                        
                         
                             Not applicable for this PE.
                             This project funds the demonstration and validation of medical products for enhanced combat casualty care and follow-on care, including rehabilitation.  This project funds human clinical trials to test the safety and effectiveness of biologics (products derived from living organisms) and devices necessary to meet medical requirements.  When available, commercial-off-the-shelf (COTS) medical products are also tested and evaluated for transition to engineering and manufacturing development.  Consideration is also given to reducing the medical logistics footprint through smaller weight, volume, and equipment independence from supporting materials.  All clinical trials are conducted in accordance with U.S. Food and Drug Administration (FDA) regulations.
                             
                                 
                                     Field Medical Systems Advanced Development - PM Medical Devices
                                     Advanced Concept Development funding is provided for the following development of medical devices in support of enhanced combat casualty care.
                                     
                                         
                                             5.944
                                             0
                                             Total Intravenus Anesthesia (TIVA): This product transitioned to Tech Watch in FY 2012 and is not scheduled for further development in FY 2013.  Auto Critical Care System (ACCLS): program cancelled as it is no longer a viable product.  Urinary Facilitation Device: no further R&D funding required as this is now a commercial product.  PEAK Plasmablade: no further R&D funding required as this is now a commercial product. Hydrosurgery System: no further R&D funding required as this is now a commercial product.  Non-invasive Multi-Analyze Monitor: submission cancelled because the Small Business innovation Research (SBIR) Product failed to meet future need/requirement.  Eye Tracking System for Assessing Concussions (system is a traumatic brain injury diagnostic tool): IPT for Smooth Pursuit Eye Tracking re-baseline plan in January 2012 for next steps to reach MSB in FY 2013-FY 2014.  Fibrinogen Bandages: Phase I clinical trial to began in FY 2013.  No further funding is planned after current contract.  Product is a biologic and is transitioning back to S&T.  Cardiopulmonary Enhancement: currently there no device requirement identified. Bandits Banyan Biomarkers (now called TBI Diagnostic Assay System _ Increment II and Increment III Handheld): enrollment for clinical trials continued and identified a handheld platform for independent testing in June 2012.  Milestone B review scheduled.
                                        
                                    
                                     
                                         
                                             7.519
                                             0
                                             Eye Tracking System for Assessing Concussions (system is a traumatic brain injury diagnostic tool): Re-baseline, as a Request for Information (RFI) was submitted in FY12 to reevaluate the most current devices and no Research Development Test Evaluation (RDTE) funds will be needed in FY14.  TBI Diagnostic Assay System Increment II Point of Care Device enter pivotal clinical trial for safety and effectiveness and transition to engineering and manufacturing funding in project 832.  Increment III of the TBI Diagnostic Assay System will be delayed and will not reach milestone B (proof of concept) in FY14 based on the maturity of the technology.  Impedance Threshold Device for the Treatment of TBI: Current device has a 510(k) (Premarket Notification) clearance for multiple indications.  Submission of a new 510(k) to cover the expanded indications for the currently fielded device.  Device will no longer be a stand-alone product, because the capability will be incorporated in existing ventilators.  Plan to transition Hydration Status Monitor (HSM) from project MM3 6.3 funding to prepare for milestone B (proof of concept) and down-select.  The HSM product will accurately detect the hydration status of Soldiers.
                                        
                                         
                                             11.798
                                        
                                         
                                             11.798
                                             Eye Tracking System for Assessing Concussions: Noninvasive neurodiagnostic technologies for TBI is multi-focused.  The Eye Tracking System for Assessing Concussions (system is a traumatic brain injury diagnostic tool) is one of multiple systems to be evaluated.  Efforts to collate all non-invasive technologies into one integrated IPT is currently in place.  The 3 technologies currently involved are the Eye- Tracking System, the QEEG and Balance Platforms.  Future components of the multi-focused approach will fall under the scope of this line item.  No Research Development Test Evaluation (RDTE) funds are needed for FY15.  This project line is being programmed in FY16-20 plan under non-invasive nuerodiagnostic line item.  TBI Diagnostic Assay System: This effort has seen a dramatic realignment of effort and scope away from Banyan Technologies to Abbott Labs.  The focus of this effort will be to use the current Biomarker technology developed by Banyan and cross-level all known technologies to Abbott Diagnostics.  Contracting efforts will be developed to facilitate this path forward.  Once contracting efforts are completed, a path forward will be developed.  Impedance Threshold Device for the Treatment of TBI: Current device has a 510(k) (Premarket Notification) clearance for multiple indications.  Will continue the submission of a new 510(k) is planned to cover the expanded indications for the currently fielded device.  Device will no longer be a stand-alone product, because the capability will be incorporated in existing ventilators.  Hydration Status Monitor (HSM) transition was delayed until FY15.  Milestone B for this effort is scheduled for Feb 2015.   Contract is planned to be a 4 year effort to develop the actual device and gain FDA approval for use.  Compartment Syndrome Pressure Device: Will transition from project 840 6.3 funding and enroll patients in the pivotal trial for FDA clearance for anticipated FY15 start of the clinical trial.
                                        
                                    
                                
                                 
                                     Field Medical Systems Advanced Development - PM Pharmaceuticals
                                     Funding is provided for advanced concept development of biologic medical products managed by PM Pharmaceuticals.
                                     
                                         
                                             2.486
                                             0
                                             Blood Pathogen Reduction/Inactivation transitioned to advanced development in FY 2012, transitioning from Army to be funded with Defense Health Program RDT&E funding.  Freeze-dried Plasma: Transitioned to Freeze-dried Plasma program to maintain current schedule and avoid delays. Conducted Milestone B decision reviews for both Cryopreserved Platelets and Freeze-Dried Plasma Programs (new high priority from DoD leadership) and transition to Project 832.  Accelerated fielding of a FDA-approved Freeze-Dried Plasma was validated in the June 2011 Army Surgeon General's Report by the Blast Injury Task Force.  Freeze-Dried Plasma program: completed Phase 2 clinical trial of safety and effectiveness through a Cooperative Agreement with industry partner.  Cryopreserved Platelets: Conducted Milestone B decision reviews for both Cryopreserved Platelets and Freeze-Dried Plasma Programs (new high priority from DoD leadership) and transition to Project 832.  Cryopreserved Platelets: start Phase 2 safety/effectiveness clinical trial in cancer patients with platelet deficiency.
                                        
                                    
                                
                                 
                                     Field Medical Systems Advanced Development - PM Medical Support Systems
                                     Funding is provided for the following effort in the development of products that support the medical mission in combat casualty care and health care operations.
                                     
                                         
                                             2.672
                                             0
                                             PM Heavy Brigade Combat Team (HBCT): Prepared and completed testing of the Treatment Table and Blood Refrigerator prototypes for PM Heavy Brigade Combat Team (HBCT).  Product transitioned to Project 832 .  Transitioned advanced cold chain technologies, trauma tiered medical bag, hoist aeromedical evacuation litter, and quad fold litter to Project 832 and continued development.  ISO Panel: Transitioned ISO panel development and Force Provider soft walled module components to Project 832 to finalize development.  Environmental Sentinel Biomonitor: Developed prototype for Environmental Sentinel Biomonitor, which transitioned from Science & Technology.  Insecticide impregnated bed net: Applied funding from terminated project Shock and Vibration Litter System to this SBIR Phase II product. Acquired data for EPA approval.   PEO Combat Support /Combat Service Support: Collaborated with PEO Combat Support/Combat Service Support on development efforts for emerging medical vehicle evacuation variants.
                                        
                                    
                                     
                                         
                                             0.076
                                             0
                                             Environmental Sentinel Biomonitor: Continue development of the Environmental Sentinel Biomonitor (ESB) and transition to project 832.  The ESB will assist preventive medicine personnel certify water capabilities by providing a presumptive screening capability that can rapidly identify toxicity in water.  PEO Combat Support /Combat Service Support: Continue collaboration with Program Executive Office Combat Support/Combat Service Support (PEO CS&CSS) and Program Executive Office Ground Combat Systems (PEO GCS) on development efforts for emerging medical vehicle evacuation/casualty evacuation (CASEVAC) variants.  Medical variants that will be collaborated on with PEO CS/CSS consist of medical shelters, Mine Resistant Ambush Protected (MRAP), Armored Multipurpose Vehicle (AMPV), and Joint Light Tactical Vehicle (JLTV).  Collaborate with PEO GCS on medical variants for the Heavy Brigade Combat Team (HBCT).  Improved Vector Tent Traps: Develop prototypes of Vector Tent Traps for testing after transition from S&T.  The Vector Tent Trap allows researchers to safely conduct vector surveillance on insects that are attracted to humans and vector-borne diseases.  Altitude Readiness Management System (ARMS): Begin the development of the Altitude Readiness Management System (ARMS).  ARMS will transition from S&T MM3 funding line.  The ARMS product is a handheld sensor and software decision device to plan, monitor, and manage unit altitude illness risk and task performance prediction.
                                        
                                         
                                             1.534
                                        
                                         
                                             1.534
                                             PEO Combat Support /Combat Service Support: Will continue collaboration with Program Executive Office Combat Support/Combat Service Support (PEO CS&CSS) and Program Executive Office Ground Combat Systems (PEO GCS) on development efforts for emerging medical vehicle evacuation/casualty evacuation (CASEVAC) variants.  Improved Vector Tent Traps: Continue prototype development of Vector Tent Traps and transition to project 832.  Altitude Readiness Management System (ARMS): Will continue prototype development of the Altitude Readiness Management System (ARMS) and transition to project 832.  Next Generation Uniform Repellent: Will begin development of the Next Generation Uniform Repellent (NGUR).  The NGUR will transition from an S&T SBIR.  The NGUR is an effort to develop new military uniform insect repellent formulations for the uniform materiel and the corresponding uniform treatment technology .   Next Generation Immobilization System: Will transition from S&T SBIR.  Will develop prototypes for initial developmental testing and FDA data collection.  The Next Generation Immobilization System (NGIS) will provide advanced vibration dampening to allow for safer evacuation of spinal cord injury and traumatic brain injury casualties.
                                        
                                    
                                
                            
                             Develop in-house or industrial prototypes in government-managed programs to meet military and regulatory requirements for production and fielding.
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     
                                         
                                             Medical Product Development Management Services Cost
                                             Various
                                             Not Applicable
                                             Not applicable
                                             
                                                 39.609
                                                 
                                                     0.622
                                                
                                                 
                                                     0.024
                                                
                                                 
                                                     0.933
                                                
                                                 
                                                     0.933
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             TBI Diagnostic Assay System - Increment II (benchtop/POC/ Bandits)
                                             TBD
                                             Banyan BioMarkers, Inc
                                             Alachua FL
                                             
                                                 0.000
                                                 
                                                     0.208
                                                
                                                 0
                                                 0.208
                                                 0
                                            
                                        
                                         
                                             Impedance Threshold Device for the Treatment of Traumatic Brain Injury
                                             TBD
                                             Advance Circulatory Systems, Inc
                                             Roseville, MN
                                             
                                                 0.000
                                                 
                                                     0.154
                                                
                                                 0
                                                 0.154
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Product Development
                                     
                                         
                                             Product Development
                                             TBD
                                             TBD
                                             TBD
                                             
                                                 0
                                                 
                                                     0.932
                                                
                                                 
                                                     0.932
                                                
                                                 0
                                                 0.932
                                                 0
                                            
                                        
                                         
                                             Product Development
                                             TBD
                                             Banyan BioMarkers, Inc
                                             Alachua FL
                                             
                                                 27.000
                                                 
                                                     4.514
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Product Development
                                             TBD
                                             HemCon Medical Technologies
                                             Tigard, Oregon
                                             
                                                 9.720
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Development of Platelet Derived Hemostatic agent
                                             TBD
                                             Fast Track Drugs & Biologics
                                             Frederick, MD
                                             
                                                 1.800
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Medical Product Development
                                             TBD
                                             ALL Product
                                             Various
                                             
                                                 1.931
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Product Development of Freeze-dried plasma
                                             TBD
                                             TBD
                                             TBD
                                             
                                                 0.000
                                                 
                                                     2.400
                                                
                                                 
                                                     6.884
                                                
                                                 
                                                     6.884
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             TBI Diagnostic Assay System - Increment II (benchtop/POC/ Bandits)
                                             TBD
                                             Banyan BioMarkers, Inc
                                             Alachua FL
                                             
                                                 0.000
                                                 
                                                     5.666
                                                
                                                 0
                                                 5.666
                                                 0
                                            
                                        
                                         
                                             Impedance Threshold Device for the Treatment of Traumatic Brain Injury
                                             TBD
                                             Advance Circulatory Systems Inc.
                                             Roseville, MN
                                             
                                                 0.000
                                                 
                                                     1.250
                                                
                                                 0
                                                 1.250
                                                 0
                                            
                                        
                                         
                                             Compartment Syndrome Pressure Device
                                             TBD
                                             Twinstar
                                             Minniapolis, MN
                                             
                                                 0
                                                 
                                                     1.878
                                                
                                                 
                                                     1.878
                                                
                                                 0
                                                 1.878
                                                 0
                                            
                                        
                                         
                                             Hydration Status Monitor
                                             TBD
                                             Gaia Medical
                                             LaJolla CA
                                             
                                                 0
                                                 
                                                     0.841
                                                
                                                 
                                                     0.841
                                                
                                                 0
                                                 0.841
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Support
                                     No product/contract costs greater than $1M individually.
                                     
                                         
                                             Medical Product Development Support Cost
                                             Various
                                             Not Applicable
                                             Not applicable
                                             
                                                 42.799
                                                 
                                                     1.066
                                                
                                                 
                                                     0.200
                                                
                                                 
                                                     0.932
                                                
                                                 
                                                     0.932
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     No product/contract costs greater than $1M individually.
                                     
                                         
                                             Medical Product Development T&E Cost
                                             TBD
                                             Not applicable
                                             Not applicable
                                             
                                                 33.468
                                                 
                                                     2.500
                                                
                                                 
                                                     0.093
                                                
                                                 
                                                     0.932
                                                
                                                 
                                                     0.932
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Cryopreserved Platelets (CPP) Critical Design Review MS-B
                                     
                                         
                                             4
                                             2014
                                        
                                         
                                             4
                                             2014
                                        
                                    
                                
                                 
                                     Cryopreserved Platelets (CPP) Phase 1 Safety Clinical Trial
                                     
                                         
                                             4
                                             2011
                                        
                                         
                                             3
                                             2014
                                        
                                    
                                
                                 
                                     Bench-top/POC Biomarker assay for determining exposure to Traumatic Brain Injury
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             1
                                             2014
                                        
                                    
                                
                                 
                                     Impedance Threshold Device for the Treatment of TBI (PreMarket Note.)
                                     
                                         
                                             3
                                             2013
                                        
                                         
                                             2
                                             2014
                                        
                                    
                                
                                 
                                     Compartment Syndrome Pressure Device MS-A
                                     
                                         
                                             4
                                             2013
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     Handheld Biomarker assay for determining exposure to TBI (Increment III)
                                     
                                         
                                             4
                                             2013
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     Hydration Status Monitor MS-B
                                     
                                         
                                             4
                                             2015
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Noninvasive Neuromodulator TBI MS-A
                                     
                                         
                                             4
                                             2014
                                        
                                         
                                             4
                                             2014
                                        
                                    
                                
                                 
                                     Environmental Sentinel Biomonitor MS-B
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             1
                                             2013
                                        
                                    
                                
                            
                        
                    
                     
                         VS7
                         MEDEVAC Mission Equipment Package (MEP) - Adv Dev
                         
                             0.404
                             0.561
                             0.279
                             0.279
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             1.244
                        
                         
                             Original models of Army Black Hawk MEDEVAC helicopters continue to play a major role in maintaining high US troop survival rates in Iraq and Afghanistan by evacuating wounded troops in less than one-hour.  In 2009 a VCSA-approved force design update increased the number of air frames in the force from 12 to 15 aircraft for 37 MEDEVAC companies to better meet operational needs.  In 2010, the AMEDD accepted life-cycle management of the MEDEVAC MEP from PEO Aviation.  In order to achieve required operational capability and enhance commonality across the MEDEVAC fleet, the MEDEVAC MEP program upgrades, retrofits, trains, and sustains the 256 MEDEVAC legacy helicopters to achieve the medical capability provided by the HH-60M, which is factory built for the MEDEVAC mission.
                             
                                 
                                     Telemedicine for MEDEVAC aircraft
                                     Effort is focused on requirement to provide enroute patient data to treatment facilities.
                                     
                                         
                                             0.404
                                             0
                                             Designed, developed, and tested telemedicine systems in order to provide medics with state of the art capability to monitor and communicate patient data to ground crews at forward treatment facility
                                        
                                    
                                     
                                         
                                             0.561
                                             0
                                             Continue design, development, and testing of the telemedicine systems in order to provide medics with state of the art capability to monitor and communicate patient data to ground crews at forward treatment facility.
                                        
                                    
                                
                                 
                                     Medical Evacuation Enroute Care Validation Study
                                     Medical Evacuation Enroute Care Validation Study
                                     
                                         
                                             0.279
                                        
                                         
                                             0.279
                                             Interim MEDEVAC Mission Support System (IMMSS) will be modified to take into account the new paramedic skills being used by the flight paramedic.
                                        
                                    
                                
                            
                             Develop in-house or industrial prototypes in government-managed programs to meet military MEDEVAC and regulatory requirements for production and fielding.
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     
                                         
                                             Medical Product Development Management Services Cost
                                             TBD
                                             APM MEDEVAC
                                             Huntsville, AL
                                             
                                                 0.152
                                                 
                                                     0.037
                                                
                                                 0
                                                 0.189
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Product Development
                                     
                                         
                                             Medical Product Development Cost
                                             TBD
                                             APM MEDEVAC 
PEO  Aviation
                                             Huntsville AL
                                             
                                                 1.112
                                                 
                                                     0.367
                                                
                                                 0
                                                 1.479
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             Medical Product Development Support Cost
                                             TBD
                                             APM MEDEVAC
                                             Huntsville, AL
                                             
                                                 0.100
                                                 
                                                     0.561
                                                
                                                 
                                                     0.279
                                                
                                                 
                                                     0.279
                                                
                                                 0
                                                 0.940
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             Medical Product Development T&E Cost
                                             MIPR
                                             APM MEDEVAC
PEO Aviation
                                             Huntsville, AL
                                             
                                                 0.199
                                                 0
                                                 0.199
                                                 0
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Telemedicine Research and Development and Tech transfer
                                     
                                         
                                             1
                                             2012
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Medical Evacuation Enroute Care Validation Study
                                     
                                         
                                             3
                                             2013
                                        
                                         
                                             4
                                             2014
                                        
                                    
                                
                            
                        
                    
                
            
        
         
             
                 0603827A
                 Soldier Systems - Advanced Development
                 70
                 2015
                 PB
                 2014-03
                 Army
                 2040
                 Research, Development, Test & Evaluation, Army
                 4
                 Advanced Component Development & Prototypes (ACD&P)
                 
                     30.793
                     14.152
                     6.830
                     6.830
                     23.405
                     20.329
                     17.478
                     19.721
                     Continuing
                     Continuing
                
                 Change Summary Explanation:

Fiscal Year 2012:  Program Increase of $6.087 million to Project S53 for T11/C17 Drop Test and Program Decrease of $0.601 million to higher priority Army efforts.

Fiscal Year 2014:  Program Decreases of $2.304 million to Project S52 Soldier Support Equipment AD, $1.585 million to Project S53, $1.172 million to Project S54 and $7.895 million to Project VS4 Soldier Protective Equipment were realigned to higher priority Army efforts.

Fiscal Year 2015:  Program Decreases to $0.845 million to Project S52 Solder Support Equipment AD.
                 This Program Element (PE) for Advanced Component Development and Prototypes manages the Soldier as a system in order to increase combat effectiveness, test and deliver tangible products that save Soldier's lives, and improve Soldier's quality of life.  It evaluates, develops, and tests emerging technologies and critical Soldier support systems to reduce technology risk.

Project S49 funding (Ground Soldier System) The Nett Warrior (NW) program leverages commercial smart devices and secure Army tactical radios to provide the dismounted leader an integrated mission command and situational awareness system for use during combat operations.     

Project S51 funding (Aircrew Integrated Systems) supports component development and prototyping of critical Soldier support systems and other combat service support equipment that will improve unit sustainability and combat effectiveness.   

Project S52 funding (Soldier Support Equipment) supports design, manufacture and testing/evaluation of the Spark Gap (SG)-Shock Tube Initiator program as well as develop a technical data package.  This funding will also support the preliminary testing of prototype hardware to begin any necessary modifications of design for the VBOT (Vehicle Borne Improvised Explosive Device (VBIED) Blast Overpressure Tool) program.  

Project S53 funding (Clothing and Equipment) supports development of state-of-the-art technology to improve tactical and non-tactical clothing and individual equipment to enhance the lethality, survivability, and mobility of the individual Soldier. 

Project S54 funding (Small Arms Improvement) provides funds to develop, demonstrate and evaluate emerging technology for integration of systems, subcomponents and prototypes designed to enhance lethality, target acquisition, fire control, training effectiveness and reliability for current and future small arms weapon systems and ammunition.

Project VS4 funding (Soldier Protective Equipment) supports efforts to evaluate integrated technologies and representative or prototype systems that help expedite Individual Soldier Ballistic Protection technology transition from the laboratory to operational use.
                 
                     
                         32.050
                         14.159
                         23.133
                         23.133
                    
                     
                         30.793
                         14.152
                         6.830
                         6.830
                    
                     
                         -1.257
                         -0.007
                         -16.303
                         -16.303
                    
                     
                         
                             -0.398
                        
                         
                             -0.131
                        
                         
                             
                                 Adjustments to Budget Years
                                 
                                     -5.459
                                     -5.459
                                
                            
                             
                                 Other Adjustments 1
                                 
                                     -0.728
                                     -0.007
                                     -10.844
                                     -10.844
                                
                            
                        
                    
                
                 
                     
                         S51
                         Aircrew Integrated Sys Ad
                         
                             0.141
                             0.164
                             0.161
                             0.161
                             0.153
                             0.158
                             0.155
                             0.200
                             Continuing
                             Continuing
                        
                         
                             This project supports the Advanced Component Development and Prototyping of select Air Soldier System (Air SS) technologies. The Air SS provides improved safety, survivability, and human performance that amplifies the Warfighter's effectiveness and facilitates full-spectrum dominance of Army aircraft. The Air SS addresses capability gaps identified during combat operations in Iraq and Afghanistan including the effects of weight and bulk, limited situational awareness, and lack of functionally integrated aircrew member life support equipment. The Air SS follows an evolutionary acquisition approach that integrates mature technologies to build to the full capability. Air SS reduces overall weight and bulk of aircrew equipment, increases situational awareness, and enhances aircrew mobility. This funding provides advanced development for the Air SS in technology areas supporting improved environmental cooling, integrated power, wireless personal area networks, lightweight protective clothing, and miniaturized communication devices.
                             
                                 
                                     Aircrew Integrated Systems (ACIS) Advanced Development
                                     Advanced Component Development and Prototyping (ACDP) of critical aircrew support systems technology improvements and Advanced Development (AD) and risk reduction efforts required for transition into the Engineering Manufacturing Development (EMD) phase.
                                     
                                         
                                             0.141
                                             0
                                             Funded laboratories to monitor and influence Air SS technologies to include wireless personal area network technologies and lightweight protective clothing materials for transition into the EMD phase.
                                        
                                    
                                     
                                         
                                             0.164
                                             0
                                             Continue advanced component development of Air Soldier System technology improvements and advanced development effort transition to engineering development including advanced helmet mounted display technologies and miniaturized communication devices.
                                        
                                         
                                             0.161
                                        
                                         
                                             0.161
                                             Fund laboratories to monitor and influence Air SS technologies to include advanced wide field of view/high resolution helmet mounted display technologies and miniaturized communication devices for transition into Air SS preplanned product improvements EMD phase.
                                        
                                    
                                
                            
                             
                                 
                                     ACIS Engineering Development
                                     RDTE, A PE 0604601A PROJ S61-SDD
                                     
                                         10.178
                                         14.049
                                         1.742
                                         1.742
                                         3.935
                                         3.838
                                         3.894
                                         3.963
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aircrew Integrated Systems
                                     Aircraft Procurement, Army SSN AZ3110 - ACIS
                                     
                                         71.408
                                         45.841
                                         48.081
                                         48.081
                                         47.435
                                         47.064
                                         46.605
                                         47.795
                                         Continuing
                                         Continuing
                                    
                                
                            
                             The Air SS follows an evolutionary acquisition approach which focuses on reducing weight and bulk while integrating capabilities including optimized survival equipment; an integrated Soldier-worn electronics suite; integrated wireless aircraft and survival communications capability; a digital day/night heads-up display for all Army aircraft platforms and reduced clothing layers with no loss of thermal protection. These funds resource various government agencies to transition critical technologies/products from the Advanced Component Development to the Engineering Manufacturing Development phase.
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     
                                         
                                             PM Administration
                                             RO
                                             Various Government
                                             Huntsville, AL and Natick, MA
                                             
                                                 2.459
                                                 
                                                     0.141
                                                
                                                 
                                                     0.164
                                                
                                                 
                                                     0.161
                                                
                                                 
                                                     0.161
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                    
                     
                         S52
                         Soldier Support Equipment - Ad
                         
                             4.510
                             0.410
                             0.845
                             0.845
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             5.765
                        
                         
                             The Spark Gap (SG)-Shock Tube Initiator is a system/adapter that allows the Explosive Ordnance Detection (EOD) user to perform wireless/un-tethered standoff initiation of the Army shock tube. The adapter will accommodate shock tube that is cut in the field. The adapter will be the primary interface between Remote Activation Munitions System (RAMS) or similar firing device receivers and current shock tube used by U.S forces. The adapter must not possess any stored energy when emplace or enabled and be a reusable device. The adapter will provides the EOD technician means of rapidly emplacing demo to neutralize Improvised Explosive Devices (IEDs) and deliberate explosive devices reducing soldiers' time on target, and combat load.

The Vehicle Borne Improvised Explosive Device (VBIED) Blast Overpressure Tool (VBOT) will be a factory loaded explosive tool used by EOD units to defeat suspected VBIEDs while reducing likelihood of collateral damage caused by fire.  The program will modify a government-off-the-shelf design to meet current requirements and qualify that system for fielding. This Program was directed by the Vice Chief of Staff of the Army via the Capability Development for Rapid Transition process as a follow on to the urgently fielded capability called the VBIED Modular Disruption System (VMODS).  VMODS was urgently fielded to replace a previous urgent fielding of MAXI-CANDLE which was no longer producible due to obsolete materials.

The Gunshot Detection System (GDS) was identified by the Vice Chief of Staff of the Army for insertion into the Capabilities Development for Rapid Transition (CDRT) process.  A Capabilities Production Document (CPD) was approved on 13 Feb 2009.  The Active Protection System (APS)/Hostile Fire Detection (HFD) program intends to build off the Gunshot Detection System capabilities, and include additional vehicle threats and countermeasures.

The FY 2015 Base funding in the amount of $0.845 million will be in support of the Spark Gap (SG)-Shock Tube Initiator program and the VBOT (Vehicle Borne Improvised Explosive Device (VBIED) Blast Overpressure Tool)programs.
                             
                                 
                                     Engineering Documentation for GDS
                                     Development of required engineering documentation for this Program of Record (POR) and associated Program Management Office (PMO) support.
                                     
                                         
                                             2.020
                                             0
                                             The FY2013 funds will provide for Performance Specification and Interface Control Documentation..
                                        
                                    
                                     
                                         
                                             0.410
                                             0
                                             This will provide for performance specification and analysis in support of the Capability Development Document (CDD) for Active Protection System (APS) /  Hostile Fire Detection (HFD) requirements..
                                        
                                    
                                
                                 
                                     Engineering Services and Test Support for GDS
                                     Perform engineering analysis and provide test support to Technology Readiness Assessment (TRA).
                                     
                                         
                                             2.490
                                             0
                                             The FY2013 funds will be used to test Electro-Optical systems and Engineering Services.
                                        
                                    
                                
                                 
                                     Engineering Documentation for SG-Shock Tube Initiator
                                     Develop and prepare documentation for MDD: Spark Gap (SG)-Shock Tube Initiator
                                     
                                         
                                             0.423
                                        
                                         
                                             0.423
                                             Develop and prepare documentation for MDD: Spark Gap (SG)-Shock Tube Initiator
                                        
                                    
                                
                                 
                                     Engineering Documentation for VBOT
                                     Develop and prepare documentation for MDD: (Vehicle Borne Improvised Explosive Device (VBIED) Blast Overpressure Tool).
                                     
                                         
                                             0.422
                                        
                                         
                                             0.422
                                             Develop and prepare documentation for MDD: (Vehicle Borne Improvised Explosive Device (VBIED) Blast Overpressure Tool).
                                        
                                    
                                
                            
                             Strategy is under development and will be approved by the MDA once complete.
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     
                                         
                                             Program Management / Milestone Preparation for GDS
                                             Various
                                             PM FLIR
                                             Ft. Belvoir, VA
                                             
                                                 0.947
                                                 
                                                     0.449
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Engineering Documentation for SG-Shock Tube Initiator
                                             MIPR
                                             PM CCS
                                             Picatinny Ar, NJ
                                             
                                                 0
                                                 
                                                     0.088
                                                
                                                 
                                                     0.088
                                                
                                                 0
                                                 0.088
                                                 0
                                            
                                        
                                         
                                             Engineering Documentation for VBOT
                                             MIPR
                                             PM CCS
                                             Picatinny Ar, NJ
                                             
                                                 0
                                                 
                                                     0.087
                                                
                                                 
                                                     0.087
                                                
                                                 0
                                                 0.087
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Product Development
                                     
                                         
                                             System Characterization Study for GDS
                                             C
                                             TBD
                                             Night Vistion Electronics Sensors Directorate (NVESD)
                                             FT Belvoir VA
                                             
                                                 1.939
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Engineering Documentation for GDS
                                             MIPR
                                             PM Ground Sensors
                                             Ft. Belvoir, VA
                                             
                                                 0.000
                                                 
                                                     0.410
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             Engineering Documentation for GDS
                                             C
                                             TBD
                                             TBD
                                             TBD
                                             
                                                 1.749
                                                 
                                                     2.020
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Engineering Services and Test Support for GDS
                                             C
                                             TBD
                                             TBD
                                             TBD
                                             
                                                 1.276
                                                 
                                                     2.041
                                                
                                                 0
                                                 3.317
                                                 0
                                            
                                        
                                         
                                             Engineering Documentation for SG-Shock Tube Initiator
                                             MIPR
                                             ARDEC
                                             Picatinny Ar, NJ
                                             
                                                 0.000
                                                 
                                                     0.335
                                                
                                                 
                                                     0.335
                                                
                                                 0
                                                 0.335
                                                 0
                                            
                                        
                                         
                                             Engineering Documentation for VBOT
                                             MIPR
                                             ARDEC
                                             Picatinny Ar, NJ
                                             
                                                 0.000
                                                 
                                                     0.335
                                                
                                                 
                                                     0.335
                                                
                                                 0
                                                 0.335
                                                 0
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     System Characterization Study for GDS
                                     
                                         
                                             2
                                             2012
                                        
                                         
                                             2
                                             2013
                                        
                                    
                                
                                 
                                     Engineering Services and Test Support for GDS
                                     
                                         
                                             1
                                             2012
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     Engineering Documentation for GDS
                                     
                                         
                                             2
                                             2013
                                        
                                         
                                             4
                                             2014
                                        
                                    
                                
                                 
                                     MDD for SG-Shock Tube Initiator
                                     
                                         
                                             4
                                             2015
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     MDD for VBOT
                                     
                                         
                                             4
                                             2015
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                            
                        
                    
                     
                         S53
                         Clothing And Equipment
                         
                             7.096
                             5.634
                             1.555
                             1.555
                             9.364
                             8.608
                             7.272
                             7.467
                             Continuing
                             Continuing
                        
                         
                             This funding supports efforts to evaluate and integrate technologies and representative or prototype systems that help expedite Soldier uniform and clothing technology transition from the laboratory to operational use.  Efforts focus on proving out commonality across as broad a spectrum of users as possible to provide a modular, integrated uniform/clothing system from skin out and head-to-toe.  It funds efforts to investigate new technologies and domestically available fabrics with Flame Resistance, moisture wicking and insect protection and camouflage technologies.  New technologies are investigated to monitor health and improve Soldier survivability, reduce weight, and improve affordability, mobility and comfort in combat and training/administrative environments.
                             
                                 
                                     Soldier Uniforms and Clothing
                                     Develop and provide superior and sustainable integrated clothing for the Soldier in a rapidly changing global environment.
                                     
                                         
                                             3.907
                                             0
                                             Matured new technology to reduce Soldier load and weight.  Improved concealment through integration of new fabric technologies to manage infrared signature.  Will continue to test improvements in permethrin treatment and Flame Resistance (FR) capabilities for use in combat uniforms.  Conducted initial evaluation of Military Free Fall (MFF) parachutist Extreme Environmental Protective Kit (gloves and face protection).
                                        
                                    
                                     
                                         
                                             3.119
                                             0
                                             Will continue to fund maturing of new technology to reduce Soldier load and weight.  Will integrate new technologies and procure prototypes for environmental protection for MFF parachutists caused by higher altitudes and longer duration High Altitude, High Opening (HAHO) MFF operations.  Will procure prototypes, conduct technical testing and cold weather chamber testing.  Will continue to test improvements in Permethrin treatment and Flame Resistance (FR) capabilities for use in combat uniforms to adapt to improvements in textile technology.  Initiated joint OSD/USMC/Army/ funded effort to develop and test spectral mitigation enhancements to combat uniforms.
                                        
                                         
                                             1.555
                                        
                                         
                                             1.555
                                             Tactical/Personal Clothing.  Continue to develop alternate vector protection with lower toxicity for all combat uniform fabrics (i.e., Army Combat Shirt, Army Combat Pants, FR Army Combat Uniform).  Continue to develop more durable FR fabrics for use in combat uniforms to improve service life of tactical uniforms.
                                        
                                    
                                
                                 
                                     Individual Equipment
                                     Develop and provide superior and sustainable integrated individual equipment for the Soldier in a rapidly changing global environment.
                                     
                                         
                                             3.189
                                             0
                                             Matured new technology to reduce Soldier load and weight.
                                        
                                    
                                     
                                         
                                             2.515
                                             0
                                             Conduct Limited User Evaluation and laboratory purification efficacy testing of the Individual Water treatment Device (Phase I, Filtration) after transition to MS B in 4QFY14.  

Obtain Material Development Decision (MDD) for Parachute Navigational System (PARANAVSYS), further development of Government owned software to be evaluated at Development Testing (DT) 1, DT 2 and Operational Testing (OT), if applicable
                                        
                                    
                                
                            
                             
                                 
                                     0604601A S60
                                     RDTE, 0604601A.S60, Clothing and Equipment
                                     
                                         4.942
                                         5.447
                                         2.519
                                         2.519
                                         4.612
                                         6.967
                                         10.819
                                         10.844
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     121017 CFF OMA
                                     OMA, 121017, Central Funding and Fielding
                                     
                                         51.773
                                         103.460
                                         127.085
                                         127.085
                                         126.907
                                         179.862
                                         172.351
                                         188.833
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     MA7801 OPA
                                     OPA, MA7801, Advanced Tactical Parachute System
                                     
                                         32.765
                                         37.118
                                         26.322
                                         26.322
                                         26.515
                                         31.354
                                         46.185
                                         48.860
                                         Continuing
                                         Continuing
                                    
                                
                            
                             Programs pursue normal transition through Engineering and Manufacturing Development (EMD) to production.  This Project continues to exercise competitively awarded contracts using best value source selection procedures.
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     
                                         
                                             In-House Support
                                             TBD
                                             PM SPIE
                                             Ft. Belvoir, VA
                                             
                                                 12.284
                                                 
                                                     1.007
                                                
                                                 
                                                     0.997
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Product Development
                                     
                                         
                                             Engineering Support
                                             MIPR
                                             NSRDEC
                                             Natick, MA
                                             
                                                 12.278
                                                 
                                                     1.034
                                                
                                                 
                                                     1.048
                                                
                                                 
                                                     0.200
                                                
                                                 
                                                     0.200
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Development Contracts
                                             C
                                             TBD
                                             Various
                                             Various
                                             
                                                 21.917
                                                 
                                                     3.155
                                                
                                                 
                                                     3.167
                                                
                                                 
                                                     1.100
                                                
                                                 
                                                     1.100
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             Misc Support Costs
                                             MIPR
                                             Various
                                             Various
                                             
                                                 6.177
                                                 
                                                     0.500
                                                
                                                 
                                                     0.400
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             Testing Costs
                                             TBD
                                             various
                                             Various
                                             
                                                 18.900
                                                 
                                                     1.400
                                                
                                                 
                                                     0.022
                                                
                                                 
                                                     0.255
                                                
                                                 
                                                     0.255
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     UNIFORM CLOTHING
                                     
                                         
                                             1
                                             2008
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Permethrin Testing
                                     
                                         
                                             1
                                             2011
                                        
                                         
                                             4
                                             2018
                                        
                                    
                                
                                 
                                     Flame Resistant Clothing Upgrades
                                     
                                         
                                             1
                                             2009
                                        
                                         
                                             4
                                             2018
                                        
                                    
                                
                                 
                                     Test & Evaluate MFF Environmental Clothing
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             2
                                             2016
                                        
                                    
                                
                                 
                                     Transition MFF Environmental Clothing to 0604601A S60
                                     
                                         
                                             3
                                             2016
                                        
                                         
                                             3
                                             2016
                                        
                                    
                                
                                 
                                     Improve Signature Mgmt (IR) Eval & Camo in Clothing & Equipment
                                     
                                         
                                             2
                                             2012
                                        
                                         
                                             4
                                             2018
                                        
                                    
                                
                                 
                                     INDIVIDUAL EQUIPMENT
                                     
                                         
                                             1
                                             2009
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     IWTD Transition to S60
                                     
                                         
                                             4
                                             2014
                                        
                                         
                                             4
                                             2014
                                        
                                    
                                
                                 
                                     Parachutist Navigation System (PARANAVSYS) Evaluation
                                     
                                         
                                             2
                                             2014
                                        
                                         
                                             2
                                             2014
                                        
                                    
                                
                                 
                                     PARANAVSYS Transition to 0604601A S60
                                     
                                         
                                             3
                                             2013
                                        
                                         
                                             3
                                             2014
                                        
                                    
                                
                            
                        
                    
                     
                         S54
                         Small Arms Improvement
                         
                             4.533
                             4.258
                             1.579
                             1.579
                             8.441
                             6.296
                             5.624
                             7.613
                             Continuing
                             Continuing
                        
                         
                             New starts in FY 2015 include Additive Manufacturing (3D Printing), Recoil Reduction Mechanisms, Adaptive Lubricious Coatings, and Externally Powered Mounted Machine Gun.
                             The Small Arms Improvement Advanced Component Development and Prototypes (ACD&P) program provides funds to mature, demonstrate, test and evaluate emerging technology from Joint Service Small Arms Program (JSSAP), Project 627, Program Element 0603607A, (Budget Activity 3), Defense Advanced Research Projects Agency (DARPA), Department of Energy National Laboratories, Research Development & Engineering Centers (RDECs) and other domestic and foreign sources for small arms weapons systems and technology. Small arms systems include weapons ranging up to 40 millimeter in caliber. Current and future efforts focus on improvements designed to enhance lethality, target acquisition and tracking, fire control, training effectiveness and reliability of weapons to include ammunition when developing and/or evaluating standard and non-standard weapons. Focus areas include the maturing of technology through testing and evaluation of sub-system or system prototypes which demonstrates light weight materials, wear resistant/protective/anti-reflective coatings, observation/situational awareness improvements and equipment enhancements.  Benefits include continuous improvements to small arms weapons, fire control equipment, optics, gun barrels, training devices, suppressors, component mounts, weapon mounts, and weapon/ammunition interface.
                             
                                 
                                     New Weapons
                                     Description:  Development of new small arms weapons
                                     
                                         
                                             0.335
                                             0
                                             Acquisition community assisted the United States Army Training and Doctrine Command (TRADOC) and Maneuver Center of Excellence (MCoE) in the development of a Lightweight Machine Gun requirement. Developed plan and schedule of Engineering Manufacturing Development (EMD) phase of the Lightweight Machine Gun.
                                        
                                    
                                     
                                         
                                             1.016
                                             0
                                             Acquisition community continue to assist the United States Army Training and Doctrine Command (TRADOC) and Maneuver Center of Excellence (MCoE) in the development of Lightweight Machine Gun requirements to include a potential Common Lightweight Automatic Weapon System (CLAWS).
                                        
                                         
                                             0.400
                                        
                                         
                                             0.400
                                             Acquisition community to continue to assist the United States Army Training and Doctrine Command (TRADOC) and Maneuver Center of Excellence (MCoE) in the development of Lightweight Machine Gun requirements to include a potential Common Lightweight Automatic Weapon System (CLAWS) to include configuration/caliber study.
FY 2015 New Start Externally Powered Mounted Machine Gun: Will analyze and evaluate various externally powered weapons for adaptability and performance to be mounted on remote weapon stations.
                                        
                                    
                                
                                 
                                     Small Arms Weapons Enhancements
                                     Description:  Enhancements and developments of small arms weapons
                                     
                                         
                                             0.756
                                             0
                                             Conducted weapons studies for small arms weapons and evaluated improved manufacturing technologies. Conducted characterization studies of standard and non-standard weapons. Conducted barrel studies to improve/enhance barrel life.
Weapon Evaluation: Tested and evaluated foreign non-standard rifles.
Weapons Reliability Study: Transitioned Weapons Reliability program to Small Arms Improvement, Project S63, Program Element 0604601A, (Budget Activity 5) and performed root cause analysis of weapon stoppages identified in baseline test firing from FY 2012.
                                        
                                    
                                     
                                         
                                             1.892
                                             0
                                             Continue to test, evaluate and analyze on-going and new activities to enhance small arms weapons including suppressor design/fabrication, recoil reduction methods and use of nanostructure materials. Test and demonstrate system coatings such as protective, water-repellant and lubricious coatings for weapon and optical systems. Based on prior studies continue weapon studies for small arms lethal and non-lethal weapons. Continue to evaluate on-going characterization studies of standard and non-standard weapons. Continue to conduct barrel studies to improve/enhance barrel life and eliminate chrome-lined weapon parts. Continue to conduct barrel twist optimization studies to apply to engineering and manufacturing development of weapon enhancements. Investigate weapon/electro-optics applicability and design for robotic platforms to assist in military missions from intelligence gathering to threat engagement.
                                        
                                         
                                             0.370
                                        
                                         
                                             0.370
                                             FY 2015 New Start Additive Manufacturing (3D Printing):  Processes will be examined for potential fabrication of weapon components using metal, plastic and composite materials. 
FY 2015 New Start Recoil Reduction Mechanisms: Methods and techniques will be analyzed and evaluated to mitigate  recoil encountered with the use of high performance ammunition. 
Will continue weapon studies for small arms lethal and non-lethal weapons. Will continue to evaluate on-going characterization studies of standard and non-standard weapons.  Will continue to conduct barrel studies to improve/enhance barrel life and eliminate chrome-lined weapon parts.  Will monitor contract progress in developing prototype barrel liners.  Develop test plan for barrels, conduct testing at Government facility.
                                        
                                    
                                
                                 
                                     Ammunition
                                     Description:  Small arms ammunition improvement
                                     
                                         
                                             0.300
                                             0
                                             Initiate coordination/participation on an ongoing Science &Technology (S&T) effort of guided, extended range small arms projectiles/munitions for observation and target acquisition, and precision munitions with enhanced lethality. Participate in engineering tests to assess effects on weapon and warfighter. Evaluate results of munitions' maneuverability and on-target effects. Initiate coordination/participation in an ongoing S&T effort aimed at using small arms munitions to deploy mini-sensors.
                                        
                                         
                                             0.300
                                        
                                         
                                             0.300
                                             Will continue coordination/participation on an ongoing Science &Technology (S&T) effort of guided, extended range small arms projectiles/munitions for observation and target acquisition, and precision munitions with enhanced lethality. Participate in engineering tests to assess effects on weapon and warfighter. Evaluate results of munitions' maneuverability and on-target effects. Initiate coordination/participation in an ongoing S&T effort aimed at using small arms munitions to deploy mini-sensors.
                                        
                                    
                                
                                 
                                     Combat Optics
                                     Description:   Improvement of small arms combat optics
                                     
                                         
                                             0.216
                                             0
                                             Transitioned the Squad Common Optics initiative to Small Arms Improvement, Project S63, Program Element 0604601A, (Budget Activity 5) and validated the concept of variable powered optics for multiple small arms platforms.
                                        
                                    
                                     
                                         
                                             0.100
                                             0
                                             Continue to perform, evaluate and analyze combat optics and upgrade research and development efforts to mature optic technology such as Dynamic Image Gun Sight Optic and precision optics. Provide engineering support and services to include engineering evaluations, verifications and validation of weapon system performance requirements. Conduct studies, evaluation, and testing to include the Mounted Machine Gun Optic (MMO) and anti-reflection coatings, water-repellant coatings, laser protection devices/coatings and hyperspectral/multi-spectral imaging to include laser protection for optics.
                                        
                                         
                                             0.050
                                        
                                         
                                             0.050
                                             FY 2015 New Start Adaptive Lubricious Coatings: Will evaluate advanced coatings and film technology for application to optical surfaces for laser protection.
                                        
                                    
                                
                                 
                                     Fire Control
                                     Description:  Small arms fire control
                                     
                                         
                                             3.226
                                             0
                                             Integrated Fire Control for Small Arms: Completed Phase II and initiated Phase III to finalize design, fabricate prototypes and conduct test and evaluation. Initiated transition of the Integrated Fire Control for small arms to Small Arms Improvement, Project S63, Program Element 0604601A, (Budget Activity 5).
                                        
                                    
                                     
                                         
                                             0.950
                                             0
                                             Evaluate and analyze advance approaches to acquire targets with the use of hyperspectral imaging and assess the effect on current fire control systems to include advanced hyperspectral target acquisition. Test and assess enhanced electro-optics for target detection, acquisition, identification, and projectile/munition guidance as required for extended range projectiles and munitions. Analyze and evaluate precision projectile/trajectory tracking approaches.
                                        
                                         
                                             0.359
                                        
                                         
                                             0.359
                                             Will continue to evaluate and analyze advance approaches to acquire targets with the use of hyperspectral imaging and assess the effect on current fire control systems to include advanced hyperspectral target acquisition. 
Will analyze and evaluate precision projectile tracking approaches including a method to monitor the true projectile flight path to a minimum range of one-mile.
                                        
                                    
                                
                                 
                                     Research and Analysis
                                     Research and analysis of small arms
                                     
                                         
                                             0.100
                                        
                                         
                                             0.100
                                             Conduct Market Research and Benefit Analysis of ongoing small arms initiatives to refine requirements and identify multiple solution sets. The following programs will be evaluated in FY 2015; Precision Projectile Tracking, Advanced Laser Protection for Optics, and Small Business Innovative Research enhancements.
                                        
                                    
                                
                            
                             
                                 
                                     Small Arms Improvement
                                     RDTE S63, Program Element 0604601A - Infantry Support Weapons
                                     
                                         13.201
                                         17.836
                                         4.393
                                         4.393
                                         14.294
                                         14.408
                                         14.496
                                         17.805
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Joint Service Small Arms Program
                                     RDTE 627, Program Element 0603607A - Joint Service Small Arms Program (JSSAP)
                                     
                                         5.478
                                         5.027
                                         7.321
                                         7.321
                                         5.143
                                         5.875
                                         5.823
                                         5.913
                                         Continuing
                                         Continuing
                                    
                                
                            
                             In support of Small Arms Initial Capability and Capability Development Requirements, advanced technology of Small Arms Weapons is transitioned from Joint Service Small Arms Program (JSSAP), Project 627, Program Element 0603607A, (Budget Activity 3) to Small Arms Improvement, Project S54, Program Element 0603827A, (Budget Activity 4).  After the technology is demonstrated and/or validated the program transitions to Small Arms Improvement, Project S63, Program Element 0604601A, (Budget Activity 5) for engineering and manufacturing development.
                             Primary strategy is to study, develop, demonstrate and evaluate emerging technologies that ultimately lead to enhancing/improving the small arms inventory.
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     
                                         
                                             Program Management
                                             Allot
                                             PM Soldier Weapons,
                                             Picatinny Arsenal
                                             
                                                 1.826
                                                 
                                                     0.400
                                                     2013-05
                                                
                                                 
                                                     0.430
                                                     2014-03
                                                
                                                 
                                                     0.054
                                                
                                                 
                                                     0.054
                                                     2015-03
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Product Development
                                     
                                         
                                             Hardware Development
                                             MIPR
                                             Army Research Development Engineering Centers,
                                             Multiple
                                             
                                                 7.335
                                                 
                                                     1.188
                                                     2013-05
                                                
                                                 
                                                     0.998
                                                     2014-03
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             Engineering
                                             MIPR
                                             Army Research Development Engineering Centers,
                                             Multiple
                                             
                                                 9.080
                                                 
                                                     1.725
                                                     2013-04
                                                
                                                 
                                                     1.600
                                                     2014-03
                                                
                                                 
                                                     0.900
                                                
                                                 
                                                     0.900
                                                     2015-03
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             Developmental Testing
                                             MIPR
                                             Army Test and Evaluation Centers,
                                             Multiple
                                             
                                                 5.157
                                                 
                                                     1.220
                                                     2013-04
                                                
                                                 
                                                     1.230
                                                     2014-03
                                                
                                                 
                                                     0.625
                                                
                                                 
                                                     0.625
                                                     2015-03
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Caseless/Cased Telescoped Ammo Tech & Support Planning
                                     
                                         
                                             3
                                             2011
                                        
                                         
                                             4
                                             2014
                                        
                                    
                                
                                 
                                     Lightweight Machine Gun
                                     
                                         
                                             3
                                             2011
                                        
                                         
                                             4
                                             2014
                                        
                                    
                                
                                 
                                     Combat Lightweight Automatic Weapon System (CLAWS)
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                                 
                                     Externally Powered Mounted Machine Gun
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                                 
                                     Individual Non-Lethal System
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             1
                                             2016
                                        
                                    
                                
                                 
                                     Lead Free Barrel Twist/Barrel Studies
                                     
                                         
                                             1
                                             2011
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     Additive Manufacturing (3D Printing)
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                                 
                                     Recoil Reduction Mechanisms
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                                 
                                     Non-Standard Weapon Studies
                                     
                                         
                                             4
                                             2011
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     Improved Weapons Coating
                                     
                                         
                                             1
                                             2012
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     Small Business Innovative Research (SBIR)
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     Weapons Upgrades and Accessories
                                     
                                         
                                             1
                                             2010
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     Extended Range/Guided 40mm Munition
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                                 
                                     Advanced Laser Protection for Optics
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     Adaptive Lubricious Coatings
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                                 
                                     Optics Upgrades
                                     
                                         
                                             1
                                             2010
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     Integrated Fire Control Small Arms
                                     
                                         
                                             1
                                             2010
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     Advanced Hyperspectral Target Acquisition
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     Precision Projectile Tracking
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     Fire Control Upgrades
                                     
                                         
                                             1
                                             2008
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     RESEARCH AND ANALYSIS
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Research and Analysis of Small Arms
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                            
                        
                    
                     
                         VS4
                         Soldier Protective Equipment
                         
                             14.513
                             3.686
                             2.690
                             2.690
                             5.447
                             5.267
                             4.427
                             4.441
                             0.000
                             40.471
                        
                         
                             This funding supports the Integrated Systems Design (ISD) phase of Engineering and Manufacturing Development (EMD) efforts to evaluate and integrate technologies and prototype systems that help expedite Individual Soldier Ballistic Protection technology transition from the laboratory to operational use.  It continues incremental improvement of body armor to reduce Soldier load and improve comfort/functionality based on operational feedback. It advances efforts to mature manufacturing readiness levels of advanced high performance fibers and composites for next-generation combat helmets, and supports transition to System Capability and Manufacturing Process Demonstration (SC&MPD) phase of EMD. It continues to increase eyewear ballistics/blast protection, and incorporates advancements in laser eye protection, as well as advancements in variable transition lens technology into ballistic goggles and spectacles.
                             
                                 
                                     Soldier Protective Equipment
                                     Funding line established in FY12.  Effort was previously executed in Program Element 0603827 S53.  Effort is to increase the Warfighter lethality and mobility by optimizing Soldier protection while effectively managing all life cycle aspects of Personal Protective Equipment (PPE).
                                     
                                         
                                             14.513
                                             0
                                             Obtained a Materiel Development Decision (MDD) for the Soldier Protection System (SPS) in 1QFY13 and a Milestone B Decision in 3QFY13.  Initiated SPS Integrated System Design (ISD) phase, released five SPS subsystems solicitations in 2QFY13.  Awarded SPS Integrated Soldier Sensor System (ISSS) and Vital Torso Protection System (VTPS) development contracts in 4QFY13.   Completed seven FY12 Broad Agency Announcement (BAA) contracts and awarded eleven new BAA contracts/contract options through 4QFY13 to continue ballistic and blast characterization testing of SPS Vital Torso, Extremity, Torso and Integrated head, face and eye protective subsystems. Continued efforts on reducing weight, and bulk and increasing durability in terms of functional service life. Incorporated the Self-diagnostic Smart Sensor into the Vital Torso Protection (VTP) solicitation released in 2QFY13 and awarded VTPS contract in 4QFY13.  Initiated development of alternate shaped ballistic inserts for female and small statured Soldiers and will transition to System Capability & Manufacturing Process Demonstration (SC&MPD/VS 5) through FY15 as the components and subsystems mature. Completed development and accepted delivery of five sets (25 total) multi-sized head forms in 3QFY13.  Initiated testing to validate and secure accreditation of the multi-sized head forms as an Army standard test apparatus in 4QFY13.
                                        
                                    
                                     
                                         
                                             3.686
                                             0
                                             Continue FY13 efforts to develop SPS ISSS prototypes for characterization and human factors testing. Continue to refine SPS ISSS design, power management and component integration. Conduct Preliminary Design Review (PDR) of the SPS ISSS test candidates in 2QFY14 for FY15 user evaluation and characterization testing. Conduct CDR of the Vital Torso Protection System Self-diagnostic Smart Sensor and transition to SC&MPD/VS5 to procure prototypes for SPS Phase II characterization and Human Factors testing through 2QFY15. Continue SPS ISD efforts to integrate new and emerging technologies at the component and subsystem level. Initiate transition of mature components and subsystems to SC&MPD/VS 5 through 2QFY15. Continue to evaluate component and subsystem technologies across the PPE portfolio (extremities, torso and vital torso, head and face protection) from emerging ballistic/blast threats. Continue efforts to reduce SPS weight and bulk at the system, subsystem and component level. Continue efforts to increase durability and functional service life of existing personal protective systems. Continue development of ballistic inserts for female and small statured Soldiers and transition to SC&MPD/VS 5 through 2QFY15 as the components and subsystems mature. Complete validation/accreditation of multi-sized head forms and transition to Army and National Institute of Justice (NIJ) certified testing laboratories to support SPS helmet development and acceptance testing in FY15 and beyond.
                                        
                                         
                                             2.690
                                        
                                         
                                             2.690
                                             Conduct SPS ISSS limited user evaluations and characterization testing 1-2QFY15 and transition to SC&MPD/VS5  to buy DT/OT test items by 1QFY16.  Continue FY14 SPS ISD efforts to integrate new and emerging technologies at the component and subsystem level. Continue to evaluate component and subsystem technologies across the PPE portfolio (extremities, torso and vital torso, head and face protection) from emerging ballistic/blast threats. Continue efforts to reduce SPS weight and bulk at the system, subsystem and component level. Continue efforts to increase durability and functional service life of existing personal protective systems. Continue to transition mature SPS subsystems and components to SC&MPD/VS 5 through 4QFY16.
                                        
                                    
                                
                            
                             
                                 
                                     Soldier Protective Equipment VS5
                                     RDTE, 0604601A.VS5, Soldier Protective Equipment
                                     
                                         10.646
                                         20.032
                                         4.833
                                         4.833
                                         16.737
                                         13.057
                                         10.329
                                         10.350
                                         0.000
                                         85.984
                                    
                                
                                 
                                     Central Funding & Fielding
                                     OMA, 121017, Central Funding & Fielding
                                     
                                         51.773
                                         103.460
                                         127.085
                                         127.085
                                         126.907
                                         179.862
                                         172.351
                                         188.833
                                         0
                                         950.271
                                    
                                
                            
                             Programs pursue refinement and integration of new technology at the component and subsystem level, culminating in the transition of mature technologies (TRL 6-7) to EMD and production.  This project continues to exercise competitively awarded contracts using best value source selection procedures.
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     
                                         
                                             SETA Support
                                             TBD
                                             PM SPE
                                             Ft. Belvoir, VA
                                             
                                                 0.100
                                                 
                                                     0.100
                                                
                                                 
                                                     0.100
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Product Development
                                     
                                         
                                             Dev/Sys Engineering Spt
                                             MIPR
                                             Various
                                             Various
                                             
                                                 0.375
                                                 
                                                     2.284
                                                
                                                 
                                                     1.500
                                                
                                                 
                                                     1.000
                                                
                                                 
                                                     1.000
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                         
                                             Dev/Integ Contracts
                                             TBD
                                             Various
                                             various
                                             
                                                 0.611
                                                 
                                                     9.850
                                                
                                                 
                                                     0.686
                                                
                                                 
                                                     1.000
                                                
                                                 
                                                     1.000
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             Misc Support Costs
                                             MIPR
                                             Various
                                             various
                                             
                                                 0.300
                                                 
                                                     0.500
                                                
                                                 
                                                     0.400
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             DT (Ballistic/Non-ballistic) Testing
                                             MIPR
                                             Various
                                             Various
                                             
                                                 0.400
                                                 
                                                     1.779
                                                
                                                 
                                                     1.000
                                                
                                                 
                                                     0.690
                                                
                                                 
                                                     0.690
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Soldier Protection System (SPS) Material Development Decision (MDD)
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             1
                                             2013
                                        
                                    
                                
                                 
                                     Initiate/continue SPS ISSS Subsystem development
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             2
                                             2016
                                        
                                    
                                
                                 
                                     SPS Milestone B Decision
                                     
                                         
                                             3
                                             2013
                                        
                                         
                                             3
                                             2013
                                        
                                    
                                
                                 
                                     Award SPS ISSS Subsystem contract
                                     
                                         
                                             4
                                             2013
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     Conduct SPS VTP Smart Sensor PDR -Trans to VS5
                                     
                                         
                                             2
                                             2013
                                        
                                         
                                             2
                                             2013
                                        
                                    
                                
                                 
                                     SPS ISSS Preliminary Design Reviews
                                     
                                         
                                             3
                                             2014
                                        
                                         
                                             3
                                             2014
                                        
                                    
                                
                                 
                                     Conduct Testing (ballistic, non-destr eval, HFE) VTP Subsystem
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             3
                                             2014
                                        
                                    
                                
                                 
                                     Conduct SPS ISSS user eval and characterization testing
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             2
                                             2015
                                        
                                    
                                
                                 
                                     Conduct CDR & Trans SPS ISSS subsystem to VS5
                                     
                                         
                                             2
                                             2015
                                        
                                         
                                             3
                                             2015
                                        
                                    
                                
                                 
                                     Continue dev/testing of SPS Comp/Subsys/enhancements
                                     
                                         
                                             1
                                             2016
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     1st Transition of mature SPS Incr 1 components & subsys to VS5
                                     
                                         
                                             3
                                             2017
                                        
                                         
                                             3
                                             2017
                                        
                                    
                                
                                 
                                     2nd Transition of mature SPS Incr 1 components & subsys to VS5
                                     
                                         
                                             3
                                             2018
                                        
                                         
                                             3
                                             2018
                                        
                                    
                                
                                 
                                     3rd Transition of mature SPS Incr 1 components & subsys to VS5
                                     
                                         
                                             3
                                             2019
                                        
                                         
                                             3
                                             2019
                                        
                                    
                                
                            
                        
                    
                
            
        
         
             
                 0603850A
                 Integrated Broadcast Service
                 71
                 2015
                 PB
                 2014-03
                 Army
                 2040
                 Research, Development, Test & Evaluation, Army
                 4
                 Advanced Component Development & Prototypes (ACD&P)
                 
                     0.096
                     0.079
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.175
                
                 The Joint Program Office (JPO) for IBS Terminals supports all of the Joint Services and Special Operations Command (SOCOM). The Integrated Broadcast Service (IBS) is the worldwide Department of Defense (DoD) standard network enterprise for disseminating time-sensitive tactical and strategic intelligence and targeting data to all echelons of Joint Service operational users. The JPO's role is to complete consolidation and replacement of existing IBS terminal capability. The JTT family of systems currently consists of the JTT-Senior and JTT-IBS systems, and they satisfy RF Key Performance Parameters (KPPs) for the IBS Program. The JTT is the official IBS producer system, and ensures continued IBS interoperability to a variety of tactical producers/consumers across the Joint Services. JPO IBS Terminals performs JTT life cycle program management through fielding and sustainment of recently upgraded JTT equipment which includes technical fixes as needed in the newly upgraded IBS network that now uses new crypto, a new Common Interactive Broadcast (CIB), and the Common Message Format (CMF). Funds support continued technical fixes/enhancements, configuration management for JTT crypto/CIB/CMF capabilities after the FY14 Initial Operational Capability (IOC) of the newly upgraded IBS network enterprise.
                 
                     
                         0.096
                         0.079
                         0.021
                         0.021
                    
                     
                         0.096
                         0.079
                         0.000
                         0.000
                    
                     
                         0.000
                         0.000
                         -0.021
                         -0.021
                    
                     
                         
                             
                                 Adjustments to Budget Years
                                 
                                     -0.021
                                     -0.021
                                
                            
                        
                    
                
                 
                     
                         472
                         Integrated Broadcast Service (MIP)
                         
                             0.096
                             0.079
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.175
                        
                         
                             The Joint Program Office (JPO) for IBS Terminals supports all of the Joint Services and Special Operations Command (SOCOM). The Integrated Broadcast Service (IBS) is the worldwide Department of Defense (DoD) standard network enterprise for disseminating time-sensitive tactical and strategic intelligence and targeting data to all echelons of Joint Service operational users. The JPO's role is to complete consolidation and replacement of existing IBS terminal capability. The JTT family of systems currently consists of the JTT-Senior and JTT-IBS systems, and they satisfy RF Key Performance Parameters (KPPs) for the IBS Program. The JTT is the official IBS producer system, and ensures continued IBS interoperability to a variety of tactical producers/consumers across the Joint Services. JPO IBS Terminals performs JTT life cycle program management through fielding and sustainment of recently upgraded JTT equipment which includes technical fixes as needed in the newly upgraded IBS network that now uses new crypto, a new Common Interactive Broadcast (CIB), and the Common Message Format (CMF). Funds support continued technical fixes/enhancements, configuration management for JTT crypto/CIB/CMF capabilities after the FY14 Initial Operational Capability (IOC) of the newly upgraded IBS network enterprise.
                             
                                 
                                     JTT IBS CIB Integration
                                     Integration of the Common Interactive Broadcast (CIB) waveform for migration to the IBS Worldwide standard DoD Network and NSA Certification
                                     
                                         
                                             0.096
                                             0
                                             JTT testing of the Common Interactive Broadcast (CIB) waveform for migration to the IBS Worldwide standard DoD Network
                                        
                                    
                                     
                                         
                                             0.079
                                             0
                                             Continue CIB performance evaluation in over-the-air, system-of-systems, SATCOM environment.
                                        
                                    
                                
                            
                             
                                 
                                     V29600 Other Procurement, Army - JT
                                     V29600 Other Procurement, Army - JTT/CIBS-M (Tiara)
                                     
                                         1.638
                                         0.824
                                         0.870
                                         0.870
                                         0.888
                                         0.900
                                         0.915
                                         0.932
                                         Continuing
                                         Continuing
                                    
                                
                            
                             Funds support continued CIB performance evaluation in over-the-air, system-of-systems, SATCOM environment.
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             Common Interactive Broadcast Integration JTT-IBS
                                             Various
                                             DRS
                                             Dayton OH
                                             
                                                 0.873
                                                 
                                                     0.096
                                                
                                                 
                                                     0.079
                                                
                                                 0
                                                 1.048
                                                 12.451
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             Government Testing
                                             Various
                                             TBD
                                             TBD
                                             
                                                 0.621
                                                 0
                                                 0.621
                                                 0
                                            
                                        
                                    
                                
                            
                        
                    
                
            
        
         
             
                 0604100A
                 Analysis Of Alternatives
                 72
                 2015
                 PB
                 2014-03
                 Army
                 2040
                 Research, Development, Test & Evaluation, Army
                 4
                 Advanced Component Development & Prototypes (ACD&P)
                 
                     0.000
                     0.000
                     9.913
                     9.913
                     9.877
                     10.057
                     10.098
                     10.044
                     0.000
                     49.989
                
                 This PE provides funding for analytical support of AoAs. Based on Department of Defense Instruction (DoDI) 5000.02, AoAs are required to be completed for a new program start prior to its first Milestone (MS) Decision. AoAs are a statutory requirement for ACAT I and ACAT II programs and regulatory for ACAT III programs.  The AoAs support the preparation of the Capability Development Document, Key Performance Parameters and Thresholds within the CDDs and tradeoff analysis.  The Army must complete and approve an AoA prior to the MS A Decision in order to successfully achieve a MS A decision for new start programs.  This PE provides central funding for new start programs prior to a materiel development decision and do not yet have a Program Manager assigned for materiel development.  The cited work is consistent with the Assistant Secretary of Defense, Research and Engineering Science and Technology priority focus areas and the Army Modernization Strategy and Plan.  Work in this PE is performed by analytical agencies such as U.S. Army TRADOC Analysis Center and U.S. Army Materiel Systems Analysis Activity.

The Army is projecting to start work on several AoAs beginning in FY 2015, and will assess and fund the highest Army  priorities during the year of execution.
                 
                     
                         0.000
                         0.000
                         0.000
                         0.000
                    
                     
                         0.000
                         0.000
                         9.913
                         9.913
                    
                     
                         0.000
                         0.000
                         9.913
                         9.913
                    
                     
                         
                             
                                 Adjustments to Budget Years
                                 
                                     9.913
                                     9.913
                                
                            
                        
                    
                
                 
                     
                         EC7
                         Analysis Of Alternatives
                         
                             0.000
                             0.000
                             9.913
                             9.913
                             9.877
                             10.057
                             10.098
                             10.044
                             0.000
                             49.989
                        
                         
                             This Program Element (PE) contains funding for Analysis of Alternatives (AoA) support in FY 2015 PE 0604100, AoA (project EC7), consistent with Congressional direction.
                             This PE provides funding for analytical support of AoAs. Based on Department of Defense Instruction (DoDI) 5000.02, AoAs are required to be completed for a new program start prior to its first Milestone (MS) Decision. AoAs are a statutory requirement for ACAT I and ACAT II programs and regulatory for ACAT III programs.  The AoAs support the preparation of the Capability Development Document, Key Performance Parameters and Thresholds within the CDDs and tradeoff analysis.  The Army must complete and approve an AoA prior to the MS A Decision in order to successfully achieve a MS A decision for new start programs.  This PE provides central funding for new start programs prior to a materiel development decision and do not yet have a Program Manager assigned for materiel development.  The cited work is consistent with the Assistant Secretary of Defense, Research and Engineering Science and Technology priority focus areas and the Army Modernization Strategy and Plan.  Work in this PE is performed by analytical agencies such as U.S. Army TRADOC Analysis Center and U.S. Army Materiel Systems Analysis Activity.

The Army is projecting to start work on several AoAs beginning FY 15, and will assess and fund the highest Army priorities during the year of execution.

This effort, EC7-APE 644100 Analysis of Alternatives for FY15 and beyond, is a realignment from DX1-APE 644115 Technology Maturation Initiatives.
                             
                                 
                                     Acquisition Analysis of Alternatives
                                     Funds are to be used for the following effort.
                                     
                                         
                                             9.913
                                        
                                         
                                             9.913
                                             Centrally fund AoAs for new program starts that require a materiel development decision. These new programs do not yet have a Program Manager assigned.
                                        
                                    
                                
                            
                             Not applicable for this item.
                             N/A
                        
                    
                
            
        
         
             
                 0604115A
                 TECHNOLOGY MATURATION INITIATIVES
                 73
                 2015
                 PB
                 2014-03
                 Army
                 2040
                 Research, Development, Test & Evaluation, Army
                 4
                 Advanced Component Development & Prototypes (ACD&P)
                 
                     12.636
                     11.110
                     74.740
                     74.740
                     42.652
                     50.157
                     45.341
                     49.387
                     Continuing
                     Continuing
                
                 FY 13 decreases attributed to Congressional General Reductions (-17 thousand); Congressional Directed Reductions
(-11.800 million); and SBIR/STTR transfers (-415 thousand)
FY 14 reductions attritbuted to FFRDC reduction (-6 thousand) and Congressional directed reductions (-44.489 million)

FY 2015 funding increased to support an expanded set of Technology Maturation Initiatives approved by the Executive Steering Group.
                 This Program Element (PE) funds prototyping and demonstration of selected technology enabled capabilities to support advanced ground and aviation systems, precision weapons, and Soldier equipment.  Funding facilitates maturation and demonstration of advanced technologies and systems in relevant environments and tactical/operational scenarios, taking technologies to a goal of Technology Readiness Level (TRL) 7 and reducing risk for acquisition programs of record.  Efforts include competitive prototyping earlier in development to facilitate transition of new capabilities into acquisition programs.  Efforts are directed by an Army Senior Executive Steering Group to ensure that demonstrations have high potential for filling capability gaps and transition.  This PE provides the Army an improved mechanism for fulfilling the goals of the Weapon Systems Acquisition Reform Act (WSARA) of 2009 by enabling greater competition in the latter stages of technology maturation and establishes a closer alignment between Science and Technology (S&T) programs and acquisition programs.  In FY 2013 this PE provided analytical support for Analysis of Alternatives (AoA) for new program starts that required a material development decision and did not yet have a Program Manager assigned for material development. 

The cited work is consistent with the Assistant Secretary of Defense, Research and Engineering science and technology priority focus areas and the Army Modernization Strategy.
     
Work in this PE is performed by the Research, Development and Engineering Command (RDECOM), Engineering Research Development Center (ERDC), Space and Missile Defense Command (SMDC), U.S. Army TRADOC Analysis Center (TRAC), and/or U.S. Army Materiel Systems Analysis Activity (AMSAA).
                 
                     
                         24.868
                         55.605
                         64.088
                         64.088
                    
                     
                         12.636
                         11.110
                         74.740
                         74.740
                    
                     
                         -12.232
                         -44.495
                         10.652
                         10.652
                    
                     
                         
                             -0.017
                             -0.006
                        
                         
                             -11.800
                             -44.489
                        
                         
                             -0.415
                        
                         
                             
                                 Adjustments to Budget Years
                                 
                                     10.652
                                     10.652
                                
                            
                        
                    
                
                 
                     
                         DS3
                         TECHNOLOGY MATURATION INITIATIVES
                         
                             2.118
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                             74.740
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                             50.157
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                             49.387
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                             Continuing
                        
                         
                             N/A
                             This Project funds the prototyping and demonstration of selected technology enabled capabilities to support advanced Soldier, ground, aviation, and command, control, communication & reconnaissance systems and equipment.  Demonstration of these advanced technologies and systems are conducted in relevant environments and performing tactical/operational scenarios, taking technologies to a goal of Technology Readiness Level (TRL) 7 and reducing risk for acquisition programs.  Efforts are typically 1-3 years in duration, and may include early competitive prototyping to facilitate transition of new capabilities into acquisition programs of record.  Efforts are directed by an Army Senior Executive Steering Group (ESG) based on program priority and opportunity, to ensure that demonstrations have high potential for filling capability gaps and transitioning.  This Project provides the Army an improved mechanism for fulfilling the goals of the Weapon Systems Acquisition Reform Act (WSARA) of 2009 by enabling greater competition in the latter stages of technology maturation and establishing a closer alignment between Science and Technology (S&T) and acquisition programs.   

The cited work is consistent with the Assistant Secretary of Defense, Research and Engineering science and technology priority focus areas and the Army Modernization Strategy.

Work in the Project is performed by the Research, Development and Engineering Command (RDECOM), Engineering Research Development Center (ERDC), the Space and Missile Defense Command (SMDC), U.S Army TRADOC Analysis Center (TRAC) and/or U.S. Army Materiel Systems Analysis Activity (AMSAA).
                             
                                 
                                     Prototype, Evaluate, and Demonstrate
                                     This effort selects technologies in advanced ground systems, aviation systems, precision navigation and weapons, and/or Soldier equipment that show high promise for advancing capabilities required under acquisition programs; prototypes, evaluates, and demonstrates integrated technologies within a high fidelity and realistic operating environment, and transitions them to a formal program of record at reduced cost and/or risk.
                                     
                                         
                                             2.118
                                             0
                                             Demonstrated three technology-enabled capability prototyping efforts initiated in FY 12: Tier 1 Soldier Battery Charger, Azimuth & Vertical Angle Module (AVAM) for Joint Effects Targeting System (JETS), and Advanced Weapons Sight Technology; developed test parameters and assessment criteria and transitioned these efforts to the Nett Warrior, Family of Weapons Sights-Crew Served, and JETS programs.
                                        
                                    
                                     
                                         
                                             3.610
                                             0
                                             Complete the Integrated Soldier Power and Data System-Enhanced technology maturation effort initiated in FY12; develop test parameters and assessment criteria and transition effort to the Soldier Power program of record.   Evaluate current Government and contractor-developed ground vehicle subsystem prototypes and demonstrators; analyze prototypes and demonstrators to assess current state of the art of ground combat vehicle technologies and inform future requirements and prototyping efforts.
                                        
                                    
                                
                                 
                                     Maturation and Prototyping for Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) Systems
                                     This effort selects technologies that show high promise for advancing command, control, communication and reconnaissance capabilities required under acquisition programs; prototypes, evaluates, and demonstrates integrated technologies within a high fidelity and realistic operating environment, and transitions them to a formal program of record at reduced cost and/or risk.
                                     
                                         
                                             7.500
                                             0
                                             Demonstrate and validate critical technologies – Pseudolites – that provide a ground-based alternative for Positioning, Navigation and Timing (PNT) in a Global Positioning System (GPS) challenged or denied environment; prototype Pseudolite systems and develop a second source to enable competitive testing prior to the Assured PNT program's Milestone B; demonstrate Pseudolite software for six legacy GPS receiver variants that are widely used by the Army.  This investment accelerates and reduces risk for the Assured PNT program.
                                        
                                         
                                             35.500
                                        
                                         
                                             35.500
                                             Will complete demonstration, validation and testing of Pseudolite prototypes and legacy receiver software, and transition to Assured PNT program of record; mature and prototype Assured PNT devices for mounted and dismounted applications, reducing size, weight and power for protection in all environments; accelerate integration and testing of dismounted capability with Nett Warrior end-user device and military GPS; develop and validate Anti-Jam GPS Antenna performance specifications and A-Kit to enable off-the-shelf, Assured PNT for mounted applications.  Will demonstrate mature critical optical elements, coatings, and assembly technologies for prototype integration, addressing performance requirements of the Improved Forward-Looking Infrared (I-FLIR) at reduced cost and risk prior to program Engineering and Manufacturing Development (EMD) phase.  Will demonstrate a next generation Command Post data foundation interoperable with the Mounted and Mobile Handheld Computing Environments and the tactical cloud to critically inform the implementation of the Army Common Operating Environment V3.  Will mature and demonstrate spectrum assignment and frequency reuse software for incorporation into Joint Enterprise Network Manager to alleviate Software Radio Waveform spectrum congestion.
                                        
                                    
                                
                                 
                                     Maturation and Prototyping for Ground Systems
                                     This effort selects ground maneuver technologies in areas such as mobility, survivability, vehicle architecture, lethality and systems integration, that show high promise for advancing capabilities required under acquisition programs; prototypes, evaluates, and demonstrates integrated technologies within a high fidelity and realistic operating environment, and transitions them to a formal program of record at reduced cost and/or risk.
                                     
                                         
                                             18.405
                                        
                                         
                                             18.405
                                             Will finalize and demonstrate VICTORY ground vehicle architecture and performance specifications in a realistic operational environment, reducing technology risk, non-recurring engineering, and production costs that hinder the transition of the VICTORY standards into ground vehicle platforms; mature and productize open-source VICTORY Adapter component for integration and evaluation in major vehicle systems.  Will mature and demonstrate TRL 7 eye and camera protection in combat vehicle gunner's sight to prevent blinding by advanced wavelength-agile laser weapons; simplify hardware design and specifications to reduce production cost from $100k to $35k per unit under Abrams and Bradley Engineering Change Programs.  Will prototype the remote, tele-operated and semi-autonomous control of the Route Clearance Interrogation System (RCIS) by integrating Autonomous Mobility Applique System (AMAS) hardware and developing Government Purpose Rights software and interface specifications, reducing RCIS program integration costs and technical risks for this capability.  Will mature and demonstrate an improved Ground Penetrating Radar for the Husky Mounted Detection System (HMDS) for increased detection capability while addressing limitations caused by radio-frequency interference.
                                        
                                    
                                
                                 
                                     Maturation and Prototyping for Soldier Systems
                                     This effort selects technologies that show high promise for advancing required soldier system capabilities required under acquisition programs; prototypes, evaluates, and demonstrates integrated technologies within a high fidelity and realistic operating environment, and transitions them to a formal program of record at reduced cost and/or risk.
                                     
                                         
                                             7.950
                                        
                                         
                                             7.950
                                             Will accelerate, integrate and demonstrate targeting software for the Mobile Handheld Fires Application, providing a timely, advanced Government Purpose Rights software solution for the Pocket-sized Forward Entry Device (PFED) Inc 2 program.  Will prototype and demonstrate a competitive materiel solution to meet Improved Military Combat Eye Protection objective requirements; transition specifications for improved transparent, ballistic fragmentation-resistant materials and coatings to materiel vendors.  Will mature, prototype, and demonstrate advanced counter-defilade grenade to inform and expedite requirements for Increased Range Anti-Personnel (Low Velocity) and reduce future acquisition risks.
                                        
                                    
                                
                                 
                                     Maturation and Prototyping for  Logistics and Sustainment Systems
                                     This effort selects logistics and/or sustainment technologies that show high promise for advancing mobility capabilities required under acquisition programs; prototypes, evaluates, and demonstrates integrated technologies within a high fidelity and realistic operating environment, and transitions them to a formal program of record at reduced cost and/or risk.
                                     
                                         
                                             12.885
                                        
                                         
                                             12.885
                                             Will advance government-owned Transparent Armor 3a design to meet Rock Strike requirements; integrate and test on Joint Light Tactical Vehicle (JLTV) and transition to materiel vendors for increased competition.  Will demonstrate an affordable, high-pressure fuel distribution hose for insertion into emerging program of record and reduction of in-theater footprint and manpower needs.  Will qualify components and develop competitive procurement specification for a common Army Vehicle Fire Extinguisher, reducing procurement and life-cycle costs due to low-volume manufacturing of 50-plus unique configurations.  Will prototype an Environmental Control Unit for upgrade of military refrigeration assets to extend shelf life of fresh fruits and vegetables from days to weeks; validate performance and high return-on-investment and transition specifications for competitive procurement.  Will mature and qualify the Li-ion 6T size battery for Naval vessel transport and assignment of National Stock Number, enabling the storage and transport of the JLTV; introduce multiple manufacturers and enable the use of Li-ion 6T advanced batteries across military vehicles as drop-in replacements.
                                        
                                    
                                
                            
                             Multiple competitive contracts will be awarded based on selection of efforts from the Senior ESG.  The various developmental programs in this project will continue to exercise competitively awarded contracts using best value source selection procedures.
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             Azimuth and Vertical Angle Module (AVAM) for the Joint Effects Targeting System (JETS)
                                             C
                                             CPFF
                                             Crossbow; Toyon Research/Sensor In Motion; Irvine Sensors
                                             Milpitas, CA; Goleta, CA; Irvine, CA
                                             
                                                 1.925
                                                 
                                                     0.750
                                                     2013-06
                                                
                                                 0
                                                 2.675
                                                 0
                                            
                                        
                                         
                                             Tier 1 Soldier Battery Charger
                                             C
                                             FFP
                                             DSCP; Thales Communications
                                             Clarksburg, MD
                                             
                                                 1.121
                                                 
                                                     0.830
                                                     2013-03
                                                
                                                 0
                                                 1.951
                                                 0
                                            
                                        
                                         
                                             Advanced Weapon Sight Technology for Family of Weapon Sights (FWS)
                                             C
                                             CPFF
                                             Alion; N2
                                             Alexandria, VA; Irvine, CA
                                             
                                                 1.925
                                                 
                                                     0.460
                                                     2013-06
                                                
                                                 0
                                                 2.385
                                                 0
                                            
                                        
                                         
                                             Integrated Soldier Power and Data System
                                             C
                                             CPFF
                                             Ultra Electronics AMI
                                             Ann Arbor, MI
                                             
                                                 1.443
                                                 
                                                     0.078
                                                     2013-06
                                                
                                                 
                                                     1.172
                                                     2013-10
                                                
                                                 0
                                                 2.693
                                                 0
                                            
                                        
                                         
                                             Maturation and Prototyping for C4ISR Systems
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                                             Various
                                             Various
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                                                 0
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                                                 0
                                            
                                        
                                         
                                             Maturation and Prototyping for Ground Systems
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                                             Various
                                             Various
                                             
                                                 0
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                                                 18.405
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                                             Maturation and Prototyping for Soldier Systems
                                             Various
                                             Various
                                             Various
                                             
                                                 0
                                                 
                                                     7.950
                                                
                                                 
                                                     7.950
                                                
                                                 0
                                                 7.950
                                                 0
                                            
                                        
                                         
                                             Maturation and Prototyping for Logistics and Sustainment Systems
                                             Various
                                             Various
                                             Various
                                             
                                                 0
                                                 
                                                     12.885
                                                
                                                 
                                                     12.885
                                                
                                                 0
                                                 12.885
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             Ground Vehicle Subsystem Prototype Evaluations
                                             TBD
                                             Prototype Evaluation
                                             Warren, MI
                                             
                                                 0.000
                                                 
                                                     2.438
                                                
                                                 0
                                                 2.438
                                                 0
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Azimuth & Vertical Angle Module for Joint Effects Targeting System (JETS)
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                                             2012
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     Tier 1 Soldier Battery Charger
                                     
                                         
                                             2
                                             2012
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     Alternative Weapons Sight Technology for Family of Weapons Systems (FWS)
                                     
                                         
                                             2
                                             2012
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     Integrated Soldier Power & Data System (ISPDS)
                                     
                                         
                                             2
                                             2012
                                        
                                         
                                             3
                                             2014
                                        
                                    
                                
                            
                        
                    
                     
                         DX1
                         Analysis of Alternatives
                         
                             10.518
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             Continuing
                             Continuing
                        
                         
                             This effort provides analytical support for Analysis of Alternatives (AoA). To qualify for funding a material development decision will be required and none of the funds can be obligated or expended to initiate an AoA without 30-day prior notification to the Congressional Defense Committees identifying the purpose of the AoA and certifying its full funding. 

Work in the PE is performed by U.S. Army TRADOC Analysis Center (TRAC) and the U.S. Army Materiel Systems Analysis Activity (AMSAA).

Beginning in FY15, this effort moves to PE 0604100A.  This reflects a realignment from DX1-APE 644115 Technology Maturation Initiatives to EC7-APE 644100 Analysis of Alternatives.
                             
                                 
                                     Analytical Support for Analysis of Alternatives
                                     This effort provides analytical support for Analysis of Alternatives (AoA).
                                     
                                         
                                             10.518
                                             0
                                             Provided analytical support for Analysis of Alternatives (AoA) for new program starts that required a material development decision and did not yet have a Program Manager assigned for material development.
                                        
                                    
                                
                            
                             N/A
                        
                         
                             
                                 
                                     Support
                                     
                                         
                                             Analytical Support for Analysis of Alternatives
                                             TBD
                                             TBD
                                             TBD
                                             
                                                 3.500
                                                 
                                                     10.518
                                                
                                                 0
                                                 14.018
                                                 0
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Identify Candidates for AoA funding
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     Issue Funding as Determined in the MDD
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     Conduct Analyses of Alternatives
                                     
                                         
                                             1
                                             2013
                                        
                                         
                                             4
                                             2013
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                     9.930
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                     33.745
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                     Continuing
                
                 Joint Requirements Oversight Council Memo (JROCM) 049-10, dated April 5th 2010, approved the Positioning, Navigation and Timing Assurance Initial Capabilities Document and designated the Army as the Lead Component for Assured PNT. The Material Development Decision (MDD) was approved on July 30th 2013. Positioning Navigation and Timing (PNT) is a critical enabler of many Army systems. The current capability, Global Positioning System (GPS), is a fixed frequency system which is vulnerable to current and emerging threats and field conditions which means that PNT access and integrity to the Warfighter cannot be guaranteed. This situation degrades mission performance to an unacceptable level. Therefore, current Army systems cannot operate at the required PNT Assurance Levels with GPS alone.
  
Assured PNT consists of a set of mutually dependent products that provide a cumulative effect to enable the Assured PNT capability. The Assured PNT program focuses on platform distribution of PNT, scalable PNT architectures that pace the threat, and the ability to upgrade to future technologies, including Military Code (M-Code), at a much lower cost than the current architecture of GPS user equipment (UE). M-code was designed to further improve the anti-jamming and secure access of the military GPS signals.

Assured PNT is a family of solutions which includes four subprograms: (1) The Pseudolites subprogram provides PNT Assurance in GPS denied environments by providing terrestrial radio navigation (GPS-like) service in electronically or physically challenged environments using a higher power signal. The Pseudolites subprogram enables continued operations of PNT-enabled systems such as Blue Force Tracker, Communications Networks and Precision Guided Munitions; (2) The Mounted PNT subprogram is the integration of multiple sensors and provides PNT platform distribution. The Mounted PNT subprogram incorporates a System of Systems architecture that acquires, protects and distributes secure PNT on stationary and vehicular platforms. The mounted materiel solution is a modular, scalable form-factor that paces the threats and enables PNT on the Vehicle Integration for Command, Control, Communications, Computers, Intelligence, Surveillance, and Reconnaissance/Electronic Warfare (C4ISR/EW) Interoperability also known as VICTORY and Future Airborne Capability Environment (FACE) Architecture; (3) The Dismounted PNT subprogram is the integration of multiple sensors for platform distribution of PNT on the Soldier. The Dismounted PNT subprogram incorporates a System of Systems architecture that acquires, protects and distributes secure PNT wirelessly on the soldier; (4) The Anti-Jam subprogram provides GPS signal protection and PNT Assurance in challenged environments through anti-jam technologies. Anti-jam enables tactical capabilities through assured signal acquisition in challenged environments. 

FY 2015 Base funds in the amount of $9.930 million are provided as a new start for the Assured PNT Program to initiate the development of PNT system solutions for combating electronically and physically challenged electromagnetic environments.
                 
                     
                         0.000
                         0.000
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                             0.000
                             9.930
                             9.930
                             20.191
                             21.692
                             33.745
                             30.300
                             Continuing
                             Continuing
                        
                         
                             Joint Requirements Oversight Council Memo (JROCM) 049-10, dated April 5th 2010, approved the Positioning, Navigation and Timing Assurance Initial Capabilities Document and designated the Army as the Lead Component for Assured PNT. The Material Development Decision (MDD) was approved on July 30th 2013. Positioning Navigation and Timing (PNT) is a critical enabler of many Army systems. The current capability, Global Positioning System (GPS), is a fixed frequency system which is vulnerable to current and emerging threats and field conditions which means that PNT access and integrity to the Warfighter cannot be guaranteed. This situation degrades mission performance to an unacceptable level. Therefore, current Army systems cannot operate at the required PNT Assurance Levels with GPS alone.
  
Assured PNT consists of a set of mutually dependent products that provide a cumulative effect to enable the Assured PNT capability. The Assured PNT program focuses on platform distribution of PNT, scalable PNT architectures that pace the threat, and the ability to upgrade to future technologies, including Military Code (M-Code), at a much lower cost than the current architecture of GPS user equipment (UE). M-code was designed to further improve the anti-jamming and secure access of the military GPS signals.

Assured PNT is a family of solutions which includes four subprograms: (1) The Pseudolites subprogram provides PNT Assurance in GPS denied environments by providing terrestrial radio navigation (GPS-like) service in electronically or physically challenged environments using a higher power signal. The Pseudolites subprogram enables continued operations of PNT-enabled systems such as Blue Force Tracker, Communications Networks and Precision Guided Munitions; (2) The Mounted PNT subprogram is the integration of multiple sensors and provides PNT platform distribution. The Mounted PNT subprogram incorporates a System of Systems architecture that acquires, protects and distributes secure PNT on stationary and vehicular platforms. The mounted materiel solution is a modular, scalable form-factor that paces the threats and enables PNT on the Vehicle Integration for Command, Control, Communications, Computers, Intelligence, Surveillance, and Reconnaissance/Electronic Warfare (C4ISR/EW) Interoperability also known as VICTORY and Future Airborne Capability Environment (FACE) Architecture; (3) The Dismounted PNT subprogram is the integration of multiple sensors for platform distribution of PNT on the Soldier. The Dismounted PNT subprogram incorporates a System of Systems architecture that acquires, protects and distributes secure PNT wirelessly on the soldier; (4) The Anti-Jam subprogram provides GPS signal protection and PNT Assurance in challenged environments through anti-jam technologies. Anti-jam enables tactical capabilities through assured signal acquisition in challenged environments. 

FY 2015 Base funds in the amount of $9.930 million are provided as a new start for the Assured PNT Program to initiate the development of PNT system solutions for combating electronically and physically challenged electromagnetic environments.
                             
                                 
                                     Assured PNT
                                     Efforts include initiation of development effort for Pseudolite subprogram, Dismounted sub program Risk reduction efforts, preparation of Milestone documentation for the Assured PNT program, and associated Program Management Office (PMO) and support activities.
                                     
                                         
                                             9.930
                                        
                                         
                                             9.930
                                             Efforts include initiation of development effort for Pseudolite subprogram, Dismounted sub program Risk reduction efforts, preparation of Milestone documentation for the Assured PNT program, and
associated Program Management Office (PMO) and support activities.
                                        
                                    
                                
                            
                             The Assured Positioning, Navigation and Timing (PNT) Acquisition Strategy is focused on the acquisition of a family of systems required to achieve the Assured PNT capability. The materiel solutions are partitioned into subprograms that are at various stages of technical maturity, and include Pseudolites, Mounted PNT, Dismounted PNT, and Anti-jam. The strategy for the Pseudolite subprogram includes technology development accomplished through two competitive, cost-plus incentive fee (CPIF) contracts; this includes development and testing of critical system technologies including command and control, anti-tamper, and PNT determination technologies following a MS A Decision in FY 2015. The Milestone B decision is planned for FY 2017. The strategy for the Mounted PNT subprogram includes technology development accomplished through two competitive CPIF contracts following a Milestone A decision in FY 2016; this includes open-system architecture development to enable industry to provide PNT solutions that "plug-in" to the Mounted PNT Hub, increasing competition and innovation across the life of the program. The strategy for the Dismounted PNT subprogram includes technology bridging activities to facilitate a small-business innovative research (SBIR) performer to support a Milestone B decision in FY 2017. The strategy for the Antijam subprogram consists of a Milestone B in FY 2016 to initiate Engineering and Manufacturing Development with two contractors, focused on size-weight, power and cost (SWAP-C) optimization of the anti-jam technologies. The above acquisition strategy is pending approval by the Milestone Decision Authority.
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     
                                         
                                             Project Management Support
                                             Allot
                                             PD PNT Core
                                             Various
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                                                     0.490
                                                
                                                 
                                                     0.490
                                                     2014-11
                                                
                                                 0
                                                 0.490
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Product Development
                                     
                                         
                                             Develop Pseudolite Competitive Prototype Contractor 1
                                             C
                                             CPIF
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     3.615
                                                
                                                 
                                                     3.615
                                                     2015-03
                                                
                                                 0
                                                 3.615
                                                 0
                                            
                                        
                                         
                                             Develop Pseudolite Competitive Prototype Contractor 2
                                             C
                                             CPIF
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     3.615
                                                
                                                 
                                                     3.615
                                                     2015-03
                                                
                                                 0
                                                 3.615
                                                 0
                                            
                                        
                                         
                                             Dismounted Technical Risk Reduction and Integration
                                             MIPR
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     0.440
                                                
                                                 
                                                     0.440
                                                     2015-03
                                                
                                                 0
                                                 0.440
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             Matrix Support
                                             MIPR
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     0.850
                                                
                                                 
                                                     0.850
                                                     2014-11
                                                
                                                 0
                                                 0.850
                                                 0
                                            
                                        
                                         
                                             SETA Support
                                             C
                                             FFP
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     0.920
                                                
                                                 
                                                     0.920
                                                     2015-03
                                                
                                                 0
                                                 0.920
                                                 0
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                                     Pseudolites (PL) Contract Award
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                                             2015
                                        
                                    
                                
                                 
                                     Pseudolites (PL) Developmental Testing
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                                     Pseudolites (PL) Pre-EMD Review
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                                     Pseudolites (PL) Milestone B Decision
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                                             2017
                                        
                                         
                                             2
                                             2017
                                        
                                    
                                
                                 
                                     Pseudolites (PL) MS B Contract Award
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                                     Dismounted (D) Technology Risk reduction and Prototyping
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                                     Anti-Jam (AJ) Antenna Milestone B Decision
                                     
                                         
                                             2
                                             2016
                                        
                                         
                                             2
                                             2016
                                        
                                    
                                
                                 
                                     Anti-Jam (AJ) Antenna Contract Award
                                     
                                         
                                             2
                                             2016
                                        
                                         
                                             2
                                             2016
                                        
                                    
                                
                            
                        
                    
                
            
        
         
             
                 0604131A
                 TRACTOR JUTE
                 75
                 2015
                 PB
                 2014-03
                 Army
                 2040
                 Research, Development, Test & Evaluation, Army
                 4
                 Advanced Component Development & Prototypes (ACD&P)
                 
                     0.054
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.054
                
                 The details of this program are is reported in accordance with Title 10, United States Code, Section 119(a)(1).
                 
                     
                         0.059
                         0.000
                         0.000
                         0.000
                    
                     
                         0.054
                         0.000
                         0.000
                         0.000
                    
                     
                         -0.005
                         0.000
                         0.000
                         0.000
                    
                     
                         
                             
                                 Other Adjustments 1
                                 
                                     -0.005
                                
                            
                        
                    
                
                 
                     
                         DT1
                         TRACTOR JUTE
                         1
                         
                             0.054
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.054
                        
                         
                             The details of this program are being reported in accorance with Title 10, United States Code, Section 119(a)(1).
                        
                    
                
            
        
         
             
                 0604319A
                 Indirect Fire Protection Capability Increment 2-Intercept (IFPC2)
                 76
                 2015
                 PB
                 2014-03
                 Army
                 2040
                 Research, Development, Test & Evaluation, Army
                 4
                 Advanced Component Development & Prototypes (ACD&P)
                 
                     25.710
                     79.190
                     96.177
                     96.177
                     156.523
                     90.980
                     58.214
                     27.663
                     0.000
                     534.457
                
                 Adjustments to Budget Years: Change due to overall decrease in TOA.
                 This program supports the overall Air and Missile Defense (AMD) architecture and provides a robust intercept capability against Cruise Missiles (CM), Unmanned Aircraft System (UAS) and Rocket, Artillery, and Mortar (RAM) threats for deployed forces.  The Indirect Fire Protection Capability Increment 2 - Intercept (IFPC Inc 2-I) is a ground-based weapon system that will be designed to acquire, track, engage, and defeat UAS, CM, and RAM. The System will provide 360-degree protection and will simultaneously engage threats arriving from different azimuths. A block acquisition approach will be used to provide this capability. The Block 1 system will consist of an existing interceptor and sensor and development of technical fire control and a Multi-Mission Launcher (MML) to support the UAS and CM mission. The IFPC Inc 2-I System will be compatible with the Army Integrated Air and Missile Defense (IAMD) Command and Control (C2) architecture. The IFPC Inc 2-I System will be transportable by Army common mobile platforms.
                 
                     
                         76.039
                         79.232
                         107.587
                         107.587
                    
                     
                         25.710
                         79.190
                         96.177
                         96.177
                    
                     
                         -50.329
                         -0.042
                         -11.410
                         -11.410
                    
                     
                         
                             -47.210
                        
                         
                             -0.809
                        
                         
                             
                                 Adjustments to Budget Years
                                 
                                     -0.038
                                     -0.042
                                     -11.410
                                     -11.410
                                
                            
                             
                                 Other Adjustments 1
                                 
                                     -2.272
                                
                            
                        
                    
                
                 
                     
                         DU3
                         IFPC2
                         
                             25.710
                             79.190
                             96.177
                             96.177
                             156.523
                             90.980
                             58.214
                             27.663
                             0.000
                             534.457
                        
                         
                             Previous PE/Project/Title: 0603305A/TR7 Army Missile Defense Systems Integration/TR7 Indirect Fire Protection Capability II-Intercept
Current PE/Project/Title: 0604319A/DU3 Indirect Fire Protection Capability Increment 2/ DU3 IFPC2
(Funds realigned to current PE in FY13.)
                             This program supports the overall Air and Missile Defense (AMD) architecture and provides a robust intercept capability against Cruise Missiles (CM), Unmanned Aircraft System (UAS) and Rocket, Artillery, and Mortar (RAM) threats for deployed forces.  The Indirect Fire Protection Capability Increment 2 - Intercept (IFPC Inc 2-I) is a ground-based weapon system that will be designed to acquire, track, engage, and defeat UAS, CM, and RAM. The System will provide 360-degree protection and will simultaneously engage threats arriving from different azimuths. A block acquisition approach will be used to provide this capability. The Block 1 system will consist of an existing interceptor and sensor and development of technical fire control and a Multi-Mission Launcher (MML) to support the UAS and CM mission. The IFPC Inc 2-I System will be compatible with the Army Integrated Air and Missile Defense (IAMD) Command and Control (C2) architecture. The IFPC Inc 2-I System will be transportable by Army common mobile platforms.
                             
                                 
                                     Indirect Fire Protection Capability Increment 2 - Intercept (IFPC Inc 2-I) System Engineering & Program Management
                                     Funding is provided for the following efforts:
                                     
                                         
                                             6.572
                                             0
                                             -  Performed system engineering, logistics studies, analysis and design and business management activities 
-  Conducted program reviews 
-  Prepared milestone documentation
-  Conducted milestone review
-  Continued to provide technical support for Analysis of Alternatives (AOA) excursion
-  Performed technical assessments, concept studies, cost reduction, risk reduction, and required documentation
                                        
                                    
                                     
                                         
                                             23.820
                                             0
                                             -  Continue Research, Development, Test, & Evaluation (RDT&E) efforts associated with the Engineering Demonstration
-  Perform system engineering, logistics engineering, system test and evaluation, technical control, and business management activities
-  Conduct system and program reviews
-  Perform technical assessments, concept studies, cost reduction, risk reduction, and required documentation
                                        
                                         
                                             28.052
                                        
                                         
                                             28.052
                                             -  Continue RDT&E efforts associated with the Engineering Demonstration
-  Perform system engineering, logistics engineering, system test and evaluation management, technical control, and business management activities
-  Conduct system and program reviews
-  Perform technical assessments, concept studies, cost reduction, risk reduction, and required documentation
                                        
                                    
                                
                                 
                                     IFPC Inc 2-I Engineering and Technical Support
                                     Funding is provided for the following efforts:
                                     
                                         
                                             13.338
                                             0
                                             -  Provided engineering and technical support for development of system hardware, software, and integration requirements and definition
-  Integrated design refinements from Science and Technology effort into system baseline design
-  Participated in program reviews
-  Provided technical support for milestone documentation and decision review
-  Performed technical assessments, concept studies, cost reduction, risk reduction, and required documentation
                                        
                                    
                                     
                                         
                                             31.370
                                             0
                                             -  Continue engineering and technical support for development of system hardware, software, and integration requirements and definition
-  Continued integration of design refinements from Science and Technology effort into system baseline design
-  Participate in system and program reviews
-  Perform technical assessments, concept studies, cost reduction, risk reduction, and required documentation
                                        
                                         
                                             52.573
                                        
                                         
                                             52.573
                                             -  Continue engineering and technical support for design of system hardware, software, and integration requirements and definition
-  Participate in system and program reviews
-  Perform technical assessments, concept studies, cost reduction, risk reduction, and required documentation
                                        
                                    
                                
                                 
                                     IFPC Inc 2-I System/Subsystem Development, Integration, and Testing
                                     Funding is provided for the following efforts:
                                     
                                         
                                             5.800
                                             0
                                             -  Supported completion of system/subsystem requirements definition
-  Initiated system/subsystem hardware, software, and integration design and development activities
-  Initiated development of Multi-Mission Launcher Technical Data Package
-  Participated in system and program reviews
-  Supported milestone documentation and decision review
-  Procured hardware long lead material and items
-  Initiated fabrication and integration development of hardware components including:
    -  Rail/Tube Design
    -  Missile Interface Control Design
    -  Launcher Control Design
    -  Elevation and Azimuth Drive Design
    -  Prime Power and Electronic Design
    -  Vehicle Design Modifications
    -  Network Interface Design
    -  Gear Bearing
    -  Cradle
Pre-Milestone A 
-  Continued with Research, Development, Test, & Evaluation (RDT&E) efforts to support the Engineering Demonstration
-  Performed technical assessments, concept studies, cost reduction, risk reduction, and required documentation
                                        
                                    
                                     
                                         
                                             24.000
                                             0
                                             -  Continue system component hardware, software, and integration design and development activities
-  Participate in system and program reviews
-  Fabricate, integrate system/subsystem hardware
-  Continue development of technical data package
-  Perform technical assessments, concept studies, cost reduction, risk reduction, and required documentation
                                        
                                         
                                             15.552
                                        
                                         
                                             15.552
                                             -  Continue system component hardware, software, and integration development activities
-  Participate in system and program reviews
-  Continue development of technical data package
-  Perform technical assessments, concept studies, cost reduction, required documentation, and integration, component, and system level risk reduction
-  Continue system/subsystem hardware, software, and integration test activities
-  Perform missile assessment to inform selection of optimum missile to counter Unmanned Aerial Systems (UAS), Cruise Missiles (CM), and Rocket, Artillery, and Mortar (RAM) threats
                                        
                                    
                                
                            
                             
                                 
                                     PE 0604869A, Proj M06
                                     Patriot/MEADS Combined Aggregate Program (CAP)
                                     
                                         348.234
                                         0
                                         348.234
                                    
                                
                                 
                                     PE 0605456A, Proj PA3
                                     PAC-3/MSE MISSILE
                                     
                                         63.123
                                         68.807
                                         35.009
                                         35.009
                                         2.271
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     SSN C53101
                                     MSE Missile
                                     
                                         8.249
                                         690.401
                                         384.605
                                         384.605
                                         419.791
                                         422.527
                                         458.724
                                         497.553
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     PE 0205456, Proj EF9
                                     System Integration and Test
                                     
                                         78.758
                                         78.758
                                         64.628
                                         67.461
                                         65.734
                                         117.666
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     SSN C50016
                                     Lower Tier Air and Missile Defense (AMD)
                                     
                                         110.300
                                         110.300
                                         116.416
                                         131.549
                                         114.678
                                         113.281
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     PE 0102419A, Proj E55
                                     JLENS
                                     
                                         142.508
                                         83.406
                                         54.076
                                         54.076
                                         50.167
                                         39.590
                                         2.566
                                         0.003
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     PE 0605457A, Proj S40
                                     Army Integrated Air and Missile Defense (AIAMD)
                                     
                                         233.892
                                         369.452
                                         142.584
                                         142.584
                                         215.659
                                         228.791
                                         170.828
                                         154.565
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     SSN BZ5075
                                     IAMD Battle Command System
                                     
                                         21.091
                                         206.300
                                         298.990
                                         379.981
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     PE 0604820A, Proj E10
                                     Sentinel
                                     
                                         3.734
                                         1.548
                                         5.224
                                         5.224
                                         12.213
                                         11.389
                                         10.906
                                         12.132
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     PE 654741A, Proj 126, 146, 149
                                     Air Defense C2I Eng Dev
                                     
                                         42.876
                                         18.284
                                         15.906
                                         15.906
                                         20.248
                                         19.632
                                         19.878
                                         20.165
                                         Continuing
                                         Continuing
                                    
                                
                            
                             This program is an integral part of the Army Integrated Air and Missile Defense (IAMD) architecture.
                             The Materiel Development Decision (MDD) was completed in fourth quarter Fiscal Year (FY) 2011, allowing for the initiation of an Analysis of Alternatives (AoA) to determine materiel solution approach; establishment of requirement baseline; initiation of development of required Milestone documents and execution of the Milestone decision to continue with Research, Development, Test, & Evaluation (RDT&E) efforts associated with conducting an Engineering Demonstration.  

The Government will fund the Aviation and Missile Research Development and Engineering Center (AMRDEC) for the development and demonstration of the Multi-Mission Launcher (MML).  The Government also plans to fund the Letterkenny Army Depot (LEAD) for the development and testing of the MML.  The MML development schedule assumes use of this organic industrial base.

No new contracts are anticipated in support of the development of the Indirect Fire Protection Capability Increment 2-Intercept (IFPC Inc 2-I) Block I effort, unless determined to be necessary.  The Cost Benefit Analysis (CBA) will further inform decisions on new contracts.  The Government will use existing contracts and work performed by other Government agencies.  The IFPC Inc 2-I Product Office will fund AMRDEC and LEAD to perform additional work.  The Government will use the following contracts:
   
   - No new contracts are anticipated to develop and integrate the IFPC suite of missiles to the Technical Fire Control (TFC) and IFPC Inc 2-I Block I Interceptor uplink.  The existing contract will also be used to procure test missiles to support Pre-Milestone B activities and the Engineering and Manufacturing Development (EMD) phase.
  
   - The government anticipates using the Army's Integrated Air and Missile Defense Battle Command System (IBCS) contract to support development, test, and integration of the IFPC Inc 2-I Block I Interceptor with the IBCS and the MML. 
 
   - The government anticipates using the Army's Sentinel contract to incorporate sensor software upgrades to enhance detection of small radar cross section (RCS), slow-moving, and low-flying targets.
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     
                                         
                                             Program Management Admin
                                             MIPR
                                             Cruise Missile Defense Systems Project Office
                                             Huntsville, Alabama
                                             
                                                 0.000
                                                 
                                                     0.483
                                                
                                                 
                                                     10.067
                                                
                                                 
                                                     8.778
                                                
                                                 
                                                     8.778
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Product Development
                                     
                                         
                                             System Engineering & Integration
                                             MIPR
                                             Cruise Missile Defense Systems
Project Office
                                             Huntsville, AL
                                             
                                                 0.000
                                                 
                                                     6.089
                                                
                                                 
                                                     13.753
                                                
                                                 
                                                     19.274
                                                
                                                 
                                                     19.274
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Engineering and Technical Support
                                             MIPR
                                             Aviation and Missile Research, Development, Engineering Center
                                             Huntsville, AL
                                             
                                                 0.000
                                                 
                                                     13.338
                                                     2013-04
                                                
                                                 
                                                     31.370
                                                
                                                 
                                                     52.573
                                                
                                                 
                                                     52.573
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             System/Subsystem Development, Integration, and Test
                                             MIPR
                                             Multiple Activities
                                             Multiple Locations
                                             
                                                 0.000
                                                 
                                                     5.800
                                                
                                                 
                                                     24.000
                                                
                                                 
                                                     15.552
                                                
                                                 
                                                     15.552
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Analysis of Alternatives (AoA)
                                     
                                         
                                             4
                                             2011
                                        
                                         
                                             3
                                             2013
                                        
                                    
                                
                                 
                                     Pre-Milestone A Transition
                                     
                                         
                                             2
                                             2011
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     Block 1 Milestone A
                                     
                                         
                                             4
                                             2013
                                        
                                         
                                             4
                                             2013
                                        
                                    
                                
                                 
                                     Block 1 Pre-Milestone B Activities
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             2
                                             2016
                                        
                                    
                                
                                 
                                     Engineering Demonstration
                                     
                                         
                                             1
                                             2016
                                        
                                         
                                             1
                                             2016
                                        
                                    
                                
                                 
                                     Block 1 Milestone B
                                     
                                         
                                             3
                                             2016
                                        
                                         
                                             3
                                             2016
                                        
                                    
                                
                                 
                                     Block 1 Engineering and Manufacturing (EMD) Phase
                                     
                                         
                                             3
                                             2016
                                        
                                         
                                             3
                                             2018
                                        
                                    
                                
                                 
                                     Block 1 Milestone C
                                     
                                         
                                             4
                                             2018
                                        
                                         
                                             4
                                             2018
                                        
                                    
                                
                            
                        
                    
                
            
        
         
             
                 0604785A
                 Integrated Base Defense (Budget Activity 4)
                 77
                 2015
                 PB
                 2014-03
                 Army
                 2040
                 Research, Development, Test & Evaluation, Army
                 4
                 Advanced Component Development & Prototypes (ACD&P)
                 
                     3.604
                     4.473
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     8.077
                
                 FY 2015 Research Development Test and Evaluation funding in the amount of $4.364 million was moved to Program Element 275402.
                 Integrated Base Defense (IBD) provides integration of software and analytical capability to support the integration of systems in the field.  IBD employs an enterprise approach to enable Integrated Base Defense capabilities across the operational spectrum by leveraging interoperability efforts in support of the Integrated Unit, Base, and  Installation Protection (IUBIP) framework. 
FY 2015 Research Development Test and Evaluation funding in the amount of $4.364 million was moved to Program Element 205402A Project EF2.
                 
                     
                         4.043
                         4.476
                         3.855
                         3.855
                    
                     
                         3.604
                         4.473
                         0.000
                         0.000
                    
                     
                         -0.439
                         -0.003
                         -3.855
                         -3.855
                    
                     
                         
                             
                                 Other Adjustments 1
                                 
                                     -0.439
                                     -0.003
                                     -3.855
                                     -3.855
                                
                            
                        
                    
                
                 
                     
                         DS4
                         Integrated Base Defense
                         
                             3.604
                             4.473
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             8.077
                        
                         
                             Mission Description:
Integrated Base Defense (IBD) provides integration of software and analytical capability to support the integration of systems in the field.  IBD employs an enterprise approach to enable Integrated Base Defense capabilities across the operational spectrum by leveraging interoperability efforts in support of the Integrated Unit, Base, and Installation Protection (IUBIP) framework focused on system engineering and software development.

Justification:
FY 2015 Research Development Test and Evaluation funding in the amount of $4.364 million was moved to Program Element 205402A Project EF2.
                             
                                 
                                     Integrated Base Defense Architecture Development
                                     Development of holistic IBD architectures leveraging DoD-approved protocol and processes to support interoperability of fielded and emerging IBD-related systems.
                                     
                                         
                                             3.604
                                             0
                                             Oversee execution of Interim-Integrated Base Defense Increments 1 and 2.  Support the ASA(ALT) Architecture & Analysis Team for Force Basing (AATFB) IBD Product Development Team with both Semi-fixed/Expeditionary and Fixed Site Portfolio Development. Continue coordination with the Command Post (CP) and Sensor Computing Environment to ensure alignment with Common Operating Environment (COE) and Computing Environment (CE) framework.  Continue development of an IBD operations functionality that leverages current IBD-related efforts that allows the Warfighter to execute the IBD mission more effectively and efficiently. Continue developmentof an IBD operations functionality that leverages current IBD-related efforts, allowing the Warfighter to execute the IBD mission more effectively and efficiently.
                                        
                                    
                                     
                                         
                                             4.473
                                             0
                                             Continue development of the IBD operations functionality and architecture to ensure that data fusion of IBD Non-standard Equipment and force protection equipment is combined on a single Graphical User Interface (GUI) resulting in the reduction of the number of operators required and reduced footprint, hardware, and associated maintenance/logistics costs.  Completion of Technical Data Packages (TDP), software modifications, and physical architecture   Ensure promulgation of an IBD construct and the operation of a comprehensive software capability that supports the holistic Life Cycle Support of the IBD Software Architecture and enabling technologies.  Package validation, developmental testing and formal operational assessment of the IBD kitting construct.
                                        
                                    
                                
                            
                             The Integrated Base Defense (IBD) acquisition strategy is to leverage existing IBD-related government organizations and to competitively award multiple contracts in support of IBD objectives for the development of holistic IBD architectures and products to support interoperability of fielded and emerging IBD-related systems.
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             System Engineering and Software Development
                                             MIPR
                                             AMRDEC
                                             Huntsville, AL
                                             
                                                 0.000
                                                 
                                                     3.604
                                                     2012-12
                                                
                                                 
                                                     3.246
                                                
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             Test and Evaluation
                                             MIPR
                                             ATEC
                                             Aberdeen Proving Ground, MD
                                             
                                                 0.000
                                                 
                                                     1.227
                                                
                                                 0
                                                 1.227
                                                 0
                                            
                                        
                                    
                                
                            
                        
                    
                
            
        
         
             
                 0305205A
                 Endurance UAVs
                 78
                 2015
                 PB
                 2014-03
                 Army
                 2040
                 Research, Development, Test & Evaluation, Army
                 4
                 Advanced Component Development & Prototypes (ACD&P)
                 
                     21.957
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.100
                     Continuing
                     Continuing
                
                 The Army stated, due to technical and performance challenges, and the limitations imposed by constrained resources, the Army has determined to discontinue the LEMV development effort. Awaiting final invoices and will close contract once these are received.
                 This program element (PE) evaluates unmanned aerial vehicle (UAV) prototype systems that provide increased flight and/or mission duration for Intelligence, Surveillance, and Reconnaissance (ISR) and communications capabilities. These systems include the aerial platform integrated with existing and/or developmental payloads. Project LE4 is developing the Long Endurance Multi-intelligence Vehicle (LEMV), which is a hybrid airship prototype integrated with existing and developmental ISR and communications payloads to improve persistent surveillance and assured communications capabilities. Hybrid airship platform endurance is dependent on weather conditions and payload weight, but the LEMV prototype system is expected to increase endurance to 21 days on average assuming 20 knot winds.
                 
                     
                         26.196
                         28.991
                         27.759
                         27.759
                    
                     
                         21.957
                         0.000
                         0.000
                         0.000
                    
                     
                         -4.239
                         -28.991
                         -27.759
                         -27.759
                    
                     
                         
                             
                                 Adjustments to Budget Years
                                 
                                     -27.759
                                     -27.759
                                
                            
                             
                                 Other Adjustments 1
                                 
                                     -4.239
                                     -28.991
                                
                            
                        
                    
                
                 
                     
                         LE4
                         Long Endurance Multi-Intelligence Vehicle
                         
                             21.957
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.100
                             Continuing
                             Continuing
                        
                         
                             The Army stated, due to technical and performance challenges, and the limitations imposed by constrained resources, the Army has determined to discontinue the LEMV development effort.  Awaiting final invoices and will close contract once these are received.
                             The Long Endurance Multi-Intelligence Vehicle (LEMV) is a technology demonstration effort to improve persistent surveillance and assured communications using a platform with significantly improved endurance over existing systems. The LEMV platform is a hybrid airship that achieves vertical lift from helium contained within its hull making it lighter-than-air and from traditional engine propulsion that produces thrust to provide lift.  The LEMV prototype requirements are to achieve 21 day endurance in 20 knot continuous winds, carry 2500 pounds of multiple surveillance and communication payloads, operate at a maximum altitude of 20,000 feet Mean Sea Level, and provide 16 kilowatts (kW) of power to the payload. The LEMV system is recoverable and reusable. The LEMV system prototype and associated technologies will be evaluated during a Joint Military Utility Assessment (JMUA) in an operational environment upon completion of developmental testing.
                             
                                 
                                     Developmental Testing and Certification
                                     This effort conducted developmental testing, information assurance accreditation, and airworthiness certifications.
                                     
                                         
                                             15.957
                                             0
                                             Completed developmental testing, to include flight tests and endurance demonstration.
                                        
                                    
                                
                                 
                                     Joint Military Utility Assessment (JMUA)
                                     This effort prepared and conducted the JMUA, to include training and transportation to the JMUA location.
                                     
                                         
                                             5.999
                                             0
                                             Transported LEMV system to JMUA location; completed training for JMUA personnel; began phased JMUA activities; provided initial JMUA report and recommended Tactics, Techniques, and Procedures.
                                        
                                    
                                
                                 
                                     Contract Closeout
                                     This effort performs an orderly disassembly and disposal of the airship and associated items.
                                     
                                         
                                             0.001
                                             0
                                             This effort performs an orderly disassembly and disposal of the airship and associated items.
                                        
                                    
                                
                            
                             .
                             Army received approval to acquire the LEMV under an Other Transaction Authority (OTA).  Extensive market research determined that this hybrid airship has never been manufactured as a full-scale functioning system and critical hybrid airship technology at the system and subsystem level is mainly available from non-traditional Department of Defense contractors.  An OTA agreement was preferred in order to gain access to critical technology within the Non-Traditional industrial community in this area and to promote competition. The OTA Agreement was competitively awarded using a competitive Request for Proposal process.  A Joint Military Utility Assessment (JMUA) was to be conducted in theatre following the system development and transport. A Material Development Decision (MDD) is expected 90-180 days after completion of the JMUA Phase 1 (the first 2 months of the overall JMUA time period).
                             N/A
                        
                         
                             
                                 
                                     Management Services
                                     
                                         
                                             Program Management
                                             Various
                                             Various
                                             various
                                             
                                                 3.971
                                                 
                                                     1.400
                                                
                                                 Continuing
                                                 Continuing
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Product Development
                                     Awarded Other Transactional Agreement (OTA) to Northrop Grumman on 14 June 2010.  Executed option to build first airship.
                                     
                                         
                                             Design, development, and sub-system integration
                                             C
                                             CPFF
                                             Various
                                             Various
                                             
                                                 200.418
                                                 0
                                                 200.418
                                                 0
                                            
                                        
                                         
                                             Sub-system risk reduction, trade studies & competitive agreement award
                                             C
                                             CPFF
                                             Various
                                             Various
                                             
                                                 15.000
                                                 0
                                                 15.000
                                                 0
                                            
                                        
                                         
                                             Developmental/Operational testing
                                             C
                                             CPFF
                                             Various
                                             Various
                                             
                                                 30.063
                                                 
                                                     14.557
                                                
                                                 0
                                                 44.620
                                                 0
                                            
                                        
                                         
                                             Military Utility Assessment
                                             C
                                             CPFF
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     6.000
                                                
                                                 0
                                                 6.000
                                                 0
                                            
                                        
                                         
                                             Contract Closeout
                                             C
                                             CPFF
                                             Various
                                             Various
                                             
                                                 0.001
                                                 0
                                                 0.001
                                                 0
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             Government and SETA Support
                                             Various
                                             Various
                                             various
                                             
                                                 35.790
                                                 Continuing
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             Test Support
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                                             Various
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                                     Developmental Testing and Certification
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                                     Joint Military Utility Assessment
                                     
                                         
                                             3
                                             2013
                                        
                                         
                                             3
                                             2013
                                        
                                    
                                
                                 
                                     Contract Closeout
                                     
                                         
                                             3
                                             2013
                                        
                                         
                                             4
                                             2014
                                        
                                    
                                
                            
                        
                    
                
            
        
    





